

**I-80 WESTBOUND CORDELIA COMMERCIAL VEHICLE ENFORCEMENT FACILITY
PROJECT**

ATTACHMENT B

PS&E WORK RESPONSIBILITY

PHASE / TASK	STA	Caltrans	REMARKS
PRELIMINARY TASKS			
NEPA Clearance and CEQA Update			
Supplemental Project Report			Caltrans to provide TMP, Ramp Metering Exception, R/W Data Sheets (including Utility component).
Geometric Approval Drawings			STA's consultant to prepare GAD for entire project
Advance Planning Studies			STA's consultant to prepare APS for all proposed structures
Design Standards Decision Document / Ramp Metering Exception Request			STA's team to take lead, Caltrans to provide documentation and support as needed
Flood Plain Analysis			
Coordination with HQ_CVEF			STA team to lead, Caltrans to facilitate meetings
Storm Water Data Report			
Prelim Site Layout/Bldg Architecture			
Risk Register			STA's consultant to prepare/maintain for entire project
Cost Estimate			STA's consultant to prepare Project Report level estimate for entire project
PS&E PHASE			
35% PS&E			
PM Activities			STA team to lead PM activities for 35% PS&E phase
CVEF (CT HQ TS) coordination			
Aerial Mapping			Caltrans to prepare mapping. STA's Consultant to confirm mapping needs for STA work limits
Field Surveys			Caltrans to prepare mapping. STA's Consultant to confirm field survey needs for STA work limits
Prelim R/W Mapping			Caltrans to prepare R/W Base Maps, STA consultant to provide prelim R/W Requirement for complete project
Type Selection Report			STA consultant to prepare Type Selection Report for Suisun Creek Bridge widening, Caltrans to prepare for structures within their work limits
35% PS&E Package and Prelim Studies			STA's consultant to prepare 35% submittal package (including estimate) for entire project
CMGC Engagement			Caltrans to select ICE and Contractor
Subtotal 35% PS&E phase			
65% PS&E			
Meetings / PM Activities			Caltrans to lead Project beyond 35% submittal
GDMR			All borings to be performed by STA's consultant. Caltrans to prepare GDMR for Caltrans portion of work.
Foundation Report			All borings to be performed by STA's consultant. Caltrans to prepare Foundation Report for Caltrans-design walls and bridges
Structures Work			STA - Suisun Creek, CT - SR 12 connector widening, SR12/Truck Scale off ramp, SR-12 retaining walls (3)
Roadway Work			Caltrans to lead overall design effort, including preparing Title Sheet, Key Map, Typical Cross Sections etc, with information from STA's consultant team.
Flood Plain Assessment			
Drainage / Drainage Report			STA's consultant to prepare, with Caltrans providing information for their portion of the work limits
Signing and Pavement Delineation			STA's consultant to provide for STA's portion of work
Stage Construction / Traffic Handling			STA's consultant to provide for STA's portion of work
Electrical / Lighting			STA's consultant to provide for STA's portion of work
CVEF (CT HQ TS) coordination			
Site Work / Architecture			
SSP's			Caltrans lead, STA to provide SSPs for building/site work, confirm SSPs for roadway/bridge work
NBA relocation			Assumed to be performed by DWR. STA's team to include capability to perform design if allowed.
CMGC			Design Meetings, Risk Workshops, Quantity and Cost Reconciliation meetings
Permits			STA's consultant to draft applications and obtain permits
95% PS&E			
Roadway Work			Similar responsibilities to 65% phase
Structures Work			Similar responsibilities to 65% phase
CMGC			Similar responsibilities to 65% phase
95% PS&E			
Roadway Work			Similar responsibilities to 65% phase
Structures Work			Similar responsibilities to 65% phase
CMGC			Similar responsibilities to 65% phase
100% PS&E			
Roadway Work			Similar responsibilities to 65% phase
Structures Work			Similar responsibilities to 65% phase
CMGC			Similar responsibilities to 65% phase
FINAL PS&E			
Roadway Work			Similar responsibilities to 65% phase
Structures Work			Similar responsibilities to 65% phase
CMGC			Similar responsibilities to 65% phase
R/W Phase			
R/W Mapping			Caltrans to perform, STA's consultant to provide R/W Requirement limits
R/W Acquisition			STA will procure separately
Other			
Technology Integration Component			STA will procure separately. STA's design consultant to coordinate

AGENCY WITH PRIMARY LEAD
AGENCY WITH SUPPORTING ROLE

