

SR 37 Policy Committee Tentative 2017 Work Plan:

1. Public Outreach Plan
2. Affordability Analysis and Financial Road Map – PFAL Work Products
3. Implement first round of Public Outreach meetings
4. SR 37 Transportation and Sea Level Rise Corridor Improvement Plan for entire corridor– MTC and 4 North Bay CMAS
5. Conclude Policy Recommendations
6. Identify initial project and phasing plan for implementation.
7. Identify financial approach for first phase of project.

