

# STA OBAG 3 Schedule

Schedule	Task
<b>January 2022*</b>	<b>OBAG 3 Framework Approval by MTC</b>
February-March 2022	Individual Meetings with Member Agencies
<b>March 2022*</b>	<b>County Program Guidelines Approval by MTC</b>
<b>May 12, 2022*</b>	<b>County Program - Call for Project Nominations</b>
March-June 2022	Project Sponsors develop their submittals
June 30, 2022	Project Submittals Due
July 7, 2022	CBO/Advisory Committee Special Meetings
July 13, 2022	OBAG 3 Board Workshop
July-August 2022	Project Evaluation Process
August 2022	TAC Meeting--Present Draft OBAG 3 Project Nominations
September 2022	BAC and PAC Review of Complete Streets Checklist
September 2022	Board Meeting--Approve Final OBAG 3 Nominations to MTC
<b>September 2022*</b>	<b>Project Nominations Due to MTC</b>
<b>January 2023*</b>	<b>MTC Project Selection</b>

\*: MTC deadlines