

State Route 37/Fairgrounds Drive Interchange Project



Schedules & Milestones

Schedule Stages

Stage 1 - Current Stage as of June 5, 2025

- Shift northbound Fairgrounds Drive traffic to the west side to construct the outside widening, including SR37 on/off ramps

Stage 2 - Scheduled traffic shift July 2025 to October 2025

- Shift Fairgrounds Drive traffic to the east side

Stage 3 - Scheduled October 2025 to November 2025

- Nighttime roadway work, drainage system construction

Stage 4 - Scheduled November 2025 to December 2025

- Push Fairgrounds Drive traffic to the outsides and construct medians

Stage 5 - Scheduled December 2025 to February 2026

- Implementation of Diverging Diamond Interchange configuration to allow final construction activities

Early 2026 - Permanent striping and project completion

Traffic Control

Alternate Routes



- No lane closures during holiday weekends
- No lane closures allowed during operating hours of Six Flags Discovery Kingdom
- SR37 ramp closures allowed during nighttime hours and contractor will provide detailed detour plan and signage during those limited closures
- Fairgrounds Drive single lane closures will generally occur 8PM until 6AM, on occasion throughout the duration of the project; these closures will never close or detour Fairgrounds Drive traffic
- Commuting residents of Vallejo near Fairgrounds Drive north of SR37 are encouraged to access SR29 or I-80 via American Canyon Road
- Commuting residents of Vallejo near Fairgrounds Drive south of SR37 are encouraged to access I-80 via Redwood Street