
The complete STA Board Meeting Packet is available on STA’s Website at www.sta.ca.gov 
(Note:  STA Board Meetings are held at Suisun City Hall, 6:00 p.m. on the 2nd Wednesday of every month 

except August (Board Summer Recess) and November (Annual Awards Ceremony.) 

MEETING AGENDA 

4:30 – 5:30 p.m., Plan Bay Area 2050 
Project Submittal Workshop 

6:00 p.m., STA Board Regular 
Wednesday, May 8, 2019 

Suisun City Hall Council Chambers 
701 Civic Center Drive 
Suisun City, CA  94585 

Mission Statement:  To improve the quality of life in Solano County by delivering transportation system projects to ensure 
mobility, travel safety, and economic vitality. 

Public Comment:  Pursuant to the Brown Act, the public has an opportunity to speak on any matter on the agenda or, for matters 
not on the agenda, issues within the subject matter jurisdiction of the agency.  Comments are limited to no more than 3 minutes 
per speaker unless modified by the Board Chair, Gov’t Code § 54954.3(a).  By law, no action may be taken on any item raised 
during the public comment period although informational answers to questions may be given and matters may be referred to 
staff  for placement on a future agenda of the agency.  Speaker cards are required in order to provide public comment. 
Speaker cards are on the table at the entry in the meeting room and should be handed to the STA Clerk of the Board. 
Public comments are limited to 3 minutes or less. 

Americans with Disabilities Act (ADA):  This agenda is available upon request in alternative formats to persons with a 
disability, as required by the ADA of 1990 (42 U.S.C. §12132) and the Ralph M. Brown Act (Cal. Govt. Code §54954.2). 
Persons requesting a disability related modification or accommodation should contact Johanna Masiclat, Clerk of the Board, at 
(707) 399-3203 during regular business hours at least 24 hours prior to the time of the meeting.

Translation Services: For document translation please call:  
Para la llamada de traducción de documentos:  
對於文檔翻譯電話

Đối với tài liệu gọi dịch:   
Para sa mga dokumento tawag sa pagsasalin: 
707-399-3239

Staff Reports:  Staff reports are available for inspection at the STA Offices, One Harbor Center, Suite 130, Suisun City during 
regular business hours, 8:00 a.m. to 5:00 p.m., Monday-Friday.  You may also contact the Clerk of the Board via email 
at jmasiclat@sta.ca.gov  Supplemental Reports:  Any reports or other materials that are issued after the agenda has been 
distributed may be reviewed by contacting the STA Clerk of the Board and copies of any such supplemental materials will be 
available on the table at the entry to the meeting room. 

Agenda Times:  Times set forth on the agenda are estimates.  Items may be heard before or after the times shown. 

ITEM BOARD/STAFF PERSON 

1. PLAN BAY AREA 2050 PROJECT SUBMITTAL WORKSHOP
(4:30 – 5:30 p.m.)

2. CALL TO ORDER/ PLEDGE OF ALLEGIANCE
(6:00 p.m.)

Vice Chair Bogue 

STA BOARD MEMBERS 
Jim Spering Lori Wilson Elizabeth Patterson Thom Bogue 

(Vice Chair) 
Harry Price 

(Chair) 
Ronald Kott Ron Rowlett Bob Sampayan 

County of Solano City of Suisun City City of Benicia City of Dixon City of Fairfield City of Rio Vista City of Vacaville City of Vallejo 

STA BOARD ALTERNATES 
Erin Hannigan Mike Segala Lionel Largaespada Steve Bird Chuck Timm Donald Roos Dilenna Harris Robert McConnell 
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3. CONFIRM QUORUM/ STATEMENT OF CONFLICT          Vice Chair Bogue 
An official who has a conflict must, prior to consideration of the decision; (1) publicly identify in 
detail the financial interest that causes the conflict; (2) recuse himself/herself from discussing and 
voting on the matter; (3) leave the room until after the decision has been made. Cal. Gov’t Code  
§ 87200.

4. APPROVAL OF AGENDA Daryl Halls 

5. OPPORTUNITY FOR PUBLIC COMMENT
(6:05 – 6:10 p.m.)

6. EXECUTIVE DIRECTOR’S REPORT – Pg.
(6:10 – 6:15 p.m.)

Daryl Halls 

7. REPORT FROM THE METROPOLITAN TRANSPORTATION
COMMISSION (MTC)
(6:15 – 6:20 p.m.)

Jim Spering, 
MTC Commissioner 

8. REPORT FROM CALTRANS
(6:20 – 6:25 p.m.)

9. STA PRESENTATIONS
(6:25 – 6:35 p.m.)
A. Recognition of Appreciation for Capitol Corridor’s

Managing Director David Kutrosky
B. Recognition of Solano Bike Commuter of the Year

Paul Meltzer, City of Fairfield
C. Legislative Update
D. Directors Reports:

1. Planning
2. Projects
3. Programs

Board Member Spering 

Board Member Spering and 
Board Alternate Chuck Timm 

Vincent Ma 

Robert Guerrero 
Janet Adams 

Ron Grassi 

10. CONSENT CALENDAR
Recommendation:
Approve the following consent items in one motion.
(Note: Items under consent calendar may be removed for separate discussion.)
(6:35 – 6:40 p.m.)

A. Meeting Minutes of the STA Board Meeting of April 10, 2019
Recommendation:
Approve the Minutes of the STA Board Meeting of April 10, 2019.
Pg.

Johanna Masiclat 

B. Draft Minutes of the STA Technical Advisory Committee (TAC)
Meeting of April 24, 2019
Recommendation:
Receive and file.
Pg.

Johanna Masiclat 

C. Fiscal Year (FY) 2018-19 Third Quarter Budget Report
Recommendation:
Receive and file.

Susan Furtado 
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Pg.  
 

 D. Appointment to Solano County Transit (SolTrans) Public Advisory 
Committee (PAC) 
Recommendation: 
Appoint Cynthia Tanksley to the SolTrans PAC as the STA 
representative for a three (3) year term. 
 

Brandon Thomson 

 E. American Disability Act (ADA) Eligibility Assessment for Solano 
County 
Recommendation: 
Authorize the Executive Director to: 

1. Release a Request for Proposal for American Disability Act 
(ADA) Eligibility Assessments for Solano County; and 

2. Enter into an agreement for an amount not-to-exceed $200,000 
per year for three years with two options years for ADA 
Eligibility Assessments for Solano County. 

Pg.  
 

Debbie McQuilkin 

11. ACTION FINANCIAL ITEMS 
 

 A. Award of Construction Contract for the Vallejo Transit Center – 
York Street Improvements Project 
Recommendation: 
Approve the following: 

1. The Vallejo Transit Center – York Street Improvements Project 
Contract, Notice to Contractors and Special Provisions, including 
issued Addenda; 

2. Authorize the Executive Director or his designee to sign the 
contract on behalf of the STA Board subject to the Executive 
Director or his designee having reviewed and found sufficient all 
required documents, including the contract signed by the 
contractor and the required surety bonds and certificates of 
insurance; 

3. Authorize the Executive Director or his designee to execute 
required contract change orders for up to 20% of the bid amount 
and enter in a contract amount not to exceed is $2,400,000; and 

4. Resolution No. 2019-03 for the Vallejo Transit Center – York 
Street Improvements Project Contract. 

(6:40 – 6:45 p.m.) 
Pg.  
 

Janet Adams 

 B Bay Area Air Quality Management District (BAAQMD) 
Transportation Fund for Clean Air (TFCA) Fiscal Year (FY) 2019-20 
County Program Manager Funds 
Recommendation: 
Approve FY 2018-19 BAAQMD TFCA County Program Manager 
Funds as follows:  

1. $93,845 for the Solano Mobility Program; 
2. $31,050 for Cal Maritime’s On-Campus Electric Chargers; 

 

Triana Crighton 
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3. $1,600 for Cal Maritime’s Electric Hybrid Van Purchase; 
4. $120,000 for Travis Air Force Base’s Electric Chargers; and 
5. $99,500 for Suisun City’s Crystal Middle School Traffic Calming 

Project. 
(6:45 – 6:50 p.m.) 
Pg.  
 

12. ACTION NON-FINANCIAL ITEMS 
 

 A. Public Hearing on STA Plan Bay Area 2050 Project Submittals 
Recommendation: 
Approve the following: 

1. Open the public hearing and hear public comments on the new 
project submittals for the Plan Bay Area 2050; and 

2. Continue the public hearing to the STA Board meeting on June 
12, 2019 to approve projects to be submitted to MTC for 
inclusion in the Plan Bay Area 2050. 

(6:50 – 7:05 p.m.) 
Pg.  
 

Robert Guerrero 

 B. STA’s Draft Overall Work Plan (OWP) for Fiscal Years (FYs) 
2019-20 and 2020-21 
Recommendation: 
Authorize the Executive Director to distribute the STA’s Draft Overall 
Work Plan for FY 2019-20 and FY 2020-21 for review and comment.  
(7:05 – 7:15 p.m.) 
Pg.  
 

Daryl Halls 

13. INFORMATIONAL – NO DISCUSSION ITEMS 
 

 A. Transportation and Land Use Activities Update 
Pg.  
 

Robert Guerrero 

 B. Legislative Update 
Pg.  
 

Vincent Ma 

 C. Yolo-Solano Air Quality Management District (YSAQMD) Clean 
Air Funds (CAF) Fiscal Year (FY) 2019-20 
Pg.  
 

Triana Crighton 

 D. Metropolitan Transportation Commission (MTC) Plan Bay Area 
2050 – Transit Needs Assessment  
Pg.  
 

Ron Grassi 

 E. Fiscal Year (FY) 2018-19 Abandoned Vehicle Abatement (AVA) 
Program Second Quarter Report 
Pg.  
 

Brenda McNichols 
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 F. Summary of Funding Opportunities 
Pg.  
 

Triana Crighton 

 G. 2019 STA Board and Advisory Committee Meeting Schedule  
Pg.  
 

Johanna Masiclat 

14. BOARD MEMBERS COMMENTS 
 

15. ADJOURNMENT  
The next regularly scheduled meeting of the STA Board is at 6:00 p.m., Wednesday, June 12, 
2019, at the Suisun Council Chambers.   
 

 
STA Board Meeting Schedule for Calendar Year 2019 

6:00 p.m., Wednesday, January 9, 2019 
6:00 p.m., Wednesday, February 13, 2019 

6:00 p.m., Wednesday, March 13, 2019 
6:00 p.m., Wednesday, April 10, 2019 
6:00 p.m., Wednesday, May 8, 2019 

6:00 p.m., Wednesday, June 12, 2019 
6:00 p.m., Wednesday, July 10, 2019 

 
NO MEETING IN AUGUST – BOARD RECESS 

6:00 p.m., Wednesday, September 11, 2019 
6:00 p.m., Wednesday, October 9, 2019 

5:00 p.m., Wednesday, November 13, 2019 (STA’s 22nd Annual Awards – City of Fairfield) 
6:00 p.m., Wednesday, December 11, 2019 
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Agenda Item 6 
May 8, 2019 

DATE:  April 26, 2019 
TO: STA Board 
FROM: Daryl K. Halls 
RE: Executive Director’s Report – May 2019 

The following is a brief status report on some of the major issues and projects currently being 
advanced by the Solano Transportation Authority (STA).  An asterisk (*) notes items included in 
this month’s Board agenda. 

STA Hosts Plan Bay Area 2050 Workshop for Solano County * 
In preparation for STA’s submittal of capacity projects to the Metropolitan Transportation 
Commission (MTC) in June as part of the Plan Bay Area 2050 process, the STA is hosting on 
May 8th, both a workshop to receive presentations from our citizen and technical advisory 
committees and an opportunity for public input at the STA Board that evening.  To be eligible 
for future state and federal transportation funds, projects must be included in this Plan and the 
Plan must be fiscally constrained. The deadline for STA to submit Solano County transportation 
projects to MTC/ABAG is by the end of June of 2019.   

STA’s Draft Overall Work Program (OWP) for Fiscal Years 2019-20 and 2020-21 * 
Each year, STA staff updates and the STA Board reviews, modifies and approves the STA’s two 
year Overall Work Plan.  The year’s OWP covers Fiscal Years (FYs) 2019-20 and 2020-21 and 
includes 47 plans, projects and programs that are either currently underway or have been 
recommended to be added or modified.  Currently, STA has 5 plans underway or scheduled 
during the next two years.  The largest is the Comprehensive Transportation Plan which is 
focused on the new Equity and Land Use chapters, and a comprehensive and integrated Active 
Transportation Plan (ATP).  STA currently has 13 active projects in various stages of project 
delivery, ranging from express lanes to interchanges to transit centers.  There are 29 OWP 
activities classified as programs that range from coordinating transit services to managing 
funding.  Examples are Safe Routes to School, Solano Mobility, Abandoned Vehicle Abatement 
Program, SolanoExpress and the Regional Traffic Impact Fee.  This is a two-step process with 
review and discussion in May and STA Board approval scheduled for June 2019. 

STA to Recognize CCJPB’s David Kutrosky * 
At the Board meeting, STA is scheduled to recognize David Kutrosky, the soon to be retiring 
Managing Director of the Capitol Corridor Joint Powers Authority (CCJPB). Mr. Kutrosky has 
done an exemplary job managing this ever growing and improving intercity rail service and he 
played an integral role in the recent opening of the new Fairfield Vacaville Train Station (soon to 
be renamed the Tom Hannigan Station) and improvements to the Suisun Fairfield Train Depot. 

CASA Compact Legislation Focus of State Legislature* 
At the direction of the Board, STA staff continues to monitor state legislation pertaining to 
housing, in addition to transportation legislation.  A detailed update of current state housing and 
transportation legislation is included with the Board packet. 

7



Executive Director’s Memo 
April 26, 2019 

Page 2 of 3 
 
 
FY 2019-20 TFCA Program Management Funds Focus on Partnerships for 
Implementation of EV Chargers* 
Each year, STA programs Transportation for Clean Air funds provided by the Bay Area Air 
Quality Management District (BAAQMD).  The recommended focus of this year is 
implementation of Electric Vehicle chargers in partnership with Travis Air Force Base and the 
California State University Maritime Academy, an Active Transportation project in Suisun City, 
and the employer and commuter programs for Solano Mobility. 
 
Construction Contract for Vallejo Transit Center – York Street Improvement Project * 
STA’s Janet Adams and Anthony Adams have been partnering with the City of Vallejo and 
Solano County Transit (SolTrans) to fund and expand the Vallejo Transit Center – York Street 
Improvement Project.  This $2.5 million project will significantly and improve the capacity at the 
VTC which is south Solano County’s major transit hub with connections to the Yellow Line, the 
new Red Line, the SF Bay Ferry, and other local and regional transit connections.  The project 
has also been combined with an accelerated street scape project in downtown Vallejo contiguous 
with the transit project.   
 
SR 37/Fairgrounds Bus Stop Construction Underway 
The SR 37/Fairgrounds Bus Stops, to be titled “Six Flags/North Vallejo,” are now under 
construction in preparation for the new Red Line that is scheduled to begin service July 1, 2019.   
This has also been a partnership project with SolTrans, the City of Vallejo, Six Flags and 
Caltrans. 
 
SolTrans Requests Partnership with STA to Offer Mobility Service Options for Benicia 
Service Area 
SolTrans recently completed a comprehensive analysis of their local transit service.  In follow 
up, SolTrans has requested STA consider employing some its Solano Mobility First Mile Last 
Mile programs to service the Benicia area of SolTrans’ local service area.  STA and SolTrans 
staff will provide the STA Board with a more detailed overview of this service request at the 
June 2019 Board meeting.  
 
STA Budget Update * 
Susan Furtado has provided the third quarter budget report for FY 2018-19 in preparation for the 
final budget adjustment scheduled for the STA Board meeting of June 12, 2019.  Also scheduled 
for that meeting is the updated budget for FY 2019-20 and the initial draft budget for FY 2020-
21. 
 
STA Staff Update 
Cory Pederson, Planning Assistant, will be joining his family in Austin, Texas, and his last day 
with STA is April 26th.  STA has initiated a recruitment for his replacement. 
 
Attachment A is a summary of countywide and regional meetings that I attended on behalf of 
STA during the month of April 2019. 
 
Attachments:   

A. Summary of Countywide and Regional Meetings (Month of April 2019) 
B. STA Acronyms List of Transportation Terms 
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ATTACHMENT A 
 

  SUMMARY OF COUNTYWIDE AND REGIONAL MEETINGS 
IN THE MONTH OF APRIL 2019 

 
 

April 1 
 

- STA Board briefing with Board Alternate/Supervisor Erin Hannigan. 
- Staffed meeting of STA Board’s Executive Committee. 

 
April 2 - Attended Solano Express coordination meeting with FAST staff for Blue 

Line and Green Express. 
 

April 3 - Organized meeting with City Council Coordinating Council staff working 
group on CASA Compact legislation and regional policy papers. 

- Briefed Solano County representatives to ABAG/MTC’s CASA 
Compact/Housing Task Force on CASA Compact. 

- Organized conference call for Solano City Managers on CASA Compact 
legislation. 
 

April 4 
 

- Attended Fairfield and Suisun City’s State of the Cities Event in Fairfield. 
 

April 5 - Meeting with Mike Luken, PCTPA Executive Director, to discuss AB 1413. 
 

April 8 - Attended meeting with Travis AFB to discuss funding for installing of EV 
Chargers on base. 

- Attended meeting in Vallejo with WETA’s Anthony Intintoli and Nina 
Rannells, Vallejo Mayor Bob Sampayan, Vallejo City Manager Greg 
Nyhoff and Public Works Director Terrance Davis, and MTC 
Commissioner Jim Spering to discuss funding for Vallejo Station Phase 2. 

- Conference call with Vacaville City Manager, Jeremy Craig to discuss 
housing legislation. 
 

April 9 - Interviewed by Site Selection Magazine Regarding Transportation Assets of 
Solano County. 
 

April 10 - Conference call briefing with Board Member/Benicia Mayor Patterson. 
- Meeting with Bob Burris and Sean Quinn, Solano EDC, to discuss Regional 

Perspective Paper on Jobs. 
- Staffed STA Board Meeting. 

 
April 11 - Attended Solano EDC Executive Committee meeting in Fairfield. 

- Attended meeting with Marin Supervisor Judy Arnold, TAM Executive 
Director Dianne Steinhauser, and MTC Commissioner Jim Spering to 
discuss SR 37 and North Bay issues. 

- Attended meeting of STA’s Equity Task Force. 
 

April 12 - Meeting with County CAO Birgitta Corsello to discuss 4Cs and other 
coordination issues. 

- Attended Mobility meeting with MTC staff and staff from several Contra 
Costa agencies to discuss STA’s Solano Mobility programs. 

- Conference call with SMART to receive update on SR 37 Rail Feasibility 
Study. 

- Attend working group for planning of Tom Hannigan Station dedication. 
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April 15 - Attended Solano County’s Legislative Committee meeting with Supervisors 
Erin Hannigan and John Vasquez to discuss CASA Compact legislation. 

 
April 17 - Attended YSAQMD TFCA Screening Committee meeting. 

 
April 18 - Attended CTSA Advisory Committee meeting in Fairfield. 

- Meeting with Vacaville City Coach’s Lori DaMassa and Debbie Whitbeck 
to discuss Solano Express funding for FY 2019-20. 

- Participated in conference call with regional transportation agencies and 
private sector to discuss future regional funding efforts. 
 

April 19 - Meeting with Vacaville City Manager Jeremy Craig, Public Works Director 
Shawn Cunningham, and Planning Director Barton Brierley to discuss 
Vacaville’s potential housing developments located in PDAs and adjacent 
to regional transit 

- Attended Tom Hannigan Station dedication working group meeting 
- Hosted meeting with Caltrans District 4 Director Tony Tavares to discuss 

STA’s transportation projects and priorities. 
 

April 22 - Meeting with Suisun City Mayor Lori Wilson, City Manager Greg Folsom, 
Public Works Director Matt Medill, and Community Development Director  
Tim McNamara to discuss Suisun City’s potential housing developments 
located in PDAs and adjacent to regional transit. 
 

April 23 - Attended Solano Express Transit Consortium meeting. 
 

April 24 - Provided transportation and housing legislation update to Solano City 
Managers via their conference call. 

- Chaired STA TAC meeting. 
- Meeting with SolTrans Beth Kranda and SolTrans staff to discuss proposal 

for STA to partner with SolTrans to provide mobility/transit services for 
Benicia service area. 
 

April 25 - Attended federal legislative briefing with Mayors Price, Rowlett, Sampayan 
and Supervisor Spering. 

- Staffed Board’s Executive Committee meeting. 
- Meeting with Rio Vista Mayor Ron Kott, City Manager Robert Hickey, 

Public Works Director Robin Borre, to discuss Rio Vista’s potential 
housing development located in PDAs. 
 

April 26 - Moderated Bay Area County Transportation Agencies Executive Directors 
meeting in Sonoma County 
 

April 29-30 - Attended trip to Washington DC with Board Members Price, Sampayan, 
Rowlett and Spering 
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STA ACRONYMS LIST OF TRANSPORTATION TERMS 
Last Updated by JM:  October 2018 

A 
AADT Average Annual Daily Traffic 
ABAG Association of Bay Area Governments 
ACTC Alameda County Transportation Commission 
ADA American Disabilities Act 
ADT Average Daily Traffic 
APDE           Advanced Project Development Element (STIP) 
AQMD Air Quality Management District 
ARRA American Recovery and Reinvestment Act 
ATP Active Transportation Program 
ATWG Active Transportation Working Group 
AVA Abandoned Vehicle Abatement 
B 
BAAQMD Bay Area Air Quality Management District 
BAC Bicycle Advisory Committee 
BACTA Bay Area Counties Transportation Agencies 
BAIFA Bay Area Infrastructure Financing Authority 
BART Bay Area Rapid Transit 
BATA Bay Area Toll Authority 
BCDC Bay Conservation & Development Commission 
BUILD Better Utilizing Investments to Leverage Development 
C 
CAF Clean Air Funds 
CalSTA California State Transportation Agency 
CALTRANS California Department of Transportation 
CARB California Air Resources Board 
CCAG City-County Association of Governments (San Mateo) 
CCCC (4’Cs) City County Coordinating Council 
CCCTA (3CTA) Central Contra Costa Transit Authority 
CCJPA Capitol Corridor Joint Powers Authority 
CCTA Contra Costa Transportation Authority 
CEC California Energy Commission 
CEQA California Environmental Quality Act 
CHP California Highway Patrol 
CIP Capital Improvement Program 
CMA Congestion Management Agency 
CMIA Corridor Mobility Improvement Account 
CMAQ Congestion Mitigation & Air Quality Program 
CMGC Construction Manager/General Contractor 
CMP Congestion Management Plan 
CNG Compressed Natural Gas 
CPI Consumer Price Index 
CTA  California Transit Agency 
CTC California Transportation Commission 
CTP Comprehensive Transportation Plan 
CTSA Consolidated Transportation Services Agency 
D 
DBE Disadvantaged Business Enterprise 
DOT Department of Transportation 
E 
ECMAQ Eastern Solano Congestion Mitigation Air Quality Program 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
EPA Environmental Protection Agency 
EV Electric Vehicle 
F 
FAST Fairfield and Suisun Transit 
FAST Act  Fixing America’s Surface Transportation Act 
FASTLANE Fostering Advancements in Shipping and Transportation for the 

Long-term Achievement of National Efficiencies  
FEIR Final Environmental Impact Report 

FHWA Federal Highway Administration 
FPI Freeway Performance Initiative  
FTA Federal Transit Administration 
G 
GARVEE Grant Anticipating Revenue Vehicle 
GHG Greenhouse Gas 
GIS Geographic Information System 
H 
HIP Housing Incentive Program 
HOT High Occupancy Toll 
HOV High Occupancy Vehicle 
HPMS Highway Performance Monitoring System 
HSIP Highway Safety Improvement Plan 
I 
INFRA Infrastructure for Rebuilding America 
ISTEA Intermodal Surface Transportation Efficiency Act 
ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation System 
J 
JARC Jobs Access Reverse Commute Program 
JPA Joint Powers Agreement 
L 
LATIP Local Area Transportation Improvement Program 
LCTOP Low Carbon Transit Operations Program (LCTOP) 
LEV Low Emission Vehicle 
LIFT Low Income Flexible Transportation Program 
LOS Level of Service 
LS&R Local Streets & Roads 
LTR  Local Transportation Funds 
M 
MAP-21 Moving Ahead for Progress in the 21st Century 
MAZ Micro Analysis Zone 
MIS Major Investment Study 
MLIP Managed Lanes Implementation Plan 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MTAC Model Technical Advisory Committee 
MTC Metropolitan Transportation Commission 
MTS Metropolitan Transportation System 
N 
NCTPA Napa County Transportation & Planning Agency 
NEPA National Environmental Policy Act 
NHS National Highway System 
NOP Notice of Preparation 
NVTA Napa Valley Transportation Authority 
O 
OBAG One Bay Area Grant 
OPR Office of Planning and Research 
OTS Office of Traffic Safety 
P 
PAC Pedestrian Advisory Committee 
PCA Priority Conservation Area 
PCC Paratransit Coordinating Council 
PCI Pavement Condition Index 
PCRP Planning & Congestion Relief Program 
PDS Project Development Support 
PDA Priority Development Area 
PDT Project Delivery Team 
PDWG Project Delivery Working Group 
PMP Pavement Management Program 
PMS Pavement Management System 11



STA ACRONYMS LIST OF TRANSPORTATION TERMS 
Last Updated by JM:  October 2018 

 
 
PNR Park & Ride 
POP  Program of Projects 
PPA Priority Production Area 
PPM Planning, Programming & Monitoring 
PPP (P3) Public Private Partnership 
PS&E Plans, Specifications & Estimate 
PSR Project Study Report 
PTA Public Transportation Account 
PTAC Partnership Technical Advisory Committee (MTC) 
R 
RABA Revenue Alignment Budget Authority 
REPEG  Regional Environmental Public Education Group 
RFP Request for Proposal 
RFQ Request for Qualification 
RM 1/2/3 Regional Measure 1/2/3 (Bridge Toll) 
RMRP Road Maintenance and Rehabilitation Program 
RORS Routes of Regional Significance 
RPC  Regional Pedestrian Committee 
RRP Regional Rideshare Program 
RTEP Regional Transit Expansion Policy 
RTIF Regional Transportation Impact Fee 
RTP Regional Transportation Plan 
RTP/SCS Regional Transportation Plan/Sustainable Communities 
 Strategies 
RTIP Regional Transportation Improvement Program 
RTMC  Regional Transit Marketing Committee 
RTPA Regional Transportation Planning Agency 
S 
SACOG Sacramento Area Council of Governments 
SAFETEA-LU Safe, Accountable, Flexible, Efficient     
 Transportation Equality Act-a Legacy for Users 
SATP Solano Active Transportation Plan 
SCS Sustainable Community Strategy  
SCTA Sonoma County Transportation Authority 
SFCTA San Francisco County Transportation Authority 
SGC Strategic Growth Council 
SJCOG San Joaquin Council of Governments   
SHOPP State Highway Operations & Protection Program 
SMAQMD Sacramento Metropolitan Air Quality 
 Management District 
SMART Sonoma Marin Area Rapid Transit 
SMART Safety, Mobility and Automated Real-time 
SMCCAG San Mateo City-County Association of Governments 
SNABM Solano-Napa Activity-Based Model 
SNCI Solano Napa Commuter Information 
SoHip Solano Highway Partnership 
SolTrans Solano County Transit 
SOV Single Occupant Vehicle  
SPOT Solano Projects Online Tracking 
SP&R State Planning & Research 
SR State Route 
SR2S Safe Routes to School 
SR2T Safe Routes to Transit 
SRTP  Short Range Transit Plan 
SSARP Systemic Safety Analysis Report Program 
SSPWD TAC Solano Seniors & People with Disabilities Transportation 

Advisory Committee 
STAF State Transit Assistance Fund 
STA Solano Transportation Authority 
STBG Federal Surface Transportation Block Grant Program 
STIA  Solano Transportation Improvement Authority 
STIP State Transportation Improvement Program 

STP Federal Surface Transportation Program 
T 
TAC Technical Advisory Committee 
TAM Transportation Authority of Marin 
TANF  Temporary Assistance for Needy Families 
TAZ Transportation Analysis Zone 
TCI Transportation Capital Improvement 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Transportation Congestion Relief Program 
TDA Transportation Development Act 
TDM Transportation Demand Management 
TE Transportation Enhancement  
TEA  Transportation Enhancement Activity 
TEA-21 Transportation Efficiency Act for the 21st Century 
TFCA Transportation Funds for Clean Air  
TIF Transportation Investment Fund 
TIGER Transportation Investment Generating Economic Recovery 
TIP Transportation Improvement Program 
TIRCP Transit and Intercity Rail Capital Program 
TLC Transportation for Livable Communities 
TMA Transportation Management Association 
TMP Transportation Management Plan 
TMS Transportation Management System 
TMTAC Transportation Management Technical Advisory Committee 
TNC Transportation Network Company  
TOD Transportation Operations Systems 
TOD Transit Oriented Development  
TOS Traffic Operation System 
T-Plus Transportation Planning and Land Use Solutions 
TRAC Trails Advisory Committee 
TSMO Transportation System Management and Operations 
U, V, W 
UZA Urbanized Area 
USDOT United States Department of Transportation  
VHD Vehicle Hours of Delay 
VMT Vehicle Miles Traveled 
VTA Valley Transportation Authority (Santa Clara) 
W2W Welfare to Work 
WCCCTAC West Contra Costa County Transportation Advisory  
 Committee 
WETA Water Emergency Transportation Authority  
 
Y, Z 
YCTD Yolo County Transit District 
YSAQMD Yolo/Solano Air Quality Management DistrictZ 
ZEV Zero Emission Vehicle 
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Agenda Item 10.A 
May 8, 2019 

SOLANO TRANSPORTATION AUTHORITY 
Draft Board Minutes for Meeting of 

April 10, 2019 

1. CALL TO ORDER
Chair Price called the regular meeting to order at 6:00 p.m.  A quorum was confirmed.

MEMBERS
PRESENT: Harry Price, Chair City of Fairfield

Thom Bogue, Vice Chair City of Dixon 
Elizabeth Patterson City of Benicia 
Ron Kott City of Rio Vista 
Lori Wilson City of Suisun City 
Ron Rowlett City of Vacaville 
Bob Sampayan City of Vallejo 
Jim Spering County of Solano 

MEMBERS 
ABSENT: None. 
STAFF 
PRESENT: (In alphabetical order by last name.) 

Anthony Adams  Project Manager 
Janet Adams  Deputy Executive Director/Director of Projects 
Karin Bloesch SR2S Senior Program Coordinator 
Bernadette Curry Legal Counsel 
Susan Furtado Accounting and Administrative Services Manager 
Ron Grassi Director of Programs 
Robert Guerrero Director of Planning 
Daryl Halls Executive Director 
Vincent Ma Marketing & Legislative Program Manager 
Johanna Masiclat Office Manager/Clerk of the Board 
Erika McLitus Project Assistant 
Lloyd Nadal Program Svcs. Division Manager 
Cory Peterson Planning Assistant  

ALSO PRESENT:  (In alphabetical order by last name.) 
Jack Batchelor District Rep. for Congressman John Garamendi 
Greg Folsom City of Suisun City 
Beth Kranda Solano County Transit (SolTrans) 
Veronica Reymonda Quantum 
William Tarbox City of Benicia 
Matt Tuggle Solano County 
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  Sean Quinn Solano EDC 
  Matt Walsh County of Solano 
    

2. CONFIRM QUORUM/STATEMENT OF CONFLICT 
A quorum was confirmed by the Clerk of the Board, Johanna Masiclat.  There was no Statement of 
Conflict declared at this time. 
 

3. APPROVAL OF AGENDA 
On a motion by Board Member Rowlett, and a second by Vice Chair Bogue, the STA Board 
approved the agenda. (8 Ayes) 
 

4. OPPORTUNITY FOR PUBLIC COMMENT 
None presented.   
 

5. EXECUTIVE DIRECTOR’S REPORT 
Daryl Halls provided an update on the following items: 

• Status of PDA and PCA Implementation in Solano County  
• ABAG/MTC Perspective Paper #3 – Regional Growth Strategies – Options for Solano 

County to Consider 
• Follow Up to City County Coordinating Council (4 Cs) Summit on Housing 
• Plan Bay Area 2050 Call for Project Public Hearing Scheduled for May 8th  
• SR 12/SR 113 Project Groundbreaking Event 
• Solano Express Ridership Survey Results  
• Development of Coordinated Short Range Transit Plans 
• Support for TFCA Grant Request for Bay Trail/Vine Trail Funding 
• Solano Mobility Program Updates  
 

6. REPORT FROM THE METROPOLITAN TRANSPORTATION COMMISSION (MTC) 
Board Member and MTC Commissioner Jim Spering reported that there are continued discussions 
regarding the housing crisis at the state, regional and local level.  He noted that Solano County has 
an opportunity to take advantage of the new state and regional housing resources that are coming 
available, such as SB 2, ASHC, and OBAG 3.  He also reported that a funding application was 
submitted to the STA for Air District funds for electric vehicle charging stations at Travis Air Force 
Base. 
 

7. REPORT FROM CALTRANS  
None presented. 
 

8. STA PRESENTATIONS 
A. Solano PCA Plan Implementation Update presented by Matt Tuggle, Solano County 
B. Solano PDA Implementation Update presented by Robert Guerrero 
C. ABAG/MTC Perspective Paper #3 - Regional Growth Strategies – Options for Solano 

County to Consider presented by Daryl Halls 
D. Assessment of CASA Compact Legislation presented by Sean Quinn 
E. Directors Reports: 

1. Planning  
2. Projects – SR 12/SR 113 Groundbreaking Event presented by Janet Adams 
3. Programs – Update on Solano Mobility Programs presented by Ron Grassi 
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9. CONSENT CALENDAR 
Recommendation: 
Approve the following consent items in one motion. 
On a motion by Board Member Rowlett, and a second by Board Member Wilson, the STA Board 
approved Items A through G. (8 Ayes)  At the request of Board Member Patterson, Item F was 
pulled for clarifying questions. 
 

 A. Draft Minutes of the STA Board Meeting of March 13, 2019 
Recommendation: 
Approve the Minutes of the STA Board Meeting of March 13, 2019. 
 

 B. Draft Minutes of the STA Technical Advisory Committee (TAC) Meeting of March 27, 
2019 
Recommendation: 
Receive and file. 
 

 C. Bicycle Advisory Committee (BAC) Bylaws Revisions 
Recommendation: 
Forward a recommendation to the STA Board to approve the BAC By-laws revisions as shown 
in Attachment A. 
 

 D. Appointment to Solano County Transit (SolTrans) Public Advisory Committee (PAC) 
Recommendation: 
Appoint LaGuan Lea, Jr. to the SolTrans PAC as the STA representative for a three (3) 
year term. 
 

 E. Safe Routes to School (SR2S) Micro-Grant Pilot Program 
Recommendation: 
Authorize the Executive Director to implement the Safe Routes to School Micro-Grant Pilot 
Program with an initial budget of $40,000 during Fiscal Year 2019-20. 
 

 F. Funding Resolution with Bay Area Air Quality Management District (BAAQMD) for the 
Bay/Vine Trail for the 2019 Pilot Trip Reduction Grant Program 
Recommendation: 
Approve the following: 

1. STA Resolution of Local Support No. 2019-04 committing STA and the City of Vallejo 
to delivering the Bay/Vine Trail project; and 

2. Authorize the Executive Director to enter into a funding agreement with the City of 
Vallejo for The Bay/Vine Trail Project. 

 
  Board Member Patterson expressed her support for the Bay/Vine Trail Project, but had 

clarifying questions regarding the project’s budget and cost estimates.  Anthony Adams 
responded that because of the issues and substantial work required to design and construct the 
project, it resulted in the estimated funding shortfall.  He added that BAAQMD staff suggested 
STA apply for funding to fill the construction funding shortfall of the project.  Board Member 
Patterson noted the Benicia Park Road project has had similar challenges.   
 

 G. STA Resolution Revising the Agency’s Conflict of Interest Code 
Recommendation: 
Adopt the attached Resolution No. 2019-05 revising the Agency's Conflict of Interest Code for 
designated positions. 
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10. ACTION – FINANCIAL ITEMS 
 

 A. 2018 SolanoExpress Ridership Survey and Analysis Study  
Veronica Raymonda, Quantum, presented the 2018 SolanoExpress Ridership Survey and 
Analysis Study.  She provided an update to the ridership survey for Solano Express.  She 
commented that over 2,500 on board surveys were conducted on the five Solano Express 
Routes (80, 85, Blue, Green, and Yellow).  She noted that the ridership results by route helps to 
inform future service changes and is part of the formula for determining the amount of local 
transit operator’s contribution for the next fiscal year’s Intercity Transit Funding Agreement 
that helps fund the Solano Express service.   
 

  Board/Public Comments: 
None presented. 
 

  Recommendation: 
Approve the following: 

1. The 2018 SolanoExpress Ridership Survey and Analysis Study as shown in Attachment 
B; and 

2. Authorize the Executive Director to update the Intercity Funding formula for 
SolanoExpress Service based upon the residency information gathered from the 2018 
SolanoExpress Ridership Survey. 

 
  On a motion by Board Member Patterson, and a second by Board Member Wilson, the STA 

Board approved the recommendation. (8 Ayes) 
 

 B. STA Legislative Update  
Vincent Ma summarized the legislation bills and requested that the STA Board take the 
following positions as noted below. 
 

  Board/Public Comments: 
Board Member Patterson requested that staff continue to monitor the housing bills noted in 
the recommendation.  
 

  Recommendation: 
Approve the following positions: 

• Support Senate Bill 152 (Beall) - Active Transportation Program Reform Act 
• Support Assembly Bill 1413 (Gloria) - Transportation: local transportation authorities: 

transactions and use taxes. 
• Oppose Assembly Bill 1568 (McCarty) - General plans: housing element: production 

report: withholding of SB1 transportation funds 
• Monitor: 

o Senate Bill 4 (McGuire) Housing 
o Senate Bill 5 (Beall) Affordable Housing and Community Development 

Investment Program 
o Senate Bill 50 (Wiener) Planning and zoning: housing development: incentives. 
o Assembly Bill 148 (Quirk-Silva) Regional transportation plans: sustainable 

communities strategies 
o Assembly Bill 185 (Grayson) California Transportation Commission: 

transportation policies: joint meetings,  
o Assembly Bill 847 (Grayson) Transportation finance: priorities: housing. 
o Assembly Bill 1487 (Chiu) Land use: housing element. 
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  On a motion by Board Member Wilson, and a second by Board Member Rowlett, the STA 
Board approved the recommendation. (8 Ayes) 
 

11. ACTION – NON FINANCIAL ITEMS 
 

 A. Development of Update Coordinated Short Range Transit Plans (SRTPs) 
Brandon Thomson reported that MTC has allocated STA federal transit funding to work with 
Solano County’s five transit operators to update the Coordinated Short Range Transit Plan 
(SRTP). He outlined three recommended priorities for the Coordinated SRTP which are access 
to medical trips, connectivity of local transit services to regional transit services (Ferry, Rail 
and Solano Express), and access to PDAs. 
 

  Board/Public Comments: 
Board Member Spering requested for staff to bring back the methodology that would be used to 
determine the 10 years of financial stability for each of the transit operators.  
 

  Recommendation: 
Approve the following: 

1. Authorize the Executive Director to proceed with development of an update of 
Coordinated Short Range Transit Plans for Solano County transit operators in Fiscal 
Year 2019-20, per MTC Resolution No. 4364; 

2. Allocate $70,000 of State Transit Assistance Funds (STAF) towards the Coordinated 
Short Range Transit Plans; 

3. Authorize the Executive Director to enter into a funding agreement with MTC to receive 
$130,000 of FTA 5303 funds for development of the Coordinated SRTPs; and 

4. Authorize the Executive Director to issue an RFP and enter into a contract for the 
Coordinated Short Range Transit Plans for Solano County transit operators for an 
amount not-to-exceed $200,000. 

 
12. INFORMATIONAL – NO DISCUSSION 

 
 A. Transportation and Land Use Activities Update 

 
 B. Regional Transportation Impact Fee (RTIF) – 2st Quarter Update for FY 2018-19 

 
 C. Summary of Funding Opportunities 

 
 D. 2019 STA Board and Advisory Committee Meeting Schedule  

 
13. BOARD MEMBER COMMENTS 

 
14. ADJOURNMENT 

The meeting was adjourned at 7:40 p.m. The next STA Board meeting is scheduled at  
6:00 p.m., Wednesday, May 8, 2019, Suisun Council Chambers.   
 

 Attested by: 
 
 
___________________________ 
Johanna Masiclat 
Clerk of the Board 
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Agenda Item 10.B 
May 8, 2019 

TECHNICAL ADVISORY COMMITTEE 
DRAFT Minutes for the Meeting of 

April 24, 2019 

1. CALL TO ORDER
The regular meeting of the STA’s Technical Advisory Committee (TAC) was called to order by
Daryl Halls at approximately 1:30 p.m. in the Solano Transportation Authority (STA)’s
Conference Room 1.

TAC Members
Present: Nouae Vue for William Tarbox City of Benicia 

Joe Leach City of Dixon 
Paul Kaushal City of Fairfield 
Robin Borre City of Rio Vista 
Matt Medill City of Suisun City 
Shawn Cunningham City of Vacaville 
Terrance Davis City of Vallejo 
Jason Riley for Matt Tuggle County of Solano 

TAC Members 
Absent: William Tarbox City of Benicia 

Matt Tuggle County of Solano 

STA Staff and 
Others Present: (In Alphabetical Order by Last Name) 

Anthony Adams STA 
Janet Adams STA 
Ron Grassi STA 
Robert Guerrero STA 
Johanna Masiclat STA 
John McKenzie Caltrans District 4 
Erika McLitus STA 
Vamsee Modugula (By phone) TJKM 
Cory Peterson STA 
Brandon Thomson STA 

2. APPROVAL OF THE AGENDA
On a motion by Terrance Davis, and a second by Joe Leach, the STA TAC approved the agenda
to include an amendment on Item 6.A as shown in strikethrough bold italics.  (7 Ayes)
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3. 
 

OPPORTUNITY FOR PUBLIC COMMENT 
None presented. 
 

4. REPORTS FROM MTC, STA, AND OTHER AGENCIES 
None reported. 
 

5. CONSENT CALENDAR 
On a motion by Joe Leach, and a second by Jason Riley, the STA TAC approved Items A.   
(7 Ayes) 
 

 A. Minutes of the TAC Meeting of March 27, 2019 
Recommendation: 
Approve TAC Meeting Minutes of March 27, 2019. 
 

6. ACTION FINANCIAL ITEMS 
 

 A. Amended – Bay Area Air Quality Management District (BAAQMD) Transportation 
Fund for Clean Air (TFCA) Fiscal Year (FY) 2019-20 County Program Manager 
Funds 
Triana Crighton reviewed the allocation process of the total funding amount of $508,000 
requested for the TFCA County Program Manager funds.  She outlined staff’s 
recommendation to allocate $31,050 for the Cal Maritime EV charging stations, $1,600 for 
Cal Martime’s EV Hybrid Van; $120,000 for Travis Air Force Base’s EV charging 
stations, and $99,500 for Suisun’s Crystal Middle School Traffic Calming project. 
 

  Recommendation: 
Forward a recommendation to the STA Board to approve FY 2018-19 BAAQMD TFCA 
County Program Manager Funds as follows:  

1. $95,445 $93,845 for the Solano Mobility Program; 
2. $31,050 for Cal Maritime’s On-Campus Electric Chargers; 
3. $1,600 for Cal Martime’s On Campus 
4. $120,000 for Travis Air Force Base’s Electric Chargers; and 
5. $99,500 for Suisun City’s Crystal Middle School Traffic Calming Project. 

  
  On a motion by Matt Medill, and a second by Terrance Davis, the STA TAC unanimously 

approved the recommendation as amended and shown above in strikethrough bold italics.  
(7 Ayes) 
 

  Shawn Cunningham arrived at the meeting. 
 

7. ACTION NON FINANCIAL ITEMS 
 

 A. STA’s Draft Overall Work Plan (OWP) for Fiscal Years (FYs) 2019-20 and 2020-21 
Daryl Halls reviewed the STA’s OWP for FYs 2019-20 through FY 2020-21 and cited that 
the plans, projects and programs contained in the current OWP have been updated to 
reflect milestones achieved in FY 2018-19.  He noted the amendments requested by the 
SolanoExpress Consortium at their meeting of April 23, 2019.  
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  Recommendation: 
Forward a recommendation to the STA Board to distribute the STA’s Draft Overall Work 
Plan for FYs 2019-20 and 2020-21 for review and comment. 
 

  On a motion by Joe Leach, and a second by Shawn Cunningham, the STA TAC 
unanimously approved the recommendation with amendments requested by the 
Consortium. (8 Ayes) 
 

 B. Solano-Napa Activity Based Model Validation 
Vamsee Modugula, TJKM, presented and provided a detailed summary of the model 
validation results.  
 
After discussion, the STA TAC voted to table this item, at the request of STA staff, until 
the June TAC to allow the members additional time to review the model information and 
to allow STA to develop Level of Service (LOS) maps with better clarity, particularly the 
I-80 Corridor between Vallejo and Vacaville at peak periods.   
 

 C. STA Plan Bay Area 2050 Workshop 
Robert Guerrero reviewed the submittal process of priority projects to MTC as part of the 
Plan Bay Area 2050.  He cited that the STA is hosting both a workshop to receive 
presentations from STA’s citizen and Technical Advisory Committees and an opportunity 
for public input at the STA Board meeting on May 8, 2019.  He added that to be eligible 
for future state and federal transportation funds, projects must be included in this Plan and 
that the Plan must be fiscally constrained. He concluded by noting that the deadline for 
STA to submit Solano County transportation projects to MTC/ABAG is by the end of June 
of 2019. 
 

  Recommendation: 
Approve the following 

1. Designate TAC Committee spokesperson; and 
2. Identify TAC Project Priorities for Plan Bay Area 2050. 
 

  On a motion by Joe Leach, and a second by Terrance Davis, the STA TAC designated 
Matt Medill, City of Suisun, to be the TAC’s spokesperson to present the TAC’s project 
priorities for Plan Bay Area 2050 at the workshop scheduled on May 8, 2019. (8 Ayes) 
 

8. INFORMATIONAL ITEMS – DISCUSSION 
 

 A. Transportation and Land Use Activities Update 
Robert Guerrero provided updates on the STA Perspective on the CASA Compact, STA 
Memo on MTC Growth Strategies, Upcoming City and County Transportation and Land 
Use Meetings, and Legislative tracking. 
 

 B. Legislative Update 
This item was not presented. 
 

 C. 2019 Solano County Pothole Report 
Erika McLitus noted that staff will email the updated Pothole Report to the members and 
that staff will bring the 2019 Solano County Pothole Report as an action item at their next 
TAC meeting on May 29, 2019 and final approval at the Board meeting on June 12, 2019. 
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 NO DISCUSSION 
 

 D. Yolo-Solano Air Quality Management District (YSAQMD) Clean Air Funds (CAF) 
Fiscal Year (FY) 2019-20 
 

 E. Plan Bay Area 2050 Transit Needs Assessment Update 
 

 F. Fiscal Year (FY) 2018-19 Abandoned Vehicle Abatement (AVA) Program Second 
Quarter Report 
 

 G. Summary of Funding Opportunities 
 

 H. Draft Meeting Minutes of STA Board & Advisory Committees 
 

 I. STA Board and Advisory Committee Meeting Schedule for Calendar Year 2019 
 

9. UPCOMING TAC AGENDA ITEMS 
 

 May/June 2019 
A. Approval of the STA’s Overall Work Plan (OWP) for FY 2019-20 and FY 2020-21  
B. Water Transit Feasibility Study and Conceptual Plan 
C. CTP Equity Chapters & Land Use 
D. Approval of Annual Pothole Report 
E. Discussion of Upcoming Funding Cycles 
F. Update of City/County Project Priorities in the CTP Update 
G. OBAG Cycle 3 Funding Guidelines and Priorities 

 
10. ADJOURNMENT 

The meeting was adjourned at 2:30 p.m. 
 

 The next regular meeting of the Technical Advisory Committee is scheduled at, 1:30 p.m. on 
Wednesday, May 29, 2019. 
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Agenda Item 10.C 
May 8, 2019 

DATE: April 22, 2019 
TO: STA Board 
FROM: Susan Furtado, Accounting & Administrative Services Manager 
RE: Fiscal Year (FY) 2018-19 Third Quarter Budget Report 

Background: 
The Solano Transportation Authority (STA) has an adopted budget policy requiring a two-year annual 
fiscal year budget plan for its proposed expenditures and the proposed means of financing them.  The 
budget is usually revised mid-year and finalized at the end of the fiscal year.  When necessary, these 
budgets are revised to provide STA the basis for appropriate budgetary control of its financial 
operations for the fiscal year.  In July 2018, the STA Board adopted the FY 2018-19  and the FY 
2019-20 Budget as part of the two-year annual fiscal year budget plan.  In January 2019, the STA 
Board approved the FY 2018-19 Mid-Year Budget Revision, and subsequently in March 2019 
approved the modification to the Budget due to the addition of the Intercity Bus Replacement Plan 
and the new funding for the Vehicle Share/Medical Transports Program. 

Discussion: 
The STA revenue and expenditure activity (Attachment A) for the FY 2018-19 Third Quarter reflects 
the overall STA program administration and operations expenditure at $7,064,027 (26%) of the 
budget with total revenue received at $10,394,756 (39%) of budget projections. 

Revenues: 
Revenues received during the Third Quarter of the Fiscal Year primarily consist of quarterly 
reimbursement requests and annual advances of funds.  As most STA programs are funded with grants 
on a reimbursement basis, the reimbursements from fund sources for the Third Quarter were billed 
and received after the quarter ending March 31, 2019.  The revenue budget highlights are as follows: 

1. The One Bay Area Grant (OBAG) 2 Fund in the amount of $503,104 was received for the
Program Administration and Planning.

2. The Transportation Development Act (TDA) Article 3 funds in the amount of $45,955 for
Countywide Transportation Plan update and TDA Article 4/4.5 in the amount of $1,171,478
for the Countywide Taxi Scrip/PEX Card Program, which includes the amount of $156,642
carryover funds from prior fiscal year.

3. The State Transit Assistance Fund (STAF) in the amount of $2,876,433 for Planning and
Programming and the amount of $306,484 for the transit Capital - Solano Express Bus Stops
and the Phase Design Parking Structures Projects in Solano County.

4. The Solano Community College transportation fee allocation was received in the amount of
$87,349 and STA issued distribution disbursements to the transit operators – Solano County
Transit (SolTrans) $37,123, City of Fairfield (FAST) $37,123, and City of Vacaville (City
Coach) $13,102.
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5. The Napa Valley Transportation Agency (NVTA) funds was received the amount of $11,974 
for the Napa Commute Challenge and Van Pool Programs, which is the final funding due to 
the ending of the service agreements between NVTA and STA. 

6. The Department of Motor Vehicle (DMV) funds for the Abandoned Vehicle Abatement 
(AVA) Program for FY 2018-19 was received in the amount of $203,035, which includes the 
amount of $6,091 for administration cost.  

7. Regional Measure (RM) 2 funds was received in the amount of $819,234, which includes the 
amount of $62,027 for administration cost for the two RM 2 projects: I-80/I-680/State Route 
(SR) 12 Interchange Project and the I-80 Express Lanes. 

8. Regional Transportation Impact Fee (RTIF) Program funding was received in the amount of 
$686,319, which includes administration cost of $13,720.  The amount of $252,027 was 
disbursed for the RTIF District allocation, such as the final payment to the Solano Land Trust. 

9. STA has received interest revenue in the amount of $114,979 from fund investment and bank 
interest as a result of the cash account and cash flow from July 2018 through March 2019 in 
both the City of Vacaville and the STA’s Bank of the West accounts. 

 
Expenditures: 
STA’s projects and programs are underway and expenditures are within budget projections (75%).  

1. STA’s Management and Operations is within the Third Quarter budget projection at 69% of 
budget. 

2. Programs for Mobility and Transit Services is at 30% of budget. 
3. Project Development is at 18% of budget. 
4. Strategic Planning is at 45% of budget. 

 
Projects and studies such as:  The Community Based Transportation Plan (CBTP), the Transit 
Ridership Survey, Suisun/Fairfield Amtrak Operation/Maintenance, the Vehicle Share/Medical 
Transport Program, and the STA’s Office Building-Capital project are ongoing with expenditures and 
consultant billings submitted after the end of the Third Quarter which will be reflected in the next 
quarter.  The I-80 Interchange Project, the I-80 Express Lanes Project, and the Redwood Parkway 
Drive/Fairgrounds Improvement Project are ongoing and expenditures will be reflected in subsequent 
quarter reports.  Therefore, the forecasted expenditures for these projects for actual work completed 
are not reflective of the budget ratio for the first and second quarter. 
 
The total revenue and expenditure for the Third Quarter is consistent with the projected FY 2018-19 
budgets. 
 
Fiscal Impact: 
The Third Quarter Budget for FY 2018-19 (75% completed) is within budget projections for the 
Revenue received of $10,394,756 (39%) and Expenditures of $7,064,027 (26%). 
 
Recommendation: 
Receive and file. 
 
Attachments: 
A. STA FY 2018-19 Third Quarter Budget Report 
B. STA FY 2018-19 and FY 2019-20 Budget and Fiscal Reporting Calendar 
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FY 2018-19 Third Quarter Budget Report
July 1, 2018 - March 31, 2019

May 8, 2019

STA Fund
FY 18-19       
Budget

Actual          
Revenue % Operations & Administration

FY 18-19          
Budget

Actual 
Expenditures %

Members Contribution/Gas Tax (Reserve Accounts) 50,000 50,000 100% Operations Management 1,779,555 1,299,182 73%
Members Contribution/Gas Tax 150,497 150,497 100% STA Board of Directors/Administration 60,900 30,649 50%

Transportation Dev. Act (TDA) Art. 4/8 555,238 555,238 100% Expenditure Plan 50,000 0%
TDA Article 3 236,948 45,955 19% Contributions to STA Reserve Account 50,000 0%

TDA Article 4/4.5 1,093,384 1,171,478 107% Subtotal $1,940,455 $1,329,831 69%
One Bay Area Grant 2 (OBAG 2):Planning/Programming 1,214,695 503,104 41%

One Bay Area Grant 2 (OBAG 2):  Programs 170,348 0%
One Bay Area Grant 1 (OBAG 1):  Programs 282,250 156,670 56%

MTC - Community Based Transportation Plan (CBTP) 95,000 0% Programs Management & Administration 193,645 140,878 73%
Active Transportation Program (ATP) 226,245 85,114 38% Employer Program 542,950 176,581 33%

Countywide Active Transportation Program (ATP) 207,125 64,336 31% Solano Express Marketing 308,500 137,643 45%
STIP Planning, Programming and Monitoring (PPM) 195,023 103,910 53% Solano Express Electrification Plan 25,000 0%

Transit & Intercity Rail Capital Program (TIRCP) 4,000,000 0% Transit Management Administration 160,617 37,921 24%
RM 2 - Admin Revenue 109,374 62,027 57% Community Based Transportation Plan (CBTP) 195,000 0%

Highway Safety Improvement Program (HSIP) 46,444 46,444 100% Transit Corridor Implementation/Solano Express 267,048 71,192 27%
Transportation for Clean Air (TFCA) 501,247 156,699 31% Van Pool Services -  Napa Valley Transportation Authority 108,793 941 1%

Yolo/Solano Air Quality Management District (YSAQMD) 83,508 74,000 89% Lifeline Program 16,000 4,791 30%
TFCA - NVTA 200,524 11,974 6% Transit Ridership Survey 150,000 102,108 68%

FTA 5310 250,000 309,605 124% Suisun/Fairfield Amtrak Operation/Maintenance 100,000 9,193 9%
State Transit Assistance Fund (STAF) 4,286,711 3,182,918 74% Safe Route to School Program (SR2S) 644,535 396,327 61%

California Office of Traffic Safety (OTS) 211,339 132,693 63% SR2S Safety Projecct 85,000 18,968 22%
Abandoned Vehicle Abatement (AVA) Program/DMV 12,000 6,091 51% Paratransit Coordinating Council (PCC) 25,000 26,993 108%

Local Funds - Cities/County 1,841,546 156,440 8% Rideshare Services -  NVTA 24,277 11,471 47%
Taxi Scrip Fare box Revenue 150,000 50,640 34% Solano Intercity Taxi Scrip/Paratransit Program 1,214,836 284,314 23%

Partners/Sponsors 366,700 120,444 33% ADA in Person Eligibility Program 300,681 107,453 36%
Interest 60,647 0% CTSA/Mobility Management Program 256,765 46,952 18%

Subtotal $16,536,146 $7,256,890 44% Countywide Travel Training/Transit Ambassador Program 253,954 163,447 64%

Local Fund - Cities/County 3,500,000 634,201 18%
Interest 37,266 0%

Subtotal $3,500,000 $671,467 19%

Vehicle Share/Medical Transport Program 300,000 25,000 8%
Transportation for Clean Air (TFCA) 362,612 176,647 49%

Interest 6,021 0%
Subtotal $362,612 $182,668 50%

Department of Motor Vehicle (DMV) 400,000 196,944 49%
Interest (335) 0%

Subtotal $400,000 $196,609 49% SR 37 Improvement Project 98,225 94,198 96%

Road Safety Analysis 48,655 80,292 165%

SR2S Capital Project Administration 7,125 3,224 45%

Fairground Transit Facility Study 175,548 0%

Local Fund - Cities/County 168,569 380,360 226% Solano Projects Online Tracker (SPOT) 14,044 7,448 53%
Interest 5,226 0% Collision Data Collection 84,755 84,231 99%

Subtotal $168,569 $385,586 229% Local Project Delivery (SR 12/Church Rd) 335,772 3,053 1%

Solano Express Capital/EV Implementation 5,050,000 220,180 4%

Local Streets & Roads Annual Report 15,447 7,829 51%

Phase Design Parking Structure Vallejo 100,000 100,000 100%
Jepson Parkway Project 168,569 36,587 22%

I-80/I-680/SR 12 Interchange Project 2,662,227 655,744 25%

North Connector-East  Project 50,000 3,710 7%

DMV Abandoned Vehicle Abatement (AVA) Program 400,000 180,740 45%
STA Office Building - Capital 3,500,000 979,307 28%

Interest (494) 0%
Subtotal $1,140,753 $26,084 2%

RM 2 Funds 50,000 0%
Interest 152 0% Events 14,596 10,051 69%

Subtotal $50,000 $152 0% Model Development/Maintenance 128,700 21,712 17%

Federal Earmark 250,000 0%
Local Funds - County/Vallejo 750,000 0%

Interest 7,707 0% Water Transportation Plan 71,668 33,690 47%
Subtotal $1,000,000 $7,707 1% Electric Vehicle (EV) Readiness 106,373 2,639 2%

Regional Impact Fee 920,516 938,346 0%
Interest 1,274 0%

Subtotal $920,516 $939,620 102% Subtotal $1,502,057 $675,904 45%

TOTAL, ALL REVENUE $26,740,823 $10,394,756 39% TOTAL, ALL EXPENDITURES $26,740,823 $7,064,027 26%

43%

51%

19%

47%

0%
29%

18%

Strategic Planning

83%Planning Management/Administration 149,200 124,185

Countywide Active Transportation Plan 425,000 215,725

Comprehensive Transportation Plan (CTP) Follow Up

2%

REVENUES

Regional Transportation Impact Fee (RTIF) program

North Connector East Project Closeout/Mitigation

I-80 Express Lanes Project

I-80/I-680/SR 12 Interchange Project - Package 2A

Jepson Parkway Project

Abandoned Vehicle Abatement (AVA) Program

Transportation Funds for Clean Air (TFCA) Program

STA Office Building - Capital

Redwood Parkway Drive/Fairgrounds Improvement Project

$2,662,227 $727,973

27%

0%

27%

I-80 Express Lanes Project 1,140,753 17,352

One Stop Transportation Call Center Program 315,427

RM 2 Funds 2,662,227 730,628

EXPENDITURES

Project Development 

85%

2%

Programs

Subtotal $7,460,018

113,993 83,693

56%

73%

11%

30%$2,229,563

175,813

Transit Coordination/Programs

Solano Senior & People with Disabilities Plan 
Implementation/Committee

1,857,997

Transportation Funds for Clean Air (TFCA) Programs 362,612 171,015

6,268

Subtotal $15,838,293 $2,828,729

207,884

211,454 90,619

Solano Online Bike Map 32,454

Project Management/Administration 116,657 99,328

Regional Transportation Impact Fee (RTIF) Program 870,516 255,506
Redwood Parkway Drive/Fairgrounds Improvement Project 1,000,000

RM 2 Funds 1,140,753 26,578

Interest (2,655)

Subtotal
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STA Board Meeting Schedule:

FY 2018-19 Third Quarter Budget Report

FY 2018-19 AVA Program Second Quarter Activity Report 

FY 2018-19 Final Budget Revision

FY 2019-20 Budget Revision and FY 2020-21 Proposed Budget 

FY 2018-19 AVA Program Fourth Quarter Activity Report 

FY 2018-19 Provisionary Indirect Cost Rate Application

FY 2018-19 Fourth Quarter Budget Report

FY 2019-20 First Quarter Budget Report

FY 2018-19 CAFR - Annual Audit

STA Employee 2020 Benefit Summary Update

FY 2019-20 Mid-Year Budget Revision

FY 2019-20 AVA First Quarter Program Activity Report 

FEBRUARY           
2020 FY 2019-20 Second Quarter Budget Report

FY 2019-20 AVA Second Quarter Program Activity Report 

Local Transportation Development Act (TDA) and Members Contribution for FY 2020-21

May
2020 FY 2019-20 Third Quarter Budget Report

JANUARY            
2020

JUNE
2020 FY 2019-20 Final Budget Revision

MARCH              
2020

May
2019

JUNE
2019

SEPTEMBER          
2019

OCTOBER            
2019

DECEMBER           
2019

FY 2018-19 and FY 2019-20 Budget and Fiscal Reporting Calendar
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Agenda Item 10.D 
May 8, 2019 

DATE:  April 25, 2019 
TO: STA Board  
FROM : Brandon Thomson, Transit Mobility Coordinator  
RE: Appointment to Solano County Transit (SolTrans) Public Advisory Committee (PAC)  

Background/Discussion: 
Solano County Transit’s (SolTrans) Public Advisory Committee (PAC) By-Laws stipulate that 
there are nine members of the public with demonstrated expertise or special interest in transit 
issues and who reside within the boundaries of the agencies that they represent.  Three are 
appointed by each of the three member agencies of the SolTrans JPA, Benicia, Vallejo and STA.  
There is currently one vacancy for a representative of the STA.  The SolTrans PAC reviews and 
provides recommendations to the SolTrans Board on the following matters: 

1. Service and fare adjustments;
2. Development of Short Range Transit Plans; and
3. Review of SolTrans’ annual work plan

STA staff received a SolTrans PAC interest form from Cynthia Tanksley, a Benicia resident 
(Attachment A).  Cynthia strongly supports public transportation and is active on the Paratransit 
Coordinating Council (PCC). Cynthia utilizes public transportation for the majority of her travels 
and is regular SolTrans rider. Cynthia is interested in supporting the growth of the service and 
would like to give back to her community by serving on SolTrans’ PAC.    

Recommendation: 
Appoint Cynthia Tanksley to the SolTrans PAC as the STA representative for a three (3) year 
term. 

Attachments: 
A. Cynthia Tanksley’s SolTrans PAC Interest Form
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Solano Transportation Authority 

Member Agencies: 

Benicia  Dixon  Fairfield  Rio Vista  Suisun City  Vacaville  Vallejo  Solano County 

One Harbor Center, Suite 130, Suisun City, CA  94585-2473  Telephone (707) 424-6075 / Fax (707) 424-6074 
Email:  info@sta.ca.gov  Website: sta.ca.gov 

SolTrans Public Advisory Committee Interest Form 

 Purpose 

The Public Advisory Committee (PAC) consists of nine members of the public with demonstrated expertise or      special 

interest in transit issues and who reside within the boundaries of the agencies that they represent. Each Member Agency 

(the City of Benicia, Solano Transportation Authority, and the City of Vallejo) appoints three members of the public to 

serve on this committee. The PAC reviews and comments to the SolTrans Board on the following matters: 

i. Service and fare adjustments,

ii. ii. Development of Short Range Transit Plans, and

iii. iii. Review of SolTrans’ annual work plan.

Contact Information 

Name:  

Street Address:   

City, State, & Zip:   

Home Phone: (     )  Work Phone: (    ) 

Email Address:   

Letter of Intent/Interest to Serve on This Committee 

Summarize the reason you would like to participate in the SolTrans Public Advisory Committee.  Include 

what experience (work or otherwise) qualifies you: 
 

Agreement and Signature 

By submitting this application, I affirm that the facts set forth are true and complete. I understand that if I am 

accepted as a volunteer, any statements, omissions, or other misrepresentation made by me on this application may 

result in my immediate dismissal. 

Signature Date 

For questions or more information, please contact Brandon Thomson at (707) 399-3234 bthomson@sta.ca.gov. 

Please complete this form and return it to: Solano Transportation Authority 

Attn: Brandon Thomson 

One Harbor Center, Ste. #130 

Suisun City, CA 94585 

Cynthia Tanksley

150 Rankin Way, #99

Benicia's, CA 94510
         707.342.4954.   Cell

ctanks143@gmail. com

As a current transit user, I believe that I could bring about a viably positive change and become the voice of the underserved to the community! The people have a voice that greatly needs a listening ear that makes people matter! I strongly believe that I could assist the community and provide optional solutions for the people! Together we can become the change one step at a time!I 

April 5, 2019
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Agenda Item 10.E 
May 8, 2019 

DATE:  April 25, 2019  
TO: STA Board 
FROM: Debbie McQuilkin, Mobility Coordinator 
RE: American Disability Act (ADA) Eligibility Assessment for Solano County 

During the Solano County Coordinated Short Range Transit (SRTP) conducted in 2012, 
the Metropolitan Transportation Commission (MTC) recommended that the Solano 
County Coordinated SRTP examine several specific areas of coordination. One of those 
areas was Joint Contracting/Eligibility Determination of ADA Paratransit. 
The implementation and assessment of the Countywide ADA In-Person Eligibility 
Program was included in the Solano Mobility Management Plan. STA, in collaboration 
with the Transit Operators and advisories committees, worked together in developing an 
in-person eligibility and certification process that will make more precise ADA eligibility 
determinations. 

The program was launched by STA with a contract with C.A.R.E. Evaluators providing 
in person functional assessments on July 1, 2013. The primary goals of Solano 
Countywide In-Person ADA Eligibility and Certification process are to ensure an 
accurate and consistent eligibility process in completed countywide for paratransit service 
to those in actual need of the service and to promote alternative transportation modes for 
people who may be able to use fixed route and other transportation options. The lengthy 
paper based application process was replaced with a more personalized in-person process 
where a qualified professional interviews applicants and, if needed, assesses the 
applicant's physical and functional ability to use fixed route transit. The process become 
more applicant friendly by eliminating the requirement for the Medical verification from 
a health care professional.  

Also, ADA eligibility assessment centers are conveniently located in each city throughout 
Solano County, and complimentary paratransit rides to and from the assessment center 
are provided by the transit operators for the applicant upon request. ADA eligibility 
certification is valid for three years. 

During year one of the program, Fiscal Year (FY) 2013-14, C.A.R.E. Evaluators 
completed 1,172 assessments, an average of 97 per month. In FY 2014-15, year two of 
the program, the monthly average of assessments increased from 97 to 111 with an 
annual total of 1,332. In FY 2015-16, CA.R.E evaluations dropped by 11% to 1,186 
completed evaluations. In FY 2016-17, C.A.R.E. completed 1,227 a 3% increase from the 
prior year. Based on the current monthly trend, C.A.R.E. Evaluators are estimated to 
complete 1,245 assessments for FY 2018-19, an estimated 1% increase over the previous 
year (Attachment A).  

On June 8, 2016, the STA Board approved modifying the program to enable an ADA 
Auto Recertification which began July 1, 2017. This process allows the applicant to 
renew ADA paratransit services eligibility with just an informational update (mail-in 
Auto Renewal Application) without requiring a functional evaluation. A determination of 
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auto-renewal is given when the following circumstances exist. Unrestricted eligibility has 
been determined at the previous evaluation and the applicant’s functional ability is not 
expected to change over time, with training, new medical treatments, or a change in 
assistive device. The ADA Auto Renewal was implemented to create a more convenient 
process for the user and to save program cost. Currently, the Auto Renewal process costs 
$20.80 per person versus the full completed assessment cost of $164.38 
 
Discussion: 
STA’s current contract with C.A.R.E. Evaluators expires on June 30, 2019.  
C.A.R.E has been providing quality work over the past six (6) years.  However, staff 
recommends to release a Request for Proposals (RFP) to procure the most competitively 
priced services needed to operate the Countywide In-Person ADA Eligibility 
Assessments. 
 
ADA eligibility assessments are required by Federal Transit Administration to comply 
with the American with Disabilities Act (ADA) at 42 U.S.C. § 12143 regulations. 
 
Fiscal Impact: 
Solano County In-Person ADA Assessments is funded with State Transit Assistance 
Funds for an annual estimated cost of $200,000.  This funding is included in the FY 
2019-20 budget. 
 
Recommendation: 
Authorize the Executive Director to: 

1. Release a Request for Proposal for American Disability Act (ADA) Eligibility 
Assessments for Solano County; and 

2. Enter into an agreement for an amount not-to-exceed $200,000 per year for three 
years with two options years for ADA Eligibility Assessments for Solano County.  
See agenda. 

 
Attachment: 

A. ADA Assessments by Year 
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Countywide In-Person ADA Eligibility Program 
FY 2018-2019 Progress Report 

Applicant Volume and Productivity by Location: It is estimated that CARE will complete 1,245 assessments in 

Solano County in July 1, 2018 – June 30, 2019. 
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Dixon Readi- 
Ride 

FAST 
Rio Vista Delta 

Breeze 
SolTrans 

Vacaville 
City Coach 

FY 13-14 34 419 10 434 275 

FY 14-15 28 448 8 532 316 

FY 15-16 21 445 10 460 250 

FY 16-17 43 449 12 450 273 

FY 17-18 29 405 13 412 305 

FY 18-19* 28 428 14 470 305 
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Countywide Applicant Volume and Productivity Comparison by 

Fiscal Year 
 

Completed Applications Breakdown:  It is estimated that there will be 1,245 total completed applications for FY 18-19. The 

number for projected Recertifications and Auto-Renewals are higher than the previous year, however new applications are 

estimated to remain close. Identifying which clients were eligible for auto renewal began in FY 13-14. If the projected 195 

Auto Renewals occur, there will be a cost savings of $143.58 per application, with a total program savings of $32,054.10. 
 

Completed Applications Comparison 
 New Recertification Auto Renewal Totals 

FY 18-19* 692 358 195 1245 

FY 17-18 696 301 167 1164 

FY 16-17 820 320 87 1227 
*Estimated 
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Auto Renewals:  Auto Renewals continue to grow. It is estimated that nearly 43% of those eligible for auto renewal 

will seek recertification this Fiscal Year. 
 

 
Evaluation Year 

 

Eligible for Auto 
Renewal 

 
FY Eligible 

 
Auto Renewed 

 

%  Auto Renewed 
vs. Eligible 

FY 13-14 239 FY 16-17 88 37% 

FY 14-15 501 FY 17-18 161 32% 

FY 15-16 457 FY 18-19 195 43% 

FY 16-17 474 FY 19-20   

FY 17-18* 485 FY 20-21   
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Applicant Volume and Productivity: Of the projected 1245 applications for FY 18-19, it is estimated that both cancellations 

and no-shows will remain similar to that of FY 17-18. 
 

Applicant Volume and Productivity 

 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19* 

Completed 1172 1333 1186 1227 1164 1245 

Cancellations 113 472 462 296 369 372 

No-Shows 20 192 237 381 211 240 
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Countywide Eligibility Results by Application Type Comparison 
 

New versus re-certification: FY 18-19 Estimated Year End reporting showed a decrease of new certifications with 
592, which is 24% less than the 783 applicants last year. 374 applicants are projected to seek recertification, which 
is a nearly 24% more than the previous year. Denials are projected to decrease. 

 

 

Countywide Eligibility Results by Application Type Comparison 

  NEW     RECERTIFICATION    
 

Fiscal Year 
FY14- 

15 
FY15- 

16 
FY 16- 

17 
FY 17- 

18 
FY 18- 

19 

 

Fiscal Year 
FY14- 

15 
FY15- 

16 
FY16- 

17 
FY17- 

18 
FY18- 

19 

Unrestricted 978 771 687 665 486 Unrestricted 147 202  271 249 322 

Conditional 48 50 61 49 32 Conditional 4 14  24 21 46 

Trip-by-trip 55 11 9 6 4 Trip-by-trip 4 1  11 8 1 

Temporary 69 100 53 35 66 Temporary 5 16  9 10 1 

Denied 22 18 10 29 4 Denied 1 2  4 12 4 

TOTAL 1172 950 820 783 592 TOTAL 161 235  319 300 374 
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Impact on Paratransit: On average, between July 1, 2018 and June 30, 2019, an estimated 58% of all scheduled 

applicants will request a paratransit trip to the assessment site. Complementary paratransit usage has remained 

nearly the same as from the previous year. 
 

Countywide Complementary Paratransit Usage 

 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19* 

Own Transportation 598 571 574 520 409 

Complementary Paratransit 735 615 653 600 587 

Paratransit % 55% 52% 53% 57% 58% 
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Agenda Item 11.A 
May 8, 2019 

DATE:  April 24, 2019 
TO: STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: Award of Construction Contract for the Vallejo Transit Center – York Street 

Improvements Project 

Background: 
Consistent with STA Board direction, staff has been proceeding with the implementation for the 
Vallejo Transit Center – York Street Improvements Project (Project).  The STA was awarded 
and Transit and Intercity Rail Capital Program (TIRCP) funds for the transit and pedestrian 
improvements for SolanoExpress near the existing Vallejo Transit Facility.  In working with 
Solano County Transit (SolTrans) and the City of Vallejo, it was determined the appropriate 
location for these improvements was along York Street directly to the east of the existing 
SolTrans facility.   

Additionally, the City of Vallejo has an approved Complete Streets vision for the downtown 
area, known as the Downtown Street Scape Project.  Several phases of this vision have been 
completed.  Within the same block as these transit improvements on York Street, is a high 
priority for the City for the Downtown Street Scape Project.  At the February 2019 STA Board 
meeting, a $1 M swap of State Transit Assistance Funds (STAF) with future One Bay Area 
Grant Cycle 3 funds was approved.  As such, the project that is proposed for construction is the 
transit and pedestrian improvements for the entire one block section of York Street between 
Sacramento and Marin Streets. 

The Project is funded with a combination of STAF and Transit and Intercity Rail Capital 
Program (TIRCP) funds.  These capital improvements are expected to be completed by early 
2020.  

Discussion: 
As mentioned above, the Project will be completed by early 2020.  The Project plans were 
prepared by HQE, Inc., STA’s design engineering consultant.  In accordance with legal 
requirements, the construction of this project will be advertised in the Vallejo Times-Herald. 

Bids are planned to be received and opened on June 4, 2019 at STA offices at the One Harbor 
Center, Suite 130, Suisun City, CA.  The Engineer’s Estimate for the Bus Pullouts on SR 37 
Ramps at Fairgrounds Drive Project is $2,163,000.  The project budget will include a 
contingency of 20% of the bid amount to cover required contract change orders. 

Once staff has verified that all the contract-related documents, such as bonds and insurance 
certificates, are in order as required by the contract, the lowest responsible bidder will be given a 
Notice to Proceed.  At this time staff is seeking to provide awarding authority to the Executive 
Director up to 120% of the engineers estimate.  Due to the schedule of the SolanoExpress Phase 
2 service schedule, there is an urgency to award to the project as soon as possible.   
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Fiscal Impact:  
The costs for the construction contract and construction administration for the Project will be 
funded with STAF and TIRCP funds.  

Recommendation:  
Approve the following: 

1. The Vallejo Transit Center – York Street Improvements Project Contract, Notice to 
Contractors and Special Provisions, including issued Addenda;

2. Authorize the Executive Director or his designee to sign the contract on behalf of the 
STA Board subject to the Executive Director or his designee having reviewed and found 
sufficient all required documents, including the contract signed by the contractor and the 
required surety bonds and certificates of insurance;

3. Authorize the Executive Director or his designee to execute required contract change 
orders for up to 20% of the bid amount and enter in a contract amount not-to-exceed is
$2,400,000; and

4. Resolution No. 2019-03 for the Vallejo Transit Center – York Street Improvements 
Project Contract. 

Attachment:  
A. Resolution No. 2019-03 for the Vallejo Transit Center – York Street Improvements

Project Contract
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SOLANO TRANSPORTATION AUTHORITY 
RESOLUTION 2019-03 

RESOLUTION OF THE 
SOLANO TRANSPORTATION AUTHORITY 

AWARDING THE VALLEJO TRANSIT CENTER - YORK STREET 
IMPROVEMENT PROEJCT CONTRACT AND AUTHORIZING RELATED 

ACTIONS NECESSARY TO IMPLEMENT THE VALLEJO TRANSIT CENTER 
- YORK STREET IMPROVEMENT PROEJCT CONTRACT

WHEREAS, on or about May 7, 2019 the STA will advertised the Vallejo Transit Center 
– York Street Improvements Project in the City of Vallejo Contract; and

WHEREAS, bids will be received and opened on or about June 4, 2019 at the STA 
offices at One Harbor Center, Suite 130, Suisun City, California; and 

WHEREAS, the engineer’s estimate for the project was $2,163,000; and 

WHEREAS, the City of Vallejo signed the Categorical Exception – Class 2 for the 
Vallejo Transit Center – York Street Improvements Project on August 14, 2018 and 
amended the Categorical Exception – Class 2 on February 6, 2019; and 

NOW, THEREFORE, BE IT RESOLVED that the Governing Board of the Solano 
Transportation Authority:      

1. Approves the Vallejo Transit Center – York Street Improvements Project
Contract, Notice to Contractors and Special Provisions, including issued
Addenda.

2. Determines that the Vallejo Transit Center – York Street Improvements Project in
the City of Vallejo Contract is in compliance with the California Environmental
Quality Act (Public Resources Code §21000, et seq.), and has been fully analyzed
in the following documents:  Categorical Exception – Class 2 for the Vallejo
Transit Center – York Street Improvements Project on August 14, 2018 and
amended the Categorical Exception – Class 2 on February 6, 2019.

3. Awards the contract for furnishing labor, equipment, and materials for the Vallejo
Transit Center – York Street Improvements Project Contract to the lowest
responsive and responsible bidder and requires the contractor to present surety
bonds for payment and faithful performance equal to the bid amount.

4. Authorizes the Executive Director or his designee to execute the contract on
behalf of the STA Board subject to:

a. The contract amount being within the Engineer's estimate of costs for the
project plus contingencies and supplemental funds, to wit: an amount not
to exceed $2,163,000, and

b. The Executive Director or his designee having reviewed and found
sufficient all required documents, including the contract signed by the
contractor with all required surety bonds and certificates of insurance, and
such other documents required under the contract.
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5. Directs that, in accordance with the project specifications and/or upon the 
execution of the contract by the Executive Director or designee, any bid bonds 
posted by the bidders be exonerated and any checks or cash submitted for bid 
security be returned. 

6. Authorizes the Executive Director or his designee to execute required contract 
change orders for up to 20% of the bid amount. 

7. Authorizes the Executive Director or his designee to sign any escrow agreements 
prepared for this project to permit direct payment of retention into escrow or the 
substitution of securities for moneys withheld by the STA to ensure performance 
under the contract pursuant to Public Contract Code section 22300. 

8. Delegates the STA Board’s functions under Public Contract Code sections 4107 
and 4110 to the Executive Director or his designee. 

9. Pursuant to Section 6705 of the Labor Code, delegate to a registered civil or 
structural engineer employed by the STA and so designated by the Executive 
Director, the authority to accept detailed plans showing the design of shoring, 
bracing, sloping, or other provisions to be made for worker protection during 
trench excavating covered by that section. 

10. Declare that, should the contract award be invalidated for any reason, the STA 
Board in any event would not have awarded the contract to the second bidder or 
any other bidder but instead would have exercised its discretion to reject all of the 
bids received. Nothing herein shall prevent the Board from awarding the contract 
to another bidder in cases where the successful bidder establishes a mistake, 
refuses to sign the contract, or fails to furnish required bonds or insurance (see 
Public Contract Code sections 5100 et seq.). 

 
I CERTIFY that the foregoing resolution was introduced and passed at a regular meeting 
of the Board of the Solano Transportation Authority, held on the 8th day May, 2019, by 
the following vote: 
 
Ayes:  __________ 
Nos:  __________ 
Absent: __________ 
Abstain: __________ 
 
       ______________________________ 
       Thom Bogue, STA Vice Chair 
       Solano Transportation Authority 
Attest by: _________________________________ 
  Johanna Masiclat 
  Clerk of the Board 
 
I, Daryl K. Halls, the Solano Transportation Authority Executive Director, do hereby 
certify that the above and foregoing resolution was introduced, passed, and adopted by 
said Authority at a regular meeting thereof held this the day of May 8, 2019.  
 
 
       ______________________________ 
       Daryl K. Halls, Executive Director 
       Solano Transportation Authority 
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Agenda Item 11.B 
May 8, 2019 

DATE: April 25, 2019 
TO: STA Board 
FROM: Triana Crighton, Planning Assistant 
RE: Bay Area Air Quality Management District (BAAQMD) Transportation 

Fund for Clean Air (TFCA) Fiscal Year (FY) 2019-20 County Program 
Manager Funds   

Background: 
The Bay Area Air Quality Management District’s (BAAQMD) Transportation Fund for Clean 
Air (TFCA) is collected from a $4 fee on all vehicle registrations within the Air District’s 
boundaries. 60% of these funds are applied to the TFCA Regional Program, which is 
administered by BAAQMD. The remaining 40% is distributed to each Bay Area county 
Congestion Management Agency (CMA), and is called County Program Manager Funds.  

BAAQMD, in coordination with the CMA’s, establishes TFCA policies for both programs 
annually. Eligible TFCA projects are those that reduce air pollution from motor vehicles, such as 
clean air vehicles and infrastructure, carpools/vanpools, shuttle bus services, bicycle projects, 
and alternative mode promotional/educational projects. The TFCA County Program Manager 
Funds available for Solano County projects in FY 2019-20 is estimated to be $345,995. 

Southwestern portions of Solano County are eligible to apply for these funds. This area includes 
the cities of Benicia, Fairfield, Suisun City, and Vallejo, as well as the surrounding 
unincorporated areas. The Yolo-Solano Air Quality Management District provides similar 
funding (i.e. Clean Air Funds through a different process) for the remaining cities of Dixon, Rio 
Vista, Vacaville, and the surrounding unincorporated areas.  

All eligible projects must meet cost effectiveness requirements related to the amount of emission 
reductions, and must submit monitoring reports twice a year. Past projects funded through the 
TFCA program include Class I and II bike facilities, Solano Mobility, and Safe Routes to School 
projects. STA staff aims to identify projects that align well with the goals of both BAAQMD and 
STA.  

Discussion:  
At the January 9th Board Meeting, the STA Board approved a funding allocation of $196,000 of 
FY 2019-20 TFCA funds for the Solano Mobility Program. These Rideshare and Employer 
Incentives programs are a cost effective and successful program in terms of air emission 
reduction benefits as calculated through BAAQMD’s TFCA program. It also remains a priority 
program for the STA Board to reduce congestion and to promote the use of travel alternatives in 
Solano County. Benefits of the program include marketing and promotion of commute 
alternatives through transit brochure distribution, vanpool formations, bicycle and pedestrian 
education, employer programs, marketing events, and incentive campaigns.  Due to a delay in 
implementing aspects of the rideshare program, there are still TFCA funds from prior years to be 
expended.  STA staff recommends to reduce the Board approved amount to $93,845 for the 
program in this fiscal year cycle of funding.
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The STA Board, along with approving the funding for Solano Mobility, approved opening a Call 
for Projects for the remainder of the STA Program Manager funds. The Call for Projects was 
announced January 24th and closed on February 22nd, 2019. STA received a total of five 
applications (Attachment A).  Applications were received from Cal Maritime, Travis Air Force 
Base (TAFB), City of Suisun City and the City of Vallejo. 
 
STA staff met with Cal Maritime University during the Call for Projects window to discuss 
potential funding opportunities. Cal Maritime was recently approved for the PG&E Charge 
Network and requested $31,050 of TFCA funds to use as a “match” to the costs of the PG&E 
work. PG&E will be installing 27 Electric Vehicle (EV) chargers on the Cal Maritime campus. 
Additionally, Cal Maritime requested $38,069 in funds to purchase an EV Van and $20,500 for 
an Electric Sedan. However, due to the Cost-Effectiveness threshold mandated by BAAQMD, 
funding vehicles is difficult – STA is able to fund a small portion for the EV Hybrid Van 
($1,600.00). The van will be used to shuttle students to and from academic and athletic events – 
Cal Maritime was previously renting single-use vans for this purpose. In total, Cal Maritime 
requested $78,619.  
 
The TAFB met with STA staff to discuss their goal towards installing 100 EV chargers on their 
base – to be phased IN over a few years.  Travis AFB is currently doing research to EV usage 
and adoption on the base – estimating 150 active users with this number expected to grow as 
charging facilities are made readily available. STA staff recommends providing Travis Air Force 
Base with $120,000 to be used as a match to their own contribution of $200,000 to fund a first 
phase of EV chargers on base.  
 
City of Suisun City applied for a traffic calming project near Crystal Middle School, this would 
include the installation of Rectangular Rapid Flashing Beacons (RRFB) at an existing crosswalk 
which fronts the Crystal Middle School’s main entrance to the school grounds.  The project 
scope will also include modifying and upgrading the curb ramps (on each side of said crosswalk) 
and two nearby curb ramps to American with Disabilities Act (ADA) compliant curb ramps; curb 
bulbouts; upgrading the crosswalk to a high visibility crosswalk; and installing advance warning 
signs. For this project, Suisun City requested a $99,500.  
 
City of Vallejo applied for funds to implement a variety of bike safety improvements to improve 
conflict areas.  These improvements include sharrows, signage, and restriping, amounting in a 
total request of $130,000. STA staff recommended potential funding for the City of Vallejo, but 
City staff indicated a lesser amount of funding wouldn’t work for the project request.  STA staff 
will work with Vallejo staff to coordinate a follow-up funding request in a future funding cycle. 
 
These projects and allocations have been reviewed by Solano County’s BAAQMD 
representatives. When choosing the projects and allocations, STA staff considered the overall 
cost-effectiveness and potential to reduce greenhouse gas emissions. From the Call for Projects, 
STA staff recommends allocating $31,050 for the Cal Maritime EV charging stations, $1,600 for 
Cal Martime’s EV Hybrid Van; $120,000 for Travis Air Force Base’s EV charging stations, and 
$99,500 for Suisun’s Crystal Middle School Traffic Calming project. 
 
These projects and funding recommendations were approved by the STA Technical Advisory 
Committee at their April 25th meeting.  
 
Fiscal Impact: 
The total funding amount requested for the TFCA County Program Manager funds was a total 
$508,000 -- STA has $345,995 available for the FY 2019-20.  $93,845 is recommended for the 
Solano Mobility Program. 
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Recommendation: 
Approve FY 2018-19 BAAQMD TFCA County Program Manager Funds as follows:  

1. $93,845 for the Solano Mobility Program; 
2. $31,050 for Cal Maritime’s On-Campus Electric Chargers; 
3. $1,600 for Cal Martime’s EV Van; 
4. $120,000 for Travis Air Force Base’s Electric Chargers; and 
5. $99,500 for Suisun City’s Crystal Middle School Traffic Calming Project 

 
Attachment:  

A. TFCA Funding Recommendation  
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Bay Area Air Quality Management District
Transportation Funds for Clean Air Applications 2019

Solano County

ALTERNATIVE FUEL INFRASTRUCTURE
Applicant Project Cost-Effectiveness ($/ton) Matching Funds Funding Requested Recommended Funding

1 Cal Maritime Install 27 EV Chargers on the Cal Maritime Campus $70,321 $160,000.00 $31,050.00 $31,050.00

2 Travis Air Force Base
Install additional chargers in the County Building Parking
Garage $120,000.00 $120,000.00

SUB TOTAL $151,050.00 $151,050.00

ALTERNATIVE FUEL LIGHT-DUTY VEHICLES
Applicant Project Cost-Effectiveness ($/ton) Matching Funds Funding Requested Recommended Funding

2 Cal Maritime

Electric Van to for athletics team transport, student
events, field trips, etc.  This van will alleviate the need to
rent single use vans from our local car rental agency $15,000.00 $27,069.00 $1,600.00

3 Cal Maritime
Electric Sedan for community outreach activities and to
visit sponsors. 8 $15,000.00 $20,500.00 $0.00

SUB TOTAL $47,569.00 $1,600.00

EXISTING RIDESHARING SERVICES
Applicant Project Cost-Effectiveness ($/ton) Matching Funds Funding Requested Recommended Funding

4 Solano Transportation Authority

Funds will support the Solano Mobility Program,
including the call centers, employer incentives programs,
and mobility programs. $95,643 $0.00 $196,000.00 $93,845.00

SUB TOTAL $196,000.00 $93,845.00

BICYCLE PROJECTS
Applicant Project Cost-Effectiveness ($/ton) Matching Funds Funding Requested Recommended Funding

5 City of Vallejo
Citywide Bicycle safety improvements such as sharrows,
signage, bike brochures, etc. $0.00 $130,000.00 -$

SUB TOTAL $130,000.00 $0.00

SMART GROWTH/TRAFFIC CALMING
Applicant Project Cost-Effectiveness ($/ton) Matching Funds Funding Requested Recommended Funding

6

City of Suisun City

Install rectangular rapid flashing beacons (RRFB) at an
existing crosswalk which fronts the Crystal Middle
School’s main entrance to the school grounds.  The 

project scope will also include modifying and upgrading
the curb ramps (on each side of said crosswalk) and two
nearby curb ramps to ADA-compliant curb ramps; curb
bulbouts; upgrading the crosswalk to a high visibility
crosswalk; and installing advance warning signs.

$116,668 $0.00

$99,500.00 99,500.00$  
SUB TOTAL $99,500.00 99,500.00$  

TOTAL $388,000.00 $345,995.00
REMAINING BALANCE

TOTAL AVAILABLE $345,995.00 $0.00
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Agenda Item 12.A 
May 8, 2019 

DATE:  April 25, 2019 
TO: STA Board 
FROM: Robert Guerrero, STA Planning Director 
RE: Public Hearing on STA Plan Bay Area 2050 Project Submittals 

Background:   
The Solano Transportation Authority is responsible for coordinating with the Metropolitan 
Transportation Commission (MTC) and Caltrans to develop the Regional Transportation Plan 
(RTP) for the Bay Area every four years.  The RTP is a long range transportation plan that 
forecasts future transportation needs.  As required by California Senate Bill 375, the RTP also 
includes a component that promotes sustainable communities and provides policies to reduce 
greenhouse gas emissions.   Another important aspect of the RTP is that it is the required 
regional planning document for programming federal funds.   

The last RTP, called the Plan Bay Area 2040, was completed in 2017. In early 2018, MTC begun 
to lay the ground work for the next RTP update by starting the Horizon’s initiative process.  This 
process has multiple goals, but the primary goal is to get public input early in the RTP planning 
process.  Their approach included an extensive process with the following components: 

1. Guiding Principles
2. Future Scenarios
3. Identification of Transformative Projects
4. Perspective Papers that identify specific challenges associated with that topic (e.g. jobs

growth, climate adaptation, housing production, autonomous vehicles, etc.)

Further detail on the Horizon’s Initiative can be viewed on the following weblink: 
https://mtc.ca.gov/our-work/plans-projects/horizon 

Over the next several months, MTC will be transitioning from their Horizon’s Initiative to the 
RTP development called Plan Bay Area 2050.  This will include forecasting transportation 
revenue for each county and identifying transportation projects beyond the transformative 
projects submitted through the Horizon’s Initiative.   

Discussion:  
Previously, Solano County was forecasted to have $1.6 billion in State Transportation 
Improvement Program (STIP) Funds, Surface Transportation Program (STP), Congestion 
Mitigation Air Quality (CMAQ) Improvement Program and other potential transportation 
revenue sources.  The new estimate of $2.4 billion in available transportation funds for Solano 
County was provided by MTC recently for the next RTP.  The new estimate includes an 
additional 10 years from the previous RTP, from 2040 to 2050 and is subject to change.   
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STA staff is recommending a public hearing on STA’s draft Plan Bay Area 2050 project 
submittals at this time. The deadline for project submittals to MTC is June 30th.   
 
Attachment A includes the current project list for Solano County from the 2040 RTP as a starting 
point for project consideration.   
 
A separate workshop on the project submittals is scheduled just prior to the May 8th STA Board 
meeting at 4:30 p.m.  The purpose of the workshop is to provide each STA committee (example: 
STA Bicycle Advisory Committee) up to five minutes to talk about their committee’s priorities 
and what they recommend pursuant to STA’s Plan Bay Area 2050 projects submittal.  This gives 
each Advisory Committee an opportunity to discuss and recommend their priority project from 
their respective committee.  STA staff will then report on the discussion and recommendations 
from the workshop at the public hearing.       
 
The STA TAC and SolanoExpress Consortium reviewed this item and have nominated 
participants for the May 8th Plan Bay Area 2050 Project Submittal Workshop.  The item was also 
presented to other Advisory Committees as well. 
 
Fiscal Impact: 
None at this time. 
 
Recommendation: 
Approve the following: 

1. Open the public hearing and hear public comments on the new project submittals for the 
Plan Bay Area 2050; and 

2. Continue the public hearing to the STA Board meeting on June 12, 2019 to approve 
projects to be submitted to MTC for inclusion in the Plan Bay Area 2050. 

 
Attachments:  

A. Solano County 2040 RTP Project List    
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2017 STA Regional Transportation Plan Priority Project Submittal 

Project Title Requested Regional Funds 
 (MTC calculated Year of 
Expenditure) 
(Thousands of dollars) 

Committed 
Funds 
(Thousands of 
dollars) 

Total Cost 
(Thousands of 
dollars) 

In Current RTP 

I-80/I-680/SR-12 Interchange, Construction Package 1
(under construction)

0 578,000 578,000 Yes 

M
ajor Projects and Studies 

Express Lane System Conversion/Expansion Regionally funded -- -- Yes 
I-80/I-680/SR-12 Interchange, Construction Package 2-
7

375,620 220,000 595,620 No 

Westbound Truck Scales 210,000 0 210,000 No 
Jepson Parkway 85,000 144,000 229,000 Yes 
Fairgrounds Access Improvements, including Redwood 
Drive 

3,000 93,000 96,000 Yes 

MLIP Implementation 183,000 No 
I-80 Auxiliary Lanes in Fairfield 57,000 0 57,000 Yes 
Fairfield/Vacaville Intermodal Station (AHSC grant 
application facilities) 

12,100 0 12,100 Yes 

Vallejo Station Parking Structure Phase B 30,000 0 30,000 Yes 
SR 37 Sea Level Rise and Congestion Mitigation Pilot 
Program 

1,500 800,000 810,000 *** No 

Expand Bicycle and Pedestrian Facilities 6,000 0 * 6,000 ** Yes 

Program
m

atic Categories 

Enhance and Rehabilitate Bicycle and Pedestrian 
Facilities 

2,000 0 * 2,000 ** Yes 

Lifeline Transit Services 75,000 0 * 75,000 ** Yes 
Senior and Persons with Disabilities Transit (non-
Lifeline) 

38,000 0 * 38,000 ** Yes 

Parkway Blvd Overcrossing 10,000 0 * 10,000 ** No 
Maintain State Highways in Solano County 29,000 0 * 29,000 ** Yes 
Implement Safety Projects on State Highways 2,000 0 * 2,000 ** Yes 
Enhance State Highways (soundwalls, landscaping, 
SOHIP) 

1,000 0 * 1,000 ** Yes 

Rehabilitate Local Bridges 1,000 0 * 1,000 ** Yes 
Implement local climate change programs/projects 4,000 0 * 4,000 ** Yes 
Implement local rideshare and vanpool measures 19,000 0 * 19,000 ** Yes 
Implement Solano SR2S 15,000 0 * 15,000 ** Yes 
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Project Title Requested Regional Funds 
 (MTC calculated Year of 
Expenditure) 
(Thousands of dollars) 

Committed 
Funds 
(Thousands of 
dollars) 

Total Cost 
(Thousands of 
dollars) 

In Current RTP  

Local and CMA Planning, including PDA and PCA 
Planning 

12,900 500 13,400 Yes 

Implement SR 12 Corridor Study 58,000 0 900,000 No 
Implement SR 113 Corridor Study 58,000 0 325,000 No 
Widen Railroad Avenue, SR 37 to G Street Locally funded -- 5,000 Yes Local Projects 

American Canyon Road Overcrossing Locally funded -- 12,000 Yes 
Improve I-505/Vaca Valley Parkway Locally funded -- 2,000 Yes 
Widen and Improve Peterson Road Locally funded -- 2,000 Yes 
Lagoon Valley Road Interchange Locally funded -- 10,000 Yes 
Local Streets and Roads O&M 576,000  1,165,000 ** Yes  
Mare Island Straight Dredging    No 
TOTAL 1,864,120 

 
1,846,500 3,309,120  

 

* Does not include current program operations; only those from 2017 through 2040.  Project or program may be eligible for OBAG or other fund sources 
that have not yet been committed. 

** Project costs based upon current Plan Bay Area Final Project List. 

*** Four CMAs will contribute a total of $10 million for initial project design funds. 
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Agenda Item 12.B 
May 8, 2019 

DATE:  April 25, 2019  
TO: STA Board 
FROM: Daryl Halls, Executive Director  
RE: STA’s Draft Overall Work Plan (OWP) for Fiscal Years (FY’s) 

FY 2019-20 and 2020-21 

Background: 
Each year, the Solano Transportation Authority (STA) Board and staff identify and 
update the STA’s priority plans, projects and programs.  These tasks provide the 
foundation for the STA’s OWP for the forthcoming two fiscal years.  In July 2002, the 
STA Board modified the adoption of its list of priority projects to coincide with the 
adoption of its two-year budget.  This marked the first time the STA had adopted a two-
year Overall Work Plan.  The most recently adopted STA OWP for Fiscal Years (FYs) 
2018-19 and FY 2019-20 included a list of 45 priority projects, plans and programs.  The 
updated OWP has 5 plans, 13 projects, and 29 programs totaling 47 OWP work tasks. 

Over the past 19 years, the STA's OWP has continued to evolve based on changing Board 
priorities, requests from the eight member agencies that comprise the STA’s Joint Powers 
Authority (JPA), and to address priorities, policies and requirements emanating from the 
federal, state, and the region.  The focus of the STA during the timeframe of 2000 to 
2005 was to complete the first Solano County Comprehensive Transportation Plan, 
initiate various corridor studies, and identify a handful of priority projects to fund and 
advance into construction.  From 2005 to the present, the STA has taken a more proactive 
role in advancing projects through a variety of project development activities and has 
expanded its transit coordination role in partnership with Solano's five local transit 
operators, the Capitol Corridors and the San Francisco Bay Ferry.  For the past decade 
(2009 to 2019), STA has initiated and is now managing several mobility programs 
designed to improve mobility and access for seniors, people with disabilities, low income 
residents traveling to work, shopping, medical appointments, and school age children and 
their parents traveling to and from school. 

Planning FY 2018-19 
STA’s planning activities during FY 2018-19 included the initiation of the final elements 
of the Comprehensive Transportation Plan, the Equity and Land Use Chapters and the 
Executive Summary.  The 2019 update of the Congestion Management Program and a 
Countywide Active Transportation Plan were initiated.  The Countywide Traffic Model 
was updated and is scheduled to be brought to the STA Board in May 2019.  The Solano 
County Water Transit Plan has been initiated and is underdevelopment with a project 
completion date of June 2019 and the Solano Safe Routes to Transit Plan was amended to 
add additional projects. 
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Projects FY 2018-19 
In 2009, the STA’s eight member agencies approved an update and modification to the 
STA’s Joint Powers Agreement that authorized the STA to perform all aspects of project 
development and delivery, including right of way functions for specified priority projects. 
This past fiscal year, the STA's project development activities included the following:   
Initiating the design phase for two new bus stops at SR 37/Fairgrounds to be ready for 
construction in support of Phase 2 (the Red Line) of the SolanoExpress Service plan and 
awarding the construction contract, starting the design phase for the upgrade to the SR 
37/Fairgrounds Interchange and obtained a commitment of $15 million of Regional 
Measure 3 funds for the construction phase.  The STA also entered into a second 
memorandum of understanding with three other county transportation agencies, Caltrans 
and MTC for the initial funding and delivery of segments of the SR 37 Corridor, 
including the environmental document for Segment B (Mare Island Interchange to 
SR37/121 and the SR 37/Fairgrounds Interchange in Segment C.  The STA and Caltrans 
partnered to complete the design phase of Phase 2 of the I-80/I-680/SR 12 Interchange 
through a Construction Manager/General Contractor (CM/GC) project delivery approach 
with STA agreeing to serve as the lead for the right of way phase for the project. 
 
The Projects Department also obtained and began implementation of a $10 million State 
Transit and Intercity Rail Capital Program (TIRCP) grant for Solano Express Service 
Integration and Electrification and entered into a Master Agreement with the California 
State Transportation Agency (CalSTA).  The department also completed the fifth annual 
report for the Regional Transportation Impact Fee (RTIF) program which passed the $6 
million milestone in funds generated for the program. The Abandon Vehicles Abatement 
(AVA) Program reimbursed for 8,022 vehicles abated during the first six months of the 
fiscal year.   
 
Programs FY 2018-19 
The STA’s First and Last Mile Program partnership with LYFT expanded to provide 
connections to the Capitol Corridors two rail stations and to connect to the new service 
areas for Solano Express Blue Line, Green Express and Yellow Line.  Additional 
connections are being planned in partnership with SolTrans for the City of Benicia and 
Mare Island in Vallejo.  The Safe Routes to School (SR2S) Program is working with 69 
schools with over 15,000 participating students located in Solano County.  49 schools 
with 8,793 students participated in International Walk to School Day, 19 “Rock the 
Block” shows and 7 Bike Mobile Repair Events were held across Solano County and a 
fourth round of enforcement grants were provided to Benicia and Suisun City.  
 
A series of eight Older Adults and Persons with Disabilities Mobility Summits were held, 
one countywide and one in each of the seven cities.  Over 300 participants and another 
2,200 individuals responded to surveys.  The number one mobility issue identified in all 
seven cities was medical trips. 
 
STA worked with SolTrans and Fairfield and Suisun Transit (FAST) to successfully 
implement Phase 1 of the new SolanoExpress Service implementation with the 
introduction of the new Blue, Green Express and Yellow Lines.  This included a 
marketing plan and a consolidated fare structure for all SolanoExpress Routes.  STA 
worked with Vacaville City Coach, FAST and SolTrans, and Solano Community College 
(SCC) to successfully implement a SCC students ride free with the SCC identification 
with the recent passage of the SCC student fee for transit. An update to the Ridership 
Survey for Solano Express was completed and the STA Board authorized staff to initiate 
the third Coordinated Short Range Transit Plan 
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(SRTP) in FY 2019-20.  The Intercity Paratransit Taxi Card Program transitioned from 
paper scrip to the taxicard and non-ambulatory service was implemented in the cities of 
Benicia, Dixon, Rio Vista and Vallejo.  The service is scheduled to expand to the cities of 
Fairfield, Suisun City and Vacaville later this year. 
 
The Solano Mobility Program included the following: The Solano Mobility Call Center 
assisted over 8,611 individuals, supported 107 vanpools and started 3 new vanpools.  A 
total of 533 individuals were assessed for ADA eligibility through nine months of FY 
2018-19 with 73 qualifying for the new auto renewal program, and 33 individuals 
participating in the STA’s travel training program during the first six months of this fiscal 
year.  13 employers have enrolled in the STA’s updated employer program with 52 
employees participating in the Solano Mobility incentive programs available for the new 
Ride Amigos incentives program offered by STA. Participation in the Travel Training 
program significantly increased in FY 2018-19 with 15 travel training events and 69 
participants.  The Board also authorized Solano Mobility to implement a Vehicle Share 
Program for medical trips, in partnership with Solano County and Yoche Dehe Tribe, and 
STA is partnering with local hospitals to implement additional programs to assist in 
providing enhanced mobility to medical trips as part of the STA’s efforts through the 
Consolidated Transportation Service Agency (CTSA).    
 
Federal and State 
Four years ago, the Republicans led US Congress and President Obama authorized a five 
year Transportation Authorization Bill called Fixing America's Surface Transportation 
Act or the "FAST Act".  In 2019, President Trump and the new Democratic House have 
begun discussions on a new transportation infrastructure bill.  In 2017, the State 
Legislature and Governor Jerry Brown agreed on a $5.2 billion per year transportation 
bill (Senate Bill 1) that has restored funding for local streets and roads, transit, the State 
Transportation Improvement Program (STIP), maintenance of the state highway system 
and other transportation programs. Several new program categories were established that 
include grant funding for freight projects and congested corridors.  The STA, working 
with Caltrans District 4 and with the support of Metropolitan Transportation Commission 
(MTC), was approved by the California Transportation Commission (CTC) for $53.2 
million SB 1 funded freight grant for construction of Phase 2 of the I-80/I-608/SR 12 
Interchange.  In 2018, California and Solano County voters passed Proposition 69 to 
protect the revenues from SB 1 for transportation. In November of 2018, California and 
Solano County voters subsequently rejected Proposition 6 that would have repealed SB 1.  
With SB 1 transportation funds now protected by the voters, STA has supported Caltrans 
submittal of the Solano I-80 Express Lanes for competitive Federal INFRA grant funding 
and for future rounds of SB 1 competitive grant funds. 
 
Bay Area Region 
In June of 2018, Bay Area voters passed Regional Measure 3 which includes a number of 
specific projects and regional programs to be funded by future increases to the bridge 
tolls on the seven state owned bridges located in the Bay Area.  This specifically includes 
funding for I-80/I-680/SR 12 Interchange ($150 million), Westbound Truck Scales ($105 
million), and SR 37 ($100 million), plus additional operating for expanded ferry service 
between Vallejo and San Francisco, and Solano Express Bus Service, competitive transit 
capital funding potential for the Vallejo Station Phase B and other transit facilities. 
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Discussion:  
Attached for review is the STA's Draft OWP for FY’s 2019-20 and 2020-21.  The plans, 
projects and programs contained in the current OWP have been updated to reflect 
milestones achieved in FY 2018-19 and contain new additions approved by the STA 
Board during FY 2018-19. 
 
PROJECT DELIVERY/COMPLETE PROJECTS/NEAR TERM 
CONSTRUCTION PROJECTS 
Based on the Budget for FY 2018-19 and FY 2019-20, the following four OWP projects 
were fully funded and are now completed, currently under construction or slated to be in 
construction in FY 2019-20 or FY 2020-21: 
 
- Jepson Parkway – Vacaville (Segment 1 ) – Completed FY 2018-19 
- Fairfield (Segment 2) – Under construction with completion in FY 2019-20 or FY 2020-21  
- I-80/I-680/SR 12 Interchange – Phase 2A – Design with construction to begin 2020 
- SR 12/SR 113 Roundabout – Construction to Begin by May 2019 

 
There are several projects that are currently in the project development phase with a 
specific project development phase currently funded so that work can continue, but the 
project is not fully funded and the STA is seeking additional future funds for 
construction.  Two projects were submitted for competitive state SB 1 funds. 
 
- I-80 Express Lanes – Conversion of HOV Lanes to Express Lanes from Red Top 

Road to Air Base Parkway and the New Express Lanes from Air Base Parkway to I-
505 (Ready for Construction) – STA/Caltrans/MTC – INFRA Grant/SB 1/RM 3 

- SR 37/Fairgrounds 360 Access Project –– Fairgrounds Drive (Design phase and 
Construction/Per MOU) – STA/County/Vallejo/Caltrans – RM 3/STIP/Local Match 

- I-80/I-680/SR 12 Interchange – Package 3 (design near completion) – STA- RM 3 
- I-80 Westbound Truck Scales – STA (environmentally cleared)-RM 3 
- SR 12/Church (Funding plan developed for design phase) – STA/Rio Vista – 

SHOPP/STIP 
- SR 37 Segment B  (Includes Mare Island Interchange - Corridor Study Completed- 

PID Document Completed/Environmental Document to be initiated per MOU)  –
Caltrans/MTC/STA/SCTA/NVTA – RM 3 

- Jepson Parkway – remaining segments City of Vacaville – Vacaville – 
STIP/RTIF/TIF 

 
Finally, there are several projects that are included in the OWP, but the initial or next 
phase of the project is not currently funded in the current two year budget. 
- I-80 Express Lanes Project – Carquinez Bridge to SR 37  
- Jepson Parkway – remaining segments located in City of Fairfield 
- North Connector – West Segment 

 
TRANSIT CENTERS 
In recent years, STA has partnered with local transit operators and cities to improve and 
upgrade regional transit centers. There are several priority transit centers that the STA has 
successfully pursued and obtained or programmed federal, state or regional funds for.  
Several of these projects are fully funded and are either in construction or moving 
through the project development stage into construction.   
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STA has initiated the design and issued the construction contracts for two new bus stops at the 
SR 37/Fairgrounds Interchange in FY 2018-19 in preparation for Phase 2 of the 
SolanoExpress Service Plan. 
 
Several of these projects are initial phases of larger planned transit projects that are not 
fully funded.  The larger, long range transit centers are as follows: 
- Vallejo Station – Phase B 
- Fairfield/Vacaville Rail Station – Phase 2 (Station Building) 
- Fairfield Transit Center 
- Dixon Park and Ride Lot 
- Transit Center at Curtola/Lemon Street – Future Phases  

 
STA PLANNING ACTIVITIES 
The following planning studies are currently underway, funded in the currently proposed 
budget, and scheduled to be undertaken or completed in FY 2019-20: 
- Coordinated Short Range Transit Plan (SRTP) 
- Update of Priority Development Area Plans/Coordination with Housing Production 

Efforts 
- Development of Priority Production Areas (Jobs) 
- Completion of Solano Older Persons and People with Disabilities Mobility Plan  
- Solano Pothole Report 

 
The following plans are scheduled to be considered as part of the two year work plan. 
- Update of Safe Routes to Schools Plan 
- Emergency Responders and Disaster Preparedness Study 
- Coordination with SMART Rail Feasibility Study 
- Bus Rapid Transit Plan for I-80/I-680 Corridors 

 
STA PROGRAMS 
Some of the major program milestones this past fiscal year included the following: 
- Completed First Full Year of College Fee program for SCC students 
- The Solano Mobility Management Call Center handled 1,813 calls through the 3rd 

quarter of FY 2018-19;  
- Implemented new Solano Mobility Website that received 15,716 views from FY – 

2018-19 with an average of 1,746 views/per month.  
- Completion of Fifth Year of In-Person ADA Eligibility Program with over 1,227 

individuals assessed in FY 2017-18. 
- Implementation of New Ride Amigos Incentive Platform 
- Transportation Info Depot at Historic Suisun Amtrak Station with 4,082 customers 

served in FY 2017-18.  
- Developed 11 Successful HSIP Safety Grants for 6 cities totaling $8.8 million 
- Completion of Fifth Annual RTIF Report, RTIF Revenues Passed $6 million 

milestone  
- 8th Year of STA’s Local Preference Policy Implementation with $2.2 million total 

local dollars invested in local businesses through June 30, 2018 
- STA completed fourth year of managing Solano Intercity Taxi Program which 

provided 10,035 passenger trips in FY 2017-18. 
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There are three primary tasks for STA working with the transit operators in FY 2019-20. 
First will be implementing phase two of the SolanoExpress Service Plan (Red Line) and 
reviewing the performance measures and ridership in preparation for future service 
adjustments in FY 2020-21. Second will be completing the expansion of the the Intercity 
Taxi Scrip Program for Non-Ambulatory Riders through use of a debit card countywide.  
Finally, STA is preparing to work with all five transit operators to update the Coordinated 
Short Range Transit Plan (SRTP).  
 
At their meeting of April 23rd, the Solano Express Consortium recommended five minor 
edits to the draft OWP pertaining to the new Solano Express Service, the Intercity 
Funding Agreement, and the Intercity Taxi Card Program.  At their meeting of April 24th, 
the STA TAC approved a recommendation forwarding the draft OWP to the STA Board 
with the amendments requested by the Consortium. 
 
The next step in the process is for the Board to authorize the draft two year OWP for STA 
be distributed for review and comment and then agendize the approval of the OWP by the 
STA Board at the meeting of June 12, 2019.  
 
Recommendation: 
Authorize the Executive Director to distribute the STA’s Draft Overall Work Plan for FY 
2019-20 and FY 2020-21 for review and comment. 
 
Attachment:   

A. STA’s Draft Overall Work Plan for FY 2019-20 and FY 2020-21 – Dated April 25, 
2019 
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SOLANO TRANSPORTATION AUTHORITY
FINAL OVERALL WORK PLAN (OWP) 

 FY 2019-20 and FY 2020-21
(Pending Board Approval June 12, 2019) 

(STA Board Approval on June 12, 2019) | FINAL STA’s Overall Work Plan for FY 2019-20 and FY 2020-21 1 

CATEGORY PRO
JEC
T# 

PROJECT DESCRIPTIONS LEAD 
AGENCY 

FUND SOURCE FY 
2019-20 

FY 
2020-21 

EST. PROJECT 
COST 

DEPT. LEAD 
STAFF 

STA Lead - 
Projects 

1. I-80/I-680/SR 12 Interchange
A. Reporting for Suisun Creek Mitigation Site
B. Design package 2
C. Seek funding for Package 3

Milestones: 
Package 2 awarded SB1 funding.  Caltrans began design of Package 2 and STA to 
initiate R/W 

Status:  
● Package 2 and 3 design in process
● Funding for Package 3 future cycles SB1
● Wetland Mitigation Site Dispute for Endowment and R/W still in progress
● RM3 $150M for I-80/I-680/SR 12 Interchange on hold pending litigation

resolution by MTC

Estimated Completion Date (ECD): 
Package 2 to begin construction in 2020 

STA 
$8M RM3 

$56 M  SB1 
$9 M STIP 

X X By Construction 
Package: 

#1)  $111 M 
#2A)  $76 M 
#2B)  67 M 
#3)  $176 M 
#4 – 7)  $403 

Projects 
Janet Adams 

STA Lead – 
Projects 

2. I-80 Express/High Occupancy Vehicle (HOV)Lanes
A. Convert Existing I-80 HOV Lanes to Express Lanes (Red Top Rd to Air

Base Pkwy) and build new Express HOV lanes Air Base Pkwy to I-505  –
Segment 1

B. I-80 - Carquinez Bridge to SR 37 – Segment 2
C. I-80 – I-505 to Yolo County Line – Segment 3

Milestones: 
PS&E – COMPLETED (Segment 1) 

Status: 
● Seeking funding from SB 1 Congested Corridors/Trade Corridors Grant and

Federal BUILD/INFRA for Segment 1 ($151.5M)
● Seeking funding for environmental document – Segment 2

STA 
PA/ED 
Design 

$16.4 M Bridge Tolls 

$17.8 M BAIFA 
Funds for PS&E 

Segments 1  

X X A. 263 M

B. $8 M (PA/ED)

Projects 
Janet Adams 
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CATEGORY PRO
JEC
T# 

PROJECT DESCRIPTIONS LEAD 
AGENCY 

FUND SOURCE FY 
2019-20 

FY 
2020-21 

EST. PROJECT 
COST 

DEPT. LEAD 
STAFF 

         
● Seeking funding for Project Initiation Document (PID) – Segment 3  
● MTC lead for Express Lanes Integrator 

 
ECD: 
CON Start – Summer 2020 Segment 1 (pending funding) 
 

STA Lead 
Projects 

3. I-80 Westbound Cordelia Truck Scales  
Construct new WB Truck Scales ½ mile to the east of existing location.  Work 
includes new braided ramps, relocation of North Bay Aqueduct, R/W acquisition.    
 
Milestones: 
RM 3 included $105 M for project on hold pending litigation resolution by MTC 
 
Status: 
Pending allocation of RM3 funds for design 
 
ECD:   
Pending allocation of RM3 funds for design 
 

 
 

 X X  
WB Scales ($210 M): 

PS&E $17 M 
 
 

Projects 
Janet Adams 

 

STA Lead – 
Projects 

4. SolanoExpress and Traffic Demand Management (TDM) Capital 
Improvements 
Transportation projects that support facilities such as transit hubs and park and ride 
lots in an effort to attract and support increased ridership on SolanoExpress Buses 
and decrease in single occupant vehicles.  

A. SolanoExpress Bus Stops/Ped Improvements 
B. Countywide Parking Study 
C. System Capital Improvements 
D. I-80 Ramp Metering  
E. SolanoExpress/BRT Analysis and Transit Plan 
F. Transit Signal Prioritization (TSP) 

 
 
 
 

MTC  
STA 

TPI (swapped for 
STAF) and 
YSAQMD 

TIRCP 
Advanced OBAG 3 

X X $3,912k STAF 
$75k YSQAMD 

RTIF 
$ 

Projects  
Anthony Adams 

Janet Adams 
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FY 
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DEPT. LEAD 
STAFF 

         
Milestones: 

• Two Community College bus stops (Fairfield and Vacaville) - 
COMPLETED 

• Bus stops at SR 37/Fairgrounds Dr. construction begun 
• York Street Bus Facility and Completed Streets design and funding 

package– COMPLETED 
• Funding Agreement w Fairfield for TIRCP for I-80 FTC Gateway Project 

– EXECUTED 
• Funding Agreement w Fairfield for TSP - EXECUTED 

 
Status:  

• SR 37/Fairgrounds construction to be completed in 2019, bus stops to be 
opened by July 1, 2019. 

• York Street construction to begin in May 2019 
• Fairfield design Completed for FTC Gateway Project – May 2019 

 
ECD: 

• SR37/Fairgrounds Dr. SolanoExpress Bus Stops – Summer 2019 
• York St. Bus Facility/Complete Streets end of 2019 
• FTC Gateway Project fall 2020. 
• Countywide Parking Study early 2020 
• TSP end 2019 

 
STA Lead - 
Projects 

5. SR 37 
Improve SR 37 between I-80 in Solano County and SR 101 in Marin County to 
address Sea Level Rise and reduce congestion. 
 
Milestones: 

• SR 37 Transportation and Sea Level Rise Corridor Improvement Plan - 
COMPLETED 

• Project Initiation Document (PID) Segment B - COMPLETED  
• MOU for Project Delivery of corridor – COMPLETED 

STA 
MTC 

Gas Tax 
RM3 
STIP 

X X  Projects 
Janet Adams 

Anthony Adams 
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DEPT. LEAD 
STAFF 

         
• $15M of RM3 funding for SR 37/Fairgrounds Dr. concurred with by all 

four north bay sponsor agencies through MOU 
 
Status: 

• Transit Behavior Study underway in partnership with NVTA and 
SolTrans 

• Water Transit Study led by the STA underway 
• Segment B interim project PA/ED to begin this year 
• Mare Island Interchange improvements to be Completed as part of 

ultimate Segment B project 
• Caltrans SHOPP projects along corridor in PID phase 

 
ECD: 
Ongoing. 
 

STA Lead –  
Projects 

6. Redwood Parkway – Fairgrounds Drive Improvement Project 
Improve I-80/Redwood Rd IC, Fairgrounds Dr, SR 37/Fairgrounds Dr. IC 

A. Phase 1 – SR 37/Fairgrounds Dr. Improvement Project 
B. Phase 2 – I-80/Redwood Pkwy Improvement Project 

 
Milestones: 

• Phase 1 – SR 37/Fairgrounds Dr. Improvement Project design is funded, 
expected to begin in 2019. 

• PM for Interchange Project under contract. 
• $15M RM3 funds for construction secured through MOU, pending 

litigation resolution by MTC. 
• $5M STIP to be programmed to project with 2020 STIP Programming 

Cycle 
 
Status: 

• Environmental Document   – COMPLETED 
• Funding Plan for Construction will be Completed once the design is 

complete and updated estimates can be produced  

STA 
 

Federal Earmark 
Local Funds 

X X $2M design initial 
package 

Projects 
Janet Adams 

Anthony Adams 
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ECD: 
• SR 37/Fairgrounds Dr. IC PS&E –2020 
 

STA Lead –  
Projects 

7. 
 

State Route (SR) 12 East 
SR 12 Corridor (I-80 to I-5).  

A. STA SHOPP Priorities 
a. SR 12/SR 113 Intersection 
b. Somerset to Druin shoulders and Downtown Rio Vista (Gap Closure) 

B. SR 12/Church Road  
a. PS&E and CON Phase for SR 12/Church Rd. transferred to Caltrans 
SHOPP project 

 
Milestones: 

● SR12/113 PS&E - COMPLETED 
● SR 12/Church Rd –PS&E and CON to Caltrans 
● Gap Project PA/ED - UNDERWAY 

 
Status: 
● Caltrans to begin construction on the SR 12/113 intersection improvements in 

April 2019.  
● STA and Caltrans coordinated to get SR12/Church Rd intersection project 

included in the larger SHOPP project along SR12.Caltrans initiated the 
PA/ED for Gap Closure Project 

● STA to work with Caltrans to include elements of Rio Vision in Gap Closure 
Long Lead SHOPP Project. Sent Letter to Caltrans requesting partnership on 
this Project. 

● STA/Caltrans to execute Cooperative Agreement for enhancement funding of 
elements in downtown Rio Vista 

● STA/City of Rio Vista to execute Funding Agreement for enhancements 
elements in downtown Rio Vista 

 
EDC: 

Construction of SR 12/113 Intersection Improvements to begin May 2019 

 
 

CT 
CT 

STA 
CT 

 

 
 

SHOPP 
 
 

SHOPP 

X X  
 

$8 M 
$75M 

 
 

$5 M  

Projects 
Janet Adams 

Anthony Adams 
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EST. PROJECT 
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STA Co-Lead 
Projects 

8. Vallejo Station (Phase B) 
Revitalize Vallejo’s 92-acre waterfront with a mix of new housing, retail, office, 
and light industrial jobs, plus new parks and improved open space.  Phase B 
includes a separate Parking Structure. 
 
Milestones: 

• Construction ($25 M pending RM3 Funding) 
 
Status: 

• City update of Phase B Design - COMPLETED 
• Seeking construction funding - $25 M 
• City to demo the Old Post Office Building 2018, Funded with RM2 
• Working w City/WETA for funding from RM 3  
 

City of Vallejo 
 

 X X $25M- Construction 
Cost 

Projects 
Janet Adams  

 

STA Co-Lead 
Projects 

9. SR 29 Corridor Coordination 
Improve SR 29 in multiple capacities, including pavement quality, bike and ped 
access, safety, and transit operations.  

A. STA to work with City of Vallejo to implement ATP Cycle 2 SR2S and 
HSIP projects along corridor to improve pedestrian safety. 

B. Coordinate with Caltrans to advance State Highway Operations Protection 
Program (SHOPP) funding for SR29 rehabilitation. 

C. Collaborate with Vallejo and Caltrans to implement Sonoma Blvd 
Specific Plan elements along SR29 with the goal of transforming it into a 
“complete street.” 

Milestones: 
SR2S Project CON funding allocated in March 2019.  SR2S and HSIP project 
along Sonoma Blvd is to be constructed in Summer 2019.   
 
Status: 

A. Both Projects expected to be complete by August 2019.   
B. Caltrans has indicated willingness to advance SHOPP funding for SR29 

from FY 2022-23 to FY 2020-21.   
C. STA coordinating with the City and Caltrans to decide on project 

elements and local funding commitments.    

City of Vallejo 
SolTrans 
Caltrans 

 
 

SR2S Projects 
funded through ATP 

 
X 

 
X 

 Projects 
Anthony Adams 
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EDC: 
SR2S & HSIP Project Completion – Fall 2019 
 

STA Co-Lead 
Projects 
Program 

10. Bridge Toll Project Priorities (Regional Measure 3) 
● I-80 Corridor Goods Movement Improvements (Freight)I-80/I-680/SR 12 

Interchange  $150 M 
● I-80 WB Truck Scales - $105 M 
● I-80 Express Lanes - $75 M 
● North Bay Transit Capital $38 M 

a. $12 M Fairfield/Vacaville Train Depot Completion 
b. $10 M Vallejo Station Phase B 
c. $12 M SolanoExpress Capital Improvements at Fairfield 

Transportation Center  
d. $4 M SolanoExpress Bus Replacement  

● San Francisco Bay Trail/Safe Routes to Transit 
a. $1.2 M Bay Trail/Vine Trail through Vallejo 
b. $3 M West Texas Safe Routes to Transit  
c. $5 M West Texas Gateway/Heart of Fairfield 
d. $3 M Bluff Trail through Vallejo 
e. SR 37 Access Improvements (amount based on results from SR 37 

Active Transportation Master Plan) 
f. $5 M Solano County Safe Routes to Transit (Implementation of the 

STA’s Safe Route to Transit Plan) 
● SolanoExpress Operating – Competitive  

a. Annual Operating request $3M – for added 23,000 operating hours 
● SR 37 Corridor - $100M 

a. $15M for Fairgrounds Dr. 
● Ferry Enhancements Program - $300M 

a. $15M for Vallejo Station Phase B 
 
 
 
 

STA 
Vallejo 

Fairfield 
 

 X   Projects: 
Janet Adams 

Anthony Adams 
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Milestones: 
RM3 is currently under litigation. Funds are being collected, but will not be 
distributed until the lawsuit is decided.  Estimated RM3 money availability in 2020 
or beyond.  
 
Status: 
On hold pending litigation resolution by MTC. 
 
ECD: 
On hold pending litigation resolution by MTC. 
 

STA Co-Lead 
–  
Projects 

11. 
 

Jepson Parkway Project  
A. Vanden.to Leisure Town Rds - Fairfield (Segments 2A, 2B)  
B. Leisure Town Rd. from Vanden to Orange Dr. - Vacaville 

(Segments1A, 1B and 1C) 
C. Cement Hill/Walters Rd. Extension Fairfield (Segment 3) 

 
Milestones: 

• PA/ED- COMPLETED 
• Construction Segment 1A –- COMPLETED 
• Construction Segment 2A – UNDERWAY by Fairfield 
• R/W Segments 1A and 2A, 2B – COMPLETED 
• Funding Agreement Segment 2B - COMPLETED 

 
Status: 
● Segment 2A Fairfield – To Be Completed Fall 2019 
● Segment 1B with Vacaville; Construction to begin in 2021 
● Funding/Construction for Segments 2B by Developer 
● Funding for Segment 2C – TBD 
● Work with City of Fairfield for possible Federal Lands Access Program 

(FLAP) grant for Segments 2B and C 
 

ECD: 
Construction Segments 2A – late 2019 

STA 
 

Partners: 
Vacaville 
Fairfield 
 

STIP 
2006 STIP Aug 

Fed Demo 
Local 

 
 
 
 
 
 
 

X X $185 M 
 

Projects 
Janet Adams 
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STA 
Monitoring – 
Programs 

12. Monitor Delivery of Local Projects/Allocation of Funds 
A. Monitor and manage local projects. 
B. Approve and Program 12 OBAG 2 Projects 
C. Monitor Implementation of 4 STIP projects (SR37 Environmental, 
Fairgrounds Dr, Jepson Parkway Phase 2A, 1B and C, and SR12/Church Rd) 

D. Monitor Implementation of ATP Grants  
E. Support local grants application production for ATP/Cap and Trade/Green 
Communities, etc. 

F. Support and monitor implementation of TIRCP funded projects 
 
Milestone: 
Ongoing. 
 
Status: 
● Monitoring of local projects is an on-going activity; STA developed tracking 

system for these projects and holds PDWG monthly meetings with local 
sponsors.   

● Monitor  OBAG 2 projects implementation 
● Monitor and Manage SR2S projects implementation 
● Monitor ATP Project Implementation 
● Monitor HSIP Cycle 9 projects implementation 
● Aid Agencies, as needed, in development of Funding Strategies for projects 

with shortfalls 
● Monitor pilot PCA project – in construction by Solano County 
● Participate in PDT’s for projects to insure successful delivery 
● Work with locals to develop applications as needed for ATP/Cap and Trade/ 

Green Communities, etc. 
● Work with CTC and MTC to get appropriate allocations and extensions for 

state funded projects. 
● Initiate One Bay Area Grant 3 criteria with TAC and Board   

 
ECD:  
On-going 

 

STA STIP-PPM 
STP 

 

X X N/A Projects 
Anthony Adams 
Erika McLitus 
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STA Lead- 
Data 
Collection 

13. Highway Performance Monitoring System (HPMS) Data Collection 
Part of the Federal MAP-21 requirements, MTC required implementation of this 
federal requirement with OBAG 2.  STA coordinates with member agencies to 
collect local data related to Traffic, Facility Inventory and Pavement Data.  
Primarily traffic counts.   
 
Milestones: 
• Work with PDWG Members to continue data collection –June 2019 
• Input data – June through September 
 
Status:  
Continue to monitor and collect data from member agencies and submit to MTC. 
 
ECD:  
On-Going requirement of OBAG2 
 
 

STA 
Member 
Agencies 

 X   Projects 
Anthony Adams 

STA Lead - 
Studies 

14. Solano County Pothole Report 
Semi-Annual report on countywide rating roadways (mapped by street/by 
jurisdiction), summary of annual investments in roadway infrastructure and 
summary of financial shortfall.  
Status 

• The first Solano County Pothole report was Completed in December 2014 
• 2nd Solano County Pothole report draft currently being developed for 2019 
• Subsequent updates to the Pothole Report are anticipated every four years-

similar to MTC’s schedule 
• 2019 Solano County Pothole Report estimated completion in May 2019 

 
Milestone: 

• Received Pavement Condition Index and financial data from member 
agencies. 

• Solano County received PTAP Grant from MTC to help complete 2019 
Pothole report. 

 

STA PPM X  $12,500 Projects 
Anthony Adams 
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Status: 
Draft 2019 Pothole Report by May 2019. 
 
ECD: 
July 1, 2019 
 

STA Lead –  
Program 

15. Regional Traffic Impact Fee (RTIF) Program 
● Working Group Coordination 
● Strategic Implementation Plan (SIP) 
● Annual Reporting 
● Fund Distribution and management 
● Project monitoring 

 
Milestones: 

● 5th Annual Report - October 2018 
● Updated Nexus Report  
● $1.2M Average Collected Annually  

 
Status: 

● Revenue Estimates Forecast Completed and will be updated annually.  
● SIPs will be updated annually  
● Development of Funding Sign Completed and installed 
● RTIF Working Groups coordinating to update SIPs on a couple of RTIF 

funded projects and develop RTIF funding agreements (as necessary) 
● $6.2 Million collected to date (Q2 FY 2018/19); over 90% of available FY 

2018/19 RTIF Funds committed to projects. 
● New nexus study was conducted in Fall of 2019 by Solano County.  This 

new study described new projects and updated project costs.  
● STA met with all working groups and discussed distribution to projects 

over the next 5 years. 
 

ECD: 
RTIF Program is a five-year program that was re-approved in December 2018.  
Administrative tasks will continue to be ongoing. 

STA PPM/RTIF X   Projects 
Anthony Adams 
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STA Co-Lead 
Projects 
Planning 
 

16. Capitol Corridor Rail Stations/Service & Rail Plan and Service 
Plan, market and implement rail service in partnership with CCJPA, SMART and 
STA member agencies.   
Milestones 

A. Fairfield/Vacaville Train Station:  
First phase Fairfield/Vacaville station - COMPLETED. Staff working with 
Fairfield on completing funding plan for additional phases, including 
seeking Cap and Trade funding.  

B. Dixon: station building and first phase parking lot Completed; Dixon, CCJPB 
and UPRR working to resolve rail/street issues.  Funding Plan for downtown 
crossing improvements needed as next step. 

C. Update Solano Passenger Rail Station Plan - COMPLETED. 
D. Monitor Vallejo’s Rail Service Plan for Mare Island  
E. Suisun/Fairfield Train Station Upgrade – COMPLETED 

 
Status: 

A. Ongoing participation with CCJPA staff working group 
B. Upcoming participation in SMART Rail Feasibility Study for rail service 

west from Suisun City to Napa, Sonoma and Marin Counties. 
C. Monitor State Rail Plan for potential opportunities. 
D. Prepare future operations and custodial service plan for Suisun Train 

Depot 
E. Initiate Parking Assessment Study for two rail stations as part of six 

facilities study 
F. Coordination with CCJPA Board Members 

 
ECD: Ongoing 
 
 

CCJPA 
 
 
City of Fairfield 

 
 

City of Dixon 
 
 

STA 
 

City of Vallejo 
City of Suisun 

City 
 
 

RM2 
ADPE-STIP 

ITIP 
Local  
RTIP 

ECMAQ 
YSAQMD Clean Air 

Funds 
 
 

 
STAF, PPM 

STP Planning, Vaca 
TDA, CCJPA 

CMAQ, TDA Article 
3, STAF 

MTC Rail  Program 

   
 
 
 

$68 M FF/VV Station 
  
 
 
 

$125,000 
 

$66,050 
 

$600,000 
 

Planning/Project
s/Programs 

Janet Adams 
Robert Guerrero 

Vince Ma 
 
 

STA Lead –  
Programs 

17. Abandoned Vehicle Abatement Program 
 
Milestones: 
Ongoing – 8,919 vehicles abated in FY 2017-18 $396,968 distributed countywide 
to seven Cities and County.  

STA DMV X  FY 2017-18 $396,968  
countywide 
distribution 

Projects/ 
Finance 
Brenda 

McNicols 
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Status: 
Ongoing 
 
ECD: 
Ongoing 
 
 

STA Co-Lead 
- Projects 

18. 
 

Bay Trail Vine Trail Project – City of Vallejo 
Project is being implemented by the City of Vallejo.  Project is difficult due to 
alignment, encroachment, and environmental issues.  Project budget is $5.2M, but 
total cost is closer to $7M+.  STA is working with funding partners to identify 
funding to close the shortfall.  
 
Milestones: 
● Project Construction to begin in FY 2020/2021 or FY 2021/2022 depending 

on CTC approval of requested extension.  
 
Status: 
● STA coordinating with Vallejo to request an 18 month delay in CON to deal 

with environmental issues and to identify funding. 
● STA applied for BAAQMD funds for this project 
● Project at 35% design, but still needs substantial environmental and design 

work.  
 
ECD: 
2022 
 
 
 
 
 

STA, City of 
Vallejo 

ABAG Bay Trail 
Vine Trail 
Partnership 

  $7 M Projects 
Anthony Adams 
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STA Lead –  
Planning 

19. Comprehensive Transportation Plan Update (CTP) and Implementation 
The Solano Comprehensive Transportation Plan has three primary elements to 
guide transportation funding and policies:  

1) Arterials, Highways and Freeways Element 
2) Transit Element 
3) Active Transportation Element 

 
The STA is developing two new chapters to include in the CTP: Equity and Land 
Use. In addition, the updated CTP will include an executive summary to tie in 
previously approved elements with the new chapters.  
 
Future work plan CTP implementation plans include, pending Board budget 
allocation: 
● Freight Plan 
● Climate Action Plan 
● Autonomous Vehicles 
● Emergency Response Transportation Plan 

 
Milestones: 
● Consultant selected-  
● Equity Working Group formed and initial meetings held 
● Active Transportation Committee reviewing Land Use Chapter Goals 

 
Status: 
● Equity Chapter under development 
● Land Use Chapter under development 

o Includes PDA/PCA/PPA Update  
● Future CTP implementation plans are pending STA Board budget allocation 

 
ECD: 
Equity and Land Use Chapters - October 2019 
 
 
 

STA STP  
TDA  
STAF 

X 
 

 

X  
$85k 

Planning  
Robert Guerrero 
Triana Crighton 
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STA Lead –  
Planning 

20. Plan Bay Area (RTP/SCS) – Plan Bay Area 2050 
Regional Transportation Plan that is updated every four years by MTC.  STA 
selects transportation projects and programs through an outreach and coordination 
with the cities and County of Solano for the RTP. A new approach was created in 
developing the new RTP called the Horizon’s Initiative. The Horizon’s Initiative is 
an effort to comprehensively plan for a future with uncertain conditions to inform 
the RTP development.  
 
Milestones: 

● MTC has released three Horizon’s Perspective Papers – AVs, TDM, and 
Regional Growth Strategies. They have also Completed their Round 1 
Analysis, followed by a series of public workshops. 

● Horizon’s public workshop in Vallejo took place on March 20th.   
● Submitted/Supported four Transformative Projects (Express Lanes, I-

80/680/12 Interchange, SR-37, SR-12)                                      
 
Status:   

● Reviewing the Regional Growth Strategies paper and prepared STA 
comments. 

● Tracking new MTC Plan Bay Area 2050 Plan and Housing discussions.   
● Opened a Call for Projects to be included in the Plan Bay Area 2050. 
● Tracking the remaining Horizon’s Papers and other discussions related to 

the PBA 2050.  
 

ECD:  
• Solano PBA Submittals Due to MTC June 30th   
• PBA 2050 Preferred Scenario Completed by MTC March 2020 
• PBA 2050 Air Quality Analysis Draft completion December 2020 
• Final PBA 2050 adoption by MTC June 2021 

 

MTC/STA STP X X  Planning 
Robert Guerrero 
Triana Crighton 
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STA Lead –  
Planning 

21. Priority Development Area, Priority Production Area and Priority 
Conservation Area Planning and Implementation 
STA’s transportation and land use planning and implementation efforts are 
concentrated in these growth and conservation designated areas.  The PDA, PCAs 
and new PPAs are selected by STA member agencies and approved by 
ABAG/MTC for special transportation funding consideration.   
 
Milestones: 
● Conducted a series of PDA and PCA presentations at the STA Board 

meetings between July 2018 through April 2019 
● Hired Transportation Land Use Project Manager through Solano EDC in 

October 2018 to assist in evaluating Solano PDAs and developing a Suburban 
Pilot: Housing Incentive Pool Program (SubHIP) 

● City of Vacaville began development of Downtown Specific Plan for PDA in 
March 2019 

● Coordinated with the City of Vallejo and Soltrans to agree to expand 
Downtown Vallejo PDA transit center at York St. in February 2019   

 
Status: 
• Updating the status of PDA implementation as part of the Solano CTP Land 

Use chapter 
• Meetings scheduled for each city and county agencies to consider modifying 

PDA and PCA boundaries.  Also, coordinating with them to designate PPAs 
with assistance from Solano Economic Development Corporation (EDC).   

• Coordinating with ABAG/MTC and Cities 
 
ECD:  
New PDA/PCA/PPA Nominations due to MTC by August 2019, approval expected 
in December 2019 
 
 
 
 

STA CMAQ 
STP Planning 

 
 
 
 
 
 
 
 
 
 
 
 
 

X 
 
 

X  
 
 
 
 
 
 

$1.5 M 
 

$75,000 
 
 
 
 
 
 
 
 
 

Planning 
Robert Guerrero 

TBD 
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STA Lead –  
Programs 

22. Congestion Management Program (CMP) Update 
The Solano CMP is updated bi-annual to reflect existing transportation demand 
management programs, transit services, expanded active transportation facilities, 
and congestion relief projects on the CMP network. 
 
Milestones: 
• Scope of Work/RFP Completed – March 2019 

 
Status: 
• Reviewing RFPs to select consultant  
• Forming CMP task force to assist in 2019 CMP development 

 
ECD: 
October 2019 
 

STA 
 

STP Planning 
 
 
 
 
 
 

 X $85,000 Planning 
Robert Guerrero 
Triana Crighton 

 
 

STA Lead –  
Planning 

23. Active Transportation Plan 
Create a new countywide Active Transportation Plan to incorporate the separate 
Safe Routes to Transit, Countywide Bike and Countywide Pedestrian plans.  Work 
with participating cities to develop community-specific Active Transportation 
plans.  Identify and prioritize projects for near-term and mid-term funding and 
delivery. 
 
Staff support for the Bicycle Advisory Committee and Pedestrian Advisory 
Committee 
 
Milestones: 
● Consultant selected 
● Kickoff Meeting – July 2018 
● Completed first round of Public Outreach in each city 
● Held three PDT meetings 

 

 
 
 

 
STA 

 

TDA Article 3 
Caltrans Sustainable 
Communities Grant 

Funds  
 

 

X X $600,000 
 
 

Planning  
Triana Crighton 
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Status 
● Goals and objectives are under development and were presented to the STA 

Active Transportation Committee in March 2019 
● Active Transportation Projects currently being identified for FY 2019-20 

TDA Article 3 funding 
 
ECD: 
January 2020 
 

STA Lead –  
Planning 

24. Housing Production and Jobs Growth Coordination 
Coordination with STA member agencies and MTC/ABAG to track and incentivize 
housing and employment production near transit facilities.   
 
Milestones:  
● Hired transportation and land use project manager through Solano EDC in 

October 2018 
● Developed Suburban Housing Incentive Pool Program (SubHIP) for MTC 

consideration 
● Coordinated Solano City County Coordination Council (4Cs) Housing 

Summit in February 2019 
● Formed a Transportation and Landuse Technical Group with City Managers, 

County CAO, Planning Directors, LAFCO and Solano EDC 
●  

Status:  
● Coordinating with Transportation and Landuse Technical Group to develop a 

response to the CASA Compact and MTC Perspective Papers on Housing and 
Jobs Production 

● Working with STA member agencies to develop work scopes for SB2 
housing and jobs production planning grants 

● Facilitating meetings highlighting Solano PDA Profiles with MTC/ABAG, 
Strategic Growth Council, Housing and Community Development (HCD) 

● Tracking Housing Production Legislation 
 
 

STA/ Solano 
EDC 

 

STP Planning  X X $35,000 Planning  
Robert Guerrero 
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ECD:  Ongoing 
 

STA Lead –  
Planning 

25. 
 

STA Legislative Program 
Board directed coordination to monitor and analyze state and federal transportation 
and housing legislation for potential impacts to Solano County. Establish STA’s 
Legislative Platform to provide policy guidance for legislative advocacy in 
Sacramento and Washington DC  

 
Milestones: 
• Prepared 8 Fact Sheets for Prop 6 regarding importance of SB 1 Funding – 

Nov 2018  
• 2019 Legislative Platform adopted by Board – Feb 2019 
• City County Coordinating Council Summit on Housing – February 2019 
• Sacramento Lobby Trip focused on Housing – Mar 2019 
• Worked with consultant to analyze housing and transportation legislation 

pertaining to the CASA Compact – March 2019 
 
Status: 
Preparing for Staff/Board Federal Legislative Trip – May 2019 
Continue to track housing and transportation legislation 
Ongoing letters of support provided to legislators/agencies 
 
ECD: 
Ongoing 
 

 
 
 
 
 

TFCA 
Gas Tax  
Sponsors 

 
 
 

 

X 
 
 
 
 
 
 
 
 
 
 

$52,000
$25,000 

 
 
 
 
 
 

$1,000 
$500 

X 
 
 
 
 
 
 
 
 
 
 

$52,000 
$25,000 

 
 
 
 
 
 

$1,000 
$500 

  
Vincent Ma 

STA Lead –  
Planning 

26. STA Marketing/Public Information Program 
Develop and design marketing and public information collateral including annual 
reports, monthly newsletters, fact sheets, and online content. Provides internal and 
external communications 
 
Milestones: 
● Published 2017 Annual Report – Aug 2018 
● 21st Annual 2018 Awards Program in Suisun City, 155 attendees – Nov 2018 
● Published 8 monthly STATUS newsletters – Aug to Mar 2018 

STA TFCA 
Gas Tax  
Sponsors 

 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 

 Vincent Ma 
Esther Wan 
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● Promoted 4C’s Housing Summit via Constant Contact, attended by 159 

residents and elected officials  
● Promoted 7 Older Adult & People with Disability Summits, received 2,200 

surveys 
● Promoted SolanoExpress route realignment with Blue, Yellow, and Green 

Express Lines – Aug 2018 
● Produced Fact Sheets: 

● 8 Prop 6 (7 Cities and 1 Countywide) 
● 3 PDA (Fairfield, Suisun City, Vacaville) 
● 1 SB2 

● Launched STA Twitter Page and gained 53 followers – Aug 2018 
● Relaunched STA LinkedIN Page – Dec 2018 
● Continued  radio ad campaign for Solano Mobility and SolanoExpress 
● Organized Ribbon Cutting for Jepson Parkway with City of Vacaville – 

November 2018 
● New SR2S website launched with over 400 monthly page views: August 

2018 with an average of 443 visitors per month 
● New Solano Mobility website launched  December 2018 with an average of 

616 visitors per month 
● New STA Website launched March 2019 with an average of 1.7k visitors per 

month 
● Relaunched Solano Mobility Employer Program with updated collateral and 

promotional programs 
 

Status:  
● Publish 2018 Annual Report – May 2019 
● 22nd Annual 2019 Awards Program in Fairfield 
● SolanoExpress Red Line marketing campaign 

o Brochure update 
o Movie theatre advertising 

● Organizing Ribbon Cutting with Caltrans for SR12/113 – May 2019 
● Coordinating Tom Hannigan Platform Dedication – Sept 2019 
● Preparing promotional video production (est. May 2019 launch) 

 
TBD 
TBD 
TBD 
TBD 

 

 
 
 
 
 
 
 
 
 
 
 
 

$15,000 
 
 

$5,000 
 
 
 

$15,000 
 
$20,000 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

$15,000 
 
 

$5,000 
 
 
 

$15,000 
 
$20,000 
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● Preparing online digital marketing campaign (includes animated collateral 

production)  
● Continue print advertising (e.g. Daily Republic, Your Town) 
● Movie theatre advertising – May 2019  
● Marketing research / community surveys and polling 

 
ECD: 
Ongoing. 
 

$60,000 
 
 
$5,000 
$50,000 

STA Lead –  
Programs 

27. Travel Safety Plan: Emergency Response Plan 
Plan to be developed in coordination with Primary Health Care Providers and EMS 
Providers.  Scope to include: 
● Critical emergency response corridors 
● Identify key supportive transportation projects 
● Coordination with other emergency responders (fire, police, city) 

 
Milestone/Status: 
Plan tentative start in FY 2019-20 or FY 2020-21 (pending budget and STA Board 
approval) 
 
ECD:  TBD based on Board approval and funding availability 

 

STA 
 

 
 

 X TBD 
 
 
 

Planning 
Robert Guerrero 
Anthony Adams 

 

STA Lead - 
Studies 

28. STA Projects Economic Analysis 
Develop report, in partnership with the Solano Economic Development 
Corporation (EDC), on economic impact and general analysis of the economic 
aspects of infrastructure improvement and augmentations in Solano County for the 
following three projects: 

1. I-80 Westbound Cordelia Truck Scales Improvements 
2. I-80/I-680/SR 12 Interchange Project 
3. I-80 Express Lanes: West of Red Top Road to East of I-505 

 
A fourth project is proposed:  SR 37 Corridor Economic Analysis   
 
 

STA 
EDC 

TBD $25,000 $25,000 TBD Planning 
Robert Guerrero 
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Milestone/Status: 

● I-80 Economic Analysis – COMPLETED 
● SR 37 Corridor Economic Analysis – pending Board consideration, 

approval, and funding 
 
EDC: 

• I-80 Projects Report Completed in January 2018 
• SR 37 pending budget and STA Board approval 

 
STA Lead –  
Planning 

29. Clean Air Fund Program and Monitoring 
Bay Area Air Quality Management District (BAAQMD) Transportation Fund for 
Clean Air (TFCA) and Yolo Solano Air Quality Management District (YSAQMD) 
Clean Air Fund (CAF) coordination and administration.   
 
Milestones: 

● Initiated TFCA call for projects in February 2019, 5 applications received. 
Board approval scheduled for May 2019 

● YSAQMD received five applications from Solano County agencies, 
including STA submittal for SR2S Microgrant 

Status: 
• Clean Air Committee scheduled for April 2019 
• Board recommendations for TFCA Program Manager Funds anticipated in 

May 2019 
• Partnership with Travis Air Force Base to install 100 EV chargers on base 

in phases – the first phase STA recommend providing $120,000 as match 
to Travis AFB for first phase. YSAQMD/STA Screen Committee 
recommended funding for SR2S Microgrants 

 
ECD:  Ongoing 
 
 
 

 
STA 

YSAQMD 

 
TFCA 

Clean Air Funds 

   
• $332,000 FY 19-20 
(YSAQMD Clean Air) 

 
• $345,995 FY 19-20 
(TFCA) 
 

Planning 
Triana Crighton 
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STA Lead- 
Planning 

 TDA Article 3 Program 
STA staff programs TDA Article 3 funding through a countywide coordinated 
claim with input and recommendations from the STA BAC and PAC. 
 
Milestones: 

• Met with each city to discuss priority ATP projects 
 
Status:  

• Allocate and administer FY 2019-20 funding: Fairfield Green Valley Rd 
Crossing, Benicia ATP Cycle 2 SR2S, Vallejo ATP Cycle 2 SR2S, 
Vallejo Bay Trail/Vine Trail, and STA SR2S Program. 

• Recommendations to be taken to the May BAC, PAC, TAC,  
ECD:   
June 2019 to program TDA Article 3 projects 
 

STA TDA Article 3    Planning  
Triana Crighton 

 

STA Lead –  
Planning 

30. Countywide Traffic Model,  Geographic Information System and Data 
Collection 
Maintenance and validation of models to support project delivery and funding 
applications.  
 
Milestones:  

• Annual Report on Model Activities – December 2018 
• GIS Needs Evaluation and Coordination – Summer 2018 
• GIS Group Implementation Work Scope – Fall 2018 

 
Status: 

• On Call Model ongoing- Contract expires June 2020 
• New Activity Based Model adopted.   
• TJKM Consultants Selected 
• Update of land use needed after adoption of Plan Bay Area in the summer 

of 2017. 
• Validation and split of Solano and Napa models is complete. Expected to 

go to TAC in Apr 2019 and Board in May 2019 for approval. 

 
 

STA, NVTA 
STA 

 
 
 

STA 
 
 

 
 

Funded by  
OBAG 

 
 
 
 
 
 
 
 

X   
 
 

$150,000 
$24,000 

 
 

 
 
 
 
 
 

Planning 
Triana Crighton 
Robert Guerrero 
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• Approved work to create a centerline layer for use in GIS 
• New Activity-based Model adopted. 
• STA supporting NVTA in validating the model for local Napa traffic and 

roads. 
• GIS Mapping for SPOT Solano Contract with Brian Fulfrost and 

Associates ends June 30, 2019. 
• 4 Pictometry flights Completed as of 5/21/2018, one is currently being 

Completed. 66.67% of the contract expended. 
• Coordination with County GIS group pending County initiation of the 

process. 
 
ECD:   

• On Call Consultant ongoing until June 2020. 
• GIS Implementation TBD based on upcoming coordination meetings   
 

STA Lead – 
Planning 

31. Solano County Water Transit Plan 
Plan to evaluate water transit services improvement opportunities in Solano County 
with potential connections made to Marin County, Contra Costa County, Alameda 
County and San Francisco. 
 
Milestones: 

• Consultant hired by STA 
• 3rd PDT Meeting – January 15, 2019 
• Ridership Projections Completed by SFCTA 
• Draft Plan Completed by EPS 
• Draft Plan reviewed and returned by STA 

 
Status: 

• A second draft is being Completed based on STA’s feedback.  
• Plans to take the plan to the May Consortium and TAC and June Board 

and SR-37 Policy Committee.  
 

STA OBAG 
STAF 

X 
 
 

  
 

Planning/ 
Triana Crighton 
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ECD: 
June 2019 
 

STA Lead –  
Planning 

32. EV Readiness Plan Implementation  
Plan to evaluate EV Charging station locations and sign placement.  Plan also 
focuses on permit streamlining for EV infrastructure.   
 
Milestone:   

• Follow up Implementation Plan – June 2018 
• Allocated $35,000 for charging stations for two locations in Suisun – Lotz 

Way Parking Lot and City Hall.  
• Allocated $67,000 for charging stations for the Vallejo Parking Structure.  
• Entered funding agreements with Vallejo and Suisun – December 2018. 

Status:   
• Formal EV Implementation/Strategy being developed. 
• Funding recommended for charging stations on the Cal Maritime Campus 

($31,050) and Travis Air Force Base ($120,000).  
 
ECD:  

• FY 2018-19 Sisun EV Station Construction – June 2019 
• FY 2018-19 Vallejo EV Station Construction – October 2019 

 

STA • TFCA 
• YSAQMD CAF 
• (potential)PG&E 

and SGC grants 
 

X X • $35,000 for Suisun 
Train Depot and 
City Center 

• $67,000 for Vallejo 
Station 

Planning 
Triana Crighton 

STA Lead –  
Programs 

33. Solano Countywide Safe Routes to Schools (SR2S) Program 
The Solano SR2S Program currently works with 70 schools countywide to increase 
the number of students walking and bicycling to school. The program focuses on 
activities and programs that educate students on active travel safety, physical 
activity and health awareness and school infrastructure improvement projects to 
make it easier and safer to walk and bike to school. Using a comprehensive 
approach, the program operates using the 6 “E’s”: education, encouragement, 
enforcement, engineering, evaluation and engagement.  
 
 

STA CMAQ 
YSAQMD 

TDA 
ATP 
OTS 

 

X X $644,000 
Encouragement, 
Education and 
Enforcement 

(Includes contracts 
with Solano Public 

Health, Enforcement 
Grant Police Dept 

recipients, Bay Area 
Children’s Theater and 

 Programs 
 

Lloyd Nadal 
Karin Bloesch 
Betsy Beavers 

Tiffany Gephart 
Sue Violette 
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Milestones: 

● The 2018-19 school year has engaged over 15,000 students and 70 schools 
participating in a SR2S event. 

● 48 schools with over 8,600 students participated in International Walk to 
School Day in October 2018.  For the fourth year in a row, all cities and 
school districts in Solano County participated. 

● A total of 363 Student Travel Surveys were collected at 29 schools in 
October 2018.  

● Since 2009, 28 SR2S Infrastructure Projects have been Completed to 
improve bike and pedestrian safety for students countywide. 

● Received an $85,000 grant from the Office of Traffic Safety (OTS) to host 
community pedestrian safety workshops across Solano County.  

● SR2S Enforcement Grant Round 4 began in 2018-2019 with the Police 
Departments in Benicia and Suisun City as awardees. 

● Executed contracts with the Benicia Unified School District and the 
Vacaville Unified School District to pilot a new Walking School Bus 
Sustainable Program Model. 

● Initiated SR2S Micro-Grant Pilot Program to fund SR2S mini-projects 
and capital needs across the County. 

 
Status: 

● Education and Encouragement 
o Continue to work with Solano Public Health to conduct 

Educational and Encouragement events like bike rodeos, walk 
and roll events and parent workshops. Include program and 
evaluation support to coordinate countywide physical activity 
related activities and campaigns like National Bike Month in 
May. 

o Contracting with Bay Area Children’s Theater to do “Rock the 
Block” Assemblies teaching walk and bike safety. To date, there 
have been 40 total shows at 22 schools countywide with the goal 
to provide school assemblies next year. 

Bay Area Bike 
Mobile) 

  
$3.2M Engineering 

(ATP 2 and OBAG 2 
funding provided to 
the cities of Benicia, 
Dixon, Vallejo and 
Fairfield to support 
SR2S Infrastructure 
Projects from 2018-

2020) 
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o Continue implementation of Walking School Buses and monthly 

and weekly WOW (Walk or Wheel) Programs; Partnered with 
Benicia Unified and Vacaville Unified School District to pilot a 
sustainable model paying a part-time school staff to implement 
for the 2018-2019 school year. 

o Provide Bike Mobile events at selected schools and community 
events with Bay Area Bike Mobile. 

● Enforcement 
The 4th Public Safety Enforcement Grants with Benicia and Suisun City 
Police Department began in July 2018.  

● Engagement 
o Continue to promote the program using the SR2S Website, 

Facebook and Instagram.  
o Coordinate SR2S Community Task Forces and Advisory 

Committee. Meeting with each city’s Task Force to 
update/prioritize projects to be included in the SR2S Master Plan 
Update. 

● Engineering 
o SR2S Advisory Committee recommended a SR2S Infrastructure 

Project at Grange Middle School in Fairfield for OBAG2 funding 
for $260,000.  This project is scheduled for construction in 2020. 

o SR2S Program provided grant support to the City of Fairfield’s 
East Tabor SR2S infrastructure project application which 
received ATP-3 funding. Safety improvements will be made 
along the Tabor Avenue corridor from Grange Middle School to 
Tolenas Elementary School with construction to begin in 2019. 

o SR2S Master Plan with potential engineering projects will be 
updated in 2019-2020. 

o Monitor the implementation of ATP-2 engineering projects in 
Benicia and Vallejo. Continue to provide program support to 7 
schools prior to construction which will begin in Fall 2019. 

• Evaluation  
Hired an Evaluation consultant for 2018-2019. The project entails 
piloting a full-scale program evaluation model and looking at future 
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engineering projects to provide wrap around programs/services that will 
increase walkers/bikers and decrease accidents in at least 12 schools 
countywide. The Evaluation will be Completed in Dec. 2019. 

 
ECD: 

● SR2S ATP Cycle 2 Engineering Projects (Benicia and Vallejo) to begin in 
2018 and scheduled to be Completed by Dec 2019. 

● The Grange Middle School Project in Fairfield is scheduled for 
construction in 2020. 

 
STA Lead –  
Studies 

34. Countywide Transit Coordination/Consortium  
STA works with MTC and transit operators to implement countywide and regional 
transit coordination strategies. 
 
Milestones : 

• Manage Intercity Transit Consortium 
• RM2 Transit Operating Fund Coordination 
• Intercity Ridership Study Update 
• TDA Matrix - Reconciliation and Cost Sharing FY2018 -19 
• RFP for Rio Vista  Service Contract – Completed 
• Updated the Rio Vista Delta Breeze Advertising Policy  
• Replaced bus number #23 for the Rio Vista Delta Breeze 
• Ribbon  Cutting  
• Implemented free rides on transit for Solano Community College students 

to encourage students to use fixed route transit. The program is subsidized 
through a Solano Community College Student Transportation Fee.  

• Pilot-tested Countywide Transit application with the pilot ending on 
March 2019. Continuing discussion on the use of an app with the transit 
operators, regional partners, MTC and CalSTA. 

• Integrated fare coordination  
• Implement Enhanced Transit Coordination Strategies 

o -Standardized fare structure 
o -Transit capital planning 

STA/    Dixon/ 
Fairfield/   Rio 
Vista/ Solano 

County/ 
SolTrans/ 
Vacaville 

 
 
 
 
 
 
 
 

STA/Rio Vista 
 
 
 
 
 
 

 
 

 

 
 
 
 
 
 

MTC 
 
 
 

STAF/Rio Vista 
 
 
 
 
 
 
 
 

Student Fee 
 

 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 

X 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 

X 
 

$573,344 
 
 
 
 
 
 
 
 
 
 
 

Transit 
Ron Grassi 

Brandon 
Thomson 

Lloyd Nadal 
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o -Transit Service planning 

  
Status: 

• Manage Intercity Transit Consortium - ongoing 
• TDA Matrix – SolanoExpress Reconciliation for FY 2017-18 and Cost 

Sharing to be approved for   FY 2019-20 
• Develop RFP Countywide Coordination SRTP 

o Sustainability  
o Operating Plan and Budget 
o Service Performance  

• I-80/I-680/I-780/SR12 Transit Corridor Study Update Phase 2 Red Line 
and evaluate Blue Line Service as part of Phase 3 

 
ECD: 
Ongoing. 
 

  
X 

 

 
 
 
 
 
 

X 
 

 35. Management of Rio Vista Delta Breeze 
• Rio Vista Delta Breeze Management to enter into five year agreement 
• Rio Vista Transit Service Outreach for Kaiser, North Bay and Sutter 

medical facilities  
• Develop/monitor Delta Breeze’s Title VI Plan Due July 1, 2020 
• Coordinate Rio Vista Transit Asset Management (TAM) 
• Implement the Delta Breeze Marketing Plan 
• Issue Rio Vista Advertising RFP 
• Develop new Delta Breeze schedules/map 
• Develop Delta Breeze marketing 
• FY 2019-20 Coordinate with SolTrans on a MicroTransit Pilot in Benicia 

using Lyft. 
 
ECD: 

• Enhance Transit Coordination Strategies-  OngoingI-80/I-680/I-780/SR12 
Transit Corridor Study Update Implement Phase 1 Service Plan – July 
2019 
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COST 
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• Develop TDA Matrix for FY 2019-20 – May/June 2019 

STA Lead –  
Program 

36. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Lifeline Program 
Lifeline Transportation Program supports projects that address mobility and 
accessibility needs in low-income communities throughout the Solano County. 
 
Milestones:  

• Reestablished Lifeline Advisory Committee by STA Board February 14, 
2018   

• Call for Projects- Issued March 9, 2018; Funds awarded to support 
SolTrans local route 1 & 2, Intercity Taxi Card Program  and the Solano 
Express Blue Line  

 
Status:  

• Issue call for projects for FY 2019-20 and Convene Lifeline Committee 
for Project Selection  

• STAF funds are no longer allocated separately for Lifeline they are now 
included in STAF Block Grant  

• JARC is no longer available in the FY 2019-20 
 
ECD:  
Lifeline Cycle Funding  For FY 2019-20 
 

STA/MTC 
 
 
 
 

Lifeline STAF 
Lifeline JARC 

STAF 
 
 

X 
 
 
 
 

X $965,927 
$640,046 

 
 
 
 
 
 
 
 
 
 
 

$500,000 

Transit 
Ron Grassi  
Debbie 
McQuilkin 
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STA Lead - 
Programs 

37. FTA 5311 
In Solano County, STA programs the 5311funding. These funds are used for transit 
capital and operating purposes for services in non-urbanized areas. 
 
Milestones:  

• 5311 funds were programmed for FY 2016-17  and FY 2017-18- 
Completed 

• Operating funds were originally programmed for Dixon, FAST Rt. 30, 
and Rio Vista.  

• FAST lost 100k in 5311 grant through CalTrans  
 
Status:  

● At the request of FAST, STA Board on April 11, 2018 reallocated 
$100,000 of 5311 Funds for FY 2017-18 and FY 2018-19 to Dixon 
($65,000) and Rio Vista ($35,000) to support intercity bus replacement 
and operations.  

● Monitor Projects 
● Coordinating future funding  
● 5311 next call for projects FY 2019-20 through CalTrans  

 
ECD:  
5311 Funding for FY  2017-18 - Estimated June 2017 2018 and FY 2018-19 
Estimated June 2019 
 

STA/MTC FTA 5311 
 

X X Est. $800,000 Transit 
 Ron Grassi 

STA Lead –  
Programs 

38. Paratransit Coordination Council (PCC); Seniors and People with Disabilities 
Transportation Advisory Committee? 
STA to staff and provide administrative support to advisories committees that 
advocate and address transportation needs for seniors, people with disabilities and 
low-income individual, build community awareness and support, and locate 
funding sources to meet those needs. 
 
Milestones: 

• PCC Work Plan for 2019 (adopted March 2019) 
• PCC Bylaws updated and adopted March 2019 

STA STAF   $ $128,993 Transit 
Debbie 

McQuilkin 
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• PCC TDA claim review for FY2018-19  -May 2018 

 
Status:  

• Outreach and Marketing Mobility Management Programs are ongoing  
• Update of Solano Mobility Study for Seniors, People with Disabilities 

outreach summits held in Rio Vista, Suisun City, Benicia, Dixon, Vallejo, 
and with H&SS. Summits scheduled in Vacaville and Fairfield for March 
& May with a Countywide event in October 2018   

• Operators & STA’s TDA Claims Review  
• Provide input for Plan Bay Area 2050 and OBAG 3 

 
ECD: 

• PCC Work plans –  FY 2019-20 
• TDA Claim Review – FY 2019-20 July 2018 
• Solano Mobility Study for Seniors and People with Disabilities in 

progress estimated completion December 2019 
 

STA Lead –  
Programs 

39. Solano Express/Intercity Transit 
Coordinate to implement recommended strategies for Solano Express as identified 
in the Countywide studies and agreements. 
 
Milestones: 

• Monitor Blue Line Consolidated routes ( 20, 30, 40), Yellow Line (78), 
Green Express (90) 80 &, 85 (future Red line) Intercity Funding 
Agreement Update for FY 2019-20 

• Solano Express Intercity Transit Marketing initiated 
• Development of multi-year Intercity funding plan underway 
• Consolidated fare structure for Solano Express implemented July 2018 
• Implemented SolanoExpress Service Changes Phase 1 – July 1, 2018 

(Blue, Green and Yellow Lines) 
• Completed SolanoExpress Ridership Survey – October 2018  

 
 

STA 
 

TDA 
RM2 
STAF 

 

 
 
 
 
 
 
 
 
 
 
 
 

X 
X 
 

X 
X 

 
 
 
 
 
 
 
 
 
 
 
 

X 
X 
 

X 
X 

$781,844 Transit 
Ron Grassi 

Brandon 
Thomson  
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Status: 

• Development of multi-year Intercity funding plan 
• SolanoExpress Intercity Transit Marketing - in process/ongoing 
• Update Intercity Transit Funding Agreement with funding agencies for 

FY 2019-20 and FY 2020-21 – June 2019 
• SolanoExpress Service Plan Marketing for Phase 2 
• Update Intercity Transit Service Agreements – SolTrans and FAST – June 

2019 
• Update Intercity Funding Agreement with funding agencies 
• Monitor and update SolanoExpress Capital Bus Replacement Plan  
•  

 
EDC: 
• Implement Phase II SolanoExpress Service Changes Phase 2 (Red Line) – 

June 30, 2019 
• Monitoring of SolanoExpress through APC and AVL – On going 
• Coordinate with SolTrans and FAST and working group on Performance 

Measures 
 

 

X 
 
 
 

X 
 

STA Lead –  
Programs 

40. Solano County Mobility Management Programs 
● Support and Monitor Mobility Management Programs: 
● Countywide ADA In-Person Eligibility Program 
● Travel Training Program 
● Senior Safe Driving 

 
Milestones: 

● 75 Travel Training referrals  
● 33 Completed Travel Training Trips 
● 15Field trips  
● Develop RFP for Travel Training Contractors  
● Evaluate In Person ADA Eligibility Program - (6,832 individuals certified 

since beginning of program in 2013. 

STA/ 
Transit Operators 

STAF/ 5310 
 
 

X X $651,400  
 
 
 
 

Transit 
Debbie 

McQuilkin 
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● Solano Mobility Website Updated 
● Implemented GoGo Grandparent concierge service un April 2019 
● Developed Vehicle Share Program  

Status:  
● Coordinate and report on Countywide ADA In-Person Eligibility Program 

– Program evaluation is currently in process – June 2019 
● Support Transit Operators with  Travel Training programs by providing 

bilingual; assistance   
● Provide 30 outreach events on all Solano Mobility Programs and Call 

Center services 
● Update Senior Safe Driving Information on Solanomobility.org and in 

partnership with California Highway Patrol’s Age Well Drive Smart 
Program provide information on transportation alternative and programs 

● Conduct Outreach at community events and organizations throughout 
Solano County 

● Countywide In Person ADA Eligibility Program Contract RFP FY 2018-
19 

● New GoGo Granparents Program to be implemented 
 
ECD: 

● On Going 
 

STA Lead 
Program 

41. Intercity Taxi Card  Program 
Implementation of the Intercity Paratransit (formerly Taxi Scrip) Program will be 
Completed with a variety of survey including develop and Implement Phase 2 on 
Intercity Taxi/Paratransit Program 
 
Milestones: 
• Revised service option authorized by Consortium, CTSA, and STA Board 
• Implementation of Pre-Paid PEX Debit Card – October 2018 
• Accessible Vehicle access through new Intercity Taxi Card Program 
• MOU with Taxi Operators – July 2018 
• MOU with Transit Operators – July 2018 

STA TDA X 
 
 
 
 
 
 
 
 
 
 
 

 1,058,194 Transit 
Ron Grassi 

Debbie 
McQuilkin  
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• Non Ambulatory Service implemented in Benicia, Dixon, Rio Vista, and 

Vallejo 
• Debit purchasing card vendor identified 

 
Status: 
• Monitoring program – ongoing. 
• Develop online program information (website) – underway. 
• Non ambulatory service to be expanded to Fairfield, Suisun City and 

Vacaville. 
• None ambulatory service to be expanded countywide by first quarter of FY 

2019-20. 
• MOU in process of approval by transit operators 

 
ECD: 
• Board approval of Intercity Taxi Scrip – Debit Card – May/June 2018 

 

 
 
 
 
 
 
 
 
 

X 

STA Lead –  
Programs 

42. 
 

Solano Mobility Call Center 
The Solano Mobility Call Center provides personalized assistance for traveling 
around Solano and neighboring counties, including services and information about 
transportation resources for seniors and people with disabilities.  
 
Milestones: July 2018- February 2019 

• Assisted 7,750 people (2,748) in person and (5,002) over the phone  
with transportation information or services for seniors and people w/ 
disabilities. 

• Processed 102 RTC cards for qualified individuals with disabilities. 
• Completed Clipper card transactions 138 (37 Senior, 99 Adult, 2 Youth). 
• Answered 597 questions regarding the Taxi Scrip and 852 questions about 

ADA eligibility.  
• Processed 67 PEX card transfers (Oct 2018-Feb 2019). 
• Provided information brochures for transportation, services for seniors & 

people w/disabilities, biking, and schedules for transit at 148 display racks 

STA  
 

TFCA 
CMAQ 

5310 
STAF 
 

 
 
 

X 
 

X 
 

X 
 

X 
X 
X 
X 
X 
X 

 
 
 
X 
 
X 
 
X 
 
X 
X 
X 
X 
X 
X 

 
$315,427 

 

 Programs 
Erika Dohina 

Amy Antunano 
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• Initiated a radio marketing campaign with KUIC and an online digital 

marketing campaign with AdTaxi. 
• Launched the updated Solano Mobility website in January of 2019  
• Sold 8 Bikelink cards. 
• Implemented 3 new Vanpools in partnership with Enterprise. 

 
Status:  

• Scheduled presentations at Senior facilities and safe driving workshops to 
educated people on Solano Mobility programs. 

• Increase public awareness of program through online and radio marketing. 
• Assisted in staffing the eight Senior & Disabled Mobility Summits 

Countywide. 
• Loaded Intercity Subsidized Taxi Scrip for Vallejo and Benicia, Dixon, 

and Rio Vista, Suisun City and Fairfield and Vacaville by July 2019. 
• Implement a feedback and evaluation system to assess/analyze 

promotions, events, etc through surveys. 
• Currently developing a reservation system for the Vehicle Share Program 

to be implemented by July 2019. 
 
ECD: 
Ongoing. 
 

 43. Solano Mobility Employer Program  
The Solano Mobility Program is a program of the STA where staff works to 
support the transportation needs and services of all Solano County residents 
including commuters, employers, older adults and people with disabilities. This 
website serves as a one-stop shop of transportation programs and coordinated 
services offered in Solano County and beyond. 
 
Milestones:  

• Launched the Capitol Corridor/Amtrak Promotion offering $20 for a 10-
day pass and free Lyft ride for commuters willing to try alternative modes 
to work. Currently have 13 registered. 

  
TFCA 
CMAQ 

YSAQMD 

   
 

$350,000 
 

Katelyn Costa 
Amy Antunano 

Lloyd Nadal 
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• Created an Employer Program brochure and Employee Toolkit to assist 

staff when marketing our Employer Program services. 
• Continue to Implement the First/Last Mile Lyft Program with businesses 

surrounding the Suisun City and Fairfield/Vacaville Amtrak Stations with 
46 participants. Expanded the pilot to 14 Solano Express transit stops 
across the county.  

• Implemented 2018 Bike to Work campaign focusing now on Bike Month 
with activities happening throughout the County. 

• Contracted with Ride Amigos to offer Employers an easy-to-use online 
platform to receive incentives for alternative modes of travel and to 
administer the Solano Commute Challenge. 

• Conducted 20 worksite/outreach events from July-Dec 2018. 
• Added the use of TNCs for Emergency Ride Home. 
• Add an employer incentive. 
• Increase incentives 
• 80% off Lyft Rides 

 
Status:  

• The new year-round Solano Commute Challenge currently has 24 
employers enrolled countywide and non-converting 3,000+ commute users 
from 511 to the new Ride Amigos platform. 

• Assisted 30 employers in Solano County through phone or in person 
consultations e to implement commute alternative programs like the Bay 
Area Commuter Benefits Program. 

• Currently implementing the First/Last Mile Lyft Program from the Suisun 
City Amtrak Station, Fairfield/Vacaville Amtrak Station and 14 Solano 
Express stops countywide to nearby business/work centers using an 80% 
subsidized model. 

• Continue to support Vanpool Programs in Solano County, present at 
employer and community sites and coordinate w/ Enterprise Rideshare for 
their $350/month subsidy. 

• Promote and encourage the use of the Emergency Ride Home Program 
especially using TNCs to provide rides. 
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• Merging the Solano Mobility website with Commuterinfo.net to make it 

easier for commuters and employers to access our programs and 
resources. 

• Partnering with Solano’s Economic Development Corporation to help 
with marketing and outreach for Employer Program. 
 

STA 
Monitoring 
Programs 

45. WETA Ferry Support and Operational Funds 
A. Ferry Service 

 
Milestones: 

• Coordinated meeting with WETA, Vallejo, SolTrans and Napa to discuss 
WETA service and Phase B of Vallejo Station 

 
Status:  
● RM 3 also will allow for increased and more frequent service to/from Vallejo 

and Mare Island to San Francisco 
● Funding Phase B of the Vallejo Station is a priority 

 
ECD: 
Ongoing 
 

Vallejo RTIP 
Fed Demo 
Fed Boat 

TCRP 
Fed 

RM2 
RTIP 

 
Funding Plan TBD 

  $65M 
$10.8M 
$0.5M 

 
Transit 

Brandon 
Thomson 

STA Lead 
Program 

46. Implement Title VI Program 
A. Translation of Documents (Vital and Informational) 
B. Annual Monitoring  
C. Translator Services 

 
Milestones: 

• Title VI Plan Approved by Caltrans – COMPLETED 
• Add Title VI to websites, with complaint form – COMPLETED 
• Establish phone translation service - COMPLETED 
• Establish document translation service – COMPLETED 
• Translate Vital Documents – COMPLETED  
• Translate Informational Documents – ON-GOING 

   
 
 
 
 
 
 
 
 
 
 
 
 

 $10,000 Brandon 
Thomson/Transi

t 
Vince Ma 
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• Annual Reporting  
• Requirement as STA directly receives FTA Funding 

 
Status:  

• Translation of Documents (Vital and Informational) - ongoing 
• Annual Monitoring - ongoing 
• Translator Services- ongoing 
• Title VI Plan 2020 Update needed 
• Website  

 
EDC: 
Title VI Plan 2020 Update – June 2020 
 

 
 
 
 
 
 
 
 

X 
 
 
 

X 
 

STA Lead –  
Programs 

47. Consolidated Transportation Services Agency 
 
Milestones: 

• CTSA prioritized medical trips as funding priority 
• STA programmed $250K of STAF funding for CTSA 
• Area Agency on Aging provided match funding for GoGo Gransparents 
• CTSA/STA covered meeting with medical providers 
• GoGo Grandparents Service referral added to the Solano Mobility Call 

Center 
• Vehicle Share  

 
Status: 

• Monitor and Evaluate Mobility Management Programs 
• Assessment of ADA program Completed 
• Non-Profit Coordination 

o Partnership with non-profit to provide medical trips for seniors (Faith 
in Action) 

o Current CTSA Programs 

STA 
 

STAF/5310/OBAG 
 
 

X X $140,000 
 
 
 
 

Transit 
Ron Grassi  

Debbie 
McQuilking 
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o Ambassador Program and Transit Training 
o Solano Mobility Website 
o Solano Mobility Call Center 
o Senior  Safety Driver Program Information 
o In-Person ADA Eligibility 
o Faith in Action Volunteer Driver Program 
o Intercity Taxi Card Program   

• CTSA Work Plan Developed 
• Provide input on Solano Mobility Study for Seniors, People with 

Disabilities Plan 
• Explore and Assess Future Mobility Programs after completion of 

Mobility Summits and Plan 
• Consideration expansion of Travel Training Programs.  
• Implementation of New Programs: 

 Vehicle Share Program  
 Older Adults Concierge Service – Service to provide transportation 

service to Low-Income Medicare recipients (not covered through 
MediCal)  Uses 24/7 concierge service provided by GoGo 
Grandparents 

ECD: 
• Update CTSA Work Plan FY 2019-20  
• Update Mobility Transportation Study for Seniors, People with 

Disabilities and Low Income February 2020 
 

 

92



Agenda Item 13.A 
May 8, 2019 

DATE:  April 25, 2019 
TO: STA Board 
FROM: Robert Guerrero, STA Planning Director 
RE: Transportation and Land Use Activities Update 

Background: 
As discussed at the May 2019 STA Board meeting, there are several transportation and land use 
activities efforts underway related to State legislation, regional and state grant funding and 
planning at both the region and state level.   

At the regional level, the CASA Compact was signed by Metropolitan Transportation 
Commission (MTC) and Association of Bay Area Governments (ABAG) with caveats for further 
community dialog on the resulting recommendations.  Numerous legislative bills have been 
introduced this year based on the regional CASA compact and housing.  MTC/ABAG also 
introduced a $76 million Housing Incentive Pool (HIP) Program which was reduced by $5 
million to allow for suburban counties to develop criteria for a suburban component of this 
program.  The STA took the initiative to develop suburban guidelines for the $5 million and 
called it the SubHIP Pilot Program.  In addition, MTC is completing perspective papers as part of 
their Horizons Initiative which includes two papers on regional growth strategies and future jobs 
production.  Each paper has policy implications on Priority Development Areas (PDAs) and the 
new Priority Production Areas (PPAs), which are newly proposed designations for employment 
sites near quality transit.   

At the state level, numerous housing legislative bills have been introduced as noted in the 
previous paragraph.  The new legislative bills cover new laws related to local and regional land 
use decisions, streamlining CEQA, renter tenant protection, potential new revenue for housing, 
and a new housing finance authority for the Bay Area.  On the funding side, the State Housing 
and Community Development (HCD) is releasing the first year of SB2 Building Jobs and Homes 
Act.  Solano County’s local agencies were originally estimated to receive close to $1.4 million in 
planning funds; however, HCD recently announce a potential 20% increase to these SB 2 
planning funds.  This fund source is in addition to several other state housing funding sources.  

Discussion: 
The STA Executive Board directed STA staff to take an active role in tracking housing and 
employment legislation, policies and funding opportunities at the State and regional level.  This 
is in large part in follow up to the City County Coordinating Council’s (4Cs) Housing Summit 
held on February 25th.  STA staff has since organized a Transportation Land Use Technical 
Working Group of staff from the County of Solano, Solano Economic Develop Corporation, 
LAFCO and several cities to collectively analyze the CASA compact and its impacts to Solano 
County.  This group was also tasked to review and provide feedback on MTC’s new Regional 
Growth Strategies Perspective Paper as well as the upcoming Future of Jobs Perspective Paper.  
STA staff has also been briefing Solano County’s representatives on ABAG, MTC, and a 
recently formed CASA Compact Subcommittee.
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During the months of April and May, STA staff is setting up individual meetings with each city 
to further discuss: 

• Transportation and housing production funding opportunities 
• Updates on the CASA Compact and MTC Perspective Papers on housing and jobs 

production 
• Work Tasks for SB 2 Planning Funds and opportunity for both Housing and 

Transportation Funding 
• Status update on their PDA and upcoming PPA 
• Update on housing legislation 

 
Fiscal Impact: 
None at this time.   
 
Recommendation: 
Informational. 
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Agenda Item 13.B 
May 8, 2019 

DATE:  April 26, 2019 
TO: STA Board 
FROM: Vincent Ma, Marketing and Legislative Program Manager 
RE: Legislative Update 

Background: 
Each year, STA staff monitors state and federal legislation that pertains to transportation and related 
issues.  On February 13, 2019, the STA Board approved its 2019 Legislative Platform to provide policy 
guidance on transportation legislation and the STA’s legislative activities during 2019. 

Monthly legislative updates are provided by STA’s State and Federal lobbyists and are attached for 
your information (Attachments A, and B).  An updated Legislative Bill Matrix listing state bills of 
interest is available at: https://sta.ca.gov/operations/legislative-program/current/ 

Discussion: 
Assembly Bill 1487 (AB 1487) San Francisco Bay Area Regional Housing Finance Act would 
establish the Housing Alliance for the Bay Area (HABA) and seeks to raise $1.5 billion for 
affordable housing production. On April 19, each STA Board Member signed a letter urging the 
Assembly Committee on Local Governments and Chair Cecilia Aguiar-Curry to Seek Amendments 
and address the following concerns: 

• Guaranteed representation for every county on the HABA Governing Board
• A higher rate of return-to-source funds
• Local determination of project eligibility and funding allocation

In addition, staff testified at the April 24 hearing to reiterate these concerns.   The Committee on 
Local Governments passed AB 1487 and referred the bill to the Assembly Committee on 
Appropriations with amendments pertaining to governance. Staff will continue to monitor this bill 
and seek additional opportunities to work with Assembly member Chiu to seek staff recommended 
amendments.   

Assembly Bill 1717 (AB 1717) Transit-Oriented Affordable Housing Funding Program Act would 
create a tax increment financing tool for multifamily housing development near transit that includes a 
percentage of affordable housing. Local governments could identify districts (Transit-Oriented 
Affordable Housing District) within either one-half mile of transit or one-quarter mile that are zoned 
for multifamily housing. A city could freeze the property tax rate in the district and capture growth of 
the city’s and school district’s property tax.  The city could transfer this property tax to the State 
Controller and CalHFA could bond against the property tax. CalHFA will send the money back to the 
project to fund development of the multifamily housing. 
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Senate Bill 4 (SB 4) and Senate Bill 50 (SB 50) were combined and under the changes to the new 
SB 50, counties with populations larger than 600,000 would have to allow four- to five-story 
apartment buildings near rail lines, and smaller apartments and townhomes near job centers. 
However, in smaller counties with populations under 600,000, cities would be required to permit 
height increases near rail one story taller than existing zoning as well as fourplexes in single-
family-only areas. Staff will continue to monitor SB 50 for additional amendments.  
 
The current status of other bills that STA are Monitoring: 

• AB 148 Regional transportation plans: sustainable communities strategies – Still in 
Assembly Committee on Transportation 

• AB 185 California Transportation Commission: transportation policies: joint meetings - 
Passed Assembly Committee on Transportation, referred to the Committee on 
Appropriations, Hearing set for May 1 

• AB 847 Transportation finance: priorities: housing - Hearing canceled at the request of 
author 

• SB 5 Affordable Housing and Community Development Investment Program – Passed 
Senate Committee on Housing, referred to the Committee on Appropriations 

 
 
State Legislative Update (Shaw/Yoder/Antwih, Inc.): 
The Legislature returned from Spring Recess on April 22. The final day for bills to be heard in 
policy committees is April 26 and May 3 is the final day for bills to be heard by fiscal 
committees before moving to the house floor. Non-fiscal bills have until May 3 to be heard by 
policy committees. 
 
Updates on the following are detailed in Attachment A: 

• Legislative Update 
• TDA Task Force Underway 
• Bills of Interest 

 
Federal Legislative Update (Akin Gump): 
STA’s federal legislative advocate (Susan Lent of Akin Gump) continues to work with STA staff 
to craft STA’s strategic objectives to align with those of available federal transportation funds. 
Updates on the following are detailed in Attachment B:  
 

• Infrastructure Outlook  
• Notice of Funding Opportunity released for two Federal Grants 

o Innovations in Transit Public Safety Program 
o The Crime Prevention and Public Safety Awareness Program 

• Federal Transit Administration Joint Development Proposed Changes 
• Surface Transportation Security 

 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachments: 

A. State Legislative Update  
B. Federal Legislative Update 

96



April 23, 2019 

TO: Board of Directors, Solano Transportation Authority 

FM: Joshua W. Shaw, Partner 
Matt Robinson, Legislative Advocate 

RE: STATE LEGISLATIVE UPDATE – May 2019 

Legislative Update 
The Legislature returned from Spring Recess on April 22. Policy committees have until April 26 to hear 
bills that have a fiscal impact to the state and May 31 marks the house of origin deadline. The Governor 
will release his update to the proposed budget, the May Revise, around May 14. Many of the bills 
related to the CASA Compact will be heard and amended in policy committees before April 26 and some 
will likely be held in the Appropriations Committees in the coming weeks. We are tracking a number of 
bills for STA, some of which are identified under Bills of Interest below.  

TDA Task Force Underway 
Last August, the chairs of the legislative transportation committees, Senator Jim Beall (D-San Jose) and 
Assembly Member Jim Frazier (D-Antioch) requested the California Transit Association to spearhead a 
policy task force to examine the Transportation Development Act (TDA). In a letter to the Association, 
the transportation chairs specifically requested that the task force fully examine TDA’s performance 
measures applicable to the state’s public transportation systems, and produce a legislative 
recommendation for any reforms or changes to the current programs the task force chooses to 
recommend. 

Aiming to complete its report this fall, for possible legislative consideration in 2020, the task force, of 
which SamTrans is a member, has met twice to date. At its February kickoff meeting, the group adopted 
guiding principles. Among them is the intent to use this conversation about TDA and public transit to 
focus not only on how to improve the current TDA performance measures – farebox recovery ratio for 
LTF; and operating cost per hour operator eligibility criteria for STA Program funds – but also to educate 
and engage state policymakers on the question of how the state, transit agencies and other 
stakeholders could collaborate to understand and begin to work towards breaking down the barriers to 
greater public transportation use in California.  

At its March meeting, the task force invited a transit planning consultancy to present an overview of the 
various trade-offs facing transit governing boards, policymakers and communities – any one of which 
makes it difficult to pre-determine one performance metric that could be used to measure an agency’s 
progress towards its community’s (often disparate) goals. The March meeting also included input from a 
variety of state-level stakeholders – including associations representing cities, counties, rural planning 
agencies, and councils of governments; the California State Transportation Agency; Caltrans’ Division of 
Mass Transportation; and, legislative transportation committee consultants staffing Chair Beall and 
Chair Frazier. The task force also heard presentations from agencies in two regions where local transit 
operators are facing particularly acute challenges complying with TDA’s performance measures. 
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Bills of Interest 
SB 4 (McGuire and Beall) Planning and Zoning for Housing* 
This bill would a neighborhood multifamily project or eligible TOD project to submit an application for a 
ministerial approval process. The bill would define a “neighborhood multifamily project” to mean a 
project to construct a multifamily unit of up to 2 residential dwelling units in a nonurban community, as 
defined, or up to 4 residential dwelling units in an urban community, as defined, that meets local height, 
setback, and lot coverage zoning requirements as they existed on July 1, 2019. The bill would define an 
“eligible TOD project” as a project located in an urban community, as defined, that meets specified 
height requirements, is located within 1/2 mile of an existing or planned transit station parcel or 
entrance, and meets other floor area ratio, density, parking, and zoning requirements. The bill also 
requires an eligible TOD project development proponent to develop a plan that ensures transit 
accessibility to the residents of the development in coordination with the applicable local transit agency. 
The bill would require specified TOD projects to comply with specified affordability, prevailing wage, and 
skilled and trained workforce requirements. The bill would also define “eligible parcel” to mean a parcel 
located within a city or county that has unmet regional housing needs and has produced fewer housing 
units than jobs over a specified period; is zoned to allow residential use and qualifies as an infill site; is 
not located within a historic district, coastal zone, very high fire hazard severity zone, or a flood plain; 
the development would not require the demolition of specified types of affordable housing; the parcel is 
not eligible for development under existing specified transit-oriented development authorizations; and 
the parcel in question has been fully reassessed on or after January 1, 2021, to reflect its full cash value. 
 
SB 5 (Beall) Local-State Sustainable Investment Incentive Program*  
This bill would establish the Local-State Sustainable Investment Incentive Program, which would be 
administered by the Sustainable Investment Incentive Committee. The bill would authorize a city, 
county, city and county, joint powers agency, enhanced infrastructure financing district, affordable 
housing authority, community revitalization and investment authority or transit village development 
district to apply to the Committee to participate in the program and would authorize the Committee to 
approve or deny applications for projects meeting specific criteria. Upon approval of a project 
application, the bill would require the Committee to issue an order directing the county auditor to 
reduce the total amount of ad valorem property tax revenue otherwise required to be contributed to 
the county’s ERAF from the applicant by the annual reduction amount approved. The bill would require 
a county auditor, if the applicant is an enhanced infrastructure financing district, affordable housing 
authority, transit village development district, or community revitalization investment authority, to 
transfer to the district or authority an amount of property tax revenue equal to the reduction amount 
approved by the Committee. 
 
SB 50 (Wiener) Planning and Zoning: Housing Development: Equitable Communities Incentives*  
This bill would require a city, county, or city and county to grant upon request an equitable communities 
incentive when a development proponent seeks and agrees to construct a residential development, as 
defined, that satisfies specified criteria, including, among other things, that the residential development 
is either a job-rich housing project or a transit-rich housing project, as those terms are defined; the site 
does not contain, or has not contained, housing occupied by tenants or accommodations withdrawn 
from rent or lease in accordance with specified law within specified time periods; and the residential 
development complies with specified additional requirements under existing law. The bill would require 
that a residential development eligible for an equitable communities incentive receive waivers from 
maximum controls on density and automobile parking requirements greater than 0.5 parking spots per 
unit, up to 3 additional incentives or concessions under the Density Bonus Law, and specified additional 
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waivers if the residential development is located within a 1/2-mile or 1/4-mile radius of a major transit 
stop.  
 
SB 128 (Beall) Enhanced Infrastructure Financing Districts  
Existing law authorizes the public financing authority to issue bonds for these purposes upon approval 
by 55% of the voters voting on a proposal to issue the bonds. This bill would instead authorize the public 
financing authority to issue bonds for these purposes without submitting a proposal to the voters. The 
bill would require the resolution to issue bonds to contain specified information related to the issuance 
of the bonds. We recommend STA SUPPORT this measure. 
 
SB 137 (Dodd) Federal Transportation Funds: State Exchange Programs 
Existing federal law apportions transportation funds to the states under various programs, including the 
Surface Transportation Program and the Highway Safety Improvement Program, subject to certain 
conditions on the use of those funds. Existing law provides for the allocation of certain of those funds to 
local entities. Existing law provides for the exchange of federal and state transportation funds between 
local entities and the state under certain circumstances. This bill would authorize the Department of 
Transportation to allow the above-described federal transportation funds that are allocated as local 
assistance to be exchanged for Road Maintenance and Rehabilitation Program funds appropriated to the 
department. STA SUPPORTS this bill (February 13 Meeting).  
 
SB 152 (Beall) Active Program Funding 
This bill would increase the share of active transportation (ATP) funds dedicated to regional agencies to 
75 percent, distributed by population. Currently, regional agencies receive 40 percent of the funding in 
the ATP funds for distribution. This bill would give MTC additional resources to program for ATP 
projects. STA SUPPORTS this bill (April 10 Meeting). 
 
AB 11 (Chiu) Community Redevelopment Law of 2019* 
This bill, the Community Redevelopment Law of 2019, would authorize cities and counties to create 
agencies that would use tax increment financing to fund affordable housing and infrastructure projects. 
This bill takes a similar approach to the tax increment financing structure used by the former 
redevelopment agencies.  
 
AB 185 (Grayson) HCD at CTC Meetings 
Existing law requires the CTC and the State Air Resources Board to hold at least two joint meetings per 
calendar year to coordinate their implementation of transportation policies. This bill would require the 
Department of Housing and Community Development to participate in those joint meetings.  
 
AB 252 (Daly) Caltrans NEPA Delegation  
Existing law, until January 1, 2020, provides that the State of California consents to the jurisdiction of the 
federal courts regarding the compliance, discharge, or enforcement of the responsibilities it assumed as 
a participant in the program. This bill would extend the operation of these provisions indefinitely. STA 
SUPPORTS this bill (March 13 Meeting). 
 
AB 1413 (Gloria) Local Sales Tax Measures 
Existing law authorizes, upon approval of two-thirds of the voters, to impose a retail transaction and use 
tax for specified transportation purposes. This bill would authorize a local agency to impose a tax 
applicable to only a portion of its county if two-thirds of the voters voting on the measure within the 
portion of the county to which the tax would apply. STA SUPPORTS this bill (April 10 Meeting). 
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AB 1487 (Chiu) Regional Housing Funding* 
This bill would enact the San Francisco Bay Area Regional Housing Finance Act and establish the Housing 
Alliance for the Bay Area (HABA), a regional entity governed by members of MTC and ABAG. HABA 
would be tasked with establishing a regional funding program to address housing needs in the Bay Area. 
The funding source is unspecified and left to HABA to determine what’s likely to meet the region’s needs 
and garner voter-approval. A portion of the revenues would be returned to each county and a portion 
would be controlled by HABA. STA is SEEKING AMENDMENTS to this bill.  
 
AB 1568 (McCarty) Loss of Transportation Funding for Failure to Meet Housing Production Targets 
This bill would require HCD to review each production report submitted by a city or county in to 
determine if that city or county has met the applicable minimum housing production goal for the 
reporting period. If a local agency fails to meet their production targets, the bill would prohibit the 
entity from applying for certain state grants, including the Transit and Intercity Rail Capital Program. STA 
OPPOSES this measure (April 10 Meeting). 
 
ACA 1 (Aguiar-Curry) Local Government Financing: Affordable Housing and Public Infrastructure: Voter 
Approval.  
This constitutional amendment would lower the necessary voter threshold from a two-thirds 
supermajority to 55 percent to approve local general obligation bonds and special taxes for affordable 
housing and public infrastructure projects. STA SUPPORTS this measure (January 9 Meeting).  
 
Bills marked with an * are being tracked by MTC as implementing elements of the CASA Compact. These 
bills are not sponsored by MTC. The above list does not include all bills MTC has identified as others are 
included in the attached matrix. 
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M E M O R A N D U M

April 22, 2019 

To: Solano Transportation Authority 

From: Akin Gump Strauss Hauer & Feld LLP 

Re: April Report 

During the month of April we monitored developments in Washington and brought them to the 
attention of STA staff.  We also planned the STA delegation trip to Washington, D.C. scheduled 
for April 30 and May 1.  

Infrastructure Outlook 

Transportation Secretary Elaine Chao testified before the Senate Appropriations Committee on 
March 27 on the Department of Transportation’s budget request for fiscal year fiscal year 2020.  
Chao told the Committee that she and President Trump would support restoring earmarks if that 
would help Congress pass infrastructure legislation.  As we previously reported, House 
Transportation Committee Chairman Peter DeFazio (D-OR) and Ranking Member Sam Graves 
(R-MO) have both voiced support for earmarks in the authorizing legislation.  

Chao told the Committee that the Trump Administration will consult with Congress before 
proposing a new infrastructure proposal.  She reiterated that the Administration would consider 
supporting an increase of the gas tax to fund infrastructure.  She also renewed the 
Administration’s commitment to cutting red tape for project approvals and attracting private 
sector funding from pension funds and endowments.  Chao also recommended that Congress use 
the surface transportation reauthorization bill as a vehicle for a broader infrastructure package 
rather than try to negotiate two bills in a compressed timeframe.  

On April 10, Chao testified before the House Transportation, Housing, and Urban Development 
Appropriations Subcommittee.  Chairman David Price (D-NC) said in his opening remarks that 
the Trump Administration is not a “serious partner” on infrastructure and criticized proposed 
cuts to transit grants.  

Senate Environment and Public Works Committee Chairman John Barrasso (R-WY) has 
announced that the Committee plans to move a transportation authorization bill before August.  
He said that the Senate will not begin to consider a broader infrastructure package until it passes 
a surface transportation bill.  House Transportation Committee Chairman DeFazio criticized this 
approach, arguing that an accelerated timeline indicates that the legislation would be a “status 
quo” bill that does not provide a funding solution.  Contrary to Barrasso’s timeline, DeFazio said 
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that he believes Congress will first pass an infrastructure package that provides a funding 
mechanism and contains a “few minor tweaks” to the authorizations and then will consider a six-
year surface transportation reauthorization bill. 

As we have reported, House Democratic leadership has reserved floor time to consider 
infrastructure legislation this spring.  Nevertheless, there will need to be bipartisan agreement 
regarding funding and policy and support from the White House to advance an infrastructure bill.  
House Speaker Nancy Pelosi (D-CA) and Senate Minority Leader Chuck Schumer (D-NY) said 
they have reached an agreement to meet with President Trump in the next few weeks to discuss 
infrastructure.  

Federal Grants 

On April 1, the Federal Transit Administration (FTA) issued Notices of Funding Opportunity for 
two grant programs to prevent human trafficking and other crimes that occur on public 
transportation.  The Innovations in Transit Public Safety program will provide funds to assist 
transit agencies with identifying and adopting measures to address public safety, including crime 
prevention and operator assault.  This funding is available to transit operators.  The Crime 
Prevention and Public Safety Awareness program will support public safety awareness 
campaigns for transit systems.  However, applicants for this program are limited to non-profit 
organizations that have experience with crime prevention.  The two programs will award $2 
million each.  Applications for both grants are due May 28.  

On April 16, the Department of Transportation announced the availability of $900 million in 
funding for Better Utilizing Investments to Leverage Development (BUILD) grants.  The 
maximum grant award is $25 million and no single state can receive more than $90 million in 
funds.  Funds will be split evenly between urban and rural areas. Up to $15 million can be used 
for planning, preparation, and design.  The deadline for applications is July 15.  

Federal Transit Administration Joint Development Proposed Changes 

The FTA has proposed changes to existing guidance on joint development projects using FTA 
funds or FTA-funded property.  The agency aims to increase flexibility for project sponsors to 
pursue joint development projects, reduce FTA oversight of joint development agreements 
negotiated between project sponsors and their partners, and streamline FTA’s project eligibility 
review process.   

The FTA would no longer define a minimum revenue threshold, or set a monetary requirement 
from a joint development project for transit purposes.  The agency said it believes that defining a 
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fair share of revenue minimum threshold unnecessarily limits the pool of potential projects by 
reducing flexibility for project sponsors and their partners to determine what amounts to a fair 
share of revenue.  However, the project sponsor would still be required to report on the amount 
and source of the revenue it will receive.  The FTA also would eliminate the requirement that 
project sponsors submit a baseline market analysis and certificate of compliance as part of their 
formal project proposals.   

Public comments are due by June 3. 

Surface Transportation Security 

The Transportation Security Administration (TSA) announced the creation of a new surface 
transportation advisory panel on April 8.  The panel will consist of 35 voting members, including 
representatives from local transit operators and a representative from the American Public 
Transportation Association.  The panel will also have 14 non-voting members representing the 
Departments of Defense, Energy, Homeland Security, and Transportation as well as the Federal 
Bureau of Investigation and the National Transportation Safety Board.  The advisory group will 
be broken down into five subpanels, including one on mass transit and passenger rail. 

TSA Administrator David Pekoske testified before the House Appropriations Subcommittee on 
Homeland Security that the Agency’s surface transportation division will soon separate its policy 
office from its operations office.  He also said the division’s director will be given direct control 
over surface transportation inspectors.  Pekoske said that TSA should increase its emphasis on 
surface transportation but said it is unclear what the agency’s “available pool of resources” will 
be in the future.  

Administration Personnel 

The Senate confirmed Nicole Nason to lead the Federal Highway Administration on March 28.  
She current serves as an assistant secretary at the State Department.  Nason previously served as 
an assistant secretary at the Transportation Department, as administrator of the National 
Highway Traffic Safety Administration, and at CBP. 

Dan DeBono joined the Transportation Department as chief infrastructure funding officer in 
early April.  He will oversee the infrastructure financing and grant programs such as INFRA, 
BUILD, and the Build America Bureau.  He previously worked for several private sector finance 
firms. 
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Agenda Item 13.C 
May 8, 2019 

DATE: April 25, 2019 
TO: STA Board 
FROM: Triana Crighton, Planning Assistant 
RE: Yolo-Solano Air Quality Management District (YSAQMD) Clean Air 

Funds (CAF) Fiscal Year (FY) 2019-20  

Background: 
The Yolo Solano Air Quality Management District (YSAQMD) provides funding for projects 
that reduce motor vehicle air pollution in the Yolo Solano Air Basin through the YSAQMD 
Clean Air Funds program. Funding for this program is collected through a $4 fee on all motor 
vehicle registrations within the Air District’s boundaries, as well as a special property tax 
assessed on Solano County properties located in the YSAQMD. YSAQMD administers the grant 
program, and partners with STA to create a joint application screening committee to recommend 
funding for projects in Solano County.  

The Solano County communities eligible to apply for YSAQMD Clean Air Funds are the Cities 
of Dixon, Rio Vista, and Vacaville, as well as the eastern half of unincorporated Solano County. 
Applications are distributed and collected by the YSAQMD for projects in both Solano and Yolo 
counties. STA and YSAQMD staff jointly review the applications for Solano County projects, 
and together, make a recommendation to a screening committee. The screening committee 
recommendations are forwarded to the YSAQMD Board for final action.  

Discussion:  
For the FY 2019-20, there was $340,000 in Clean Air Funds available through the YSAQMD. 

Five applications were submitted for funding: 
1) City of Rio Vista – 1980 Case 80C Tractor Replacement
2) River Delta Unified School District – Vehicle Replacement (Truck/Tractor)
3) Solano County – Timms Road Bike Improvements
4) Rio Vista Delta Breeze – Rio Vista Bus Shelter
5) Solano Transportation Authority – Solano SR2S Mico-Grant Program

The Solano Clean Air Funds Application Review Committee met on Wednesday, April 17th to 
review the application requests and the staff recommendation.  Committee participants included 
Donald Roos of Rio Vista, Dilenna Harris of Vacaville, and John Vasquez of Solano County.  
All five applicants took the opportunity to make presentations regarding their funding request to 
the Committee and answer follow-up questions.  

STA and YSAQMD staff provided a joint staff recommendation to the Committee (Attachment 
A) which gives the Committee a starting point for discussion. The Committee came to consensus
on to approve the funding as recommended. The recommendation will go on to the YSAQMD
Board meeting for adoption.
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Fiscal Impact: 
Should the committee recommendation be approved by the YSAQMD Board, STA will receive, 
and program through a funding agreement $60,000 to provide funds towards the SR2S Micro-
Grant Pilot Program for Eastern Solano schools.  
 
Recommendation: 
Informational.  
 
Attachments:  

A. CAF Funding Spreadsheet 
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Yolo-Solano AQMD
Clean Air Funds Applications 2019-20

Solano County

CLEAN TECHNOLOGY
Applicant Project Matching Funds Funding Requested Recommended Funding

1 City of Rio Vista 1980 Case 80C Tractor Replacement $7,770.00 $70,000.00 $45,000
2 Delta River Unified School District Fleet Replacement $16,000.00 $124,000.00 $60,000

SUB TOTAL $194,000.00 $105,000

ALTERNATIVE TRANSPORTATION
Applicant Project Matching Funds Funding Requested Recommended Funding

3 Solano County Timms Road Bike Improvements $1,400,000.00 $200,000.00 $145,000.00
SUB TOTAL $200,000.00 145,000.00$  

TRANSIT SERVICES
Applicant Project Matching Funds Funding Requested Recommended Funding

4 Rio Vista Delta Breeze Rio Vista First Bust Shelter $5,000.00 $45,000.00 30,000.00$  
SUB TOTAL $45,000.00 $30,000.00

PUBLIC EDUCATION/ INFORMATION
Applicant Project Matching Funds Funding Requested Recommended Funding

5 Solano Transportation Authority Solano SR2S Micro-Grant Program $70,000.00 $100,000.00 60,000.00$  
SUB TOTAL $100,000.00 60,000.00$  

TOTAL $539,000.00 $340,000.00
FUNDS AVAILABLE $340,000.00
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Agenda Item 13.D 
May 8, 2019 

DATE:  April 25, 2019 
TO: STA Board 
FROM: Ron Grassi, Director of Programs 
RE: Metropolitan Transportation Commission (MTC) Plan Bay Area 2050 – 

Transit Needs Assessment 

Background:  
Metropolitan Transportation Commission (MTC) is in the process of updating the region’s long 
range plan, Plan Bay Area 2050. The Plan Bay Area 2050 will outline how the Bay Area can 
meet its transportation needs through 2050 while preserving the character of its diverse 
communities and adapting to future population growth. 

Plan Bay Area 2050 is a state-mandated, integrated long-range transportation and land use plan. 
As required by Senate Bill 375, all metropolitan regions in California must complete a 
Sustainable Communities Strategy (SCS) as part of a Regional Transportation Plan. In the Bay 
Area, MTC and ABAG are jointly responsible for developing and adopting a SCS that integrates 
transportation, land use and housing to meet greenhouse gas reduction targets set by the 
California Air Resources Board. The region adopted its previous plan, Plan Bay Area 2040 in 
July 2017. Plan Bay Area 2040 updated the planning assumptions and incorporate key economic, 
demographic, and financial trends from the original Plan Bay Area (adopted in 2013). 

The Plan Bay Area 2050 document will include planning for the long term transit needs for the 
region.  MTC is asking transit operators to project service levels, operating costs and revenues 
for use in establishing transit operating needs for the Plan Bay Area 2050. 

Discussion: 
On March 28, 2019 MTC released the Plan Bay Area 2050 Transit Operating Needs Assessment 
workbook (Attachment A) to begin the Transit Needs Assessment process.  The goal is to have 
the data collected from the transit operators by June 14, 2019 for analysis during the summer 
with the full assessment completed by September 2019.   

MTC’s Transit Needs Assessment process will focus on transit operating costs, revenues, and 
maintenance levels. MTC will estimate the funding required to operate and maintain existing 
transit services over the 31 year plan period based on input received from transit operators as part 
of the needs assessment process.  On the cost side, the analysis has two components: operating 
and maintenance costs, and capital replacement and rehabilitation costs. The estimate of needs 
includes the cost to maintain transit capital assets at their current levels as well as maintain 
existing service levels for public transit. On the revenue side, the analysis includes revenues that 
are committed to transit operating or capital costs by law or MTC or transit agency policy, and 
discretionary funds that are allocated to transit operating or capital needs by MTC or Congestion 
Management Agencies (CMAs), now called County Transportation Agencies (CTA).  William 
Bacon from MTC provided details and answered questions regarding this assessment at the April 
Consortium meeting.  
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Fiscal Impact: 
No immediate fiscal impact at this time; however, it may impact future funding.   
 
Recommendation: 
Informational.   
 
Attachment:  

A. Transit Operating and Maintenance Needs Assessment for Plan Bay Area 2050 
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Purpose

MTC is asking transit operators to project service levels, operating costs and revenues for use in establishing transit operating needs for the Plan Bay Area 

2050.

General Notes

1. Attached for your use in developing the projections are the following worksheets: Service Levels, Costs-Existing, Costs-Planned, Revenues, and Summary. 

The first four worksheets require your input. The Summary worksheet is for information purposes only.

2. Projections are needed for the period covering FY 2019-20 through FY 2049-50. Please ensure that the projections are consistent with board approved

policies, adopted budget forecasts and/or most recent Short-Range Transit Plans (SRTP).

3. Projections should be provided in year-of-expenditure dollars. The formulae provided for each year refer to inflation factors that are consistent for a 

given period. If you need to override the formulae, please note that you have done so.

4. Please direct questions on the spreadsheet and the transmittal to William Bacon at 415.778.6628 or wbacon@bayareametro.gov.

5. Due date: Friday, June 14, 2019. Please submit completed Needs Assessments to wbacon@bayareametro.gov.

6. Please feel free to add rows as needed, but do not delete any unnecessary rows in the worksheets.

Notes and Instructions for Service Levels Worksheet

1. The worksheet is divided into two sections: existing service levels and planned changes (additions and/or subtractions) in service levels. All data should

be entered in revenue vehicle hours. In the Planned section, include only projects that are under construction or are fully funded and have a certified 

environmental document (EIR/EIS).

2. Planned changes are categorized first by mode and then by project. Enter a descriptive name for each project. If a project affects more than one mode, 

list the project under all of the affected modes and enter data as appropriate for each mode. 

Example: for a new light rail expansion that will add light rail service and reduce bus service, list the project under the Light Rail category with positive 

revenue vehicle hours and again under the Motor Bus category with negative revenue vehicle hours. 

Notes and Instructions for Costs-Existing Worksheet

1. Use this worksheet to provide detailed operating and non-operating costs for existing service levels only.

2. The worksheet is divided into two sections: operating expenses by mode and system-wide non-operating expenses. In the Operating Expenses section, 

under each mode, provide detailed costs either by functional class, or by object class, or by other similar categories. Other costs should include, but not 

be limited to, those funded with excess operating revenue, contributions to reserves, etc.

3. For the Plan Bay Area 2050 financial projections MTC is tentatively assuming an annual inflation rate of 3.0% per year. Inflation assumptions for service 

costs may differ from the 3.0% and may be entered for each cost category, and for the period from FY 2021-30 and the period from FY 2031-50. The 

spreadsheet will automatically calculate the projections upon input of data for a particular start year and inflation assumptions. If you wish to use 

different inflation factors within a given period, please explain your assumptions in the Notes section of the spreadsheet.

Notes and Instructions for Costs-Planned Worksheet

1. Use this worksheet to provide the requested detail on operating costs by mode and by project for planned changes to existing service levels only. Please

do not include any costs associated with service expansions to address crowding. Service expansions beyond those associated with committed projects 

should be submitted through the concurrent Plan Bay Area 2050 | Request For Regionally-Significant Projects.

2. Provide detailed costs either by functional class or by other similar categories. Other costs should include, but not be limited to, those funded with 

excess operating revenue, contributions to reserves, etc.

3. For the Plan Bay Area 2050 financial projections MTC is tentatively assuming an annual inflation rate of 3.0% per year. Inflation assumptions for service 

costs may differ from the 3.0% and may be entered for each cost category, and for the period from FY 2021-30 and the period from FY 2031-50. The 

spreadsheet will automatically calculate the projections upon input of data for a particular start year and inflation assumptions. If you wish to use 

different inflation factors within a given period, please explain your assumptions in the Notes section of the spreadsheet.

4. For agencies currently submitting documents as part of the federal Section 5309 Fixed-Guideway Capital Investment Grant program (e.g. CIG or New

Starts/Small Starts/Core Capacity) costs should be consistent with most recent submittal to the Federal Transit Administration.

Notes and Instructions for Revenues Worksheet

1. The worksheet is divided into two major sections: revenues for existing service levels, and the other for planned changes associated with committed

projects.

2. Include all revenue sources as reflected in your agency budget for FY 2018, FY 2019, and FY 2020. 

For the period of FY 2021-2050 please reflect all locally-controlled fund sources consistent with your agency's assumptions/financial plans. 

For fund sources reflected in MTC's Short Range Transit Plan Revenue Forecast (https://mtc.ca.gov/sites/default/files/SRTP_Revenue_Forecast.pdf) 

please use the SRTP forecast amount for FY 2020-21 (year 3) and apply a 3.0% inflation rate for the period from FY 2021-30 and FY 2031-50. This 3.0% 

inflation rate will be updated for each fund source as detailed revenue forecasts for Plan Bay Area 2050 are developed later in 2019.

Funding from Regional Measure 3 should not be included due to pending litigation. 

3. Fare revenue should be provided by mode, and all other revenues should be provided on a system-wide basis under the Existing Service Level section and 

on a per project-basis under the Planned Changes section. Non-Fare Revenue includes funds from schools for the provision of service exclusively to carry 

students to and from school, freight charges on passenger runs, and income derived from operations associated with transit (including station and vehicle 

concessions from vendors, on-board and in-station advertising and automotive vehicle ferriage). Other revenue includes revenue from charter service, 

city or county general funds, subsidies from other sectors of operation, and other federal, state, and local non-operator sources, and other operator 

sources. List each item separately for Non-Fare and Other Revenue categories.

4. For the Plan Bay Area 2050 financial projections MTC is tentatively assuming an annual inflation rate of 3.0% per year. Inflation assumptions for revenues 

may differ from the 3.0% and may be entered for each cost category, and for the period from FY 2021-30 and the period from FY 2031-50. The 

spreadsheet will automatically calculate the projections upon input of data for a particular start year and inflation assumptions. If you wish to use 

different inflation factors within a given period, please explain your assumptions in the Notes section of the spreadsheet. 

Inflation assumptions for MTC managed and programmed fund sources as reflected in the Short Range Transit Plan Revenue Forecast will be updated later 

in 2019 as described above in #2.

T:\==STA COMMITTEES\Staff Based Advisory Committees\==Consortium Packet\2019\04 - Apr. 23, 2019\02 - Staff Reports\[PBA 2050_Transit Operating Needs Assessment Workbook.xlsx]Instructions

METROPOLITAN TRANSPORTATION COMMISSION

TRANSIT OPERATING AND MAINTENANCE NEEDS ASSESSMENT FOR PLAN BAY AREA 2050
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Agenda Item 13.E 
May 8, 2019 

DATE:  April 25, 2019 
TO: STA Board 
FROM: Brenda McNichols, Accounting Technician 
RE: Fiscal Year (FY) 2018-19 Abandoned Vehicle Abatement (AVA) Program 

Second Quarter Report 

Background: 
The Solano Transportation Authority (STA) administers the Abandoned Vehicle Abatement (AVA) 
Program for Solano County.  These administrative duties include disbursing funds collected by the 
State Controller's Office from the Department of Motor Vehicle (DMV) vehicle registration fee of $1 
per registered vehicle, using the funding formula of 50% based on population and 50% on vehicles 
abated.  

The AVA Member Agencies for Solano County are the City of Benicia, City of Dixon, City of 
Fairfield, City of Rio Vista, City of Suisun City, City of Vacaville, City of Vallejo, and County of 
Solano.   

Discussion: 
For the Second Quarter, STA received the allocation from the State Controller’s Office in the 
amount of $96,813.73 and has deducted $2,904.41 for administrative costs.  The STA disbursed cost 
reimbursement to member agencies for the Second Quarter in the total amount of $84,355.70. The 
remaining AVA fund balance after the Second Quarter disbursement to the member agencies is 
$9,553.62.  

Attachment A is a matrix summarizing the AVA Program activities through the Second Quarter FY 
2018-19 and is compared to the total FY 2017-18 numbers of abated vehicles and cost 
reimbursements submitted by the members of the Solano County’s AVA Program.  This matrix 
shows total program activities at 57% compared to the FY 2017-18. 

The Cities of Benicia, Dixon and Vallejo are on course to meet or exceed FY 2017-18 total vehicles 
abated.  

STA held the Annual AVA Program meeting on Wednesday March 20, 2019 to discuss the AVA 
program overview, policies and ordinance codes updates, FY 2016-17 through FY 2018-19 statistics 
and program process.  Member Agencies (Dixon, Fairfield, Suisun City, Vacaville, Vallejo, and 
Solano County) were able to attend.  

Fiscal Impact: 
None 

Recommendation: 
Informational. 

Attachment: 
A. Summary of Solano Abandoned Vehicle Abatement (AVA) Program for FY 2018-19 and FY

2017-18
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ATTACHMENT A 

Summary of Solano Abandoned Vehicle Abatement (AVA) Program for 
FY 2018-19 and FY 2017-18 

Second Quarter Ending December 31, 2018 

FY 2018-19 (Q1 & Q2) FY 2017-18 

# of 
Abated 
Vehicles 

Reimbursed 
Amount 

Cost per 
Abatement 

% of Abated 
Vehicle from 

Prior FY 

# of 
Abated 

Vehicles 

Reimbursed 
Amount 

Cost per 
Abatement 

City of Benicia 241 $7,292 $30 52% 467 $15,438 $33 

City of Dixon 119 $6,625 $56 104% 114 $8,232 $72 

City of Fairfield 2,185 $67,049 $31 50% 4,370 $159,164 $36 

City of Rio Vista 0 $0 $0 0% 0 0 0 

City of Suisun 125 $8,912 $71 33% 380 $24,136 $64 

City of Vacaville 449 $22,285 $50 45% 1,008 $54,245 $54 

City of Vallejo 1,861 $63,377 $34 76% 2,439 $125,843 $52 

Solano County 
Unincorporated 
area 

104 $5,199 $50 74% 141 $9,909 $70 

Total 5,084 $180,740 $36 57% 8,919 $396,968 $45 

The total remaining AVA fund available after the second quarter disbursement to member 
agencies is $9,553.62.  This amount is available for disbursement to member agencies utilizing 
the funding formula, in addition to the State Controller’s Office allocation for the third quarter FY 
2018-19. 
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Agenda Item 13.F 
May 8, 2019 

DATE:  April 24, 2019 
TO: STA Board 
FROM: Triana Crighton, Planning Assistant 
RE: Summary of Funding Opportunities  

Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months, broken up by Federal, State, and Local.  Attachment A provides further details 
for each program. 

FUND SOURCE AMOUNT 
AVAILABLE 

APPLICATION 
DEADLINE 

Federal 

1. Federal Highway Administration (FHWA) – Nationally 
Significant Federal Lands and Tribal Projects (NSFLTP) 

Up to $300 million; 
projects of at least $25 
million 

First deadline is 
December 18, 2018, 
applications accepted on 
a Quarterly Rolling Basis. 

2. Department of Transportation (DOT) – Better Utilizing 
Investments to Leverage Development (BUILD) Up to $15 million July 15th, 2019 

Regional
1. Carl Moyer Off-Road Equipment Replacement Program (for 

Sacramento Metropolitan Area) 
Approximately $10 
million 

Due On First-Come, 
First-Served Basis 

2. Air Resources Board (ARB) Clean Vehicle Rebate Project 
(CVRP) 

Up to $7,000 rebate 
per light-duty vehicle 

Due On First-Come, 
First-Served Basis 
(Waitlist)  

3. Bay Area Air Quality Management District (BAAQMD) Hybrid 
Electric Vehicle Purchase Vouchers (HVIP) (for fleets)  

Approximately $5,000 
to $45,000 per 
qualified request 

Due On First-Come, 
First-Served Basis 

4. PG&E Charge Program Pays to install 7,500 
chargers in PG&E area 

Due On First-Come, 
First-Served Basis 

5. BAAQMD Charge! Program $5 million 
Awarded First-come, 
First serve.  
Closes June 30, 2019. 

6. Transportation Development Act Article 3 (TDA-3) $350,000 Open Now 

State 

Fiscal Impact: 
None. 

Recommendation: 
Informational. 

Attachment: 
A. Detailed Funding Opportunities Summary
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ATTACHMENT A 

The following funding opportunities will be available to the STA member agencies during the next few months. Please distribute this information to 
the appropriate departments in your jurisdiction. Yellow highlighted grants have deadlines approaching soon! 

Fund Source Application 
Contact** 

Project 
Types/Eligibility 

Amount 
Available 

Program Description Call For 
Projects 

STA Staff 
Contact 

Potential Projects 

Federal Grants
Nationally 
Significant 
Federal Lands 
and Tribal 
Projects 
(NSFLTP) 

Jeffrey Mann, 
NSFLTP 
Program 
Manager 
(202) 366-9494
Jeffrey.mann@
dot.gov 

Tribal and/or 
Federally Significant 
Land (on, adjacent to, 
or providing access 
to) 

$300 million; 
construction 
cost of at least 
$25 million, 
projects with 
$50+ million 
will be 
prioritized. 

Federal funding to projects of national 
significance for construction, 
reconstruction, or rehabilitation of 
transportation facilities within, adjacent to, 
or providing access to Federal or Tribal 
lands. 

Ongoing. 
Application Due 
On First-Come, 
First-Served Basis 

Triana Crighton 
(707) 399-3230
tcrighton@sta.ca.
gov 

Projects involving 
Travis AFB 

Better Utilizing 
Investments to 
Leverage 
Development 
(BUILD) 

BUILDgrants@d
ot.gov 
Howard Hill at 
202-366-0301

Surface transportation 
infrastructure projects 
that will have 
a significant impact 
throughout the 
country 

Up to $15 
million 

BUILD program will also give 
special consideration to projects which 
emphasize improved access to reliable, 
safe, and affordable transportation for 
communities in rural areas, such as 
projects that improve infrastructure 
condition, address public health and 
safety, promote regional connectivity 
or facilitate economic growth or 
competitiveness. 

Ongoing, 
applications due 
July 15th, 2019. 

Triana Crighton 
(707) 399-3230
tcrighton@sta.ca.
gov 

Regional Grants
Carl Moyer Off-
Road Equipment 
Replacement 
Program (for 
Sacramento 
Metropolitan 
Area) 

Gary A. Bailey 
Sacramento 
Metropolitan Air 
Quality 
Management 
District 
(916) 874-4893
gbailey@airqu
ality.org 

Replace high-
polluting off-road 
equipment 

Approx. 
$10 million, 
maximum per 
project is $4.5 
million 

The Off-Road Equipment Replacement 
Program (ERP), an extension of the Carl 
Moyer Program, provides grant funds to 
replace Tier 0, high-polluting off-road 
equipment with the cleanest available 
emission level equipment. 

Ongoing. 
Application Due 
On First-Come, 
First-Served Basis 

Cory Peterson 
(707) 399-3214
cpeterson@sta.ca
.gov 

Air Resources 
Board (ARB) 
Clean Vehicle 
Rebate Project 
(CVRP)* 

Graciela Garcia 
ARB 
(916) 323-2781
ggarcia@arb.c
a.gov

Low/No Carbon 
Vehicles 

Up to $7,000 
rebate per 
light-duty 
vehicle 

The Zero-Emission and Plug-In Hybrid 
Light-Duty Vehicle (Clean Vehicle) 
Rebate Project is intended to encourage 
and accelerate zero-emission vehicle 
deployment and technology 
innovation.  Rebates for clean vehicles 
are now available through the Clean 
Vehicle Rebate Project (CVRP) funded by 
the Air Resources Board (ARB) and 
implemented statewide by the California 
Center for Sustainable Energy (CCSE). 

Application Due 
On First-Come, 
First-Served Basis 
(Currently 
applicants are put 
on waitlist) 

Cory Peterson 
(707) 399-3214
cpeterson@sta.ca
.gov 
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Fund Source Application 
Contact** 

Project 
Types/Eligibility 

Amount 
Available 

Program Description Call For 
Projects 

STA Staff 
Contact 

Potential Projects 

Bay Area Air 
Quality 
Management 
District 
(BAAQMD) 
Hybrid Electric 
Vehicle Purchase 
Vouchers (HVIP)* 

To learn more 
about how to 
request a 
voucher, 
contact: 
888-457-HVIP 
info@california
hvip.org 

Low/No Carbon 
Engines 

Approx. $5,000 
to $45,000 per 
qualified 
request 

The California Air Resources Board 
(ARB) created the HVIP to speed the 
market introduction of low-emitting hybrid 
trucks and buses. It does this by reducing 
the cost of these vehicles for truck and 
bus fleets that purchase and operate the 
vehicles in the State of California. The 
HVIP voucher is intended to reduce about 
half the incremental costs of purchasing 
hybrid heavy-duty trucks and buses. 
 

Application Due 
On First-Come, 
First-Served Basis 

Brandon 
Thomson 
(707) 399-3234 
bthomson@sta.ca
.gov  

- FAST Renewable 
Diesel Bus Purchase 

PG&E EV Charge 
Network 

1-877-704-8723 
EVChargeNetw
ork@pge.com 

EV Infrastructure Funds 
infrastructure 
to support 
7,500 
chargers in 
PG&E service 
area 

PG&E plans to install 7,500 charging 
stations across their service area. Most of 
these will be at employers or multi-unit 
dwellings. This could be a potential 
avenue for funding and coordination to 
bring more EV infrastructure to Solano 
County.  

January 2018 – 
2020, or funds 
exhausted 

Triana Crighton 
(707) 399-3230  
tcrighton@sta.ca.
gov 
 

EV Charging 
Infrastructure 

Charge! (from 
BAAQMD) 

415-749-4994 
climatetech@ba
aqmd.gov 
 

EV Infrastructure $5 million The Air District’s Charge! Program offers 
grant funding to offset the cost of 
purchasing and installing new publicly 
available electric vehicle charging 
stations within the Bay Area. 

Awarded First-
Come, First Serve. 
 
Closes June 30, 
2019 

Triana Crighton 
(707) 399-3230 

EV Charging 
Infrastructure  

Transportation 
Development Act 
Article 3 (TDA-3) 

Cheryl Chi, TDA 
Program 
Manager, 
at cchi@bayare
ametro.gov 
(415) 778-5339 
 

Bike & Ped Projects $350,000 
annually 

Transportation Development Act Article 3, 
or TDA 3, provides funding annually for 
bicycle and pedestrian projects. 
 
 

Open now Cory Peterson 
(707) 399-3214 
cpeterson@sta.ca
.gov 

Bicycle and pedestrian 
safety improvement 
projects 

Statewide Grants 

         

**STA staff, Triana Crighton, can be contacted directly at (707) 399-3230 or tcrighton@sta.ca.gov for assistance with finding more information about any of the funding opportunities listed in this report 
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Agenda Item 13.G 
May 8, 2019 

DATE:  April 25, 2019 
TO: STA Board 
FROM: Johanna Masiclat, Clerk of the Board 
RE: 2019 STA Board and Advisory Committees Meeting Schedule 

Discussion: 
Attached is the 2019 STA Board and Advisory Committees Meeting Schedule that 
may be of interest to the STA Board.  

Fiscal Impact: 
None. 

Recommendation: 
Informational. 

Attachment: 
A. STA Board and Advisory Committees Meeting Schedule for Calendar Year 2019
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STA BOARD AND ADVISORY 
COMMITTEE MEETING SCHEDULE 
CALENDAR YEAR 2019 

DATE TIME DESCRIPTION LOCATION STATUS 

Thurs., May 2 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Confirmed 
Wed., May 8 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Wed., May 15 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) STA Conference Room Confirmed 
Thurs., May 16 1:00 p.m. Paratransit Coordinating Council (PCC) Joseph Nelson Comm. Cntr. Confirmed 
Tues., May 28 1:30 p.m. Intercity Transit Consortium STA Conference Room Confirmed 
Wed., May 29 1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Thurs., June 6 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Tentative 
Wed., June 12 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Tues., June 25 1:30 p.m. Intercity Transit Consortium STA Conference Room Confirmed 
Wed., June 26 1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 (to be rescheduled) 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Confirmed 
Wed., July 10 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Thurs., July 18 9:30 a.m. Consolidated Transportation Svcs. Agency (CTSA-AC) TBD Tentative 
Thurs., July 18 1:00 p.m. Paratransit Coordinating Council (PCC) Benicia City Hall Confirmed 
July 24 (No Meeting) SUMMER 

RECESS 
Intercity Transit Consortium N/A N/A 

July 25 (No Meeting) Technical Advisory Committee (TAC) N/A N/A 
 Thurs., August 1 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Confirmed 
August 8 (No Meeting) SUMMER 

RECESS 
STA Board Meeting  N/A N/A 

Wed., August 21 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) STA Conference Room Confirmed 
Tues., August 27 1:30 p.m. Intercity Transit Consortium STA Conference Room Confirmed 
Wed., August 28 1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Thurs., September 5 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Confirmed 
Wed., September 11 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Thurs., September 19 1:00 p.m. Paratransit Coordinating Council (PCC) Rio Vista Veterans Hall Confirmed 
Tues., September 24 1:30 p.m. Intercity Transit Consortium STA Conference Room Confirmed 
Wed., September 25 1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Thurs., October 3 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Confirmed 
Wed., October 9 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Thurs., October 17 9:30 a.m. Consolidated Transportation Svcs. Agency (CTSA-AC) TBD Tentative 
No meeting due to STA’s Annual Awards 
in November (No STA Board Meeting) 

Intercity Transit Consortium N/A N/A 
Technical Advisory Committee (TAC) N/A N/A 

 Thurs., November 7 6:30 p.m. Bicycle Advisory Committee (BAC) STA Conference Room Confirmed 
Wed., November 13 6:00 p.m. STA’s 21th Annual Awards TBD  Confirmed 
Wed., November 20 11:30 a.m. Safe Routes to School Advisory (SR2S-AC) STA Conference Room Confirmed 
Thurs., November 21 1:00 p.m. Paratransit Coordinating Council (PCC) SolTrans Operations Facility Confirmed 
Tues., November 26 1:30 p.m. Intercity Transit Consortium STA Conference Room Confirmed 
Wed., November 27 1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 
 Thurs., December 5 6:00 p.m. Pedestrian Advisory Committee (PAC) STA Conference Room Confirmed 
Wed., December 11 6:00 p.m. STA Board Meeting Suisun City Hall Confirmed 
Tues., December 17 1:30 p.m. Intercity Transit Consortium STA Conference Room Confirmed 
Wed., December 18 1:30 p.m. Technical Advisory Committee (TAC) STA Conference Room Confirmed 

STA Board: Meets 2nd Wednesday of Every Month 
Consortium : Meets Last Tuesday of Every Month 
TAC: Meets Last Wednesday of Every Month 
BAC: Meets 1st Thursday of every Odd Month 
PAC: Meets 1st Thursday of every Even Month 
PCC: Meets 3rd Thursday of every Odd Month 
SR2S-AC Meets Quarterly (Begins Feb.) on the 3rd Wed. 
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