
The complete STA Board Meeting Packet is available on STA’s Website at www.sta.ca.gov 
(Note:  STA Board Meetings are held at Suisun City Hall, 6:00 p.m. on the 2nd Wednesday of every month except August (Board Summer Recess) and November (Annual Awards Ceremony.) 

Teleconference Notice: 
Board Members Bird, Price, and 
Rowlett will be participating from a 
teleconference location at  
Hyatt Regency, Capital Board Room 
(2nd Floor), 1209 L Street in Sacramento 

MEETING AGENDA 
  

6:00 p.m., STA Board Regular Meeting 
Wednesday, May 11, 2022 

  STA Board Room Chambers 
423 Main Street 

Suisun City, CA  94585 

The STA Board meeting will be conducted in person.  This meeting may be accessed by the following technology.  If you anticipate 
wanting to speak during the meeting and want to participate remotely, please join in advance of the public comment period and 
register which agenda item you would like to address.  Since the meeting will be conducted in person, the STA Board will continue 
and not recess if there are technological issues associated with the remote participation.   

Join Zoom Webinar 
https://us02web.zoom.us/j/89759111083?pwd=RllDbnk3YklvTmZKdEpTUDUwdFlqUT09 
Password:  966092 

To Participate by Phone 
Dial:  1(408) 638-0968 
Webinar ID:  897 5911 1083 

Mission Statement:  To improve the quality of life in Solano County by delivering transportation projects to ensure mobility, travel 
safety, and economic vitality. 

Public Comment:  Pursuant to the Brown Act, the public has an opportunity to speak on any matter on the agenda or, for matters 
not on the agenda, issues within the subject matter jurisdiction of the agency.  Comments are limited to no more than 3 minutes per 
speaker unless modified by the Board Chair, Gov’t Code § 54954.3(a).  By law, no action may be taken on any item raised during 
the public comment period although informational answers to questions may be given and matters may be referred to staff  for 
placement on a future agenda of the agency.  Speaker cards are required in order to provide public comment.  Speaker cards 
are on the table at the entry in the meeting room and should be handed to the STA Clerk of the Board.  Public comments are 
limited to 3 minutes or less. 

Americans with Disabilities Act (ADA):  This agenda is available upon request in alternative formats to persons with a disability, 
as required by the ADA of 1990 (42 U.S.C. §12132) and the Ralph M. Brown Act (Cal. Govt. Code §54954.2).  Persons requesting 
a disability related modification or accommodation should contact Johanna Masiclat, Clerk of the Board, at (707) 399-3203 during 
regular business hours at least 24 hours prior to the time of the meeting. 

Translation Services: For document translation please call:  
Para la llamada de traducción de documentos:  
對於文檔翻譯電話

Đối với tài liệu gọi dịch:   
Para sa mga dokumento tawag sa pagsasalin: 
707-399-3239

Staff Reports:  Staff reports are available for inspection at the STA Offices, 423 Main Street, Suisun City during regular business 
hours, 8:00 a.m. to 5:00 p.m., Monday-Friday.  You may also contact the Clerk of the Board via email at jmasiclat@sta.ca.gov  
Supplemental Reports:  Any reports or other materials that are issued after the agenda has been distributed may be reviewed by 
contacting the STA Clerk of the Board and copies of any such supplemental materials will be available on the table at the entry to 
the meeting room. 

Agenda Times:  Times set forth on the agenda are estimates.  Items may be heard before or after the times shown. 

STA BOARD MEMBERS 

Jim Spering Alma Hernandez Steve Young 
(Vice Chair) 

Steve Bird Harry Price Ronald Kott Ron Rowlett Robert McConnell 
(Chair) 

County of Solano City of Suisun City City of Benicia City of Dixon City of Fairfield City of Rio Vista City of Vacaville City of Vallejo 

STA BOARD ALTERNATES 
Mitch Mashburn VACANT Lionel Lagarspada Scott Pederson Chuck Timm Rick Dolk Jason Roberts Pippin Dew 
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ITEM BOARD/STAFF 
PERSON 

1. CALL TO ORDER/ PLEDGE OF ALLEGIANCE
(6:00 p.m.)

2. CONFIRM QUORUM/ STATEMENT OF CONFLICT                                 Chair McConnell
An official who has a conflict must, prior to consideration of the decision; (1) publicly identify in
detail the financial interest that causes the conflict; (2) recuse himself/herself from discussing and
voting on the matter; (3) leave the room until after the decision has been made. Cal. Gov’t Code §
87200.

Daryl Halls 

Jim Spering, 
MTC Commissioner 

Wing Commander 
Col Corey Simmons/ 

Joe Dingman 

Vincent Ma 
Janet Adams 

Ron Grassi 

Johanna Masiclat 

3. APPROVAL OF AGENDA

4. OPPORTUNITY FOR PUBLIC COMMENT
(6:05 – 6:10 p.m.)

5. EXECUTIVE DIRECTOR’S REPORT – Pg. 7
(6:10 – 6:15 p.m.)

6. REPORT FROM THE METROPOLITAN TRANSPORTATION 
COMMISSION (MTC)
(6:15 – 6:20 p.m.)

7. STA PRESENTATIONS
(6:20 – 6:40 p.m.)
A. Travis Air Force Base (TAFB) Updates

B. Directors Reports:
1. Planning – Groundbreaking I-80 Express Lanes
2. Projects - Cordelia Truck Scales Overview/Update
3. Programs

8. CONSENT CALENDAR
Recommendation:
Approve the following consent items in one motion.
(Note: Items under consent calendar may be removed for separate 
discussion.)(6:40 – 6:45 p.m.)

A. Minutes of the STA Board Meeting of April 13, 2022 
Recommendation:
Approve the Minutes of the STA Board Meeting of April 13, 2022. 
Pg. 11

B. Draft Minutes of the STA Technical Advisory Committee (TAC) 
Meeting of April 27, 2022
Recommendation:
Receive and file.
Pg. 19 

Johanna Masiclat 
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C. Janet Adams 

D.

I-80 Express Lanes Project Mitigation
Recommendation:
Authorize the Executive Director to enter into one or more agreements 
with qualified mitigation banks to provide required mitigation for the 
Project in an amount not-to-exceed $210,000 for the I-80 Express Lanes 
Project - Red Top Road to I-505.
Pg. 23

I-80/I-680/State Route (SR)12 Construction Package 2A Letter of No 
Prejudice (LONP) Bridge Toll Funds
Recommendation:
Authorize the Executive Director to enter into 1 or more agreements with 
BATA to implement the following;

1. Reallocate $800,000 of State Transit Assistance Funds (STAF) in
project savings from the York Street Project in the City of Vallejo
to BATA in exchange for a corresponding amount of BATA
funds; and

2. Approve STA Resolution No. 2022-05 (Attachment A) and Letter
of No Prejudice (LONP) for $800,000 in RM3 funds for the I-
80/I-680/SR12 Interchange Project – Construction Package 2A
(CP2A).

Pg. 25

Janet Adams 

9. ACTION NON-FINANCIAL ITEMS

A. STA Draft Overall Work Plan for (OWP) FY 2022-23 and FY 2023-24 
Recommendation:
Release the STA draft OWP for FY 2022-23 and 2023-24 to the STA
Board for a 30 day review and comment period.
(6:45 – 6:50 p.m.)
Pg.

Daryl Halls 

B. Active Transportation Plan (ATP) Amendments New Project Additions
Recommendation: 
Approve the following : 

1. Add the projects contained in Attachment A to the 2020 Solano
Active Transportation Plan; and

2. Adopt the Active Transportation Plan to include the following
statement, “That all projects contained in the local Safe Routes to
School Plans inherently increase bicycle and pedestrian
infrastructure and therefore are eligible to receive local, regional,
state, and federal grant funding”.

(6:50 – 6:55 p.m.) 
Pg. 101

Robert Guerrero 

C. Solano Priority Conservation Area (PCA) Letter to MTC
Recommendation:
Authorize the STA Executive Director to submit a letter recommending 
MTC continue the North Bay PCA Program as part of OBAG 3 without 
further delay and consistent with the process completed for OBAG 1 and 
OBAG 2.
(6:55 – 7:00 p.m.)
Pg. 111

Robert Guerrero 
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10. ACTION FINANCIAL ITEMS

A. One Bay Area Grant (OBAG) Cycle 3 Option for Call for Projects
Allocation
Recommendation:
Approve the following OBAG 3 Call for Projects and Programs:

1. Option 2 and 3; or
2. Option 3 as described in the staff report.

(7:00 – 7:15 p.m.) 
Pg. 115 

Kathrina Gregana 

B. Transportation Development Act (TDA) Article 3 and Clean Air
Funds-Future Funding
Recommendation:
Authorize the Executive Director to develop four-year funding plan for 
TDA Article 3 and TFCA funds, in coordination with the OBAG call for 
projects.
(7:15 – 7:20 p.m.)
Pg. 121

Robert Guerrero 

11. INFORMATIONAL – DISCUSSION ITEM

A. Legislative Update – Federal Priorities and State Budget 
(7:20 – 7:30 p.m.)
Pg. 123 

Vincent Ma 

NO DISCUSSION ITEMS 

Kathrina Gregana 

Robert Guerrero 

B. STA Efforts to Address Traffic Safety:
• Local Road Safety Plan (LRSP)
• Vision Zero
• Safe Routes to School
• Active Transportation Plan
• Safe Routes to Transit
Pg. 133

C. Summary of Funding Opportunities
Pg. 137

D. STA Board and Advisory Committee Meeting Schedule for 2022 
Pg. 139 

Johanna Masiclat 

12. BOARD MEMBERS COMMENTS

13. ADJOURNMENT
The next regularly scheduled meeting of the STA Board is at 6:00 p.m., Wednesday,
June 8, 2022, STA Board Room Chambers.
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STA Board Meeting Schedule for the Remainder of Calendar Year 2022 
6:00 p.m., Wed., June 8th 
6:00 p.m., Wed., July 13th  

No Meeting in August (Summer Recess) 
6:00 p.m., Wed., September 14th 

6:00 p.m., Wed., October 12th 
No Meeting in November due to STA’s 25th Annual Awards Program 

6:00 p.m., Wed., December 14th 
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Agenda Item 5 
May 11, 2022 

DATE:  May 3, 2022 
TO: STA Board 
FROM: Daryl K. Halls 
RE: Executive Director’s Report – May 2022 

The following is a brief status report on some of the major issues and projects currently being 
advanced by the Solano Transportation Authority (STA).  An asterisk (*) notes items included in 
this month’s Board agenda. 

Travis Air Force Base Access Presentation*  
Travis Air Force Wing Commander Colonel Corey Simmons has been invited to provide the 
STA Board with a presentation on base access priorities for Travis AFB.  STA staff is 
coordinating with staff from Travis AFB, the Capitol Corridors, City of Fairfield, City of 
Vacaville and County of Solano on projects such as completing the next and final phases of the 
Jepson Parkway located in Vacaville and Fairfield, access improvements at the North Gate, and 
safety improvements at the Vanden and Canon Roads’ rail crossing. 

Status of STA’s Federal Priorities for 2022 * 
In March, the STA Board approved a list of nine initial priorities for federal funding.  STA staff 
has been working with our partner agencies and project sponsors on each of the nine priorities 
which are in various stages of project readiness for delivery of the project and for submittal for 
federal funding.  At the meeting, staff will provide an update on the status of each priority.  

One Bay Area Grant (OBAG 3) Schedule and Funding Targets  *   
In April, the STA Board approved the evaluation criteria and public outreach plan for STA’s 
issuing of a Call for Projects in May 2022 for $15.2 million in One Bay Area Grant 3 (OBAG 3) 
funds.  Based on Board direction, staff has brought back two options for consideration by the 
STA Board as part of the issuing of the Call for Projects. The first option is a combination of 
Option 2 and 3, and the second option is focused on just Option 3.  Project sponsors will have 
until the end of June to submit their OBAG 3 projects and a Board workshop has been scheduled 
for July 13th, prior to the STA Board meeting to hear from project sponsors and STA’s advisory 
committees before the STA Board recommends projects to the Metropolitan Transportation 
Commission (MTC) in September.  

Request for Priority Conservation Area (PCA) Funding * 
As part of the funding cycles for both OBAG 1 and OBAG 2, STA and the other three North Bay 
County Transportation Agencies received federal OBAG funds for Priority Conservation Area 
(PCA) for projects located in PCAs.  STA has programmed these funds to the County of Solano 
for projects located in the Suisun Valley PCA.  For OBAG 3, MTC staff has proposed to develop 
a regional PCA plan, delay funding for the North Bay PCA program, and has not committed to 
continuing to fund this successful and important program for the four North Bay Counties.  STA 
staff with the concurrence of County of Solano staff, and unanimous support from the STA TAC 
is recommending the STA Board forward a letter to MTC requesting they continue to fund this 
program.  
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Executive Director’s Memo 
May 3, 2022 

Page 2 of 3 
 
 

Proposed Four Year Funding Plan for TDA Article 3 and TFCA Funding * 
Concurrent to the OBAG 3 Call for Projects, STA staff and the STA TAC are recommending the 
Board authorize the development of Four Year funding plans for the allocation of TDA Article 3 
(Bike and Ped funding) and Bay Area Air Quality Management District TFCA funds.  If 
approved by the STA Board, this would increase the amount of funding for project sponsors for 
Vision Zero/Active Transportation Projects under either OBAG 3 allocation option selected by 
the STA Board. 
 
Amendments to Solano County Active Transportation Plan * 
STA Planning Staff has completed an amendment to the Solano County Active Transportation 
Plan just in time for the OBAG 3 Call for Projects.  This amendment will add over 35 eligible 
bike and pedestrian projects to the extensive list of ATP projects included in the Plan. 
 
Highway Projects Update* 
STA project staff will provide an update on the status of the Solano I-80 Express Project and the 
West Bound Truck Scales Project.  A groundbreaking event for the start of construction for the I-
80 Express Lanes Project has been scheduled by Caltrans for May 16, 2022.  On April 26th, I 
joined with STA’s Anthony Adams and Brandon Thomson in participating at a Rio Vista Town 
Hall with Caltrans District IV staff focused on forthcoming safety and complete highway 
improvements on SR 12.  An estimated 71 Rio Vista residents participated in person and via 
zoom along with the Rio Vista City Council. 
 
STA Draft Overall Work Plan* 
In preparation for the forthcoming fiscal year, STA’s department directors and staff have updated 
the STA’s current 51 item Overall Work Plan, and added five new items based on previous 
Board actions. This item covers FY 2022-2023 and FY 2023-2024 and summarizes the STA 
planning, programming, project delivery, and program activity.   
  
Solano Express Transition Plan Update   
STA Transit and Projects staff continues to support the transition of the Solano Express service 
from two operators to one.  STA’s focus is on identifying a north county site for an interim bus 
storage facility to support the Blue Line which is scheduled to transfer from Fairfield and Suisun 
Transit (FAST) to Solano County Transit (SolTrans) in August of this year.  
 
STA Staff Updates 
Sean Person was hired as a part-time Customer Service representative in April of this year.  He 
will be assisting the STA’s Mobility Programs and will be supervised by Debbie McQuilkin, 
STA’s Transit Mobility Programs Coordinator II.  
 
Brent Rosenwald, one of STA’s Assistant Planners, has accepted a position with a consultant 
firm and has departed the STA after a successful two and one half year tenure.  STA will be 
starting the recruitment process for his replacement in May. 
 
STA is currently recruiting for an Assistant Program Manager to fill the vacant full-time SR2S 
position in the Programs Department and for a Finance Analyst/Accountant position in the 
Projects Department. Final interviews for both positions are scheduled for the first week of May.   
 
Attachment:   

A. STA Acronyms List of Transportation Terms 8



STA ACRONYMS LIST OF TRANSPORTATION TERMS 
Last Updated by JM:  2020 

A 
AADT Average Annual Daily Traffic 
ABAG Association of Bay Area Governments 
ACTC Alameda County Transportation Commission 
ADA American Disabilities Act 
ADT Average Daily Traffic 
APDE           Advanced Project Development Element (STIP) 
AQMD Air Quality Management District 
ARRA American Recovery and Reinvestment Act 
ATP Active Transportation Program 
ATWG Active Transportation Working Group 
AVA Abandoned Vehicle Abatement 
B 
BAAQMD Bay Area Air Quality Management District 
BAC Bicycle Advisory Committee 
BACTA Bay Area Counties Transportation Agencies 
BAIFA Bay Area Infrastructure Financing Authority 
BARC Bay Area Regional Collaborative 
BART Bay Area Rapid Transit 
BATA Bay Area Toll Authority 
BCDC Bay Conservation & Development Commission 
BUILD Better Utilizing Investments to Leverage Development 
C 
CAF Clean Air Funds 
CalSTA California State Transportation Agency 
CALTRANS California Department of Transportation 
CAPTI California State Transportation: Climate Action Plan for  

Transportation 
CARB California Air Resources Board 
CCAG City-County Association of Governments (San Mateo) 
CCCC (4’Cs) City County Coordinating Council 
CCCTA (3CTA) Central Contra Costa Transit Authority 
CCJPA Capitol Corridor Joint Powers Authority 
CCTA Contra Costa Transportation Authority 
CEC California Energy Commission 
CEQA California Environmental Quality Act 
CHP California Highway Patrol 
CIP Capital Improvement Program 
CMA Congestion Management Agency 
CMIA Corridor Mobility Improvement Account 
CMAQ Congestion Mitigation & Air Quality Program 
CMGC Construction Manager/General Contractor 
CMP Congestion Management Plan 
CNG Compressed Natural Gas 
CPI Consumer Price Index 
CRRSAA Coronavirus Response and Relief Supplemental 

Appropriation Act of 2021 
CTA  California Transit Agency 
CTC California Transportation Commission 
CTP Comprehensive Transportation Plan 
CTSA Consolidated Transportation Services Agency 
D 
DBE Disadvantaged Business Enterprise 
DOT Department of Transportation 
E 
ECMAQ Eastern Solano Congestion Mitigation Air Quality Program 
EIR Environmental Impact Report 
EIS Environmental Impact Statement 
EPA Environmental Protection Agency 
EV Electric Vehicle 

F 
FAST Fairfield and Suisun Transit 
FAST Act  Fixing America’s Surface Transportation Act 
FASTER Freedom. Affordability. Speed. Transparency. Equity. Reliability. 
FASTLANE Fostering Advancements in Shipping and Transportation for the 

Long-term Achievement of National Efficiencies  
FEIR Final Environmental Impact Report 
FHWA Federal Highway Administration 
FPI Freeway Performance Initiative  
FTA Federal Transit Administration 
G 
GARVEE Grant Anticipating Revenue Vehicle 
GHG Greenhouse Gas 
GIS Geographic Information System 
H 
HIP Housing Incentive Program 
HOT High Occupancy Toll 
HOV High Occupancy Vehicle 
HPMS Highway Performance Monitoring System 
HSIP Highway Safety Improvement Plan 
I 
INFRA Infrastructure for Rebuilding America 
ISTEA Intermodal Surface Transportation Efficiency Act 
ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation System 
J 
JARC Jobs Access Reverse Commute Program 
JPA Joint Powers Agreement 
L 
LATIP Local Area Transportation Improvement Program 
LCTOP Low Carbon Transit Operations Program (LCTOP) 
LEV Low Emission Vehicle 
LIFT Low Income Flexible Transportation Program 
LOS Level of Service 
LS&R Local Streets & Roads 
LTR  Local Transportation Funds 
M 
MAP-21 Moving Ahead for Progress in the 21st Century 
MAZ Micro Analysis Zone 
MIS Major Investment Study 
MLIP Managed Lanes Implementation Plan 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MTAC Model Technical Advisory Committee 
MTC Metropolitan Transportation Commission 
MTS Metropolitan Transportation System 
N 
NCTPA Napa County Transportation & Planning Agency 
NEPA National Environmental Policy Act 
NHS National Highway System 
NOP Notice of Preparation 
NVTA Napa Valley Transportation Authority 
O 
OBAG One Bay Area Grant 
OPR Office of Planning and Research 
OTS Office of Traffic Safety 
P 
PAC Pedestrian Advisory Committee 
PCA Priority Conservation Area 
PCC Paratransit Coordinating Council 
PCI Pavement Condition Index 9
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Last Updated by JM:  2020 

 
 
PCRP Planning & Congestion Relief Program 
PDS Project Development Support 
PDA Priority Development Area 
PDT Project Delivery Team 
PDWG Project Delivery Working Group 
PMP Pavement Management Program 
PMS Pavement Management System 
PNR Park & Ride 
POP  Program of Projects 
PPA Priority Production Area 
PPM Planning, Programming & Monitoring 
PPP (P3) Public Private Partnership 
PS&E Plans, Specifications & Estimate 
PSR Project Study Report 
PTA Public Transportation Account 
PTAC Partnership Technical Advisory Committee (MTC) 
R 
RABA Revenue Alignment Budget Authority 
REPEG  Regional Environmental Public Education Group 
RFP Request for Proposal 
RFQ Request for Qualification 
RM 1/2/3 Regional Measure 1/2/3 (Bridge Toll) 
RMRP Road Maintenance and Rehabilitation Program 
RORS Routes of Regional Significance 
RPC  Regional Pedestrian Committee 
RRP Regional Rideshare Program 
RTEP Regional Transit Expansion Policy 
RTIF Regional Transportation Impact Fee 
RTP Regional Transportation Plan 
RTP/SCS Regional Transportation Plan/Sustainable Communities 
 Strategies 
RTIP Regional Transportation Improvement Program 
RTMC  Regional Transit Marketing Committee 
RTPA Regional Transportation Planning Agency 
S 
SACOG Sacramento Area Council of Governments 
SAFETEA-LU Safe, Accountable, Flexible, Efficient     
 Transportation Equality Act-a Legacy for Users 
SATP Solano Active Transportation Plan 
SCS Sustainable Community Strategy  
SCTA Sonoma County Transportation Authority 
SFCTA San Francisco County Transportation Authority 
SGC Strategic Growth Council 
SJCOG San Joaquin Council of Governments   
SHOPP State Highway Operations & Protection Program 
SMAQMD Sacramento Metropolitan Air Quality 
 Management District 
SMART Sonoma Marin Area Rapid Transit 
SMART Safety, Mobility and Automated Real-time 
SMCCAG San Mateo City-County Association of Governments 
SNABM Solano-Napa Activity-Based Model 
SNCI Solano Napa Commuter Information 
SoHip Solano Highway Partnership 
SolHIP Solano Housing Improvement Program 
SolTrans Solano County Transit 
SOV Single Occupant Vehicle  
SPOT Solano Projects Online Tracking 
SP&R State Planning & Research 
SPUR San Francisco Bay Area Planning and Urban Research 
SR State Route 
SR2S Safe Routes to School 
SR2T Safe Routes to Transit 

SRTP  Short Range Transit Plan 
SSARP Systemic Safety Analysis Report Program 
SSPWD TAC Solano Seniors & People with Disabilities Transportation 

Advisory Committee 
STAF State Transit Assistance Fund 
STA Solano Transportation Authority 
STBG Federal Surface Transportation Block Grant Program 
STIA  Solano Transportation Improvement Authority 
STIP State Transportation Improvement Program 
STP Federal Surface Transportation Program 
SubHIP Suburban Housing Incentive Pool 
T 
TAC Technical Advisory Committee 
TAM Transportation Authority of Marin 
TANF  Temporary Assistance for Needy Families 
TAZ Transportation Analysis Zone 
TCI Transportation Capital Improvement 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Transportation Congestion Relief Program 
TDA Transportation Development Act 
TDM Transportation Demand Management 
TE Transportation Enhancement  
TEA  Transportation Enhancement Activity 
TEA-21 Transportation Efficiency Act for the 21st Century 
TFCA Transportation Funds for Clean Air  
TIF Transportation Investment Fund 
TIGER Transportation Investment Generating Economic Recovery 
TIP Transportation Improvement Program 
TIRCP Transit and Intercity Rail Capital Program 
TLC Transportation for Livable Communities 
TMA Transportation Management Association 
TMP Transportation Management Plan 
TMS Transportation Management System 
TMTAC Transportation Management Technical Advisory Committee 
TNC Transportation Network Company  
TOD Transportation Operations Systems 
TOD Transit Oriented Development  
TOS Traffic Operation System 
T-Plus Transportation Planning and Land Use Solutions 
TRAC Trails Advisory Committee 
TSMO Transportation System Management and Operations 
U, V, W 
UZA Urbanized Area 
USDOT United States Department of Transportation  
VHD Vehicle Hours of Delay 
VMT Vehicle Miles Traveled 
VTA Valley Transportation Authority (Santa Clara) 
W2W Welfare to Work 
WCCCTAC West Contra Costa County Transportation Advisory  
 Committee 
WETA Water Emergency Transportation Authority  
 
Y, Z 
YCTD Yolo County Transit District 
YSAQMD Yolo/Solano Air Quality Management DistrictZ 
ZEV Zero Emission Vehicle 
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Agenda Item 8.A 
May 11, 2022 

SOLANO TRANSPORTATION AUTHORITY 
Board Minutes for Meeting of 

April 13, 2022 

1. CALL TO ORDER
Chair McConnell called the regular meeting to order at 6:02 p.m.  A quorum was confirmed.

MEMBERS
PRESENT: Chair Robert McConnell City of Vallejo 

Vice Chair Steve Young City of Benicia 
Steve Bird City of Dixon 
Harry Price City of Fairfield 
Ron Kott City of Rio Vista 
Ron Rowlett City of Vacaville  
Alma Hernandez City of Suisun City 
Jim Spering County of Solano  

MEMBERS 
ABSENT: None. 

STAFF 
PRESENT: (In alphabetical order by last name.) 

Anthony Adams Senior Project Manager 
Janet Adams Deputy Exec. Director/Director of Projects 
Bernadette Curry Legal Counsel 
Susan Furtado Accounting & Administrative Services Mgr. 
Lorene Garrett Program Coordinator 
Ron Grassi Director of Programs 
Kathrina Gregana Planning Assistant 
Robert Guerrero Director of Planning 
Daryl Halls Executive Director 
Vincent Ma Marketing & Legislative Program Manager 
Lloyd Nadal Programs Division Svcs. Manager 
Natalie Quezada Administrative Clerk 
Neil Quintanilla Marketing Assistant 
Brandon Thomson Transit Mobility Coordinator 

ALSO PRESENT:  (In alphabetical order by last name.) 
Greg Folsom City of Suisun City 
George Gwynn Suisun City Resident 
Reilly Kent SolTrans 
Beth Kranda SolTrans 
Kyle Ochenduszko City of Benicia 
Michael Pimentel CalSTA 
John Sanderson Solano County Transit (SolTrans) 
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  Dan Sequeira City of Benicia 
  Josh Shaw Shaw Yoder Antwih 
  Melissa Tigbao City of Vallejo 
  Chris Wilson Gilbane 
    

2. 
 

CONFIRM QUORUM/STATEMENT OF CONFLICT 
A quorum was confirmed by the Acting Clerk of the Board, Cecilia de Leon.  There was no 
Statement of Conflict declared at this time. 
 

3. APPROVAL OF AGENDA 
On a motion by Board Member Price, and a second by Board Member Bird, the STA Board approved 
the agenda. (8 Ayes) 
 

4. OPPORTUNITY FOR PUBLIC COMMENT 
George Gwynn addressed the Board regarding funding of road projects. 
 

5. EXECUTIVE DIRECTOR’S REPORT 
• State Budget Update and Legislation 
• Status of STA’s Federal Priorities for 2022 
• One Bay Area Grant (OBAG) 3 Schedule and Funding Targets 
• City of Dixon to Provide PPA Presentation 
• Staff Presentations 
• Solano Express Transition Plan Update 
• Budget Amendment 
• May is Bike Month 
• STA Staff Updates 

 
6. REPORT FROM THE METROPOLITAN TRANSPORTATION COMMISSION (MTC) 

None reported. 
 

7.  STA PRESENTATIONS  
A. State Budget Update and State Legislation presented by Josh Shaw and Michael Pimentel, 

Shaw Yoder Antwih 
B. Caltrans:  Solano 2022 SHOPP Projects presented by John Peterson, Caltrans District 4 
C. City of Dixon Priority Production Areas (PPAs) Presentation presented by Larry Burkhardt 

and Raffi Boloyan, City of Dixon 
D. Directors Reports: 

1. Planning – Housing Collaborative Update presented by Robert Guerrero 
2. Projects 
3. Programs 
 Solano Safe Routes to School Program Efforts and Accomplishments (2017-2022) 

Presented by Lloyd Nadal 
At this time, Daryl Halls, publicly thanked Mr. Nadal for all his hard work with the STA 
the past 5 years and wished him well in his future endeavors.   

  Solano Mobility Program Efforts and Accomplishments (2017-2022) 
Presented by Ron Grassi and Debbie McQuilkin 

 Bike Month (May) 
Presented by Amy Antunano 
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8. CONSENT CALENDAR 
On a motion by Board Member Rowlett, and a second by Vice Chair Young, the Consent Calendar 
Items A through N was unanimously approved. (8 Ayes) 
 

 A. Minutes of the STA Board Meeting of March 9, 2022 
Recommendation: 
Approve the Minutes of the STA Board Meeting of March 9, 2022. 
 

 B. Draft Minutes of the STA Technical Advisory Committee (TAC) Meeting of March 30, 
2022 
Recommendation: 
Receive and file. 
 

 C. Solano Express Service Schedule Adjustments- Green Line 
Recommendation: 
Ratify the service adjustments to the Green Line effective April 4, 2022 as shown in 
Attachment A. 
 

 D. Federal Transit Administration (FTA) Non-Urbanized Area Program (FTA Section 
5311) Recommendation 
Recommendation: 
Approve the FTA 5311 programming for FY’s 2021-22 and 2022-23 as shown in Attachment C.  
 

 E 2022 Solano Express Ridership and Analysis Study 
Recommendation: 
Authorize the Executive Director to enter into an agreement with Quantum Market Research to 
perform a Solano Express Ridership Survey in an amount not-to-exceed $144,158. 
 

 F. 2022 Coordinated Short Range Transit Plans (SRTP) 
Recommendation: 
Authorize the Executive Director to: 

1. Enter a contract for a Solano County Coordinated SRTP for the City of Dixon, City of 
Rio Vista, SolTrans, and Solano Express with Moore and Associates for an amount not 
to exceed $80,000; and 

2. Execute a funding agreement with MTC. 
 

 G. Surface Transportation Improvement Program (STIP) Programming Amendment 
Recommendation: 
Approve the following: 

1. Re-Program $1.939M in STIP funds for SR 12/Church Rd, intersection 
improvements from FY 2022-23 to FY 2023-24; and 

2. Re-Program $9.296M in STIP funds for Jepson Parkway Phase 3 from FY 2021-
22 to FY 2022-23. 

 

 H. Bay Area Air Quality Management District (BAAQMD) Transportation Fund for Clean 
Air (TFCA) Fiscal Year (FY)  
2022-23 County Program Manager Funds 
Recommendation: 
Approve the following: 

1. Adopt the FY 2022-23 BAAQMD Expenditure Plan Guidance criteria for the TFCA 
County Program Manager fund; 

2. Allocate $175,000 from FY 2022-23 TFCA County Program Manager Funds for the 
Solano Mobility Program for Commuter Programs;  

3. Allocate $100,000 from FY 2022-23 TFCA County Program Manager Funds for 
Electric Vehicle Chargers; and  

4. Issue a Call for Projects for the balance of $103,812 for the FY 2022-23 TFCA 
Program. 
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 I. STA Electric Vehicle (EV) Implementation Project Award for Northeastern 
Solano County; Yolo Solano Air Quality Management District (YSAQMD) 
Recommendation: 
Approve the following: 

1. Award $30,000 of FY 2021-22 YSAQMD Clean Air Funds for the Hickory Davis 
Street EV Charging Station project in Vacaville; 

2. Authorize the STA Executive Director to enter into a funding agreement with the City 
of Vacaville for an amount not to exceed $30,000 for the project; and 

3. Support the City of Rio Vista’s EV charging station application for $15,000 for FY 
2022-23 YSAQMD Clean Air Program. 

 
 J. Consolidated Transportation Service Agency (CTSA) Re-Designation 

Recommendation: 
Authorize the Executive Director to seek re-designation for STA as the County Consolidated 
Transportation Service Agency (CTSA) from the Metropolitan Transportation Commission. 
 

 K. American Disability Act (ADA) Eligibility Assessment for Solano County – C.A.R.E 
Contract Renewal 
Recommendation: 
Authorize the Executive Director to approve a one-year extension with C.A.R.E. for American 
Disability Act (ADA) Eligibility Assessments for Solano County for $291,445. 
 

 L. Redwood Parkway – Fairgrounds Drive Improvement Project – 
Phase 1 Implementation  
Recommendation: 
Authorize the Executive Director to: 

1. Enter into a contact amendment for HQE for an additional amount of $36,000 for the  
SR 37/Fairgrounds Drive Phase 1; and  

2. Enter into a contact amendment for WMH for an additional amount of $340,000 for the 
SR 37/Fairgrounds Drive Phase 1 project. 

 
 M. Transportation and Land Use Project Manager Contract – Solano EDC 

Recommendation: 
Authorize the Executive Director to amend a funding agreement with the Solano Economic 
Development Corporation (EDC) to add $25,000 for on-call transportation and land use 
project management services. 
 

 N. Big Data Subscription 
Recommendation: 
Authorize the Executive Director to enter into an agreement with Replica for $2,535/month for 
24 months for a total of $60,840 for a data subscription, technical assistance and tool to assist 
STA with its big data needs. 
 

9. ACTION FINANCIAL ITEMS 
 

 A. STA’s Fiscal Year (FY) 2021-22 Proposed Budget Revision 
Susan Furtado presented the mid-year budget amendment to reflect several changes in the 
department budgets for planning, projects and programs. 
 

  Board/Public Comments: 
None presented. 
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  Recommendation: 
Approve the STA’s FY 2021-22 Proposed Budget Revision as shown in Attachment A. 
 

  On a motion by Board Member Rowlett, and a second by Board Member Bird, the STA Board 
approved the recommendation. (8 Ayes) 
 

 B. Solano Express Transition: Authorization to Negotiate for Purchase or Lease of Ten 
Solano Express Buses and an Interim Lease for a North County Bus Storage Facility 
John Sanderson, SolTrans, presented the status of transition of the Green and Blue Lines.  He 
outlined the process of replacing the existing fleets and acquisition of second hand coaches 
from other transit operators.  He also identified a satellite base needed in northern Solano 
County for SolTrans to operate the Blue Line efficiently.   
 

  Board/Public Comments: 
At this time, Vice Chair Young and Board Member Kott asked clarifying questions regarding 
the negotiation and/or leasing process of ten express buses.  Daryl Halls indicated that a lease or 
purchase agreement would be brought back to the Board. 
 

   Recommendation: 
Approve the following Authorizing the Executive Director to: 

1. Negotiate a purchase or lease agreement for ten express buses to be used by SolTrans for 
the operation of Solano Express service 

2. Negotiate a lease for an interim North Solano County bus storage facility to be used by 
SolTrans for the storage of Solano Express buses. 

 

  On a motion by Board Member Rowlett, and a second by Board Member Kott, the STA Board 
approved the recommendation. (8 Ayes) 
 

10. ACTION NON-FINANCIAL 
 

 A. Legislative Update 
Vincent Ma reviewed each of Assembly and Senate State Bills as listed in the 
recommendation requesting watch and support positions as noted below: 
 

  Board/Public Comments: 
None presented. 
 

  Recommendation: 
Adopt the following positions 
WATCH: 

• AB 1938: Transit and Intercity Rail Recovery Task Force 
• AB 2237: Regional transportation plans: active transportation 
• AB 2438: Transportation projects: alignment with state plans 
• SB 917: Seamless Transit Transformation Act  
• SB 942: Low Carbon Transit Operations Program: Free or Reduced Fare Transit 

Program 
SUPPORT 

• AB 2622: Sales and Use Taxes: Exemptions: California Hybrid and Zero-Emission and 
Bus Voucher Incentive Project: Transit Buses 

• SB 922: California Environmental Quality Act: exemptions: transportation-related 
projects  

• SB 1049: Transportation Resilience Program 
• SB 1050: the State Route 37 Toll Bridge Act 
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  On a motion by Board Member Price, and a second by Board Member Hernandez, the STA 
Board approved the recommendation. (8 Ayes) 
 

 B. Solano County Transit (SolTrans) Joint Powers Agreement (JPA) – Appointment of STA 
Ex-Officio Board Member 
On a motion by Board Member Rowlett, and a second by Board Member Price, the STA Board 
appointed Suisun Mayor ProTem and STA Board Member Alma Hernandez to the SolTrans 
JPA Board as an Ex-Officio member for a term expiring December 2022. 
 

 At this time, Kathrina Gregana presented the next 3 items (10.C, 10.D, and 11.A) consecutively.  
Board comments and discussion are noted after Item 11.A. 
 

  C. One Bay Area Grant (OBAG) Cycle 3 Evaluation Criteria 
Kathrina Gregana presented and summarized the OBAG 3 project submittal process, criteria, 
and schedule.  She cited that STA staff is requesting that member agency staff identify potential 
projects that merit enduring the federal funding administrative requirements, and are a priority 
for Solano County as well as region as a whole, and that strongly aligns with MTC’s regional 
evaluation criteria having the ability to secure a resolution of local support (typically through 
city council/board of supervisors action). 
 

  Recommendation: 
Approve the OBAG 3 Project and Program Screening and Ranking Criteria as specified in 
Attachment A. 
 

  On a motion by Board Member Rowlett, and a second by Board Member Price, the STA Board 
approved the recommendation. (8 Ayes) 
 

 D. One Bay Area Grant (OBAG) Cycle 3 Outreach Plan 
Kathrina Gregana reviewed the OBAG Cycle 3 Outreach Plan and List of Community Based 
Organizations (CBOs).  She summarized the proposed three step process that will take place 
after Board approval at their April 13th meeting.  She noted that staff will schedule Joint 
Advisory Committee meetings in June and a Board Workshop in July. 
 

  Recommendation: 
Approve the following: 

1. STA OBAG 3 Public Engagement and Outreach Plan as specified in Attachment A; and 
2. List of Solano Community Based Organizations (CBOs) for OBAG 3 Outreach as 

specified in Attachment B. 
 

  On a motion by Vice Chair Young, and a second by Board Member Rowlett, the STA Board 
approved the recommendation. (8 Ayes) 
 

11. INFORMATIONAL – DISCUSSION ITEM 
 

 A. One Bay Area Grant (OBAG) Cycle 3 – Discussion of Options for Allocation 
Kathrina Gregana recapped discussion by the STA TAC members at their last meeting on March 
30, 2022.  She noted that given the concerns expressed by MTC about Option 1, the TAC 
members were in favor of leaning towards the other two options to ensure that MTC can support 
the funding approach that is selected and the funds are not put at risk.  
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  Board Comments: 
Based on discussion and input, the STA Board requested for staff to explore and bring back the 
two Call for Projects options:   
 
Combine Option 2 and Option 3 which would combine the STP and CMAQ funds for one Open 
Call for Projects and create a countywide program or programs to fund eligible projects. 
Option 3 would create a countywide program or programs to fund eligible projects. 
 
The STA Board commented that these two potential options would yield the most regionally 
competitive projects in the County being submitted to MTC, while still meeting the 
transportation goals of our member agencies.  
 

 NO DISCUSSION ITEMS 
 

 B. Solano Mobility Program Efforts and Accomplishments (2017-2022) 
 

 C. Solano Safe Routes to School Program Efforts and Accomplishments (2017-2022) 
 

 D. TDA Article 3 and Clean Air Funds – Future Funding 
 

 E. Status of Active Transportation Plan (ATP) Amendment 
 

 F. Project Delivery Update 
 

 G. Local Transportation Development Act (TDA) and Members Contributions for Fiscal Year (FY) 
2022-23 
 

 H. Solano Express Fiscal Year (FY) 2021-22 Mid-Year Report and Service Update 
 

 I. Solano Mobility Call Center Monthly Update 
 

 J. Summary of Funding Opportunities 
 

 K. STA Board and Advisory Committee Meeting Schedule for 2022 
 

12. BOARD MEMBER COMMENTS 
No discussion under this item. 
 

13. ADJOURNMENT 
The meeting adjourned at 7:50 pm. 
The STA Board’s next regularly scheduled is at 6:00 p.m., Wednesday, May 11, 2022.   
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Agenda Item 8.B 
May 11, 2022 

TECHNICAL ADVISORY COMMITTEE 
Minutes for the Meeting of 

April 27, 2022 

1. CALL TO ORDER
The regular meeting of the STA’s Technical Advisory Committee (TAC) was called to order by
Daryl Halls at approximately 1:30 p.m. in person and via Zoom.

TAC Members
Present: Dan Sequeira for Kyle 

Ochenduszko 
City of Benicia (Via Zoom) 

Deborah Barr City of Dixon 
Paul Kaushal City of Fairfield 
Robin Borre City of Rio Vista 
Nouae Vue City of Suisun City  
Tim Burke  City of Vacaville (Via Zoom) 
Melissa Tigbao City of Vallejo 
Matt Tuggle County of Solano 

TAC Members 
Absent: None. 

STA Staff and 
Others Present: (In Alphabetical Order by Last Name) 

Janet Adams STA 
Jasper Alve STA 
Robert Collison City of Vacaville 
Ron Grassi STA 
Daryl Halls STA 
Vincent Ma STA 
Johanna Masiclat STA 
John Peterson Caltrans 
Brent Rosenwald STA 

2. APPROVAL OF THE AGENDA
On a motion by Robin Borre, and a second by Paul Kashaul, the STA TAC unanimously approved
the agenda.  (8 Ayes)

3. OPPORTUNITY FOR PUBLIC COMMENT
None presented.

4. REPORTS FROM MTC, STA, AND OTHER AGENCIES
A. Solano Express Transition Plan Update presented by Ron Grassi
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5. CONSENT CALENDAR 
By consensus, the STA TAC unanimously approved the Consent Calendar Item A. (8 Ayes) 
 

 A. Minutes of the TAC Meeting of March 30, 2022 
Recommendation: 
Approve TAC Meeting Minutes of March 30, 2022. 
 

6. ACTION NON-FINANCIAL ITEMS 
 

 A. STA Draft Overall Work Plan for (OWP) FY 2022-23 and FY 2023-24 
Daryl Halls reviewed the STA's Draft OWP for FY’s 2022-23 and 2023-24 consisting of 
plans, projects and programs contained in the current OWP have been updated to reflect 
milestones achieved and contain new additions approved by the STA Board during  
FY 2021-22.  He noted that the Draft OWP will be presented to the Board in May as a draft 
for review and comment, then back to the Consortium and TAC for draft approval in June, 
then Board adoption of STA’s two-year budget in July. 
 

  Recommendation: 
Forward STA draft OWP for FY 2022-23 and 2023-24 to the STA Board for review and 
comments. 
 

  On a motion by Paul Kaushal, and a second by Robin Borre, the STA TAC unanimously 
approved the recommendation. (8 Ayes) 
 

 B. Solano Priority Conservation Area (PCA) Letter to MTC 
Robert Guerrero reviewed the purpose of submitting a letter to MTC regarding advocating for 
a similar North Bay PCA Program with the same flexibility as in prior OBAG cycles.  This 
would continue advancing the current Solano PCA Plan rather than delaying it that could 
potentially impact the County and other eligible jurisdictions from accessing the funds. 
 

  Recommendation: 
Forward a recommendation to the STA Board to authorize the STA Executive Director to 
submit a letter recommending MTC continue the North Bay PCA Program as part of OBAG 3 
without further delay and consistent with the process completed for OBAG 1 and OBAG 2. 
 

  By consensus, the STA TAC unanimously approved the recommendation. (8 Ayes) 
 

 C. Active Transportation Plan (ATP) Amendments New Project Additions 
Brent Rosenwald reviewed staff’s recommendation to add the list of ATP projects to the 
amended ATP Plan and to adopt the ATP plan to include the statement noted in 
recommendation 2.   
 
Deborah Barr, City of Dixon and Matt Tuggle, Solano County requested to add the 
following new projects to the list. They are as follows: 

1. County of Solano added the Tremont Road Bike Improvements Project.  
2. City of Dixon added: 

 North Adams Bike Path Project; 
 North Lincoln Street Bikeway Improvements Project; and  
 South First Street Corridor Improvements Project.   

 
With these additions, the TAC voted to adopt the amended projects list. 
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  Recommendation: 
Forward a recommndation to the STA Board to approve the following : 

1. Add the projects as amended contained in Attachment A to the 2020 Solano Active 
Transportation Plan; and 

2. Adopt the Active Transportation Plan to include the following statement, “That all 
projects contained in the local Safe Routes to School Plans inherently increase bicycle 
and pedestrian infrastructure and therefore are eligible to receive local, regional, state, 
and federal grant funding”. 

 
  On a motion by Matt Tuggle, and a second by Robin Borre, the STA TAC unanimously 

approved the recommendation as amended.  (8 Ayes) 
 

7. ACTION FINANCIAL ITEMS 
 

 A. One Bay Area Grant (OBAG) Cycle 3 Option for Call for Projects Allocation  
Robert Guerrero, STA, presented this item and noted that this was a follow up to the 
discussion at the March 30, 2022 STA TAC meeting and the April 13th STA Board meeting 
regarding the three OBAG 3 allocation options under consideration.  Mr. Guerrero explained 
that the STA TAC and STA Board provided direction at their prior meetings to develop 
allocation considerations focusing on a combination of Options 2 and 3, as well as a 
standalone Option for Option 3.  He also explained that Option 1 didn’t get support from the 
STA Board and that MTC staff highly discouraged further consideration of it.  The new 
recommendation being presented at the TAC meeting reflected their direction.   
 
After the STA TAC members discussed both options at length, they came to a consensus to 
recommend removing references to SolTrans Electrification as an eligible category for the 
combination of Options 2 and 3, and the standalone Option 3.  In addition, the TAC 
recommended to include $1.5 million for the STA Mobility Program as part of the 
combination option and standalone option.  This was unanimously approved based on a 
motion by Paul Kaushal and second by Robin Borre.   
 
The STA TAC continued to discuss which option to recommend to the STA Board and 
ultimately had a split vote for either the combination option or the stand-alone option as 
shown below: 
 
Option 2 and 3 
Cities of Dixon, Rio Vista, Vacaville, and Vallejo 
 
Option 3 
Cities of Benicia, Fairfield, Suisun and Solano County 
 
Daryl Halls, STA, thanked the TAC for their discussion and noted that the May 11th STA 
Board staff report on this item will reflect their comments and recommendation.   
 

 B. Transportation Development Act (TDA) Article 3 and Clean Air Funds-Future 
Funding  
Robert Guerrero reviewed staff’s recommendation to consider levering the $3M grant monies 
to craft a multi-year funding plan for their projects in parallel to the OBAG 3 funding 
process. 
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  Recommendation: 
Forward a recommendation to the STA Board to authorize the Executive Director to develop 
four-year funding plan for TDA Article 3 and TFCA funds, in coordination with the OBAG 
call for projects.  
 

  On a motion by Robin Borre, and a second by Deborah Barr, the STA TAC unanimously 
approved the recommendation.  (8 Ayes) 
 

8. INFORMATIONAL – DISCUSSION  
 

 A. One Bay Area Grant (OBAG) Cycle 3 Application and Resources  
Robert Guerrero reported that an OBAG 3 webpage containing program guidelines, materials 
and any forthcoming resources and updates will be going live on the STA website in the 
month of May. 
 

 B. STA Efforts to Address Traffic Safety: 
• Local Road Safety Plan (LRSP) 
• Vision Zero 
• Safe Routes to School 
• Active Transportation Plan 
• Safe Routes to Transit 
Robert Guerrero noted that with the recent actions related to the One Bay Area Grant 
(OBAG) Cycle 3 process, STA staff is providing a summary of the history of traffic safety, 
the Regional Safety/Vision Zero initiative and local streets and road safety policies due to the 
recent actions related to the One Bay Area Grant (OBAG) Cycle 3 process.  He also provided 
background information for the TAC to consider future actions related to the allocation 
options being considered for the OBAG 3 County Program. 
 

 C. Update on Federal Funding Priorities  
Vincent Ma provided an update to the federal funding priorities. 
 

 NO DISCUSSION 
 

 D. Legislative Update 
 

 E. Summary of Funding Opportunities 
 

9. ADJOURNMENT 
The meeting was adjourned at 2:40 p.m. 
 

 The next regular meeting of the Technical Advisory Committee is scheduled at 1:30 p.m. on 
Wednesday, May 25, 2022. 
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Agenda Item 8.C 
May 11, 2022 

DATE:  April 27, 2022 
TO: STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: I-80 Express Lanes Project Mitigation

Background: 
Since 2010, STA staff has been working in partnership with the Metropolitan Transportation 
Commission (MTC) and Caltrans to implement the I-80 Express Lanes Project - Red Top 
Road to I-505 (Project).  Environmental clearance for the Project was approved in December 
2015.  Design was completed in June 2021 and the Project is now moving in the Construction 
Phase after successfully receiving $124 M in SB1 funding in 2021 to complete the funding 
plan of the Project.   

Discussion: 
As mentioned above, the Project is moving into the Construction Phase.  The Project required 
several environmental permits from the following resource agencies: 1) US Army Corps of 
Engineers (404 permit); 2) California Department of Fish and Wildlife (1602 permit); and 3) 
State Water Resources Quality Board (401 permit).  Below is a summary of the environmental 
impacts that need to be mitigated: 

• Permanent impacts to 0.31 acre and temporary impacts to 0.04 acre of aquatic features
– to be mitigated with on-site new water quality features;

• Permanent impacts to 0.03 acre of waters of the U.S. – to be mitigated through
mitigation bank credit purchase;

• Permanent impacts to 0.09 acre and temporary impacts to 0.96 acre of California red-
legged frog habitat – to be mitigated through mitigation bank credit purchase;

• Permanent impacts to 0.36 acre and temporary impacts to 0.07 acre of habitat under
CDFW jurisdiction – to be mitigated through mitigation bank credit purchase; and

• Permanent impacts to an estimated 20 elderberry bushes (host plant for valley elderberry
longhorn beetle) – to be mitigated through mitigation bank credit purchase.

Staff recommends the Board authorize the Executive Director to enter into one or more 
agreements with qualified mitigation banks to provide required mitigation for the Project in an 
amount not-to-exceed $210,000. 

Fiscal Impact:  
The required environmental mitigation for the I-80 Express Lanes Project - Red Top Road to 
I-505 will be funded with bridge toll funds already dedicated to the Project.

Recommendation: 
Authorize the Executive Director to enter into one or more agreements with qualified 
mitigation banks to provide required mitigation for the Project in an amount not-to-exceed 
$210,000 for the I-80 Express Lanes Project - Red Top Road to I-505. 
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Agenda Item 8.D 
May 11, 2022 

DATE:  April 28, 2022 
TO: STA Board 
FROM: Janet Adams, Deputy Executive Director/Director of Projects 
RE: I-80/I-680/State Route (SR)12 Construction Package 2A Letter of No

Prejudice (LONP) Bridge Toll Funds

Background: 
In June 2018, the Bay Area voters approved Regional Measure 3 (RM 3).  RM 3 will 
raise the bridge toll in three stages: $1 on January 1, 2019 (in effect); $1 on January 1, 
2022 (in effect); and $1 on January 1, 2025.  For Solano County, RM 3 provides 
dedicated funding to important capital projects such as, $150 million for the I-80/I-
680/SR12 Interchange, $105 million for the I-80 Westbound Cordelia Truck Scales, $100 
million for State Route 37 Improvements.  It also includes competitive programs that in 
which Solano County can participate, including $300 million for Bay Area Express 
Lanes. 

At this time, RM 3 remains under litigation initiated in April 2019 by the Howard Jarvis 
Taxpayers Association and an individual the claiming the toll increases are a tax rather 
than a fee and thus require a two-thirds majority to pass. Bay Area Toll Authority 
(BATA’s) policy is to hold all funds in escrow until such time as the litigation is resolved 
favor of RM 3. As a result, RM 3 funding is not currently available to fund projects. 

Currently the I-80/I-680/SR12 Interchange Project - Construction Package 2A (Project) is 
the active Project and subject of this staff report. The scope includes:, the existing 
eastbound SR 12W to eastbound I-80 connector will be removed.  A new two-lane 
highway alignment and bridge structure for the eastbound SR 12W to eastbound I-80 will 
be constructed that meets the design requirements for future project phases.  The new 
bridge structure will be designed to accommodate a future connector to southbound I-
680. The project will construct the off-ramp from eastbound SR 12W to Green Valley
Road.  A braided ramp connection for eastbound I-80 to Green Valley Road and
southbound I-680 will also be constructed.

The Project relies on RM 3 funds as part of the local match requirement and an important 
funding element to the Project.  With the RM 3 lawsuits still pending, BATA is not able 
to allocate these funds to projects.  However, work continues, and additional funding is 
needed to fulfill the STA’s obligations to the project.   

Discussion:  
The STA and Caltrans have teamed up to deliver the Project.  Caltrans the lead for 
design, which began in July 2018, the STA is the lead for Right-of-Way (R/W) (appraisal 
and acquisitions), which began in June 2019 and Caltrans is the lead for construction 
which began in June 2020.  Bridge toll funds were identified as part of the funding plan 
for this Project from the $150M RM 3 funds dedicated to this Interchange Complex.  
These funds were to fully fund the R/W work and provide a match for construction SB 1 
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funds that were awarded to the project.  Previously the STA has worked with BATA staff 
to facilitate a loan from BATA bridge toll funds for the RM 3 demands of the funding 
plan.  The STA Board approved these loans in June 2019 and June 2020.  The specific 
work to be completed with these funds included activities necessary for construction of 
the project, and right-of-way activities.  Specifically in June 2019, BATA committed $7.2 
million BATA Rehabilitation funds for the Right-of-Way Phase of the Project and in 
June 2020 BATA committed $7.1M in BATA Rehabilitation funds for construction.  This 
commitment was an advance eligible for reimbursement from the $150 million RM 3 
funds dedicated to the I-80/I-680/SR12 Interchange Project. In addition, the Board 
approved a loan of $375,000 from the STA Project Contingency Fund to the 80/680/SR 
12 Interchange (CP2).  Since RM 3 funds are legislatively committed to the Interchange 
Project, these funds would have covered all the costs associated with the right-of-way 
acquisitions.  However, as these RM 3 funds are not available, STA requests a Letter of 
No Prejudice (LONP) for the use of other funding so that STA can be repaid this amount 
from RM 3. In general, the LONP permits a Project Sponsor to incur costs on a project 
using, in this case non-RM 3 funds with the understanding that the costs incurred after the 
LONP is approved will be reimbursable as eligible expenses at a later date if RM 3 
survives the court challenge. 
 
The Project did require R/W to be acquired, as mentioned above, the STA is the lead 
agency for this phase of the project.  There are 8 private properties and 2 public 
properties that were required for the construction.  In addition, there were four billboards 
existing in the new footprint of the project.  These billboards have been removed and 
consolidated into 2 billboards.  The STA did secure rights to all the properties in advance 
of the constitution.  However, the financial compensation for all the properties was not 
resolved prior to construction.  Currently, there are only two properties that remain in 
condemnation, Store Spe Ashley, CA, LLC and Scherner, Steven.  Staff has reached a 
settlement agreement with Store Spe Ashley and in order to finalize the acquisition, 
additional R/W funding will be required.     
 
As previously stated, the thought process was to use RM 3, but unfortunately, RM 3 
funds are currently still not available. As such, staff is now recommending using a swap 
of project savings in State Transit Assistance Funds (STAF) for BATA funds to be used 
for a Letter of No Prejudice (LONP) so that RM 3 funds can repay the funds to the STA 
in the future when/if they become available.  To effectuate this approach, STA will 
reallocate $800,000 of STAF funds in project savings from the York Street Project in the 
City of Vallejo to BATA in exchange for a corresponding amount of BATA funds, which 
will be used for the LONP for $800,000 in R/W funding for the Project. 

 
Since RM 3 funds are legislatively committed to the Interchange Project, these funds 
would have covered the cost increase, STA requests a Letter of No Prejudice (LONP) so 
that STA can be repaid this amount from RM 3. To secure the future RM 3 funding at 
this time, STA is required to approve the attached LONP Request Resolution, along with 
the LONP, the Initial Project Report (IPR) and cash flow plan (attachments to resolution).      
 
Fiscal Impact: 
This action will allow STA to secure $800,000 in BATA funds to ensure that R/W 
activities necessary are not delayed due to the RM3 lawsuit acquisition, with the BATA 
funds backed by RM 3 funds dedicated to the Project.  Should the RM 3 legal challenges 
be successful, then the loan could not be repaid from RM3 funds.  
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Recommendation: 
Authorize the Executive Director to enter into 1 or more agreements with BATA to 
implement the following; 

1. Reallocate $800,000 of State Transit Assistance Funds (STAF) in project savings 
from the York Street Project in the City of Vallejo to BATA in exchange for a 
corresponding amount of BATA funds; and 

2. Approve STA Resolution No. 2022-05 (Attachment A) and Letter of No Prejudice 
(LONP) for $800,000 in RM3 funds for the I-80/I-680/SR12 Interchange Project 
– Construction Package 2A (CP2A). 

 
Attachment:   

A. STA Resolution No. 2022-05 
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RM3 Implementing Agency Resolution of Project Compliance 
Letter of No Prejudice Request 

SOLANO TRANSPORTATION AUTHORITY 
RESOLUTION No. 2022-05 

A RESOLUTION OF THE SOLANO TRANSPORTATION AUTHORITY 
AUTHORIZING AN ALLOCATION FROM THE METROPOLITAN 

TRANSPORTATION COMMISSION FOR THE I-80/I-680/SR12 INTERCHANGE 
PROJECT - CONSTRUCTION PACKAGE 2 (CP2) 

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional 
Measure 3, identified projects eligible to receive funding under the Regional Measure 3 
Expenditure Plan; and  

WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for 
funding projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways Code 
Section 30914.7(a) and (c); and 

WHEREAS, MTC has established a process whereby eligible transportation project 
sponsors may submit allocation requests for Regional Measure 3 funding; and 

WHEREAS, Letter of No Prejudice (LONP) requests to MTC must be submitted 
consistent with procedures and conditions as outlined in Regional Measure 3 Policies and 
Procedures (MTC Resolution No. 4404); and 

WHEREAS, Solano Transportation Authority is an eligible sponsor of transportation 
project(s) in the Regional Measure 3 Expenditure Plan; and 

WHEREAS, the I-80/I-680/SR12 Interchange Project – Construction Package 2 is 
eligible for consideration in the Regional Measure 3 Expenditure Plan, as identified in California 
Streets and Highways Code Section 30914.7(a); and 

WHEREAS, the Regional Measure 3 LONP request, attached hereto in the Initial Project 
Report and LONP Request Form, and incorporated herein as though set forth at length, lists the 
project, purpose, schedule, budget, expenditure and cash flow plan for which Solano 
Transportation Authority is requesting that MTC issue an LONP for Regional Measure 3 funds; 
now, therefore, be it  

RESOLVED, that Solano Transportation Authority, and its agents shall comply with the 
provisions of the Metropolitan Transportation Commission’s Regional Measure 3 Policies and 
Procedures; and be it further 

RESOLVED, that Solano Transportation Authority will fund the scope of work covered 
under the LONP with State Transit Assistance Funds exchanged with BATA bridge toll funds; 
and be it further  
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 RESOLVED, that Solano Transportation Authority proceeds with this scope of work at-
risk, in the event that RM3 funds do not become available for allocation; and be it further 
 
 RESOLVED, that Solano Transportation Authority will only be eligible for 
reimbursement for this scope of work from RM3 funds following an allocation by MTC, for 
expenses incurred following the date of the LONP approval; and be it further   
 
 RESOLVED, that Solano Transportation Authority certifies that the project is consistent 
with the Regional Transportation Plan (RTP); and be it further  
 
 RESOLVED, that the year of funding for any design, right-of-way and/or construction 
phases has taken into consideration the time necessary to obtain environmental clearance and 
permitting approval for the project; and be it further  
 
 RESOLVED, that the Regional Measure 3 phase or segment is fully funded, and results 
in an operable and useable segment; and be it further  
 
 RESOLVED, that Solano Transportation Authority approves the LONP request and 
updated Initial Project Report, attached to this resolution; and be it further 
 
 RESOLVED, that Solano Transportation Authority approves the cash flow plan, attached 
to this resolution; and be it further 
 
 RESOLVED, that Solano Transportation Authority has reviewed the project needs and 
has adequate staffing resources to deliver and complete the project within the schedule set forth 
in the LONP request and updated Initial Project Report, attached to this resolution; and, be it 
further 
 
 RESOLVED, that Solano Transportation Authority is an eligible sponsor of projects in 
the Regional Measure 3 Expenditure Plan, in accordance with California Streets and Highways 
Code 30914.7(a); and be it further 
 
 RESOLVED, that Solano Transportation Authority is authorized to submit an application 
for an LONP request for Regional Measure 3 funds for I-80/I-680/SR12 Interchange Project – 
Construction Package 2 in accordance with California Streets and Highways Code 30914.7(a); 
and be it further 
 
 RESOLVED, that Solano Transportation Authority certifies that the projects and 
purposes for which RM3 funds are being requested is in compliance with the requirements of the 
California Environmental Quality Act (Public Resources Code Section 2l000 et seq.), and with 
the State Environmental Impact Report Guidelines (l4 California Code of Regulations Section 
l5000 et seq.) and if relevant the National Environmental Policy Act (NEPA), 42 USC Section 4-
1 et. seq. and the applicable regulations thereunder; and be it further 
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 RESOLVED, that there is no legal impediment to Solano Transportation Authority 
making LONP requests for Regional Measure 3 funds; and be it further 
 
 RESOLVED, that there is no pending or threatened litigation which might in any way 
adversely affect the proposed project, or the ability of Solano Transportation Authority to deliver 
such project; and be it further 
 
 RESOLVED, that Solano Transportation Authority shall indemnify and hold harmless 
MTC, its Commissioners, representatives, agents, and employees from and against all claims, 
injury, suits, demands, liability, losses, damages, and expenses, whether direct or indirect 
(including any and all costs and expenses in connection therewith), incurred by reason of any act 
or failure to act of Solano Transportation Authority, its officers, employees or agents, or 
subcontractors or any of them in connection with its performance of services under this 
allocation of RM3 funds. Solano Transportation Authority agrees at its own cost, expense, and 
risk, to defend any and all claims, actions, suits, or other legal proceedings brought or instituted 
against MTC, BATA, and their Commissioners, officers, agents, and employees, or any of them, 
arising out of such act or omission, and to pay and satisfy any resulting judgments. In addition to 
any other remedy authorized by law, so much of the funding due under any future allocation of 
RM3 funds to this scope as shall reasonably be considered necessary by MTC may be retained 
until disposition has been made of any claim for damages, and be it further 
 
 RESOLVED, that Solano Transportation Authority shall, if any revenues or profits from 
any non-governmental use of property (or project) that those revenues or profits shall be used 
exclusively for the public transportation services for which the project was initially approved, 
either for capital improvements or maintenance and operational costs, otherwise the Metropolitan 
Transportation Commission is entitled to a proportionate share equal to MTC’s percentage 
participation in the projects(s); and be it further 
 
 RESOLVED, that assets purchased with RM3 funds including facilities and equipment 
shall be used for the public transportation uses intended, and should said facilities and equipment 
cease to be operated or maintained for their intended public transportation purposes for its useful 
life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a present day 
value refund or credit (at MTC’s option) based on MTC’s share of the Fair Market Value of the 
said facilities and equipment at the time the public transportation uses ceased, which shall be 
paid back to MTC in the same proportion that Regional Measure 3 funds were originally used; 
and be it further 
 
 RESOLVED, that following an allocation of RM3 funds for this scope of work Solano 
Transportation Authority shall post on both ends of the construction site(s) at least two signs 
visible to the public stating that the Project is funded with Regional Measure 3 Toll Revenues; 
and be it further 
 
 RESOLVED, that Solano Transportation Authority authorizes its Executive Director or 
his/her designee to execute and submit an LONP request for the Right of Way Phase with MTC 
for Regional Measure 3 funds in the amount of $800,000, for the project, purposes and amounts 
included in the project application attached to this resolution; and be it further 
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 RESOLVED, that the Executive Director or his/her designee is hereby delegated the 
authority to make non-substantive changes or minor amendments to the LONP request or IPR as 
he/she deems appropriate; and be it further 
 
 RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction 
with the filing of the Solano Transportation Authority application referenced herein. 
 
 

__________________________________ 
           Robert McConnell, Chair 
           Solano Transportation Authority 
 
I, Daryl K. Halls, the Solano Transportation Authority Executive Director, do hereby certify that 
the above and foregoing resolution was introduced, passed and adopted by said Authority at the 
regular meeting thereof held this day of May 11, 2022. 

 
 

__________________________________ 
           Daryl K. Halls, Executive Director 
           Solano Transportation Authority 
 
Passed by the Solano Transportation Authority (STA) Board on this 11th day of May, 2022 by 
the following vote: 
Ayes: ________ 
Nos: ________ 
Absent: ________ 
Abstain: ________ 
 
Attest: ______________________ 
 Johanna Masiclat 
 Clerk of the Board 
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Regional Measure 3 
LONP Request 

SB 595 Project Information 
Project Number 21 
Project Title Solano County I-80/I-680/SR12 Interchange Project 
Project Funding Amount $150,000,000 

Subproject Information 
Subproject Number 21-CP2
Subproject Title Construction Package 2 
Subproject Funding 
Amount 

$800,000 

I. RM3 LONP Request Information
Describe the scope of the deliverable phase requested for LONP. Provide background and other
details as necessary.

I-80/I-680/SR12 Interchange Project - Construction Package 2 (CP2) - R/W Phase: With this construction
package, the existing eastbound SR 12W to eastbound I-80 connector will be removed.  A new two-lane
highway alignment and bridge structure for the eastbound SR 12W to eastbound I-80 will be constructed
that meets the design requirements for future project phases.  The new bridge structure will be designed
to accommodate a future connector to southbound I-680.  The project will construct the off-ramp from
eastbound SR 12W to Green Valley Road.  A braided ramp connection for eastbound I-80 to Green Valley
Road and southbound I-680 will also be constructed.

Project phase being requested R/W Phase 

RM3 funding amount planned for this phase $800,000 

Substitute funding source (if multiple, list amounts) Local 

Are there other fund sources involved in this phase? ☒ Yes   ☐ No

Date of anticipated Implementing Agency Board approval of RM3 IPR 
resolution for the allocation being requested May 2022 
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Note: LONP requests are recommended to be submitted to MTC staff for review sixty (60) days prior 
to action by the Implementing Agency Board 

Describe your plan for fully funding this project in the case that RM3 funding is not made 
available. This includes funding through construction if the LONP request is for an earlier phase. 

The R/W Phase of the I-80/I-680/SR12 Interchange Project - Construction Package 2 (CP2) would be 
completed with BATA funds.   

List any other planned bridge toll allocation requests in the next 12 months 

        None at this time. 
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Regional Measure 3 
Initial Project Report

SB 595 Project Information 
Project Number 21 
Project Title Solano County I-80/I-680/SR12 Interchange Project 
Project Funding Amount $150,000,000 

RM3 Allocation History: 

MTC Approval Date Amount Phase 

#1 December 2018      $7,200,000 

$500,000 for Design (PS&E) for the Overall I-80/I-
680/SR12 Interchange.  $1,500,000 for Design (PS&E) for 
CP2 and $5,200,000 for Right-of-Way Activities for CP2. 
Advanced funding with BATA Toll Bridge Rehabilitation 
Program Funds. 

#2 June 2020      $7,100,000 
Construction Phase for the I-80/I-680/SR12 Interchange - 
CP2. Advanced funding with BATA Toll Bridge 
Rehabilitation Program Funds. 

#3 June 2020   $16,700,000  
LONP with STIP Funding. Repaid Funds will be used for 
the I-80 Managed Lanes Project. 

#4 December 2021         $375,000 LONP with STA Project Contingency Funds.  

   Total:               $31,375,000 

Current Allocation Request: 

IPR Revision Date Amount Being 
Requested 

Phase Requested 

May 2022 $800,000 LONP with BATA funds. 

I. Overall Project Information
a. Project Sponsor / Co-sponsor(s) / Implementing Agency

Solano Transportation Authority (STA) is the project sponsor and implementing agency in partnership with 
Caltrans. 
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Regional Measure 3 Initial Project Report  

Page 2 of 10 
 

b. Project Purpose 

The I-80/I-680/SR 12 Interchange experiences traffic congestion due to San Francisco Bay Area commuter 
traffic, regional traffic using the interstate system, and recreational traffic traveling between the San 
Francisco Bay Area and Lake Tahoe.  The objectives of the proposed project are to alleviate congestion, 
improve safety, and provide for existing and proposed traffic demand by upgrading the capacity of the 
freeway and completing a local roadway system that will provide local travelers alternatives to using the 
freeways for local trips. 

The project provides critical improvements to one of Northern California’s most critical transportation 
corridors/freeway to freeway interchanges.  The project has the following benefits: 

Goods Movement: I-80 is a major transcontinental highway route, typically six to eight lanes.  The route 
is a primary truck route connecting the Port of Oakland to the Central Valley and Northern California, as 
well as locations throughout the western United States.  In addition to the interchange’s importance as a 
major freight route connecting the Bay Area ports to the greater Interstate system, the convergence of I-
80 and I-680 makes this particularly significant for freight. 

Traffic Congestion: The tremendous growth in the region has resulted in substantial increases in regional 
traffic traveling through the interchange area.  The corridor functions as an essential commuter route 
within the San Francisco Bay Area, connecting workers in Solano and Napa Counties with jobs in 
neighboring Contra Costa, Alameda, and San Francisco Counties, as well as through traffic from the 
Sacramento area to the San Francisco Bay Area.  Its regional significance is demonstrated by its high 
percentage of inter-county and interregional travel.   

Cut-Through Traffic: Due to mainline congestion, vehicles use local roadways to avoid the highway.  This 
has resulted in impacts to local roadway operations, most notably affecting access to local businesses 
along Central Way, Cordelia Road, and Lopes Road in Cordelia and Fairfield.   

Safety: Accident rates within the project area are higher than the statewide average for similar facilities.  
According to data provided by Caltrans, I-80 within the project limits experienced a total accident rate 
(including fatal and injury accidents) of 0.79 accidents/million vehicle-miles traveled.  This exceeds the 
statewide average for similar facilities of 0.78 accidents/million vehicle-miles traveled. 

A benefit/cost analysis was prepared for the project.  The project’s main benefit is travel time savings and 
the first phase of the project will save almost 1 million person-hours of travel time annually over the 20-
year period of operation.  In addition, the improved safety in the project area is expected to generate 
$15.2 million in benefits during the 20-year period of analysis.  The slightly higher speeds along the 
corridor are expected to generate vehicle operating costs and emissions cost savings totaling $23.3 million 
for this phase.  This project would result in a net present value of $138.2 million and generate a benefit-
cost ratio of 3.21. 

c. Detailed Project Description 

The I-80/I-680/SR 12 Interchange Project is located in Fairfield and unincorporated Solano County. The 
interchange is a confluence of interregional significance as it connects the San Francisco Bay Area, Napa 
Valley, and the Central Valley as well as providing connections to the Tahoe region and states east of 
California. The interchange also supports Solano County communities served by a series of local roadways 
that are interwoven with the interregional routes. 

36



Regional Measure 3 Initial Project Report  

Page 3 of 10 
 

The I-80/I-680/SR 12 Interchange Project proposes improvements to address traffic operations and 
congestion in the existing interchange complex.  Improvements include the following components:  
modification of existing interchanges, adding freeway lanes, constructing new interchanges, auxiliary 
lanes, high-occupancy vehicle (HOV) lanes and frontage roads within and adjacent to existing freeway 
rights of way, relocation of the existing westbound truck scales within the interchange area to improve 
ingress and egress of the truck traffic. 

The project is a $2 billion program to modernize and improve the interchange.  A fundable $700 million 
first phase (Alternative C-1) has been identified and environmentally-cleared.  Alternative C-1 is comprised 
of the following components: improvements to the I-80/I-680/SR 12 Interchange, realignment of I-680; a 
new interchange at I-680 and Red Top Road; a new road connecting the I-80/Red Top Road Interchange 
to Business Center Drive (Business Center Drive Extension); a new interchange at SR 12W and the new 
Red Top Road alignment, a modified interchange at I-80 and Green Valley Road; new I-80 bridges over 
Green Valley Creek; widening of I-80, a new lane on eastbound SR 12E, and widening of the SR12E bridge 
over Ledgewood Creek. 

Overall I-80/I-680/SR 12 Interchange Project:  Alternative C-1 consists of seven individual construction 
packages.  In 2017, construction was completed on the Initial Construction Package (ICP) that included a 
new connection from westbound I-80 to westbound SR 12W.  RM3 funds will be used for the next three 
construction packages, which are operable, usable segments.  Construction Package 2 (CP2) provides an 
enhanced connection from eastbound SR 12W to eastbound I-80.  Construction Package 3 (CP3) provides 
the westbound I-80 to southbound I-680 connector and provides a new interchange at I-680 and Red Top 
Road.  Construction Package 4 (CP4) provides the I-680 northbound to eastbound I-80 connector. Detailed 
descriptions of the three construction packages, includes: 

Construction Package 2:  With this construction package, the existing eastbound SR 12W to eastbound I-
80 connector will be removed.  A new two-lane highway alignment and bridge structure for the eastbound 
SR 12W to eastbound I-80 will be constructed that meets the design requirements for future project 
phases.  The new bridge structure will be designed to accommodate a future connector to southbound I-
680.  The project will construct the off-ramp from eastbound SR 12W to Green Valley Road.  A braided 
ramp connection for eastbound I-80 to Green Valley Road and southbound I-680 will also be constructed.  
Construction of this project started in the summer of 2020 and expected to be completed by the end of 
2022. 

Construction Package 3: This construction package will construct a regional interstate connector, 
realigning southbound I-680 approximately 0.5 miles to the west of the existing location, connecting back 
to the existing alignment near the I-680/Red Top Road interchange. The interchange at I-680 and Red Top 
Road will be constructed with CP3, including realigning Lopes Road and Fermi Road to accommodate the 
future I-680 northbound alignment.  Green Valley Road will be realigned south of I-80 into the newly 
vacated I-680 southbound roadway. 

Construction Package 4: This construction package will realign northbound I-680 to complement the 
improvements of CP3, construct a new I-680 northbound to I-80 eastbound direct connector and a new -
680 northbound to SR 12 westbound direct connector, widen I-80 westbound with additional auxiliary 
lanes, remove Neitzel Road,  reconstruct the eastbound ramps at I-80/Green Valley Road to their ultimate 
location, construct a westbound offramp at the I-80/Green Valley Road interchange, and construct a new 
westbound on ramp at the I-80/Suisun Road Interchange.  Northbound Green Valley Road/Lopes Road 
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will be shifted to the old vacated I-680 northbound roadway.  A local connection will be constructed to 
connect Central Way to the realigned portion of Lopes Road.   

d. Impediments to Project Completion 

The I-80/I-680/SR 12 Interchange has few impediments to project complete.  The project has already been 
environmentally cleared and a permitting strategy established for each construction package.  The 
Environmental Impact Report/Environmental Impact Statement (EIR/EIS) evaluated the environmental 
impacts of the project and established mitigations.  Progress has been achieved on implementing two 
environmental mitigation sites.  Right of way acquisition requirements and utility relocations have already 
been identified, reducing any risks. 

The one major impediment to accomplish the project completion will be securing necessary funds to 
complete the interchange improvements.  The identified project construction packages of this project are 
serviceable, provide independent utility and have logical termini.  Some of these phases can be and are 
being delivered by currently identified fund sources.  STA is currently delivering the I-80/I-680/SR 12 
improvements with the expectation that the project will need to be constructed with multiple 
construction packages. 

STA has developed a financing strategy for the project and is pursuing additional funding sources.  The 
financing strategy has identified the use of RM3 as matching funds for a construction grant through the 
California Transportation Commission (CTC) Trade Corridor Enhancement Program.  Additionally, the STA 
will actively seek other state and federal dollars for construction.  The agency has also secured Senate Bill 
1 Trade Corridor Enhancement Program (TCEP) funds for the construction of CP2.  This construction 
package is currently in the construction phase. 

e. Operability (describe entities responsible for operating and maintaining project once 
completed/implemented) 

Caltrans will be responsible for owning and operating the mainline and interchange improvements.  
Caltrans has available State Highway Operation and Protection Program (SHOPP) funds for future 
maintenance needs. 
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Project Graphic(s) (include below or attach) 

II. Project Phase Description and Status 
a. Environmental/Planning                                          Does NEPA apply? Yes ☒ No☐ 

The environmental document (EIR/EIS) for the Overall I-80/I-680/SR12 I/C Project was approved in 
December 2012.  The document covers the entire project and as such, a Notice of Determination (NOD) 
has been approved for the entire project.  A Record of Decision (ROD) has been issued for the fundable 
first phase.  I-80/I-680/SR 12 Interchange CP2, CP3 and CP4 were covered in the ROD. 

b. Design 

Ongoing engineering support will be required for the Overall I-80/I-680/SR12 I/C Project for activities 
which include but are not limited to the following: 1) Continued coordination on the Suisun Creek Reserve 
Mitigation Site; 2) Continued coordination with the cities of Vallejo and Benicia on water line utility 
coordination; 3) Preparation of the Federal Highway Financial Plan Annual Update; 4) Right of way related 
activities for various property owners within the I-80/I-680/SR12 I/C Project; 5) Preparation of strategies 
applications for upcoming funding opportunities; 6) Evaluation of phasing modifications to compete 
better with upcoming funding opportunities; 7) Continued coordination with all of the partnering agencies 
including BATA, Caltrans, FHWA, Solano County, and the cities of Fairfield, Vallejo and Benicia. 

Final Design for the first construction package (Initial Construction Package (ICP) was completed in May 
2013.  Final Design for CP2 was completed in June 2020.  CMGC alternative delivery approach is being 
used for CP2.  Final Design for CP3 began in 2013 and was placed on hold in May 2015 due to the lack of 
construction funds.  Final Design for CP4 has not started. 
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c. Right-of-Way Activities / Acquisition 

Right-of-way acquisition for ICP started in spring 2012 and was completed.  Activities required to transfer 
the right-of-way to Caltrans are underway.  Closeout of utility relocations are underway.  Right-of-way 
requirements for all future phases have been identified.  Right of way acquisition effort for CP2 is expected 
to be completed by June 30, 2022.  Although right-of-way acquisition for CP3 and CP4 has not started, the 
developer of the Goldhill Village Development has dedicated easements for the relocation of the Benicia 
NBA water pipeline and the Fairfield-Suisun Sanitation District sewer pipeline associated with CP3. 

d. Construction / Vehicle Acquisition / Operating 

It is currently envisioned that the fundable phase of the I-80/I-680/SR12 Interchange will be implemented 
with 7 construction packages.  The first construction package (ICP) started construction in spring/summer 
2014 and was completed in fall 2017.  It is now in the closeout phase.  CP2 started construction fall 2020 
and is scheduled to be completed by Decmber 31, 2022.    Construction of CP3 and CP4 has not been 
scheduled at this time.  

III. Project Schedule 
 

Overall I-80/I-680/SR12 Interchange Project 

Phase-Milestone 

Planned 

Start Date Completion Date 

Environmental Studies, Revalidation (PA&ED) 10/2002 (A) 12/2012 (A) 

Final Design - Plans, Specs.  & Estimates (PS&E) 01/2013 Ongoing 

Right-of-Way Activities /Acquisition (R/W) N/A N/A 

Construction (Begin – Open for Use)  / Acquisition (CON) N/A N/A 

 

Construction Package 2 

Phase-Milestone 

Planned 

Start Date Completion Date 

Environmental Studies, Revalidation (PA&ED) 10/2002 (A) 12/2012 (A) 

Final Design - Plans, Specs.  & Estimates (PS&E) 06/2018 06/2020 (A) 

Right-of-Way Activities /Acquisition (R/W) 03/2019 12/2022 

Construction (Begin – Open for Use) / Acquisition (CON) 09/2020 12/2022 
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Construction Package 3 

Phase-Milestone 

Planned 

Start Date Completion Date 

Environmental Studies, Preliminary Eng.  (ENV / PE / PA&ED) 10/2002 (A) 12/2012 (A) 

Final Design - Plans, Specs.  & Estimates (PS&E) 7/2013 TBD 

Right-of-Way Activities /Acquisition (R/W) TBD TBD 

Construction (Begin – Open for Use)  / Acquisition (CON) TBD TBD 

 

Construction Package 4 

Phase-Milestone 

Planned 

Start Date Completion Date 

Environmental Studies, Preliminary Eng.  (ENV / PE / PA&ED) 10/2002 (A) 12/2012 (A) 

Final Design - Plans, Specs.  & Estimates (PS&E) TBD TBD 

Right-of-Way Activities /Acquisition (R/W) TBD TBD 

Construction (Begin – Open for Use)  / Acquisition (CON) TBD TBD 

 

IV. Project Budget  

 Overall I-80/I-680/SR12 Interchange Project 

Capital Project  

Total Amount 
- Escalated to  

Year of Expenditure (YOE)- 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) $18,600 

Design - Plans, Specifications and Estimates (PS&E) $76,983 

Right-of-Way Activities /Acquisition (R/W) $150,371 

Construction  / Rolling Stock Acquisition  (CON) $612,433 

Total Project Budget (in thousands) $858,387 
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Construction Package 2 

Capital Project  

Total Amount 
- Escalated to  

Year of Expenditure (YOE)- 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) - 

Design - Plans, Specifications and Estimates (PS&E) $10,500 

Right-of-Way Activities /Acquisition (R/W) $9,575 

Construction  / Rolling Stock Acquisition  (CON) $77,000 

Total Project Budget (in thousands) $96,275 

 

Construction Package 3 

Capital Project  

Total Amount 
- Escalated to  

Year of Expenditure (YOE)- 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) - 

Design - Plans, Specifications and Estimates (PS&E) $11,118 

Right-of-Way Activities /Acquisition (R/W) $54,069 

Construction  / Rolling Stock Acquisition  (CON) $103,843 

Total Project Budget (in thousands) $169,030 

 

Construction Package 4 

Capital Project  

Total Amount 
- Escalated to  

Year of Expenditure (YOE)- 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED) - 

Design - Plans, Specifications and Estimates (PS&E) $20,600 

Right-of-Way Activities /Acquisition (R/W) $28,900 

Construction  / Rolling Stock Acquisition  (CON) $186,499 

Total Project Budget (in thousands) $235,999 
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V. ALLOCATION REQUEST INFORMATION 

Detailed Description of Allocation Request 

 

 

 

Amount being requested (in escalated dollars) $ 800,000 

Project Phase being requested R/W Phase 

Are there other fund sources involved in the Construction phase?  Yes   No 

Date of anticipated Implementing Agency Board approval the RM3 IPR 
Resolution for the allocation being requested 

   May 2022 

Month/year being requested for MTC Commission approval of allocation    June 2022 

 
Status of Previous Allocations (if any) 
 

 

Workplan       Workplan in Alternate Format Enclosed   

TASK 
NO Description Deliverables 

Completion 
Date 

1 I-80/I-680/SR12 I/C – CP2 Draft ED 08/10 (A) 

2 I-80/I-680/SR12 I/C – CP2 Final ED 12/12 (A) 

3 I-80/I-680/SR12 I/C – CP2 Final Design 06/20 (A) 

4 I-80/I-680/SR12 I/C – CP2 Right of Way Acquisition 12/22 

(A) = Actual Date 

Impediments to Allocation Implementation 
 

 

 

  

Work is progressing well with the previous RM3 allocations.   

LONP - $800,000 of STA Project Contingency Funds will be used for the R/W Phase for CP2.   

No impediments.  The STA, in cooperation with Caltrans, is prepared to move expeditiously to 
complete the R/W acquisition for the Construction Package 2 (CP2) project. 
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RM3 FUNDING INFORMATION 

RM3 Funding Expenditures for funds being allocated. 

Excel Attachment Included ☒ 

 Next Anticipated RM3 Funding Allocation Request 

 

 

VII. GOVERNING BOARD ACTION 

Check the box that applies:  

 Governing Board Resolution attached. 

 Governing Board Resolution to be provided on or before: 

VI. Contact/Preparation Information 
Contact for Project Sponsor 
Name: Janet Adams 
Title: Deputy Executive Director/Director of Projects 
Phone: (707) 424-6010 
Email: jadams@sta.ca.gov 
Mailing Address: One Harbor Center, Suite 130, Suisun City, CA 94585 
 
Person Preparing Initial Project Report (if different from above) 
Name: Dale Dennis 
Title: STA Project Management Consultant 
Phone: (925) 595-4587 
Email: dodennis@thecyberjungle.com 
 
Applicant Agency’s Accounting Contact  
Name:  Susan Furtado 
Phone: (707) 424-6075 
Title:    Accounting Manager 
E-mail: sfurtado@sta.ca.gov 
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Regional Measure 3
Intitial Project Report
Funding Plan

Project Title:
Project Number: 21.1
Total RM3 Funding: 150,000,000$  21,513$             

(add rows as necessary)

Overall I-80/I-680/SR12 Interchange

Funding Source Phase
Committed? 

(Yes/No)
Total Amount
($ thousands)

Amount Expended
($ thousands)

Amount Remaining
($ thousands)

RM3 PSE YES 500$  500$  
RM3 PSE NO 4,313$  4,313$  

-$  
-$  
-$  

PSE Subtotal 4,813$  -$  4,813$  
-$  
-$  
-$  
-$  
-$  

ROW Subtotal -$  -$  -$  
RM3 (LONP I-80 Managed Lanes) 16,700$  16,700$  

-$  
-$  
-$  
-$  
-$  
-$  
-$  
-$  

CON Subtotal 16,700$  -$  16,700$  
Capital Funding Total 21,513$  -$  21,513$  

OPERATING FUNDING (Annual)

Funding Source Phase
Committed? 

(Yes/No)
Total Amount
($ thousands)

N/A

Operating Funding Total -$  

Solano County Interstate 80/Interstate 680/State Route 12 Interchange Project
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Regional Measure 3
Intitial Project Report
Funding Plan

Project Title:
Project Number: 21.2
Total RM3 Funding: 150,000,000$                           14,975$             

(add rows as necessary)

CONSTRUCTION PACKAGE 2 CAPITAL FUNDING

Funding Source Phase
Committed? 

(Yes/No)
Total Amount
($ thousands)

Amount Expended
($ thousands)

Amount Remaining
($ thousands)

RM3 PSE Yes 1,500$                       1,500$                         
RTIP PSE Yes 9,000$                       9,000$                         

-$                             
-$                             
-$                             
-$                             

PSE Subtotal 10,500$                     -$                            10,500$                       
RM3 ROW Yes 5,200$                       5,200$                         
STIP ROW Yes 3,200$                       3,200$                         
RM3 (LONP STA Project Contingency FunROW Yes 375$                          375$                            
RM3 (LONP BATA funds) ROW Yes 800$                          800$                            

-$                             
-$                             

ROW Subtotal 9,575$                       -$                            9,575$                         
RM3 CON No 7,100$                       7,100$                         
TCEP CON Yes 53,200$                     53,200$                       
STIP CON No 16,700$                     16,700$                       

-$                             
-$                             
-$                             
-$                             
-$                             
-$                             
-$                             
-$                             

CON Subtotal 77,000$                     -$                            77,000$                       
Capital Funding Total 97,075$                     -$                            97,075$                       

OPERATING FUNDING (Annual)

Funding Source Phase
Committed? 

(Yes/No)
Total Amount
($ thousands)

N/A

Operating Funding Total -$                           

Solano County Interstate 80/Interstate 680/State Route 12 Interchange Project
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Regional Measure 3
Intitial Project Report
Funding Plan

Project Title:
Project Number: 21.4
Total RM3 Funding: 150,000,000$                           65,187$             

(add rows as necessary)

CONSTRUCTION PACKAGE 3 CAPITAL FUNDING

Funding Source Phase
Committed? 

(Yes/No)
Total Amount
($ thousands)

Amount Expended
($ thousands)

Amount Remaining
($ thousands)

RM3 PSE No 11,118$                     11,118$                       
-$                             
-$                             
-$                             
-$                             
-$                             

PSE Subtotal 11,118$                     -$                            11,118$                       
RM3 ROW No 54,069$                     54,069$                       

-$                             
-$                             
-$                             
-$                             
-$                             

ROW Subtotal 54,069$                     -$                            54,069$                       
SB1 CON No 103,843$                  103,843$                    

-$                             
-$                             
-$                             
-$                             
-$                             

CON Subtotal 103,843$                  -$                            103,843$                    
Capital Funding Total 169,030$                  -$                            169,030$                    

OPERATING FUNDING (Annual)

Funding Source Phase
Committed? 

(Yes/No)
Total Amount
($ thousands)

N/A

Operating Funding Total -$                           

Solano County Interstate 80/Interstate 680/State Route 12 Interchange Project
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Regional Measure 3
Intitial Project Report
Funding Plan

Project Title:
Project Number: 21.5
Total RM3 Funding: 150,000,000$                           48,325$             150,000$                  

(add rows as necessary)

CONSTRUCTION PACKAGE 4 CAPITAL FUNDING

Funding Source Phase
Committed? 

(Yes/No)
Total Amount
($ thousands)

Amount Expended
($ thousands)

Amount Remaining
($ thousands)

PSE -$                             
RM3 No 20,600$                     20,600$                       

-$                             
-$                             
-$                             

PSE Subtotal 20,600$                     -$                            20,600$                       
ROW -$                             

RM3 No 27,725$                     27,725$                       
SB1 1,175$                       1,175$                         

-$                             
-$                             

ROW Subtotal 28,900$                     -$                            28,900$                       
SB1 CON No 186,499$                  186,499$                    

-$                             
-$                             
-$                             
-$                             
-$                             

CON Subtotal 186,499$                  -$                            186,499$                    
Capital Funding Total 235,999$                  -$                            235,999$                    

OPERATING FUNDING (Annual)

Funding Source Phase
Committed? 

(Yes/No)
Total Amount
($ thousands)

N/A

Operating Funding Total -$                           

Solano County Interstate 80/Interstate 680/State Route 12 Interchange Project
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Jan-Mar Apr-June July-Sept Oct-Dec

I-80/I-680 Interchange Project (CP2A) - ROW Phase 800$              800$  

RM3 Alloction Request
2022

TOTAL

CASHFLOW for RM3 Allocation Request for the R/W Phase for the I-80/I-680 Interchange Project - CP2A
($ x 1000)
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Agenda Item 9.A 
May 11, 2022 

DATE:  April 19, 2022 
TO: STA Board 
FROM: Daryl Halls, Executive Director 

Janet Adams, Deputy Executive Director 
RE: STA’s Draft Overall Work Plan (OWP) for Fiscal Years (FY’s) 2022-23 and 

2023-24 

Background: 
Each year, the Solano Transportation Authority (STA) Board and staff identify and update the 
STA’s priority plans, projects and programs.  These tasks provide the foundation for the STA’s 
OWP for the forthcoming two fiscal years.  In July 2002, the STA Board modified the adoption 
of its list of priority projects to coincide with the adoption of its two-year budget.  This marked 
the first time the STA had adopted a two-year Overall Work Plan.   

Over the past 20 plus years, the STA's OWP has continued to evolve based on changing Board 
priorities, requests from the eight member agencies that comprise the STA’s Joint Powers 
Authority (JPA), and to address priorities, policies and requirements emanating from the federal, 
state, and the region.  The focus of the STA during the timeframe of 2000 to 2005 was to 
complete the first Solano County Comprehensive Transportation Plan, initiate various corridor 
studies, and identify a handful of priority projects to fund and advance into construction.  From 
2005 to the present, the STA has taken a more proactive role in advancing projects through a 
variety of project development activities and has expanded its transit coordination role in 
partnership with Solano's five local transit operators, the Capitol Corridors and the San Francisco 
Bay Ferry.  STA is now managing numerous mobility programs designed to improve mobility 
and access for older adults, people with disabilities, low income residents traveling to work, 
shopping, medical appointments, and school age children and their parents traveling to and from 
school. 

Planning FY 2021-22 
STA’s planning activities during this past fiscal year included focusing on supporting helping the 
City County Coordinating Council completing the Regional Housing Needs Allocation (RENA) 
and helping the cities and County get jump started on their Housing Elements.  This efforted has 
been done through the Solano Housing Incentives Partnership (SolHIP) and will continue into 
the next FY.  Planning staff will be carrying forward the Solano Rail Hub Implementation Plan 
effort into the next FY and has been updating the Active Transportation Plan to add 35 new 
projects.  Staff has also been working with the Metropolitan Transportation Commission (MTC) 
on the Plan Bay Area 2050 implementation which has 35 recommendations divided into four 
quadrants of transportation, housing, economic development and environment, and the allocation 
of One Bay Area Grant (OBAG) 3 funding.  

Projects FY 2021-22 
In 2009, the STA’s eight member agencies approved an update and modification to the STA’s 
Joint Powers Agreement that authorized the STA to perform all aspects of project development 
and delivery, including right of way functions for specified priority projects. 

51



This past fiscal year, the STA's project development activities included the following:   
 Completed the design phase for the upgrade to the SR 37/Fairgrounds Interchange and 

obtained a commitment of $15 million of Regional Measure 3 funds for the construction 
phase, which is on hold pending litigation resolution by MTC.   

 Working with MTC, the draft environmental document for SR 37 Interim Congestion 
Relief Project (Mare Island Interchange to SR37/121) is done.   

 The construction is making good progress for Phase 2 of the I-80/I-680/SR 12 
Interchange through a Construction Manager/General Contractor (CM/GC) project 
delivery approach with STA serving as the lead for the right of way phase for the project.     

 STA landed two SB1 Grants two years ago, $123.4M for the I-80 Managed Lanes Project 
construction phase which is scheduled to start construction in May 2022, and $26M for 
the I-80 Westbound Truck Scales design phase with STA taking the lead on the design 
phase. 

 Implementation of the 2018 and 2020 State Transit and Intercity Rail Capital Program 
(TIRCP) grants for SolanoExpress Service Integration and Electrification are still 
underway. 

 In partnership with Caltrans and Vallejo, secured additional state funding for the SR 29 
Sonoma Blvd. Complete Streets implementation as part of the Caltrans rehabilitation 
project which will begin work in FY 2023-24. 

 In partnership with Caltrans and Rio Vista, the SR 12 SHOPP project will be delivered in 
three phases with the first phase set to start in FY 2023-24. 

 Completed the eighth annual report for the Regional Transportation Impact Fee (RTIF) 
Program which passed the $15 million milestone in funds generated for the Program.  

 The Abandon Vehicles Abatement (AVA) Program reimbursed for 8,803 vehicles abated 
during the previous fiscal year.   

 
Programs FY 2021-22 
STA’s Program Department has remained active in bridging service gaps resulting from the 
COVID-19 pandemic.  The assortment of services and programs offered have continued through 
these challenges. STA’s First and Last Mile Program partnership with LYFT continued to bridge 
service gaps resulting from the transit service cuts.  While people commuting began to gradually 
return over this past year, the Solano Employer Commuter Information Program has updated the 
vanpool program, which formed eleven new van pools, and the bucks for bikes programs to 
encourage the transition from single vehicle occupancy.  Staff has been focusing on building 
partnerships with our adjacent counties along the SR 37, and I-80 and I -680 travel corridors to 
eliminate barriers for the commuters between counties.  The Safe Routes to School (SR2S) 
Program had another proactive and productive school year with the initiation of another round of 
Micro Grant Projects and another round of enforcement grants.    
 
STA worked with the two regional transit operators, SolTrans and FAST, to begin transitioning 
the Green Line and the Blue Line.   The STA has initiated a Connected Mobility Study which 
provides important information regarding performance measures and how best to restore Solano 
Express service, plan for future service along the SR 37, I-80 and I-505 corridors, and respond to 
the 27 recommendations brought forward by MTC’s Blue Ribbon Transit Recovery Task Force..  
Overall, the Programs Department has continued to provide mobility services throughout the 
county, the summary includes: 
 
 The Solano Mobility Call Center assisted over 6,600 individuals (in person and by phone) 
 Assessed 1,008 individuals for American with Disabilities Act (ADA) eligibility    
 Expanded the Intercity Paratransit Taxi Card Program to include non-ambulatory services 

and provided 5,580 trips with 232 active users through February 2022 and implemented 
the program in Suisun City with 57 residents signed up and began expanding the program 
to Veterans.  52



 Completed 130 Travel Trainings and 9 field trips.   
 GoGo Grandparents provided 10,054 trips. 
 2,050 trips taken on First Last Mile Program. 
 78 employees participating employer program.  
 Formed eleven new vanpools.  
 Updated incentives programs to enhance goals of the programs. 

 
Discussion:  
Attached for review is the STA's Draft OWP for FY’s 2022-23 and 2023-24.  The 51 plans, 
projects and programs contained in the current OWP have been updated to reflect milestones 
achieved and contain new additions approved by the STA Board during FY 2021-22 that 
increase the OWP to 56 items. 
 
PROJECT DELIVERY/COMPLETE PROJECTS/NEAR TERM CONSTRUCTION 
PROJECTS 
Gearing up for the STA’s Budget for FY 2022-23 and 2023-24, the following five OWP projects 
are fully funded and are now completed, currently under construction or slated to be in 
construction in FY 2022-2023 or 2023-24: 
 
- I-80 Managed Lanes (Conversion of HOV Lanes to Express Lanes from Red Top Road to Air Base 

Parkway and the New Express Lanes from Air Base Parkway to I-505) – Under Construction 
- I-80/I-680/SR 12 Interchange – Phase 2A – Under construction  
- SR 12 SHOPP/Complete Highways Project – construction scheduled for 2023 and 2024 
- SR 29 SHOPP/Complete Highways Project – Construction scheduled for 2023-24 

 
There are several projects that are currently in the project development phase with a specific 
project development phase currently funded so that work can continue, but the project is not fully 
funded and the STA is seeking additional future funds for construction.   
 
- SR 37/Fairgrounds Interchange Improvements (Design phase completed, needs RM 3 to 

begin construction and seeking additional funding – STA/County/Vallejo/Caltrans – RM 
3/STIP/Local Match/Federal Earmark/RAISE grant 

- I-80/I-680/SR 12 Interchange – Need to Identify next Phase and requires RM 3 to advance– 
STA- RM 3 

- I-80 Westbound Truck Scales (design phase underway with SB 1 grant)– STA 
(environmentally cleared)-RM 3/SB1 TCEP/INFRA Grant 

- SR 37 Interim Congestion Relief Project (SR 121 to Mare Island), seeking funds for design 
phase – Caltrans/MTC/STA/SCTA/NVTA – RM 3/SB1/State Funding 

- Jepson Parkway – remaining unfunded segments City of Fairfield and Vacaville – Fairfield  
and Vacaville to seek Developer Implementation– STIP/RTIF/TIF 

 
Finally, there are several projects that are included in the OWP, but the initial or next phase of 
the project is not currently funded in the current two-year budget. 
- I-80 Express Lanes Project – Carquinez Bridge to SR 37  
- I-80 Express Lanes – I-505 to Yolo County Line 
- North Connector – West Segment 

 
TRANSIT CENTERS 
In recent years, STA has partnered with local transit operators and cities to improve and upgrade 
regional transit centers. There are several priority transit centers that the STA has successfully 
pursued and obtained or programmed federal, state or regional funds for.  Several of these 
projects are fully funded and are either in construction or moving through the project 
development stage into construction.   53



These projects are initial phases of larger planned transit projects that are not fully funded.  The 
larger, long range transit centers are as follows: 
- Vallejo Station – Phase B 
- Fairfield/Vacaville Hannigan Rail Station – Phase 2 (Station Building/Additional Parking) 
- Solano Rail Hub – Capital improvements for expanded Capital Corridor service and future 

SMART service 
- North County Bus Storage Facility Long Term 

 
STA PLANNING ACTIVITIES 
The following planning studies are currently underway, funded in the currently proposed budget, 
and scheduled to be undertaken or completed in FY 2022-23: 
- Continue coordination with Housing Production Efforts, including the Solano Housing 

Investment Partnership (SolHIP) 
- Continued development of 11 new Priority Production Areas (PPAs) 
- Suisun Community Based Transportation Plan (CBTP) – Programs Department 
- Solano Parking Demand/Mode Shift Transition Plan  
- Solano Connected Mobility Plan 
- Monitor and update SolanoExpress Capital Bus Replacement Plan 
- Continue to work with MTC on Plan Bay Area 2050 
- One Bay Area Grant, Cycle 3 (OBAG 3)  
- Congestion Management Program Update  
- Countywide Local Road Safety Plan/Vision Zero Plan 
- Solano Connected Mobility Implementation Plan 

 
STA PROGRAMS 
Some of the major program upcoming included the following: 
- Solano Safe Routes to Schools (SR2Ss) Cycle 2 Micro-Grant and 5th Round Enforcement 

Grant 
- Post Pandemic return to school engagement and Implementation of SR2S capital projects 
- Completed Second Full Year of College Fee program for SCC students 
- Implementation of Federal pandemic funding distributions to Solano County transit 

operators 
- The Solano Mobility Management Call Center will continue to be marketed to likely users 

to increase awareness of mobility options 
- Focus of mobility options for older adults and people with disabilities will also continue 

with focused outreach, travel training and GoGo Grandparents 
- Completion of seventh year of In-Person ADA Eligibility Program will continue with the 

added ease of over the phone assessments if applicable 
- The Employer-Commuter Program is looking to expand the use and marketing of Ride 

Amigos, First and Last Mile, vanpool connections and working along corridors with our 
neighboring counites 

-  Implementation eighth year of the RTIF Program  
 
There are several primary tasks for STA working with the transit operators in FY 2022-23. First 
will be implementation and marketing for the return of customers to transit and working 
collaboratively on the Solano Connected Mobility Implementation Plan  
 
The following items are new, and staff has had a request by a member agency to consider adding 
to the OWP or staff is recommending the inclusion of these activities, not all these have funds 
identified for the work.  
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Requested by Member Agencies:  
- Vallejo Passenger Rail Feasibility Study 
- Monitor Highway Landscaping 

 
Requested by STA staff: 
- Climate Adaptation Coordination  

 
The Draft OWP contains 11 plans, 9 projects, 3 transit projects, 1 city project, 16 transit/mobility 
programs, and 14 coordination or funding programs. The draft OWP was presented to the Solano 
Express Transit Consortium (April 26) and the STA TAC (April 27) in April as a draft for 
review and comment and no comments were received. It will then be brought forward as an 
action item one month later.  This item will lead up to the Board’s adoption of STA’s updated 
two-year budget scheduled for July.  
 
Recommendation: 
Release the STA draft OWP for FY 2022-23 and 2023-24 for a 30 day review and comment 
period. 
 
Attachment:   

A. STA’s Overall Work Plan for FYs 2022-23 and 2023-24 
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SOLANO TRANSPORTATION AUTHORITY

DRAFT FINAL OVERALL WORK PLAN (OWP) 

 FY 2022-23 and FY 2023-24

(Pending Board Approval in June 2022) 

(STA Board Approval on May 12, 2021) | FINAL STA’s Overall Work Plan for FY 2021-22 and FY 2022-23 1 

CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY 

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

STA Lead - 

Projects 

1. I-80/I-680/SR 12 Interchange

A. Reporting for Suisun Creek Mitigation Site

B. Package 2 Implementation

C. Determine Priorities for Future Packages pending RM3 Funding

D. Resolution of Local Utility Relocation Procedures

E. Transfer of R/W to Caltrans for Packages 1 and 2

Milestones: 

Package 2 is under construction and expected to be completed by Dec 2022. 

R/W for this package is on-going with seltlements reached for all but one 

property. 

Status:  

● Package 2 –- In Construction

● Wetland Mitigation Site Dispute for Endowment

● R/W still in progress for Package 2

● Package 1 R/W transfer to Caltrans scheduled for fall 2022

● RM3 $120M for I-80/I-680/SR 12 Interchange on hold pending litigation

resolution.

Estimated Completion Date (ECD): 

Package 2 open to public fall 2022 

STA 

$20M Bridge Toll 

$56 M  SB1 

$9 M STIP 

X X By Construction 

Package: 

#1)  $111 M 

#2A)  $86 M 

#2B)  67 M 

#3)  $176 M 

#4 – 7)  $403 

Projects 

Janet Adams 

STA Lead – 

Projects 

2. I-80 Managed/High Occupancy Vehicle (HOV)Lanes

A. Convert Existing I-80 HOV Lanes to Managed Lanes (Red Top Rd to

Air Base Pkwy) and build new Managed/HOV Lanes Air Base Pkwy to

I-505 – Segment 1

B. I-80 - Carquinez Bridge to SR 37 – Segment 2

C. I-80 – I-505 to Yolo County Line – Segment 3

Milestones: 

SB1 Funding Awarded ($123.4M) Segment 1.  Construction to begin in 

May2022. 

STA:PA/ED & 

Design 

Caltrans: CON 

$16.4 M Bridge Tolls 

$17.8 M BAIFA 

Funds for PS&E  

Future Bridge Tolls 

$101M, $17.4M 

STIP and $123 M 

SB1  Segment 1  

X X A. $263 M

B. $8 M (PA/ED)

Projects 

Janet Adams 
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SOLANO TRANSPORTATION AUTHORITY 
DRAFT FINAL OVERALL WORK PLAN (OWP)  

 FY 2022-23 and FY 2023-24 
(Pending Board Approval in June 2022) 

 

(STA Board Approval on May 12, 2021) | FINAL STA’s Overall Work Plan for FY 2021-22 and FY 2022-23 2 

 

 

CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY  

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

Status: 

● Construction to start spring 2022. – Segment 1 

● Seeking funding for environmental document ($8 M) – Segment 2 

● Seeking funding for Project Initiation Document (PID) ($3M) – Segment 3  

 MTC lead for Managed Lanes Integrator 

 

ECD: 

CON Start – Spring 2022 Segment 1 

 

STA Lead 

Projects 

3. I-80 Westbound Cordelia Truck Scales  
1. Construct new WB Truck Scales ½ mile to the east of existing location.  Work 

includes new ramps, protect in place of North Bay Aqueduct, R/W acquisition.    

 

Milestones: 

SB1 funding awarded for PS&E ($29M).  STA is the lead for the design. Staff 

will apply for Federal INFRA and SB 1 TCEP grants for right-of-way and 

constrution funding in 2022. 

 

ECD:   

PS&E allocation occured June 2021 CTC. PS&E completion by Spring 2023. 

 

STA 

 

PS&E $5.3 STIP 

$23.7M TCEP 

X X  

WB Scales ($247 M): 

PS&E $29 M 

 

 

Projects 

Janet Adams 

 

STA Co-Lead 

Projects 

4. SR 37 Corridor 

Improve SR 37 between I-80 in Solano County and SR 101 in Marin County to 

address Sea Level Rise and reduce congestion. 

A. Interim Congestion Relief Segment B 

B. Ultimate Project Planning and Environmental Linkages (PEL) -  

C. SR 37/Fairgrounds Dr. Interchange 

 

 

Caltrans/MTC/ 

STA 

Bridge Toll 

RTIP 

Local Funds 

X X Interim B $400M 

Ulitmate$4B to $6B 

Fairgrounds $24M 

Projects 

Janet Adams 

Anthony Adams 
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SOLANO TRANSPORTATION AUTHORITY 
DRAFT FINAL OVERALL WORK PLAN (OWP)  

 FY 2022-23 and FY 2023-24 
(Pending Board Approval in June 2022) 

 

(STA Board Approval on May 12, 2021) | FINAL STA’s Overall Work Plan for FY 2021-22 and FY 2022-23 3 

 

 

CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY  

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

  Milestones: 

 Project Approval/Environnmental Document (PA/ED) Interium 

Congestion Relief Project Draft ED released for public commment Fall 

2021.  Final Document expected August 2022. 

 MTC will apply for federal and state grants in 2022 for Interim Project. 

 Tolling Authorization Legislation by Senator Dodd, re-introduced 

legislation in early 2022.  

 SR 37/Fairgrounds Dr. PS&E completed 

 $15M of RM3 funding for SR 37/Fairgrounds Dr. concurred with by all 

four North Bay County Transportation Agencies through MOU. 

 Staff will apply for $19.2M Federal RAISE grant for SR 37/Fairgrounds 

Dr. as the RM3 funds are not available. Requires $4.8M local funds – to 

be provided by County of Solano. 

 $5M STIP Funds for the SR 37/Fairgrounds has A LONP for RM 3 

funds from the I-80 Truck Scales Project. 

 PEL underway to study ultimate project alternatives – scheduled to be 

completed summer/fall 2022 

 50 acres along Segment B purchased, Solano County holds property  

until needed by project  

 

Status: 

 Interim project PA&ED scheduled to be completed August 2022. 

 Mare Island Interchange improvements to be completed as part of  

ultimate project, will be seeking local match funds for the reconstructed 

Interchange from City of Vallejo/Developer. 

 Caltrans allocated $10 M SHOPP funding for Segment A PA/ED 

Caltrans begun PA/ED for SR 121/37 intersection improvements.  
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SOLANO TRANSPORTATION AUTHORITY 
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CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY  

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

STA Co – Lead 

Projects 

5. 
 

State Route (SR) 12 East 
SR 12 Corridor (I-80 to I-5).  

 Somerset to Druin shoulders and Downtown Rio Vista (Gap Closure)  

 

Milestones: 

 Gap Project PA/ED – Completed 

 Gap Design, first segment in design 

 Caltrans will split project into 3 segments for construction,  

 Segment 1 - Drainage and guard rail upgrades, RTL 2022-23 

 Segment 2 - Church Rd Area, RTL 2023-24 

 Segment 3 - Downtown improvements, RTL 2023-24. 

 STA and City approved funding for enhancements in downtown Rio 

Vista ($1.3M) 

 

Status: 

 Segments 1, 2 and 3- PS&E Underway 

 STA/Caltrans executed Cooperative Agreement for enhancement 

funding of elements in downtown Rio Vista. 

 April 2022 Rio Vista City Council presentation scheduled 

 

EDC: 

Segment 1 Construction – 2023 

Segment 2 Constrcution – 2024 

Segment 3 Construction - 2024. 

 

 

 

 

Caltrans 

Caltrans 

 

 

 

SHOPP 

$1.3M Local 

 

SHOPP 

X X  

 

$8 M 

$75M 

 

 

 

Projects 

Janet Adams 

Anthony Adams 

 

 

 

 

 

 

 

 

 

 

 

 

 

STA Co-Lead 

Projects 

6. SR 29 Corridor Coordination 
Improve SR 29 in multiple capacities, including pavement quality, bike and ped 

access, safety, and transit operations.  

A. Coordinate with Caltrans to advance State Highway Operations 

Protection Program (SHOPP) funding for SR29 rehabilitation. 

B. Collaborate with Vallejo, Soltrans and Caltrans to implement Sonoma 

Blvd Specific Plan elements along SR29 with the goal of transforming 

it into a “complete street.” 

 

Caltrans 

City of Vallejo 

STA 

SolTrans 

SR2S Projects 

funded through ATP 

 

Complete Streets 

enhancements are to 

be locally funded 

 

X 

 

X 

 Projects 

Anthony Adams 
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CATEGORY PRO

JEC

T# 

PROJECT DESCRIPTIONS LEAD 

AGENCY 

FUND SOURCE FY 

2022-23 

FY  

2023-24 

EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

Milestones: 

Project to be awarded $3.8M SHOPP set-a-side for implementation of Sonoma 

Blvd Specific Plan with rehabilitation project. This matches Vallejo contribution 

of $720k.  This added work with be constructed with the larger Caltrans SHOPP 

project.  

 

Status: 

 Caltrans will implement Sonoma Specific Plan with SHOPP rehab 

project.  

 Project applied for $1M in TIRCP 2022 funding to implement additional 

transit priority projects. 

 

EDC: 

Long Term Rehab SHOPP Project 2023-24. 

 

STA Lead – 

Projects 
7. SolanoExpress and Traffic Demand Management (TDM) Capital 

Improvements 

Transportation projects that support facilities such as transit hubs and park and 

ride lots in an effort to attract and support increased ridership on SolanoExpress 

Buses and decrease in single occupant vehicles.  

A. SolanoExpress Bus Stops/Ped Improvements 

B. Countywide Parking Study 

C. System Capital Improvements 

D. I-80 Ramp Metering  

E. SolanoExpress/BRT Analysis and Transit Plan 

F. Transit Signal Prioritization (TSP) 

G. SolanoExpress Electrification 

 

Milestones: 

 $10M in TIRCP 2018 funds awarded towards Solano Regional 

Improvements 

 $2.7M awarded for five inductive charging pads located at regionally 

significant facilities. 

 $550k awarded for Network Integration Study and Equipment Purchase 

MTC  

STA 

TPI (swapped for 

STAF) and 

YSAQMD 

TIRCP 

Advanced OBAG 3 

X X $3,912k STAF 

$75k YSQAMD 

RTIF 

$ 

Projects  

Anthony Adams 

Jasper Alve 
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 York Street Bus Facility and Completed Streets  Completed and Open 

 Fairfield I-80 FTC Slip-Ramp and Ped Improvement completed, facility 

not yet open to buses. 

 $2M allocated for SolTrans and FAST for SolanoExpress electrification 

infrastructure design at their maintenance yards. 

 $1.7M in CEC funds towards two additional inductive charging pads 

located at York St and Vacaville Transit Center.  

 

Status:  

 Inductive Charging ENV complete and PS&E has began February 2021. 

Fairfield FTC Slip-Ramp and Ped Improvement project construction 

completed in early 2022.  

 SolanoExpress Connection Protection Study began March 2021, pilot 

demonstration expected to occur in Summer 2022. 

 PS&E for O&M yards of SolTrans and FAST complete. 

 STA applied for $26M in TIRCP 2022 funds for Countywide 

Electrification of Local Transit services.  

 PS&E for W.Texas SolanoExpress Stop and Ped connection underway.  

 

ECD: 

 Countywide Transit Electrification Transition Plan – Summer 2022. 

 Solano Connection Protection Pilot and Plan – Fall 2022. 

 Inductive Charging Network PS&E – Summer 2022 

  

 

STA Lead- Data 

Collection 

8. Highway Performance Monitoring System (HPMS) Data Collection 

Part of the Federal MAP-21 requirements, MTC required implementation of this 

federal requirement with OBAG 2.  STA coordinates with member agencies to 

collect local data related to Traffic, Facility Inventory and Pavement Data.  

Primarily traffic counts.   

 

 

 

STA 

Member 

Agencies 

 X   Projects 

Jasper Alve 
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Milestones: 

 Work with PDWG Members to continue data collection –June 2022 

 Input data – June through September 

 

Status: 

Continue to monitor and collect data from member agencies and submit to MTC. 

ECD: On-Going requirement of OBAG3 

 

STA Co-Lead –  

Projects 

9. 

 

Jepson Parkway Project  
A. Vanden.to Leisure Town Rds - Fairfield (Segments 2A, 2B, 2C)  

B. Leisure Town Rd. from Vanden to Orange Dr. - Vacaville 

(Segments1A, 1B and 1C) 

C. Cement Hill/Walters Rd. Extension - Fairfield (Segment 3) 

 

Milestones: 

 PA/ED- COMPLETED  

 Construction Segment 1A –- COMPLETED 

 Construction Segment 2A – COMPLETED 

 R/W Segments 1A and 2A, 2B – COMPLETED 

 Funding Agreements Segments 1B/C and 2B - COMPLETED 

Status: 

● Segment 1B - Vacaville; Construction to begin in Summer 2023 

● Funding/Construction for Segments 2B by Developer 

● Unsuccessful Federal Lands Access Program (FLAP) grant for Segment 

2C in May 2021. 

 

STA 

 

Partners: 

Vacaville 

Fairfield 

 

STIP 

2006 STIP Aug 

Fed Demo 

Local 

 

 

 

 

 

 

 

X X $185 M 

 

Projects 

Janet Adams 

STA Co-Lead 

Projects 

10. Vallejo Station (Phase B) 

Revitalize Vallejo’s 92-acre waterfront with a mix of new housing, retail, office, 

and light industrial jobs, plus new parks and improved open space.  Phase B 

includes a separate Parking Structure. 

 

 

 

 

City of Vallejo 

 

 X X $32M- Construction 

Cost 

Projects 

Janet Adams  
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Milestones: 

 Construction ($20 M request pending RM3 Funding) 

 City of Vallejo to commit balance of project funding prior to RM3 

request to WETA/STA 

 Draft Funding Plan developed ($10M RM3 WETA, $10 M RM 3 North 

Bay Transit/STA, and $12+ M Vallejo)  

 

STA Monitoring 

– Projects 

11. Monitor Delivery of Local Projects/Allocation of Funds 
A. Monitor and manage local projects. 

B. Approve and Program remaining OBAG 2 Projects 

C. Approve and Program OBAG 3 Projects. 

D. Monitor Implementation of 4 STIP projects (SR37 /Fairgrounds Dr. 

CON, Jepson Parkway Phase 2A, 1B/C, and SR12/Church Rd) 

E. Monitor Implementation of ATP Grants  

F. Support local grants application production for ATP/Cap and 

Trade/Green Communities, etc. 

G. Support and monitor implementation of TIRCP funded projects 

 

Status: 

● Monitoring of local projects is an on-going activity; STA developed 

tracking system for these projects and holds PDWG monthly meetings with 

local sponsors.   

● Most OBAG 2 projects were delayed by one year by project sponsors, due 

to COVID related issues. 

● Monitor and Manage SR2S projects implementation 

● Monitor ATP Project Implementation 

● Monitor HSIP Cycle 9 and Cycle 10 projects implementation 

● Prepare for HSIP Cycle 11 project submission 

● Aid Agencies, as needed, in development of Funding Strategies for local 

projects with shortfalls 

● Participate in PDT’s for projects to insure successful delivery 

● Work with local agencies to develop applications as needed for ATP/Cap 

and Trade/ Green Communities, etc. 

STA STIP-PPM 

STP 

 

X X N/A Projects 

Anthony Adams 

Japser Alve 
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EST. PROJECT 

COST 

DEPT. LEAD 

STAFF 

         

● Work with CTC and MTC to get appropriate allocations and extensions for 

state funded projects. 

● Initiate One Bay Area Grant 3 criteria with Planning Dept., TAC and Board   

 

ECD:  

On-going – OBAG 3 projects to be awarded FY 2022-23. 

 

STA Co-Lead 

Projects 

Program 

12. Future Bridge Toll Project Priorities (Regional Measure 3) 

● North Bay Transit Capital $20 M 

a. $10 M Vallejo Station Phase B 

b. $ TBD Solano Rail Hub/Transit/Micro Transit 

c. $ TBD Hannigan Station  

d. North County Bus Storage Facility for Solano Express 

● San Francisco Bay Trail/Safe Routes to Transit 

a. $1.2 M Bay Trail/Vine Trail through Vallejo 

b. $3 M West Texas Safe Routes to Transit  

c. $3 M Bluff Trail through Vallejo 

d. SR 37 Access Improvements (amount based on results from SR 37 

Active Transportation Master Plan) 

● SolanoExpress Operating – Competitive  

a. Annual Operating request $3M – for added 23,000 operating hours 

● SR 37 Corridor - $100M 

a. $15M for Fairgrounds Dr. 

● Ferry Enhancements Program - $300M 

a. $10M for Vallejo Station Phase B 

 

Milestones: 

RM3 remains under litigation. Funds are being collected, but will not be 

distributed until the lawsuit is decided.  Estimated RM3 litigation to be resolved 

in 2022.  

 

 

 

 

STA 

Vallejo 

Fairfield 

 

 X X  Projects 

Janet Adams 

Anthony Adams 

Ron Grassi 
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STA Lead - 

Studies 

13. Solano County Pothole Report 

Semi-Annual report on countywide rating roadways (mapped by street/by 

jurisdiction), summary of annual investments in roadway infrastructure and 

summary of financial shortfall.  

Status 

 The first Solano County Pothole report was completed in December 

2014 

 The 2nd Solano County Pothole report was completed April 2019 

 Subsequent updates to the Pothole Report are anticipated every four 

years-similar to MTC’s schedule 

 Prepare new Solano Pothole Report in late 2022/early 2023. 

 

STA PPM   $12,500 Projects 

Jasper Alve 

STA Lead –  

Program 

14. Regional Traffic Impact Fee (RTIF) Program 
● Working Group Coordination 

● Strategic Implementation Plan (SIP) 

● Annual Reporting 

● Fund Distribution and management 

● Project monitoring 

 

Milestones: 

● 8th Annual Report - October 2021 

● $2+M Average Collected Annually  

● Total of $15.8M RTIF collected since inception of program 

 

Status: 

● Revenue Estimates Forecast completed and will be updated annually.  

● SIPs will be updated annually  

● Development of Funding Sign completed and installed 

● RTIF Working Groups coordinating to update SIPs on a couple of RTIF 

funded projects and develop RTIF funding agreements (as necessary) 

● $15.8 Million collected to date (Q2 FY 2021/22); over 90% of available 

FY 2021/22 RTIF Funds committed to projects. 

● New nexus study was conducted in Summer of 2019 by Solano County.  

This new study described new projects, updated project costs, and 

STA PPM/RTIF X X $9M+ Projects 

Japser Alve 
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increased the RTIF portion of the PFF from $1500/unit to $2500/unit. 

Collection at the new fee rate began in October 2019. 

 

● The Transit Working Group (WG #6) agreed that increased revenue 

from this RTIF increase will fund Art on Transit. 

● STA met with all working groups in FY 2021-22 and discussed 

distribution to projects over the next 5 years. 

● An update to the Nexus Study took place in Spring 2021 to add four 

projects for Working Groups 1, 4, 2, and 5 to the Nexus Study. These 

projects include West Texas Gateway, Suisun-Fairfield Train Station 

Pedestrian Crossing, Airport Road Complete Streets, and Parkway Blvd. 

Overcrossing. 

 

ECD: 

RTIF Program is a five-year program that was re-approved in June 2019.  

Administrative tasks will continue to be ongoing. 

 

STA Monitoring 

Projects 

15. Highway Landscaping 

Work with Caltrans to maintain highway landscaping corridors. 

 

Milestones 

1. STA obtained $4.7M in Clean California funding for SR12 

improvements in Suisun City and Fairfield. 

ECD: 

SR12 Clean California project must be completed by June 2023. PS&E currently 

underway.  

 

Caltans 

STA 

Fairfield 

Suisun City 

SHOPP 

Clean California 

Funding 

X X $4.7M Projects 

Janet Adams 

STA Co-Lead 

Projects 

Planning 

 

16. Capitol Corridor Rail Stations/Service & Rail Plan and Service 
Plan, market and implement rail service in partnership with CCJPA, SMART 

and STA member agencies.   

 

Milestones 

A. Fairfield/Vacaville Train Station:  

CCJPA 

 

 

 

 

City of Fairfield 

 

RM2 

ADPE-STIP 

ITIP 

Local  

RTIP 

ECMAQ 

   

 

 

 

$68 M FF/VV Station 

  

 

Planning/Projects/

Programs 

Robert Guerrero 

Vince Ma 

Janet Adams 
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First phase Fairfield/Vacaville station – COMPLETED and renamed to the 

Tom Hannigan Station. Staff working with Fairfield on completing 

funding plan for additional phases, including seeking Cap and Trade 

funding.  

B. Dixon: station building and first phase parking lot completed; Dixon, 

CCJPB and UPRR working to resolve rail/street issues.  Funding Plan for 

downtown crossing improvements needed as next step. 

C. Suisun Train Depot: Completed SMART Rail Feasibility Study in January 

2021 for rail service west from Suisun City to Napa, Sonoma and Marin 

Counties 

 

Status: 

A. Ongoing participation with CCJPA staff working group 

B. CCJPA Minor Capital Improvements grant awarded to fund improved 

lighting and windscreen, at the Suisun/Fairfield Train Station. 

Construction to begin 2022.   

C. Staff working with Caltrans and CCJPA for a Project Study Report for 

the Long Terms Improvements at the Suisun Station to bring the Station 

onto compliance (Remove Lock Out Rule, ADA).   

D. Monitor State Rail Plan for potential opportunities. 

E. Parking Assessment Study for two rail stations as part of six facilities 

study to be completed in 2022 

F. Coordination with CCJPA Board Members and CCJPA Marketing staff 

 

ECD: Ongoing 

 

 

 

 

 

City of Dixon 

 

 

City of Vallejo 

City of Suisun 

City 

 

 

YSAQMD Clean Air 

Funds 

 

 

 

STAF, PPM 

STP Planning, Vaca 

TDA, CCJPA 

CMAQ, TDA Article 

3, STAF 

MTC Rail  Program 

 

 

$125,000 

 

$66,050 

 

$600,000 

 

$15,000 

 

 

 

 

 

STA Lead-

Planning 

17. Solano Rail Hub Project Study Report (Phase 1) 

Develop PSR for the Solano Rail Hub that provides design, cost-estimates and 

identifies funding opportunities for 3rd track improvements and public access via 

overcrossing or undercrossing.   

 

Milestones:  

o Final PSR for impovments only in Railroad R/W only Completion  May 

2022. (Initial PSR) 

STA 

 

 

 

 

 

 

 

OBAG Planning 

STAF 

CCJPA Planning 

Funds 

 

 

 

 

X 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

$100,000 

 

 

 

 

 

 

 

Planning/Projects  

Janet Adams 

Robert Guerrero 

Kathrina Gregana 
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o Caltrans agreed to fund the MOrdified PSR (scope to reachout side of 

Railroad R/W) for Long Term Improvements at the Station. 

 

Status: 

o Finalizing DRAFT Intitial PSR Report with Project Leadership Team 

and anticipate completion by May 2022 

o Initial Phase evaluated design options within existing right of way.  

Next Phase (Phase 2) to evaluate separate design options outside of 

existing right of way. 

 

ECD:  

May 2022 

 

Solano Rail Hub Project Study Report (Phase 2) 

Continue the PSR study to develop more project alternatives for the Solano Rail 

Hub. Develop a PSR for the Project that provides design, cost-estimates and 

identifies funding opportunities for 3rd track improvements and public access via 

overcrossing or undercrossing. The study will also incorporate housing/land use 

adjacent to the station and public engagement opportunities. 

 

Status 

 Coordinating with CalSTA, CCJPA, and other partners on the Final 

Scope of Work and Schedule 

 

ECD: 2023 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STA  

CalSTA 

CCJPA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CalSTA Planning 

Funds and Technical 

Assistance 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

$250,000 

 

 

 

 

 

 

 

 

 

 

 

 

 

Robert Guerrero 

Kathrina Gregana 

 

 

 

STA Co-Lead-

Planning 

18. Vallejo Passenger Rail Feasibility Study 
Develop Feasibility Study for Passenger Rail options connecting to SMART and 

Capitol Corridor Rail Services. 

 

Milestones:  

o Coordinate with the City of Vallejo and Rail Partners to develop Scope 

of Work and Feasibility Study Budget and Funding Plan- May 2022 

 

STA 

City of Vallejo 

Tentatively STAF 

City of Vallejo  

X X $300,000 

($200,000 Vallejo 

$100,000 STA) 

Planning  

Robert Guerrero 

Kathrina Gregana 
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Status:  

o Draft scope of work developed with funding plan for the Vallejo 

Passenger Rail Feasibility Study 

o Will work with City to finalize scope, cost of Study and finalize each 

agnecy’s contribution to the final product. 

 

ECD:  

December 2023 

 

STA Lead –  

Programs 

19. Abandoned Vehicle Abatement Program 
 

Milestones: 

8,803 vehicles abated in FY 2020-21. $421,637 distributed countrywide to the 

seven Cities and County. 

 

 

STA DMV X X FY 2020-21 $421,637  

countywide 

distribution 

Projects/ 

Finance 

Brenda McNicols 

STA Co-Lead - 

Projects 

20. 

 
Bay Trail Vine Trail Project – City of Vallejo 
Project is being implemented by the City of Vallejo.  Project is challenging due 

to alignment, encroachment, and environmental issues.  Original project budget 

was $5.9M, but total cost finalized at $10M+.  STA coordinated with partners 

and secured additional funding for the shortfall. 

 

Milestones: 

● Project submitted 100% PS&E in December 2021. 

● Project Construction to begin in Summer 2022. 

 

Status: 

● STA coordinated with Vallejo to request an 18-month delay in CON to deal 

with environmental issues and to identify funding. 

● STA applied for and was awarded $700k in BAAQMD funds for this 

project 

● Project at 65% design, CEQA to be complete by June 2020 and NEPA by 

September 2020.  

STA, City of 

Vallejo 

ABAG Bay Trail 

Vine Trail 

Partnership 

X X $10+ M Projects 

Anthony Adams 
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● STA applied for and was awarded $1.8M from the Safe and Seamless 

Mobility Quick Strike Program 

● STA staff applied for and was awarded $350k from Prop 68 Bay Trail 

Grant Program 

 

ECD: 

Fall 2022  

 

STA Lead –  

Planning 

21. Comprehensive Transportation Plan Update (CTP)  Implementation and 

Update 
The Solano Comprehensive Transportation Plan has three primary elements to 

guide transportation funding and policies:  

o Arterials, Highways and Freeways Element 

o Transit Element 

o Active Transportation Element 

 

The STA developed two new chapters for the 2020 CTP: Equity and Land Use. 

In addition, the updated CTP included an executive summary to tie in previously 

approved elements with the new chapters.  

 

Milestones: 

o Convened Equity Working Group in December 2021 and  meetings 

scheduled throughout 2022 to begin implementation of the Equity 

Chapter. 

o Develop CTP Committee Schedule and Workplans for FY 2022-23 

Summer/Fall 2022 

o CTP was adopted by the STA Board in 2020 

 

Status: 

o Developing STA Board Member and STA Board Alternate appointment 

recommendation for each CTP Subcommittee 

o MTC CTP Guidelines planned for release in Summer 2022 

o Convene CTP Committees to discuss project implementation efforts 

currently underway for each CTP Element and Chapters Winter 2022 

STA STP  

TDA  

STAF 

OBAG 

X 

 

 

X  

TBD 

Planning  

Robert Guerrero 

Kathrina Gregana 
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ECD: 

o CTP Subcommittees are anticipated to convene in Winter 2022  

o Target CTP Update for FY 2024-25 in order to provide input for the 

next PBA update 

 

STA Lead –  

Planning 

22. Plan Bay Area (RTP/SCS) – Plan Bay Area 2050  
Regional Transportation Plan (RTP)updated every four years by MTC.  STA 

selects transportation projects and programs to include the RTP through an 

outreach and coordination with the cities and County of Solano.  In addition, 

STA coordinates with MTC and ABAG to administer RTP policies and 

subsequent plans in order to be eligible for State and Federal Transportation 

Funds.   

 

Milestones: 

o PBA Implementation Strategies Completion June 2021 

o PDA Assessment June 2021 

o MTC Transit Oriented Development Policy Completion Fall 2021 

Plan Bay Area Completed 

 

Status:   

o Currently reviewing PBA 35 implementation strategies to be 

incorporated into STA CTP Implementation.  

 

ECD:   

Ongoing  

 

 

MTC/STA 

STA  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STP 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Estimated Funding: 

$300,000 

Planning 

Robert Guerrero 
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STA Lead –  

Planning 

23. Climate Adaptation Coordination and Solano County Climate Adaptation Plan  

Monitor State Climate Action Plan for Transportation Investments (CapTI), MTC’s 

Sea Level Rise Adaptation Funding and Investment Framework, BCDC and Delta 

Protection Commission policies and requirements regarding climate adaptation.  

Work with member cities to meet policies and requirements to address sea level rise 

and deal more broadly with climate change. 

 

Milestones: 

o Participate in CapTI Working Group Summer 2021 

o Each City and the County of Solano have adopted Climate Action Plans; 

however, these plans are primarily focused on reducing greenhouse 

emissions. 

 

Status: 

o Coordinate on developing scope of work with County of Solano and other 

local member agencies for a County Climate Adaptation Plan 

o Coordinate with partnering agencies to identify opportunities and action 

plans for Solano County- Fall 2022 

 

ECD:  FY 2023-24 

 

Member 

Agencies 

BCDC 

Delta 

Protection 

Commissi

on 

CalSTA 

Caltrans 

 

Grant Funded 

Needed 

X X $1,500,000 Planning 

Robert Guerrero 

Kathrina Gregana 

STA Lead –  

Planning 

24. Priority Development Area, Priority Production Area and Priority Conservation 

Area Planning and Implementation 

STA’s transportation and land use planning and implementation efforts are 

concentrated in these growth and conservation designated areas.  The PDA, PCAs and 

new PPAs are selected by STA member agencies and approved by ABAG/MTC for 

special transportation funding consideration.   

 

Milestones: 

o STA member agencies to provide updates to their PDA implementation at 

upcoming STA Board meetings- Spring/Summer 2021STA coordinated with 

the cities and the County to update and designate new PDA, PPA and PCA 

locations for MTC/ABAG to adopt in 2020 

o OBAG Funding Criteria for PDA, PPA, and PCA Implementation – 

Spring/summer 2022 

o Recommendation for PDA, PPA and PCA OBAG Funding – Summer 2022 

 

 

STA, 

Seven 

Cities and 

County 

CMAQ 

STP Planning 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

X TBD 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Planning 

Robert Guerrero 

Kathrina Gregana 
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Status: 

o STA is working to implement affordable housing developments within PDA 

as part of the Solano Housing Investment Partnership (SolHIP) with the 

cities and the County of Solano 

Solano EDC and STA have met with MTC/ABAG to identify opportunities 

for implementing Priority Production Area (PPA) projects and incentivizing 

employers and manufactures within those PPAs.The STA’s Active 

Transportation Committee will coordinate on the implementation of PDAs, 

PPAs, PCAs 

 

ECD: 

Ongoing 

 

 

STA Lead 

Planning 

25. Solano Housing Investment Partnership (SolHIP) 
The STA created a partnership program with the cities and County of Solano to focus 

on implementing affordable housing with a focus on developments located in Priority 

Development Areas and adjacent to regional transit.  In addition, STA staff is 

admininistering contracts with a planning firm for the Solano County RHNA 

Subdelegation Process and is the lead in facilitating meetings with the Housing 

Element Partnership with the County of Solano and the cities of Benicia, Dixon, Rio 

Vista, Suisun City and Vallejo.   

 

Milestones:  

 Coordination with the Cities and County of Solano to complete the Solano 

RHNA subdelegation process – Complete 

 County of Solano designated the STA’s SolHIP as ABAG’s County 

Collaborative on housing – Complete 

 Staff scheduled meetings with the cities and county to plan and advance 

priority housing projects within each STA member agency-Complete 

 Housing Element Partnership kick off completed 

 Monitor Solano Suburban Housing Incentive Pool (SubHIP) Affordable 

Housing Projects located at the Vacaville Transportation Center PDA and 

Hannigan Station PDA –  Fairfield and Vacaville City Council approved 

their projects- Fairfield’s project is under construction with Vacaville 

anticipated to begin FY 2023-24. 

 The STA Board authorized a letter to the County of Solano requesting 

ABAG County Collaborative designation at their February 10, 2020 

meeting- Completed 

STA 

Member 

Agencies 

Solano 

EDC 

MTC 

ABAG 

HCD 

 

1) ABAG 

REAP Fund 

2) Member 

Agency 

Contributions 

3) MTC 

SubHIP 

 

 

X X 1) SolHIP - 

$181,000 

2) Housing 

Element 

Partnership- 

$450,000 

3) SubHIP- $4 

Million 

 

Planning  

Robert Guerrero 
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Status: 

 STA staff coordinating and scheduling several meetings through FY 2021-

22 and FY 2022-23 for SolHIP and the Housing Element 

Partnership.Identify next round of SubUrban Housing Incentive Pool 

projects to advance based on letter of interest previously submitted in 2020- 

Summer 2022 

 Montoring Funding Opportunities and participating in regional discussions 

related to REAP 2.0 

 STA submitted funding request for County ARPA funding to advance round 

2 of SubHIP projects. 

 

ECD:   

 SolHIP is Ongoing through FY 2023-24 

 8 Housing Element Update Completion- January 2023 

 One Lake Affordable Housing Project anticipated to be completed by 2023 

 Vacaville Affordable Housing Project Contruction To Be Determined 

 

 

STA Lead –  
 

26. Congestion Management Program (CMP) Update 

The Solano CMP is updated bi-annual to reflect existing transportation demand 

management programs, transit services, expanded active transportation facilities, and 

congestion relief projects on the CMP network.  STA required to complete CMP in 

2023. 

 

2023 Milestones: 

 STA working with MTC on CMP Guidance for 2022 

 STA to release CMP RFP in March 2023 

 Update Traffic Counts/Observations May-June 2023 

 Update Transit and TDM Chapter August 2023 

 Complete CMP CIP consistent with RTP project list  

 Will convene Model TAC for feedback from cities on an ongoing basis 

 Draft CMP completed August 2023 

 Final CMP adopted October 2023 

 

Status: 

 Anticipate 2023 CMP Guiance in Fall 2022  

 

STA 

 

STP Planning 

 

 

 

 

 

 

 X $90,000 Planning 

Robert Guerrero 
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ECD:   

October 13, 2023 

 

STA Lead –  

Planning 

27. 2020 Active Transportation Plan Implementation 
 Implement 2020 STA Active Transportation Plan to complete Safe Routes to Transit, 

Countywide Bike and Countywide Pedestrian projects.  Continue to coordinate with 

participating cities to develop and implement community-specific Active 

Transportation plans and plan and deliver identified ATP near-term and mid-term 

projects.  Continued staff support for the Bicycle Advisory Committee and Pedestrian 

Advisory Committees. 

 

Milestones: 

 Bi-monthly meetings with STA BAC and PAC- On going  

 Coordinate with cities and County of Solano to adopt the STA ATP- 

Complete 

 Work with STA member agencies to obtain grant funding for priority 

projects identified in STA ATP- On going  Add the amendments and include 

when it is going to the board 

 2020 STA ATP Completed 

 

 StatusSTA ATP shares nexus with two regionally focused plans that are 

currently underway, the Regional ATP from MTC and the Bay Area Bike 

Highway Study from Caltrans. STA staff will keep up to date with the 

developments of these two plans and how the ATP can act as a resource for 

their development.  

 Analyze active transportation access to regional transit centers in PDAs- 

Summer/Fall 2022 

 STA initiated FY 2022-23 TDA Article 3 Call for Projects 

 STA initiated a simple ATP Plan Update for additional projects to amend 

into the ATP Plan 

 

ECD:    ATP Amendment updated Summer 2022Caltrans Bay Area Bike Highway 

estimated to be complete Summer 2022 

 MTC Regional ATP estimated to be completed Fall 2022 

 STA ATP Amendment completion May 2022  

STA 

Member 

Agencies 

 

TDA Article 3 

 

 

X 

 

X 

 

TBD 

 

Planning 

Kathrina Gregana 

Robert Guerrero 
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STA Lead –  

Planning 

28. Countywide Active Transportation Wayfinding Sign Program 

Coordinate and implement a wayfinding sign program focusing on Active 

Transportation access in three phase based on funding availabilitye  

 

Milestones: 

 Coordinate with STA Member Agencies to identify wayfinding needs with a 

focus on the current top 10 walk and bike brochures- Spring 2021 

 Develop sign design concepts with participating agencies and BAC/PAC 

committee input- Summer 2021 

 Successfully allocated $25,000 in funds to three projects through the 

Wayfinding Sign Pilot Program- Fall 2021 

 Produce and install wayfinding signs (Phase 1)– Spring/Summer 2022 

 

Status: 

 STA is compiling a wayfinding needs list from member agencies and input 

from the BAC/PAC committees for the second year of the the 3-year 

Wayfinding Sign Program 

 Developing a more detailed implementation schedule with partnering 

agencies 

 

ECD: 

Phase 2 to be completed FY 2022-23 

 

STA & 

Member 

Agencies 

TDA Article 3 x 

 

x FY 2021-22- 

$25,000 

(phase 1) 

FY 2022-23- 

$25,000 

(phase 2) 

FY 2023-24- 

$25,000 

(phase 3) 

 

Planning 

TBD 

STA Lead 

Planning 

29. Solano SR 37 Public Access Plan Implementation  

Develop a SR 37 Public Access Plan to help inform the SR 37 Highway Improvement 

Project EIR.  Plan included 13 project recommendations. 

 

Milestone: 

 STA completed the Solano SR 37 Public Access Plan January 2021 

 City of Vallejo completed a public survey to prioritize identified public 

access projects for implementation – Fall 2021 

 

Status: 

 STA is coordinating with the City of Vallejo and the County of Solano, in 

addition to other stakeholders, to work on funding and delivering the 

proposed projects from the public access plan.  

 Coordinate with Project Sponsors and SR 37 Corridor Group- On Going 

STA 

City of 

Vallejo 

SR 37 

Corridor 

Group 

Solano 

Land 

Trust 

GVRD 

Bay Area 

Water 

Trail 

TBD X X TBD  Planning  

Kathrina Gregana 
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 Develop Funding Implementation Plan- TBD 

 

ECD:  Ongoing 

 

STA Lead –  

Planning 

30. 

 
STA Legislative Program 

STA Board directed coordination to monitor and analyze state and federal 

transportation and housing legislation for potential impacts to Solano County. 

Develop STA’s Annual Legislative Platform to provide policy guidance for 

legislative advocacy in Sacramento and Washington DC.  

 

Milestones: 

 Successful advocated for the inclusion of three STA projects Congressional 

Member Designated Prioirty Lists (earmarks) – April 2021 

 2022 Legislative Platform adopted by Board – Jan 2022 

 Adopted 9 Priority Projects for Federal Funding Strategy – Mar 2022 

1. Canon Rd Overcrossing 

2. I-505 / Vaca Valley 

3. SR-37 / Fairgrounds Dr 

4. Parkway Blvd Overcrossing 

5. SolanoExpress Electrification 

6. SR-37 Interim Project Design 

7. I-80 Westbound Truck Scales 

8. Electrification of ALL Transit Operators  

9. EV Charger Infrastructure 

 

Status: 

 Prepare for Staff/Board Federal Legislative Virtual Meetings – Spring  2022 

 Prepare for Staff/Board State Legislative Virtual Meetings – Spring 2022 

 Developing advocacy for RAISE and SB 1 grant for Fairgrounds Drive 

 Developing advocacy for INFRA and SB1 Application for I-80 WB Truck 

Scales Project 

 Monitoring Federal Infrastructure Grant Funding 

 Continue to track housing and transportation legislation 

 Ongoing letters of support provided to legislators/agencies 

 

ECD: 

Ongoing 

 

 

 

 

 

TFCA 

Gas Tax  

Sponsors 

 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

$52,000

25,000 

 

 

 

 

 

 

$1,000 

$500 

X 

 

 

 

 

 

 

 

 

 

 

$52,000 

25,000 

 

 

 

 

 

 

$1,000 

$500 

 Vincent Ma 
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STA Lead –  

Planning 

31. STA Marketing/Public Information Program 

Develop and design marketing and public information collateral including annual 

reports, monthly newsletters, fact sheets, and online content. Provides internal and 

external communications 

 

Milestones: 

● Co-hosted 80/680/12 Project Mid-Point Celebration with Caltrans – Oct 

2021 

● STATUS Newsletter- ongoing 

● Published 2021 Annual Report- April 2022 

● Co-Host SolanoEDC Luncheon- Complete 

● Co-Host SubHIP Affordable Housing Groundbreaking- Complete 

● 24th Annual 2021 Awards Program in Vacaville- Completed 

● Organize STA Building Ribbon Cutting – Complete 

● Developing Social Media Campaigns - ongoing 

● SolanoExpress and Solano Mobility Marketing- ongoing 

● Continue print advertising (e.g. Daily Republic, Your Town)- ongoing 

 

Status:   

● Ongoing Solano Express marketing coordination with Transit Operators  

Meet with Caltrans and Member Agency staff to organize Ribbon Cutting 

EventDevelop Marketing Research Study utilizing Big Data– May 2022 

● 25th Annual Awards Ceremony in Vallejo – November 2022 

● I-80 Managed Lanes Groundbreaking Ceremony – May 2022 

● Bay Trail/Vine Trail Project Groundbreaking Ceremony – July 2022 

● Inductive Charging Ribbon Cutting Ceremony – June 2022 

● Connected Mobility Promotional Video – April 2022 

● Co-ordinate outreach of SolanoExpress Transition with SolTrans – April 

2022 

● First/Last Mile – Suisun Valley Promotional Vidoe – June 2022 

● Vallejo/Martinez Capitol Corridor Travel Training Video – August 2022 

● Co-Host 80/680/12 Ribbon Cutting Ceremony – January 2023 

 

ECD:  

Ongoing 

STA TFCA 

Gas Tax  

Sponsors 

 

 

 

 

 

 

 

 

  TBD Vincent Ma 

Neil Quintanilla 
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STA Lead –  

Projects 

32. Countywide Local Road Safety Plan 

The seven cities were awarded grant funding from the Caltrans Local Road Safety 

Plan. In February 2021, the STA Board authorized STA to enter into a Funding 

Agreement with the seven cities to complete the Countywide Local Road Safety Plan 

Scope to include: 

 Identify key transportation safety improvement projects 

 Coordination with other emergency responders (fire, police, city) 

 Identify critical emergency response corridors 

 Develop a Local Road Safety Plan for each jurisdiction  

 Countywide with planning to develop a Vision Zero Policy for the STA 

Board to review and adopt as part of OBAG 3 process. 

 

Milestone/Status: 

 Plan started in October 2021. 

 Draft Plan Summer 2022. 

 Staff and consultant will develop grant applications for HSIP Cycle 11 – one 

set aside and one project with high C/B ratio per agency.  

ECD: 

July 2022 

 

STA 

7 Cities 

and 

County 

 

 

 

 X TBD 

 

 

 

Projects 

Anthony Adams 

Jasper Alve 

Planning 

Kathrina Gregana 

 

STA Lead –  

Planning 

33. Clean Air Fund Program and Monitoring 
Bay Area Air Quality Management District (BAAQMD) Transportation Fund for 

Clean Air (TFCA) Program Manager (PM) 

 

BAAQMD TFCA 2022 CPM Milestones  

 Call for TFCA Program Manager Funds March 9, 2022 

 Application Deadline for TFCA Program Manager Funding April 31, 2021 

 TFCA PM Monitoring Reports Due May 31, 2021 

 TFCA 2nd PM Monitoring Reports Due October 31, 2021 

 Coordinate with BAAQMD to update TFCA PM Fund Guidelines for FY 

2022-23 Program- December 2022 

 

Status: 

 STA Board approved $175,000 allocation towards STA Mobility Programs 

and $100,000 for EV Charging Infrastructure 

STA 

 

TFCA 

 

x x TFCA-

$378,512 

 

Planning 

Robert Guerrero 
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 Both funding sources are open for project applications.  

 

ECD:   

 Board approval of 2022-23 TFCA CPM Projects anticipated June 8, 2022 

 

STA Lead- 

Planning 

34. YSAQMD Clean Air Fund Milestones: 

Coordinate with the Yolo Solano Air Quality Management District (YSAQMD) to 

allocate the Clean Air Fund (CAF).   

 

Milestones: 

 Call for FY 2022-23 Clean Air Funds Opened March 9, 2022   

 STA to apply to host EV charger call for projects and for Solano Mobility 

Program 

 Partner with YSAQMD to host Solano Clean Air Fund Application Review 

Committee –  

 

Status: 

 STA Staff will coordinate with YSAQMD  on the call for projects  

 

ECD: Clean Air Funds Committee held in Early May  

 

STA 

YSAQMD 

Clean Air Funds x x o YSAQMD - 

$375,000  

 

 

STA Lead- 

Planning 

35. TDA Article 3 Program 

STA staff programs TDA Article 3 funding through a countywide coordinated claim 

with input and recommendations from the STA BAC and PAC. 

 

Completed 2021 Milestones: 

 

Allocated Funding Toward:  

 STA Wayfinding Sign Program  

 Benicia Military West Project  

 Solano County Benicia Road Improvements  

 Vallejo Sacramento Street Project  

 

Status:  

● STA Board to issue call for projects at April 13th board meeting Last year of 

$25,000 a year wayfinding sign program 

● Developing a four year funding plan 

STA TDA Article 3 x x FY 2022-23 

Fund Estimate: 

$490,000 

Planning  

Kathrina Gregana 

Robert Guerrero 
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ECD: 

STA Board TDA Article 3 Project approval July 13, 2022 

 

STA Lead –  

Planning 

36. Countywide Traffic Model/VMT Screening Tool 

Maintenance and validation of model to support project delivery and funding 

applications.  

 

Status: 

 STA staff/consultant coordination of Model User File request by outside 

consultants and STA member agencies 

 Adopted 2020 Model to inform future STA and member agency’s VMT 

calculation and monitoring efforts  

 Model data inputs will be enhanced by Big Data purchase 

 CMP completion by October 31, 2021 as noted in previous CMP task. 

 

ECD:   

Model oncall services with consultant through June 30, 2022 STA to utilize model for 

2021  

 

STA, 

NVTA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Funded by  

OBAG 

 And NVTA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

X $16,000 per year 

from STA 

$8,000 per year 

from NVTA with 

up to $20,000 

additional funds 

if needed 

 

 

 

 

 

 

 

 

 

 

Planning 

Robert Guerrero 

 

 

 

 

 

 

 

 

 

STA Lead-

Planning 

37. STA VMT Toolkit 

Develop a countywide VMT Toolkit to assist member agencies with environmental 

document project review.   

 

Milestones:  

 STA Model TAC members voted unanimously to support this effort 

November 2021 

 Scope of Work Completed 

 

Status: 

 STA to take VMT tool with detailed cost sharing plan to TAC and Board in 

FY 2022-23  

 

ECD: 

Effort to kick off summer of 2022 

 

STA 

Member 

Agencies 

STA Planning Funds 

Member Agency 

Contribution 

X  Cost Estimate of 

$50,000  

 

Robert Guerrero 
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STA Lead-

Planning 

38. Big Data Strategy and Implementation  Plan  

STA contracted with consultants to craft a strategy for utilizing Big Data. This 

strategy revealed that purchasing an annual subscription to a big data source rather 

than a per project purchase would be more cost effective. By purchasing a 

subscription, STA staff will be able to use big data during the development or 

projects, programs, or plans.   

 

Milestones:  

 STA executive team agreed to purchase a yearly subscription for Big Data 

 STA executive team agreed to house all big data in the planning department 

 

Status:  

 STA to meet with consultant team to discuss project goals 

 STA will finalize task order of projects that Big Data will assist 

 STA will finalize Big Data Subscription 

 Consultant will assist and train STA staff on how to manipulate and analyze 

data from data consultant.  

 

 

ECD: 

On Going  

 

STA STA Planning Funds x  $100,000 Anthony Adams 

Vince Ma 

Lorene Garrett 

Robert Guerrero 

STA Lead – 

Planning 

39. Geographic Information System and Data Collection 

Collaborate with partners such as County of Solano’s REGIS Group and Solano EDC 

to obtain and maintain GIS files and other current data. 

 

Milestones: 

 Solano County ReGIS meets once a month, with STA as a participating 

member 

 Entered into agreement with Solano County ReGIS members for aerial 

photography services 

 STA staff met with County GIS manager to discuss STA data priorities 

 

Status: 

 STA currently conducting internal Data Needs Assessment, to determine 

areas of need 

STA  X X $5,000 for aerial 

imagery services 

Planning 

Robert Guerrero 

 

83



 

SOLANO TRANSPORTATION AUTHORITY 
DRAFT FINAL OVERALL WORK PLAN (OWP)  

 FY 2022-23 and FY 2023-24 
(Pending Board Approval in June 2022) 

 

(STA Board Approval on May 12, 2021) | FINAL STA’s Overall Work Plan for FY 2021-22 and FY 2022-23 28 

 

 

 Will work with Solano County GIS manager to articulate the need for crucial 

data that will help the planning, programs, and projects department 

 

ECD: 

On Going 

 

STA Lead –  

Planning 

40. EV Readiness Plan Implementation  
Plan to evaluate EV Charging station locations and sign placement.  Plan also focuses 

on permit streamlining for EV infrastructure.   Identifying and procuring funds from 

grant opportunities for the installation of EV infrastructure. 

 

2021 Milestones: 

 Allocated $30,000 of YSAQMD Clean Air Funds to Vacaville for 10 EV 

Chargers  

 Allocated $142,000 of BAAQMD TFCA funds for electric vehicle chargers 

for Six Flags, Solano County, SolTrans, and Vallejo  

 Successfully procured $3 million dollars of funding from BAAQMD Charge 

Program  

 Successfully procured $400,000 dollars of funding from Marin Clean Energy  

 

Status:   

 FY 2022-23 TFCA Call for Projects is open until April 31st with minimum 

$100,000 set aside for EV Chargers  

 STA to apply for $50,000 of YSAQMD Clean Air Funds to host an EV call 

for projects by April 15th  

 STA is working with EVCS and Vallejo, Fairfield, and Solano County to 

begin installation of chargers funded by Charge and Marin Clean Energy 

Programs  

 STA will be gearing up for an influx of EV charger funding from the federal 

infrastructure bill and will be working with its member agencies to craft a 

countywide approach to this opportunity 

 

ECD:  

 FYE 23 TFCA application period ends April 31st. Projects adoption will 

occur at the June STA Board Meeting  

STA 

Electric 

Vehicle 

Charging 

Solutions 

 BAAQMD 

TFCA 

 YSAQMD CAF 

 BAAQMD 

Charge! grant  

  

X X  $100,000 from 

TFCA for 

Electric 

Vehicle 

Infrastructure 

 $3 Million 

Dollars from 

BAAQMD 

Charge! 

Program 

 $30,000 from 

YSAQMD 

CAF 

 

Planning 

TBD 
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 STA and EVCS will pursue outside grants for EV charging infrastructure as 

an ongoing effort 

 

STA Lead –  

Programs 

41. Solano Countywide Safe Routes to Schools (SR2S) Program 

The Solano SR2S Program currently works with 78 (79 for 2021-2022) schools 

countywide to promote walking and bicycling to school and student travel safety. 

Using a comprehensive approach, the program operates using the 6 “E’s”: education, 

encouragement, enforcement, engineering, evaluation and engagement 

 

Milestones: 

 Due to COVID, schools were in remote learning most of the school year. 

However, the Solano SR2S Program adjusted its programming and organized 

37 virtual activities and safe outdoor events (Bike Mobile and Education) 

reaching 15,536 students. 

 21 schools with 4,780 students participated in International Walk to School 

Day in October 2020 even though schools were still in remote learning.  

 Initiated Cycle 2 of the SR2S Micro-Grant Pilot Program in which 16 SR2S 

applicants (schools, cities, nonprofit organizations) were awarded across 

Solano County for a total amount of $130,000. 

 39 SR2S Infrastructure Projects have been completed to improve bike and 

pedestrian safety for students countywide.  

 SR2S Enforcement Grant Round 5 continued in partnership with the Benicia 

and Suisun City Police Departments. 

 ATP Cycle 2 projects at 7 schools in Benicia and Vallejo are set to be 

completed in June 2022. 

 

Status: 

Education and Encouragement 

 Continue to work with Solano Public Health to provide program and 

evaluation support, coordinate youth engagement efforts and countywide 

physical activity related activities and campaigns like National Bike Month in 

May. Also, support post pandemic efforts in programming and marketing. 

 Continue implementation of Walking School Buses and monthly and weekly 

WOW (Walk or Wheel) Program when students return to campuses. 

 Provide Bike Mobile events at selected schools and community events with 

Bay Area Bike Mobile. 

STA 

Seven 

School 

Districts 

and Seven 

Cities 

CMAQ 

YSAQMD 

TDA 

OTS 

CDPH Kids Plate 

Grant 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

X Includes 

contracts w/: 

Solano Public 

Health  

City of Benicia 

and Suisun City 

Police 

Departments 

Bike City 

Theatre 

Bay Area Bike 

Mobile  

 

 

Programs 

Ron Grassi 

Jennifer Hanley 

Janelle Gregorio 

TBD 
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 Provide support to 7 schools in Benicia and Vallejo post-construction of ATP 

Cycle 2 improvements. 

 

Enforcement 

 Continue support of Enforcement Grants with the Benicia and Suisun City 

Police Departments for FYs 2022-24.  

 Work with Police Departments through each of the City’s Community Task 

Force meetings to address traffic safety issues and concerns around schools. 

 

Engagement 

 Continue to promote through SR2S Website, Facebook and Instagram.  

 Coordinate SR2S Community Task Forces and Advisory Committee. 

Meeting with each city’s Task Force to update/prioritize projects to be 

included in the SR2S Master Plan Update 

 Work with school districts to promote walking and biking to school as a post 

pandemic strategy 

 Attend community outreach events to educate about bike and pedestrian 

safety, and program activities. 

 

Engineering 

 SR2S Advisory Committee recommended a SR2S Infrastructure Project at 

Grange Middle School in Fairfield for OBAG2 funding for $260,000.  This 

project is scheduled for completion in Fall 2022. 

 SR2S Program provided grant support to the City of Fairfield’s East Tabor 

SR2S infrastructure project application which received ATP-3 funding with 

construction to begin in 2022.  

 As a subset of the Countywide Active Transportation Plan, the SR2S Master 

Plan will include potential projects in each city/school district  

 SR2S Program provided grant support to the ATP Cycle 5 City of Fairfield’s 

West Texas Complete Streets infrastructure project application, which was 

awarded $10.8M in funding, and includes $114,000 for SR2S activities to 

support the project.  

 

Evaluation  

 In 2019, the SR2S Program worked with a consultant to perform walkability 

assessments and audits at 12 Solano County schools. SR2S Staff plans to do 

more walk audits in 2022-2023..  
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 Post-pandemic - continue to conduct student travel surveys, parent surveys 

and other additional evaluation methods to further evaluate the effectiveness 

of the SR2S program. 

 

ECD: 

 The Grange Middle School Project in Fairfield is scheduled to be completed 

in Fall 2022. 

 Tolenas Elementary ATP Cycle 3 project is scheduled to be completed in Fall 

2022. 

 McCoy Creek Phase 2 Project (ATP Cycle 3) in Suisun City is scheduled to 

be completed in Fall 2022. 

 17 SR2S Micro grant Cycle 2 Programs and Projects set for completion byFall 

2022. 

 

STA Lead –  

Studies 

42. Countywide Transit Coordination/Consortium  
STA works with MTC and transit operators to implement countywide and regional 

transit coordination strategies.  

 

Milestones: 

 Manage Intercity Transit Consortium 

 RM2 Transit Operating Fund Coordination 

 TDA Matrix - Reconciliation for  FY 2020-21 and Cost Sharing for  FY 

2021-22 

 Extended Solano Community College (SCC) student fee for 10 years to 

encourage students to use fixed route transit.  Students will be able to 

continue to ride for free on Solano Express, SolTrans Local, Fast Local and 

City Coach.   

o Solano Connected Mobility Implementation Plan initiated by STA 

Board March 1, 2021 

 Actively participated in MTC’s Blue Ribbon Recovery Task Force and 

initiating implementation of Task Force’s regional goals and objectives for 

connectivity  

 

Status: 

 Manage Intercity Transit Consortium – ongoing 

 COVID-19 – Coordinated Emergency Response, Service Changes, Federal 

Transit Funding, and a Recovery Plan for FY 2021-22   

STA/    

Dixon/ 

Fairfield/   

Rio Vista/ 

Solano 

County/ 

SolTrans/ 

Vacaville 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STAF 

 

 

 

 

 

MTC 

 

 

 

TDA  

 

 

 

Student Fee 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

X 

 

$336,000 

 

 

 

 

 

 

 

 

 

 

 

Transit 

Ron Grassi 

Brandon Thomson 
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 TDA Matrix – SolanoExpress Reconciliation for  FY 2020-21 and Cost 

Sharing to be approved for FY 2021-22 to be completed by June 2021 

 Integrated fare coordination Phase II for all transit service in Solano County 

FY 2022-23 

 I-80/I-680/I-780/SR12/SR37 Transit Corridor Studies ongoing 5311 Funding 

Coordination 

 YSAQMD-Electrification Plan for the Cities of Dixon, Rio Vista, and 

Vacaville FY 2021-22 

 Transition SolanoExpress to SolTrans 

 Establish a temporary North Base of operations until permanent site is ready.  

 

ECD: 

 Solano Connected Mobility Plan Impementation FY 2022-23 

 

 

 

X 

 

X 

 

X 

 

 

 

 

X 

 

 

X 

 

 

 

 

 

 

X 

 

STA Lead 

Program 

43. Management of Rio Vista Delta Breeze  

Transit system serving the residents of Rio Vista   

 

Milestones 

 Partnered with Uber Transit for Microtransit Pilot 

 Submitted 5311 application for operating assistance and electrical upgrades 

 On going Implementation ofthe Healthy Transit Plan due to COVID 

 Revised schedule/budget based on COVID impacts 

 Submitted  5310 operating assistance grant 

Status  

 Rio Vista Delta Breeze Management 

 Implement the Delta Breeze Marketing Plan 

 Develop new Delta Breeze schedules/map 

 Monitor the Microtransit Pilot 

 Coordinate Rio Vista Transit Asset Management (TAM)Implement 

Electrification Plan 

 Monitor RT 52 to BART 

 Monitor 5310 and 5311 compliance  

 Develop and implement  federal COVID funding relief funds. 

 Develop and issue an RFP for operations and maintenance to include the 

City of Suisun City microtransit 

 Implement the electricfication plan  

 

STA  City of Rio Vista   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

$89,000 Brandon Thomson 
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ECD: 

Ongoing. 

 

STA Lead 

Program 

44. Vehicle Share Program 

Developed through a contribution from Solano County and the Yocha Dehe Winton 

Nation to procure two Wheel Chair Accessible Vans to support transportation needs 

of local non-profits. 

 

Milestones 

 Under contract with nine nonprofits 

 

Status and Estimated Completion Date 

 Monitor driver insurance 

 Continuois driver training 

 MarketingAcquire GPS technology  

 

     Brandon Thomson 

STA Lead - 

Programs 

45. Rural Transit Coordination/5311 
In Solano County, STA programs the 5311 funding. These funds are used for transit 

capital and operating purposes for services in non-urbanized areas. 

 

Milestones:  

 STA Coordinated5311 funding between Dixon and Rio Vista and other rural 

operators 

        completed March 2022 

 FY 2021-22 applications for 5311 project funds through Caltrans and MTC 

       completed February 2020 

 Complete 5311 Process for FY 2022-23 – April 2022 

 

Status:  

 Continue to work with Rural Operators  for COVID-19 – Coordinated 

Emergency Response, Service Changes, Federal Transit Funding and a 

Recovery Plan for  FY 2022-23 

 Established a 5311 subcommittee with Dixon and Rio Vista 

 

ECD: 

Ongoing 

STA Rural 

Transit 

FTA 5311 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

 

X 

X  Transit 

 Ron Grassi 
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STA Lead –  

Programs 

46. Coordination with Older Adults and  Seniors and People with Disabilities  
STA to staff and provide administrative support to advisories committees that 

advocate and address transportation needs for seniors, people with disabilities and 

low-income individual, build community awareness and support, and locate funding 

sources to meet those needs. 

 

Milestones: 

 PCC Work Plan for 2022 (adopted January 2022) 

 PCC has maintained full membership capacity  

 

Status:  

 Outreach and Marketing Mobility Management Programs are ongoing  

 Solano Mobility Study for Older Adults and People with Disabilities 

reconnect with communities of Rio Vista, Suisun City, Benicia, Dixon, 

Vallejo, Vacaville, and Fairfield. 

 Operators & STA’s TDA Claims Review  

 Provide input for Plan Bay Area 2050 and OBAG 3 

 

ECD: 

 PCC Work plans:  FY 2021-22 

 TDA Claim Review: May 2022 – November 2022 

  

` STAF  

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

 

 

 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

X 

 

 

 

X 

$ 25,508 Transit 

Debbie McQuilkin 

 

STA Lead –  

Programs 

 

47. Solano Express Countywide and Regional Transit Coordination 
Coordinate to implement recommended strategies for Solano County’s Regional 

Transit Service Solano Express. 

 

Milestones: 

● Monitor performance measures for Blue Line, Yellow Line, Red Line  and 

Green Line. 

● Development of multi-year Intercity funding plan 

● Development of Intercity funding plan for FY 2022 and 2023  

● 100% compliance with the Bay Area Healthy Transit Plan 

● Transition to one operator 

● Green Line successfully transitioned on April 4, 2021 

 

Status: 

● Develop Integrated SolanoExpress Fare Policy 

  

 

TDA 

STAF 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

$470,000 Transit 

Ron Grassi 

Brandon Thomson  
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● Developed post COVID 19 schedules FY 2022-23  

● Continue to implement SolanoExpress Intercity Transit Marketing Plan  

● Completed FY 2021-22 and 2022-23 Budget – Develop FY 2023-24 Budget 

● Monitor and update SolanoExpress Capital Bus Replacement Plan 

      FY 2022-23 

● Monitoring of SolanoExpress through APC and AVL ongoing  

● Develop Electric Bus Transition Plan 

● Coordinate with SolTrans on Performance Measures -   

      Ongoing 

● Update Solano Express Intercity Funding Agreement FY 2022-23 

       monitor and implement 27 recommendations from the Blue Ribbon Transit 

       Recovery Task force 

 Coordinated way finding 

 Coordinated local fares 

 Monitor Federal COVID funding 

 Transition the Blue Line from FAST to SolTrans in August 2022. 

 Implement the Connected Mobility Plan recommendations 

 

ECD: 

Ongoing 

 

 

X 

 

X 

 

X 

X 

X 

 

X 

X 

X 

 

 

 

 

X 

 

X 

 

X 

X 

X 

 

X 

X 

X 

STA Lead –  

Programs 

48. Solano County Mobility Programs - Older Adults and People with 

Disabilities 
Support and Monitor Mobility Management Programs, for Older Adults and People 

with Disablilites which includes the following programs: Countywide ADA In-

Person Eligibility Program, Travel Training Program, Senior Safe Driving, 

Medical Trip Concierge Services (GoGo Grandparents). 

 

Milestones: 

 Stats for FY 2020-21 through February FY 2021-22 

 Applied for 5310 Grant Funding for Travel Training and Call Center 

Programs 

 130 Completed Travel Trainings 

 9 Field trips 

 Travel Training Videos shared via social mediaTravel Training Instructional 

Videos used during pandemic 

STA/ 

Transit 

Operators 

STAF/ 5310 

 

 

X X $679,478  

 

 

 

 

Transit 

Debbie McQuilkin 
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 Countywide In Person ADA Eligibility Program conducted evaluations over 

the phone interviews with paper application. 

 1005 ADA Eligibility Assessments completed  

 Solano Mobility Website Updated 

 Transit Mobility Staff conducted 7 in-person and zoom presentations to 237 

individuals promoting Mobility Programs for Older Adults and People with 

Disabilities 

 GoGo Grandparent provided 10,054 completed trips through February FY 

2021-22.  

Status:  

 COVID-19 impacts on all mobility program are  continuing to be evaluated. 

 Evaluated and reported onCountywide ADA In-Person Eligibility Program.  

Current contract will be extended with 1 option year. 

 Outreach events and presentations will continue in order to promote all 

Mobility Programs 

 Continue to support Travel Training programs by providing online videos to 

the public through website and social media, and promotion through various 

presentations and outreach. 

 Develop a Solano Mobility Program Marketing Plan by engaging relevant 

committees, community groups and stakeholders such as the PCC, the 

CTSA, the Solano County Senior Coalition, Meals on Wheels and 

Healthcare providers and others for ideas and feedback on how best to 

promote the Mobility Programs to the populations they serve.  

 Continue to update Senior Safe Driving Information on Solanomobility.org 

and in partnership with California Highway Patrol’s Age Well Drive Smart 

Program provide information on transportation alternative and Programs 

 Monitor and complete 5310 Bi-Annual Reporting for the Travel Training 

Program and the Solano Mobility Call Center. 

 Medical Trip Concierge Program  Program through GoGo Grandparent will 

expand to include Solano County Veterans by March 2022 per direction of 

the CTSA and STA Board. 

ECD: 

On Going 
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STA Lead 

Program 

49. Solano Mobility Intercity Taxi Card Program 

Intercity Taxi Card Program provides countywide service for ambulatory and non- 

ambulatory ADA certified residents of Solano County  

 

Milestones: 

 Total trips taken 5,580 through February FY 2021-22   

 232 total active program users through January FY 2020-21 

 417 total active registered PEX Card holders  

4,431  SolTrans Local rides provided through PEX Card through February FY 

2021-22 

 Implemented Suisun City Local Taxi Card Program per direction of 

Suisun City Council and the STA Board effective January 2022. 

 57 total Suisun residents are registered for the program with 10 rides 

taken through February FY2021-22 

 Established exclusive partnership with Veterans Corp for provision of 

WAV rides countywide through the PEX program 

Status: 

 Monitoring program - ongoing 

 Reconciliation of Poynt and PEX system  

 Program usage declined due to driver shortage during COVID-19 

 Program will be opened to Veterans of any age requiring access to Travis AFB 

outpatient clinic and WAV rides to  Martinez VA clinic, and 2 other Contra 

Costa locations 

 

ECD: 

 Ongoing  

 

STA TDA X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X $800,000 Transit 

Ron Grassi 

Debbie McQuilkin  

STA Lead –  

Programs 

50. 

 
Solano Mobility Call Center 

The Solano Mobility Call Center provides personalized assistance for traveling 

around Solano and neighboring counties, including services and information about 

transportation resources for seniors and people with disabilities. The Call Center 

supports all  Solano Mobility programs and services which include: Regional Transit 

Connection (RTC) Discount Cards, Clipper Cards, Intercity Taxi Program, Medical 

Concierge Program and Commuter/Employer program services such as Vanpools and 

Bucks for Bikes  

 

 

STA STAF 

           CMAQ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

$325,439 

 

 Programs 

Erika Dohina 
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Milestones FY July 2020 - July 2021 

 Assisted 6,665 people (34) in person and (6,631) over the phone with  

transportation information or services for seniors and people w/ disabilities.  

 Processed 24 RTC cards for qualified individuals with disabilities.   

 Completed Clipper card transactions 3 (1 Senior, 1 Adult, 1 RTC add)  

 Answered 1,723 questions regarding the Intercity Taxi Card program and 

633  

questions about ADA eligibility. 

 Signed up 1,161 people for the Older adult Medical Concierge Program 

 Processed 951 PEX card transfers. 

 Provided information brochures for transportation, services for  

seniors & people w/disabilities, biking, and schedules for transit 

 at 148 display racks. 

 Solano Mobility Call Center continues to take calls within normal 

 hours during the pandemic and respond to the public’s needs 

 

Status:  

 Scheduled presentations at Senior facilities and safe driving workshops to 

educate people on Solano Mobility programs. 

 Increased public awareness of program through online and radio marketing. 

Social media activity has increased and website has been continually 

updated.  

 Continued to respond to calls during the pandemic using an out-of-office 

phone system. 

 Continued to update Solano Mobility website with recent information on 

transportation around Solano County during the pandemic. 

 Will start selling transit passes in FY 2022-23 

 

 

ECD: 

Ongoing  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

94



 

SOLANO TRANSPORTATION AUTHORITY 
DRAFT FINAL OVERALL WORK PLAN (OWP)  

 FY 2022-23 and FY 2023-24 
(Pending Board Approval in June 2022) 

 

(STA Board Approval on May 12, 2021) | FINAL STA’s Overall Work Plan for FY 2021-22 and FY 2022-23 39 

 

 

 51. Employer/Commuter Program: Solano Mobility Employer-Commuter Program 

(Solano Commutes) 
The Solano Mobility Employer Program now the Solano Commutes Program of the 

Solano Transportation Authority serves to connect commuters to existing benefits to 

induce sustainable mode shift. STA Staff administer all commuter benefits programs 

directly to residents and employees in the county. Staff also connects with businesses, 

homeowner associations, and community clubs as platforms to advertise these 

commuter benefits.  

 

In FY 2020-2021, Covid-19 severely impacted mobility across the region with 

vehicle miles traveled (VMT) down 35% regionwide from pre-Covid averages in 

January. Staff has remained focused on retention of previous sustainable modes users, 

supporting them in a shift to alternative modes that feel safer to them in order to keep 

the number of single occupancy vehicles down. Through the use of big data, staff is 

also staying up-to-date on changes in commute patterns and trends as employers 

adjust to long-term teleworking propensity. Staff will also work to try and maintain 

regional public transportation use average on ferry, rail and express bus once Covid 

challenges have subsided.  

  

Milestones: FY July 2020 - July 2021 update 21/22 

 5 commuters participated in Amtrak + Lyft Pilot Program. 

 6 commuters participated in Bucks for Bike Program. 

 358 active Commute Challenge participants.  

 2,050 trips were taken using the First/Last Mile Program. 

 10 new Vanpools formed to date. 

 78 Employers were engaged in total for the Solano Commutes Program 

 

Status:  

 Solano Mobility launched a 2-for-1 Incentive program in October 2021 to 

encourage commuters to ride SolanoExpress. There have been 45 

participants to date. 

 Amtrak Lyft has provided 2 incentives in 2022 with 2 additional commuters 

applying for the program. A social media campaign will focus on a relaunch 

of the program in 2022. 

 Bucks for Bikes program was revamped in 2020 with an increased incentive. 

6 incentives have already been provided in FY 2021/22 with another in 

process.  

 BAAQMD - TFCA 

CMAQ 

YSAQMD 

X 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

X 

 

X 

 

X 

 

X 

 

 

X 

X $250,000 Amy Antunano 

Lorene Garrett 
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 Bike Month 2021 had to be quickly shifted to Bike Bingo because of Covid. 

This year Solano Mobility will support community rides and host a Bike to 

Work Day tabling event at the new STA building.  

 107 Commute Challenge rewards were distributed to-date. 

 . 

 The Guaranteed Ride Home incentive was expanded in 2022 to include 

unforeseen transit cancellations.  

 Partnered with Commute by Enterprise and received 10 vanpools to provide 

additional incentives along with the $350/month subsidy provided by MTC. 

STA will continue to work with Enterprise on the 20 Vanpool goal for 2022.  

 STA continued to partner with the Solano Economic Development 

Corporation (EDC) to help with marketing and outreach for the Solano 

Commutes Program. Relaunching a return to work campaign in Summer 

2022. 

 Partnering on SR37 Ridesharing Project with the Northbay Counties (Napa, 

Marin, Sonoma)  to promote ridesharing using the RideAmigos platform 

across all programs. 

 Working on TDM Corridor work with partner agencies (CCTA, ACTC, 

VTA) along the I-80 and I-680 to promote alternative vehicle usage (i.e. 

carpooling, vanpooling) across these corridors.  

 Organizing overall Big Data Strategy for STA and identifying pre-COVID 

origin/destination data to better understand pre-COVID commute patterns 

and glean any notable trends. 

 

ECD: 

Ongoing  

 

 52. Microtransit 

The First Mile Last Mile Program was implemented in 2017 to encourage first-last 

mile connections to/from the Transit Centers to decrease single occupancy vehicle 

usage, specifically among commuters that travel to/from our county. Based on this 

success, STA also partnered with  SolTrans,  City of Benicia, Suisun City, and Rio 

Vista  to create Lyft Programs that would enhance or replace their existing 

transportation option. 

 

 

 

 

     Transit 

Brandon Thomson 
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Milestones: 

 Launched the Suisun City Lyft program November 1, 2021 that will allow 

for $2.00 lyft rides within the city and $3 Lyft rides to 5 locations within the 

city of Fairfield. 

 Registered 59 people for the Benicia Dial a Ride replacement  

 Launched the Rio Vista Micro transit in February 2022 
 August 2021 Benicia launched their $5 Lyft rides as an additional  

component to the Dial a Ride Replacement 

  

 STA partnered with the Vallejo Ferry to promote the First/Last Mile 

program from that there was a 72% increase in registrations with a total of 

501 participants   

Status 

 First/Last Mile Program has seen a 50% increase in trips compared to the 

previous fiscal year. 

 Developing a low income option for the Benicia $5 lyft program. 

 Partnering with City of Dixon  to develop a microtransit program 

 

Ongoing 

Continue  promote the various Lyft programs through social media and the Solano 

Mobility Call Center. 

 

STA 

Monitoring 

Programs 

53. WETA   
A. Ferry Service provided in the Bay Area, in Solano County provided 

between Vallejo and San Francisco 

 

Milestones: 

 Joint Marketing effort SolTrans, Weta, and STA Coordinated marketing effort 

from the Ferry, WETA, STA, SolTrans and Napa Vince 

 

Status:  

● RM 3 also will allow for increased and more frequent service to/from Vallejo 

and Mare Island to San Francisco 

● Funding Phase B of the Vallejo Station is a priority 

● Project includes parking and customer amenities 

 

Vallejo RTIP 

Fed Demo 

Fed Boat 

TCRP 

Fed 

RM2 

RTIP 

 

Funding Plan TBD 

  $65M 

$10.8M 

$0.5M 

Transit 

Brandon Thomson 
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ECD: 

Ongoing 

 

STA Lead 

Program 

54. STA Title VI Program 
Translation of Documents (Vital and Informational) Annual Monitoring and   

Translator Services 

 

Milestones: 

 Translation service available for call center  

 Document translation service provided  

 Annual Reporting  

 Title VI Plan FY 2021-22 

 

Status:  

 Translation of Documents (Vital and Informational) - ongoing 

 Annual Monitoring and reporting ongoing 

 Call Center Translator Services ongoing 

ECD  Next update  

 

  X 

 

 

 $10,000 Brandon 

Thomson/Transit 

Vince Ma 

 

STA Lead –  

Programs 

55. Consolidated Transportation Services Agency (CTSA)  

Established in 2015 to provide countywide coordination to pursue Mobility 

Management funding and identify and facilitate implementation of various Mobility 

Management Programs and Services to support Mobility for Solano County Older 

Adults, People with Disabilities and Low Income Residents. 

 

Milestones: 

 Community Based Transportation Plan (CBTP) in Vallejo obtained public 

input to identify transit gaps and pedestrian safety concerns.    

 CTSA rated 6 priority project: Veterans Mobility Study, completed and 

finding presented to committee in January 2022. 

 Recommendation made to forward implementation of enhancements to the 

GoGo and ITX programs to STA Board for approval in January 2022.  

 CTSA redesignation recommendation to STA Board approved by committee 

in June 2021.   The STA Board approved the CTSA Redesignation at their 

meeting on March 9, 2022.CTSA Workplan for FY 2021-22 and FY 2022-

23 approved by STA Board September 2021. 

STA 

 

STAF & 5310 

 

 

X X $145,000 

 

 

 

 

Transit 

Ron Grassi  

Debbie McQuilkin 
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Status: 

 Monitor and Evaluate Mobility Management Programs 

  The CARB STEP grant started in May 2021 aligning with the CTSA and 

Equity Working Group process. 

 Vehicle Share Program is a partnership with non-profits to provide medical 

trips for non- ambulatory older adults and people with disabilities  

 Travel Training 

 Solano Mobility Call Center 

 Senior  Safety Driver Program Information 

 In-Person ADA Eligibility 

 Faith in Action Volunteer Driver Program 

 Intercity Taxi Card Program   

 Veterans Mobility Assessment updates 

  CTSA Redesignation 

 Implement and report progress of the 6 Priority Projects to the CTSA 

 

 56. Community BasedTransporation Plan (CBTP) Updates  

The objective of the Community Based Planning Process was to develop a plan 

through a collaborative process that identifies transportation gaps, proposes and 

prioritizes strategies to address the gaps, and identifies potential funding sources and 

project leads for implementation. This process ensured that the low-income 

population directly affected by the transportation plan is guiding the process. The 

STA previously completed CBTPs for Dixon in 2004, Cordelia, Fairfield, and Suisun 

Cities in 2008, East Fairfield, Vacaville, and Vallejo in 2012. Vallejo recently 

updated their CBTP Plan and will take revise to garner youth feedback through the 

CARB Grant. Suisun City has expressed interest in doing their CBTP in FY 2021-

2022.  

 

Milestones: 

 Completed CBTP in Vallejo which included a participatory budgeting 

process. 

 Worked with SolTrans and the City of Vallejo to advance improvements to 

Bus stops and pedestrian safety  in the city of Vallejo  

 In partnership with the City of Vallejo, SolTrans, Solano Community 

College and Club Stride, STA  is leading the CARB STEP grant to 

compliment the recent CBTP and build upon community-led transportation 

programs and projects in the City of Vallejo. 

STA, 

Transit 

Operators 

and 

Solano 

County 

Cities 

Lifeline, CARB, 

TDA-3 

X  $300,000 Debbie McQuilkin 
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Status 

Develop a scope of work to facilitate development of a CBTP in the City of Suisun 

City  
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Agenda Item 9.B 
May 11, 2022 

DATE: April 29, 2022 
TO: STA TAC   
FROM: Robert Guerrero, Director of Planning 
RE: Active Transportation Plan (ATP) Amendments New Project Additions 

Background:  
The Comprehensive Transportation Plan (CTP) serves as STA’s primary long range planning 
document that guides and prioritizes the STA’s investments in transportation.  An element of the 
CTP is the Active Transportation Element, which guides STA’s investment in bike and 
pedestrian related projects and programs. The STA Board adopted the Solano ATP in April of 
2020.  

The Solano ATP is meant to be viewed as a guiding document and will be used as the basis from 
which future bike and pedestrian projects are selected and prioritized by STA for grant funding 
sources like Transportation Development Act (TDA) Article 3. Additionally, the Solano ATP 
will be a living document that can be amended annually with new projects and priorities based 
on the requests of the seven cities and the county.  A digital copy of the Solano 2020 Active 
Transportation Plan (ATP) is available at the following link: 
https://sta.ca.gov/documents_and_report/solano-countywide-active-transportation-plan/  

Discussion:  
Since adoption of the 2020 Active Transportation Plan, STA staff has conducted outreach to the 
seven cities and county to determine each entities priority bike and pedestrian projects for TDA 
Article 3 funding, Transportation Funds for Clean Air (TFCA) and other forthcoming grants. The 
goal of this outreach was to formulate a program that would align the goals of STA and its 
member agencies to create a transparent funding and implementation timeline. During these 
discussions, member agency staff have frequently identified several local projects that they 
would like to advance for funding that are not included in the ATP. Due to the fact that their 
exclusion from the plan deems them ineligible for TDA funding and less competitive for regional 
grants, STA staff determined that amending the original plan to include new projects is 
necessary. Additionally, STA staff has noted that the ATP contains some discrepancies between 
the individual jurisdiction’s projects lists and the countywide SR2S projects list. Since most of 
the projects on the SR2S list inherently enhance bicycle and pedestrian infrastructure, the 
amendment process will establish consistency between both documents.  

The ATP amendment period closed on February 28th. STA staff received over 35 new project 
submissions from its member agencies (For a full list of submissions please refer to Attachment A). 

In order to evaluate each submission, STA used the same criteria for scoring that was included in 
the 2020 ATP and approved by the STA board. These criteria are: connectivity, school access, 
transit access, safety, equity, secured funding, proximity to MTC Designated Geographies, 
recreational trail access, and rider comfort.  
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STA planning staff solicited comments on the new submittals from the representatives of the 
Bicycle Advisory Committee (BAC) and Pedestrian Advisory Committee (PAC). Additionally, 
STA staff presented these projects to the TAC at their March 2022 meeting and allowing for a 3-
week comment period. Now that the feedback on these comments have been received and 
reviewed, STA staff is bringing forward the projects for adoption at the TAC. 
 
At the TAC meeting, the representatives from Solano County and the City of Dixon indicated 
their desire to add new projects to the list. The County of Solano added the Tremont Road Bike 
Improvements Project. The City of Dixon added the North Adams Bike Path Project, North 
Lincoln Street Bikeway Improvements Project, and the South First Street Corridor Improvements 
Project.   
 
With these additions, the TAC unanimously voted to adopt the amended projects list.  
 
Fiscal Impact: 
None.  
 
Recommendation: 
Approve the following: 

1. Add the projects contained in Attachment A to the 2020 Solano Active Transportation 
Plan; and 

2. Adopt the Active Transportation Plan to include the following statement “That all 
projects contained in the local Safe Routes to School Plans inherently increase bicycle 
and pedestrian infrastructure and therefore are eligible to receive local, regional, state, 
and federal grant funding”.  

 
Attachment: 

A. List of ATP Projects to be Amended to the ATP Plan 

102



Project Name Location Scope of Work Cost Estimate
Enhances 
Connectivity 

Enhances 
School 
Access/SR2S

Enhances 
Transit 
Access

In/near Equity 
Priority 
Community?

Secured 
Funding 

In/near 
designated 
geography ?

Enhances 
Recreational Trail 
Access

Markham School Improvements 

Brown St. and Markham and Markham 
and Alpine St.

Sidewalk gap closure on Brown St,  
Construction of a Buffered Bike Lane 
on Brown St,  Radar Speed Display 
Signs on Brown St, 2 RRFBs along 
Markham, Crosswalk striping $500,000 Yes Yes Yes No No No Yes

Kairos School Improvements
Corner of William and Stevenson Streets 
and Boyd and Olive Streets

Install 1 RRFB, Crosswalk Striping, 
Curb Improvements $250,000 Yes Yes Yes No No In PDA No

Vacaville ATP List of Projects
ATTACHMENT A
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Project Name Location Scope of Work Cost Estimate
Enhances 
Connectivity 

Enhances 
School 
Access/SR2S

Enhances 
Transit Access

In/near Equity 
Priority 
Community?

Secured 
Funding 

In/near 
designated 
geography ?

Recreational 
Trail Access

SR-113 Pedestrian Improvements at B. Street Intersection of 1st 
Street and B Street

Install bulbouts and ped 
crossings at SR-113 and B, 
relocation of RRFBs from C Street 
to B Street $250,000

Yes Yes Yes In EPC

No, 
looking for 
TDA Article 

3

No No

North Pitt School Bike Path Improvements On Pitt School Road at 
West A. St to Stratford 
Avenue 

Install Class II Bike Lane 

$400,000
Yes No Yes Adjacent to EPC No No No

North Adams Bike Path 
Between West A Street 
and SR-113 Installation of  a Class II Bikeway $260,000

Yes No Yes In EPC No No No

North Lincoln Street/Parkgreen Drive Bikeway Improvments 

From North Lincoln 
Street to Stratford 
Avenue and Park Green 
Drive to Stratford 
Avenue

Installation of a Class III bike 
boulevard $173,000

Yes No No No No No No

South First Street Corridor Improvments Phase A

SR-113  from Parkway 
Blvd to Valley Glen 
Drive  

Installation of Class IV sperated 
bikeway $139,000

Yes No No Yes No No No

South First Street Corridor Improvments Phase B

SR-113 from Valley Glen 
Drive to County Fair 
Drive 

Sidwalk widening to create a 10 
foot multi-use path $650,000

Yes No No Yes No No No

South First Street Corridor Improvments Phase C

SR-113 County Fair 
Drive to West Cherry 
Street

Sidwalk widening to create a 10 
foot multi-use path $1,090,000

Yes No No Yes No No No

South First Street Corridor Improvments Phase D

SR-113 from West 
Cherry Street to West 
Chesnut Street

Installation of a concrete bulbout 
at SW intersection $30,000

Yes No No Yes No No No

Dixon ATP List of Projects

104



Project Name Location Scope of Work Cost Estimate
Enhances 
Connectivity 

Enhances 
School 
Access/SR
2S

Enhances 
Transit 
Access

In/near 
Equity 
Priority 
Communi
ty?

Secured 
Funding 

In/near 
designated 
geography ?

Recreational 
Trail Access

Nelson Hill Trail Extension Nelson Rd. (Fairfield) to Nelson Rd. (Vacaville) Class III Trail Connector from Faifield to Vacaville $800,000 Yes No No No No No Yes

Fairfield ATP List of Projects
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Project Name Location Scope of Work Cost Estimate
Enhances 
Connectivity 

Enhances School 
Access/SR2S

Enhances Transit 
Access

In/near Equity 
Priority 
Community?

Secured 
Funding 

In/near 
designated 
geography ?

Enhances 
Recreational Trail 
Access

Airport Road Bicycle and Pedestrian PromenadeAirport Road from 
Highway 84 to Church 
Road; Church Road from 
Airport to Trilogy

Sidewalk Gap Closure; 
Landscaping; Class IV Bike 
and Ped facility with some 
roadway repairs $6,000,000

Yes Yes Yes Yes No TBD Yes

Rio Vista List of ATP Projects
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Project Name Location Scope of Work Cost Estimate
Enhances 
Connectivity 

Enhances
School 
Access/SR2S

Enhances
Transit 
Access

In/near Equity 
Priority 
Community?

Secured 
Funding 

In/near designated 
geography ?

Recreational Trail 
Access

Midway Road Bike Improvements Midway Rd. from Timm Rd. to Pedrick Rd.
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No Yes No No No

Pedrick Road Bike Improvements Pedrick Rd. from Main Prairie Rd. Dixon CL
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No Yes No No No

Lyon Road Bike Improvements Lyon Rd. from Cherry Glen Rd. to Fairfield CL
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No No No No Yes

Porter Road Bike Improvements Porter Rd. from Midway Rd. to Pitt School Rd. 
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No Yes No No No

Lewis Road Bike Improvements Lewis Rd. from Fry Road To Midway Rd.
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No No No No No

Ramsey Road Bike Improvements Ramsey Rd  from Bridgeport Ave to Fairfield CL (.35 miles south of Goldhill overcrossing)
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No No No No Yes

Benicia Road Bike and Ped Improvements Benicia Rd. from Home Acres Avenue to Laurel St.
Add Class II Bike Lanes and 
sidewalk improvments

TBD Yes No Yes Yes No Yes No

Weber Road Bike Improvements Weber Rd. from Vacaville CL (1720 feet west of Brynes Rd) to Lewis Rd.
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No No No No No

Lewis Avenue Bike and Ped Improvements Lewis Ave. from Vallejo CL (1720 Feet West of Glen Cove Pkway) to I-780 Overpass

Add Class II Bike Lanes, may 
explore Class I possibility and 
sidewalk improvments

TBD Yes No Yes Yes No No No

Cordelia Road Bike Improvements Cordelia Rd. from Beck Avenue to Suisun City CL
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No Yes Yes No Yes No

McCormack Road Bike Improvements McCormack Rd. from Canright Rd. to SR-113
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD No No No No No No No

Foothill Drive Bike Improvements Foothill Drive from Pleasants Valley Road to Vacaville CL
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No No No No No

Allendale Road Bike Improvements Allendale Rd. from Timm Rd. to Harley Rd.
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No No No No No

English Hills Road Bike Improvements English Hills Rd. from Cantelow Rd. to Peaceful Glen Rd. 
Add Class II Bike Lanes, may 
explore Class I possibility 

TBD Yes No No No No No No

Tremont Road Bike Improvements From Sparling Lane to Mace Boulevard Add class II Bike Lanes TBD Yes No No No No No Yes

s

Solano County ATP List of Projects
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Project Name Location Scope of Work Cost Estimate
Enhances 
Connectivity 

Enhances 
School 
Access/SR2S

Enhances 
Transit 
Access

In/near Equity 
Priority 
Community?

Secured 
Funding 

In/near 
designated 
geography ?

Recreational 
Trail Access

Civic Center Boulevard Improvements From Lotz and Civic Center Blvd. to 
southern terminus

Construct class III Bicycle Route TBD Yes Yes Yes No No Yes No

Humphrey Drive Improvments
From Humphrey Drive north of 
Freida to intersection with Railroad 

Install Class I multi-use path along east side 
of Humphrey Drive

TBD Yes No No Yes No No No

Grizzly Island Trail Spur Trail along Grizzly Island Trail to 
Driftwood Court

Complete Class I Multi Use Path TBD Yes Yes Yes No No Yes Yes

Main Street Connector Open Parcel North of HWY-12 and 
South of Rail alignment

Future Street connecting Main Street and 
Railroad Avenue, aligment TBD, sidewalk 
improvements

TBD Yes No Yes No No Yes Yes

Railroad Avenue Pedestrian Improvements Along Railroad Avenue from Tabor 
Avenue to Sunset

Sidewalk Gap Closure TBD Yes No Yes Yes No No No

Suisun City ATP List of Projects
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Project Name Location Scope of Work Cost Estimate
Enhances 
Connectivity 

Enhances 
School 
Access/SR2S

Enhances 
Transit Access

In/near 
Equity 
Priority 
Communi
ty?

Secured 
Funding 

In/near designated 
geography ?

Recreational 
Trail Access

5th Street Bike Improvements Between Magazine and Solano St. Installation of sharrows and traffic calming 
measures to create Class III Bike Blvd

TBD Yes No Yes Yes No Yes in/adjacent to 2 PDAs Yes

Mare Island Causeway Connector Mare Island Causeway along Napa River Create Class I Pathway connecting Bay 
Trail/Vine Trail to soutside of Mare Island 
Causeway 

TBD Yes No Yes Yes No Yes in/adjacent to 2 PDAs Yes 

Wilson Street Connection to Bay Trail/Vine Trail Along Mare Island Causeway to Wilson Street Alignment TBD TBD Yes Yes Yes Yes No Yes in/adjacent to 2 PDAs Yes 

Vallejo ATP List of Projects
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Agenda Item 9.C 
May 11, 2022 

DATE:  April 21, 2022  
TO: STA Board 
FROM: Robert Guerrero, Director of Planning 
RE: Solano Priority Conservation Area (PCA) Letter to MTC 

Background: 
The Association of Bay Area Governments (ABAG) initially began designating regional Priority 
Conservation Areas (PCA) in 2007.  PCAs are locally identified areas for conservation which 
provide important agricultural, natural resource, historical, scenic, cultural, recreational, and/or 
ecological values and ecosystem functions.  Solano County currently has 10 approved ABAG PCA 
designations: 

PCA Sponsor Agency 
• Vacaville-Fairfield-Solano Greenbelt and Cement Hill City of Fairfield 
• Mare Island PCA City of Vallejo 
• White Slough City of Vallejo 
• Napa Sonoma Marches Wildlife Area City of Vallejo 
• Blue Ridge Hills (Vaca Mountains) Solano County 
• Western Hills (including part of the Vallejo Lakes Property) Solano County 
• Tri City and County Cooperative Planning Area Solano County 
• Suisun Valley Solano County 
• Cache Slough Solano County 
• Dixon Ag Service Area Solano County 

Attachment A is a map of the current PCA designations. 

To date, Solano County has received $3.3 million in transportation funding from STA for projects 
located in PCA designated locations as part of MTC’s North Bay PCA program for OBAG 1 and 2.  
The North Bay PCA Program was a set-aside of OBAG funds for the counties of Marin, Napa, 
Solano and Sonoma to implement projects within their PDAs and was a simple process for each 
county’s administration.  During OBAG 1, MTC made available $5 million set aside for the North 
Bay PCA Program.  The four north bay counties equally split the $5 million at $1.25 million for 
each county.  Similarly, as part of OBAG 2, MTC made available $8.2 million set aside for the 4 
north bay counties to split equally in which Solano County received $2.050 million as a result.   

Discussion: 
MTC staff has indicated that they are considering a delay in developing another North Bay PCA 
Program as part of OBAG 3.  They explained their desire to develop a Bay Area Regional PCA 
Plan prior to allocating another round of PCA funding.  Solano County currently has a PCA Plan 
which was developed in 2016.  STA staff, with the support of County staff, recommends submitting 
a letter to MTC advocating for a similar North Bay PCA Program with the same flexibility as in 
prior OBAG cycles to continue advancing the current Solano PCA Plan rather than delaying it.  The 
concern is that the STA and 
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other Bay Area County Transportation Authorities are currently in the process of selecting 
transportation projects for OBAG 3 and a delay in PCA funding could impact the County and other 
eligible jurisdictions from accessing the funds.  A potential delay would likely result in no net 
benefit to Solano. 
 
At their meeting on April 27, 2022, the TAC unanimously approved the recommendation to submit 
a letter recommending MTC continue the North Bay PCA Program as part of OBAG 3 without 
further delay and consistent with the process completed for OBAG 1 and OBAG 2. 
 
Fiscal Impact  
None at this time. 
 
Recommendation: 
Authorize the STA Executive Director to submit a letter recommending MTC continue the North 
Bay PCA Program as part of OBAG 3 without further delay and consistent with the process 
completed for OBAG 1 and OBAG 2.   
 
Attachments:  

A. Solano County Priority Conservation Area Designation Map 
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Agenda Item 10.A 
May 11, 2022 

DATE:  April 29, 2022 
TO: STA Board 
FROM: Robert Guerrero, Director of Planning 

Kathrina Gregana, Assistant Planner 
RE: One Bay Area Grant (OBAG) Cycle 3 Option for Call for Projects Allocation 

Background: 
Every four or five years, STA works with the Metropolitan Transportation Commission (MTC) 
to program federal transportation planning funds.  This process was formally called the federal 
cycle process until MTC renamed it the One Bay Area Grant (OBAG) process beginning in 
2013. This federal transportation funding combined Surface Transportation Program (STP) and 
Congestion Mitigation Air Quality (CMAQ) into four or five year grant cycles. 

The OBAG 1 and OBAG 2 Programs established program commitments and policies for 
investing federal funds through FY 2021-22. MTC has approved the program framework and the 
County & Local Program Guidelines for the third cycle of OBAG, called OBAG 3, which covers 
Fiscal Years (FYs) 2022-23 through 2025-26.   

To comply with federal corrective actions from the Federal Highway Administration (FHWA), 
MTC is no longer allowed to distribute OBAG funds to individual counties or jurisdictions on a 
formula-basis. To satisfy these new requirements, MTC proposed a call for projects process for 
the OBAG 3 County & Local Program that is more regional in nature, which will be 
administered and selected by MTC in coordination with the CTA, who will screen, prioritize, 
and nominate projects. 

In both OBAG 1 and OBAG 2, the STA Board allocated OBAG funding to two of its priority 
countywide programs, Safe Routes to School and Solano Mobility. This funding provides both 
programs with reliable annual funding to operate these successful programs and this funding will 
be needed in future years if the programs are to be sustained.  

At their February 11th meeting, the STA Board approved $7.49 million in OBAG 3 funding to 
provide a stable, multi-year baseline of funding for the STA Planning and Projects Departments 
through the next four years (FY 2022-23 through 2025-26).  The remaining balance of the 
OBAG 3 County Funding Target, estimated to be $15.11 million, will be available for eligible 
transportation priority programs and projects in Solano County. A Call for Projects and Programs 
for the remaining balance of OBAG 3 funding is scheduled in May 2022.   

At their meetings on March 30th and April 13th, STA staff engaged TAC members and the STA 
Board in a discussion on three potential allocation options for the Call for Projects within the 
guidelines established by MTC for OBAG 3. They indicated their interest in further exploring 
two Call for Projects options, which include the following: 

1. Combination of Option 2 and Option 3 – Option 2 would combine the STP and CMAQ
funds for one Open Call for Projects and Option 3 creates a countywide program or
programs to fund eligible projects.

2. Option 3 –Creates a countywide program or programs to fund eligible projects.115



TAC Members and the STA Board felt that these two potential options would yield the most 
regionally competitive projects in the County being submitted to MTC, while still meeting the 
transportation goals of our member agencies.  
 
Option 1 proposed a city target approach by MTC’s formula based on population and housing 
factors, and jurisdictions can apply for funding for their projects/programs up to and beyond their 
city target amounts. MTC expressed concerns about Option 1 as an allocation method, given that 
the city target approach emulates a formula-based allocation that FHWA’s federal corrective 
actions expressly prohibit. Given MTC’s feedback, TAC members and the STA Board were 
unanimous in their direction to only consider either a combination of Option 2 and 3 or just 
Option 3.  
 
Discussion:  
Upon the request of the STA TAC and direction from the STA Board, STA staff has outlined 
these two Options of interest that were identified.  Staff is seeking a recommendation from the 
STA Board on the Call for Projects options. 
 
Further, under a separate staff report. STA staff proposes the development of a comprehensive 
funding strategy that coordinates the OBAG process with potential complementary local fund 
sources. Consistent with the past two OBAG cycles, STA staff will identify alternative fund 
sources to help local agencies develop funding plans for priority projects that may not be good 
candidates for the Federal funds through the OBAG Grant program.  These potential alternative 
fund sources include the Transportation Development Act (TDA) Article 3 and Bay Area Air 
Quality Management District (BAAQMD) Transportation Fund for Clean Air (TFCA) funding.  
 
Looking forward over the four-year timeline of OBAG 3, STA anticipates to receive $1.8 million 
from the TDA Article 3 program and another $1 million dollars from the BAAQMD TFCA 
program. These proposed funds could be considered in the proposed allocation options.  
 
In addition, the project nomination list from Solano County to MTC with our proposed projects 
must meet or exceed the required minimum investment of 50% benefiting approved Priority 
Development Areas (PDA)’s. To be credited towards the PDA investment threshold, a project 
must be located in or be within one-mile of a PDA boundary. Given that three member agencies, 
Dixon, Rio Vista and the unincorporated County, do not have PDAs, other jurisdictions will need 
to focus on the investment of PDA supportive projects for Solano County to meet the 50% target. 
Countywide programs or activities would get credited as meeting the required 50% minimum 
PDA investment threshold. 
 
Lastly, a requirement for OBAG 3 funding eligibility is for proposed infrastructure projects to be 
included in an adopted STA Transportation Plan, such as the 2020 Solano Countywide Active 
Transportation Plan and the 2020 Comprehensive Transportation Plan. 
 
With these considerations in mind, STA staff is presenting proposals for the two Call for Projects 
options of interest, for the Board’s consideration: 
 

I. Combination of Option 2 and 3 – Competitive Call for Projects and Countywide 
Program or Programs 
This allocation option would create a hybrid approach that distributes a portion of the 
funds to One Competitive Call for Projects and Programs and the rest of the funds to 
create a countywide program or programs to fund eligible projects and programs. 
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A. Competitive Call for Projects and Programs--$5 million in OBAG funds 

A Competitive Call for Projects and Programs allows the highest scoring projects and 
programs to be funded and would ensure that the most regionally competitive projects 
from the County are submitted to MTC.  
 
The project and program submittals from project sponsors will be evaluated against 
the Programs and Screening Criteria and the highest scoring projects and programs 
will be selected and included in the Project Nomination List that is submitted to 
MTC. 

 
B. Countywide Program or Programs--$10 million in OBAG funds,  
 
The countywide program would include the following program categories: 

1. Countywide Vision Zero/Active Transportation Program -- $8 million in OBAG 
funds 
 
This Active Transportation Program (Bike and Ped) category would fund Safe 
Routes to Schools Programs and Projects; Safe Routes to Transit Projects and 
Active Transportation Projects.   
 
PBA 2050 includes aggressive mode shift and roadway safety goals and in line 
with this focus, the OBAG 3 criteria indicates a strong preference for projects and 
programs that promote clean air, build out a Complete Streets network, and 
implement Vision Zero policies. To reinforce the focus on these areas, OBAG 3 
includes program-specific regionwide investment targets in the following: 

(1) $200 million investment target for Active Transportation Infrastructure, 
such as bicycle/pedestrian improvements and programs, including Safe 
Routes to School (SRTS) programs; and  

(2) $25 million investment target for SRTS programs and projects. 
 

The project and program-types in this countywide program would advance the 
region’s and Solano County’s goals for active transportation and increased 
roadway, bike and pedestrian safety. Under a separate staff report, staff outlines 
the STA’s past and current efforts in addressing traffic safety and federal, state, 
and regional focus in this issue area. 

 
2. Electrification Efforts and Mobility Programs--$2 million in OBAG funds 

In 2018, the California Air Resource Board’s (CARB) adopted a policy that 
requires public transit agencies to fully transition to a 100 percent zero-emission 
bus (ZEB) fleet by 2040. To comply with this mandate, STA has been working 
with Solano County Transit (SolTrans), and Fairfield and Suisun Transit (FAST) 
to implement the STA’s adopted 2013 Alternative Fuels Plan to transition its fleet 
to electric vehicles. Thus far, the STA has secured over $14M in competitive 
grants toward electrification infrastructure or to purchase electric buses. In order 
to meet the 2040 deadline, additional investment will be needed for the 
implementation of the Countywide Solano Express Transit Electrification Plan to 
continue upgrading electrical infrastructure and phasing electric buses into the 
transit system. Focusing OBAG investments on this effort will meet the region’s 
goals in curbing climate emissions and air pollution.  
 
The Solano County Mobility Management Programs are a priority strategy to 
address the transportation needs of employers, older adults, people with 
disabilities, low income and transit-dependent individuals. Two key programs that 
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are offered by Solano Mobility are the One-Stop Call Center and 
Employer/Commuter Programs.  
 
The Solano Mobility One-Stop Call Center provides older adults and people with 
disabilities with transportation information and mobility options, while the Solano 
Mobility Employer/Commuter Program serves to connect commuters to existing 
benefits to induce sustainable mode shift. Both programs have been highly 
successful and serve as a vital link for priority populations to transportation 
programs. Solano Mobility has received OBAG funding in the past two cycles 
and continued funding will be needed if the programs are to be sustained 
 

This program category would the meet PBA 2050’s goals related to equity and 
sustainable mode shift by providing air quality improvements through trip 
reduction. 

 
II. Option 3 – Countywide Program or Programs 

This allocation option would create a countywide program or programs to fund eligible 
projects. A countywide approach to plan and deliver transportation projects has been 
generally successful at the regional-level and favored by MTC. This option would meet 
the required 50% minimum PDA investment threshold, given that it consists of 
countywide programs or activities. Another benefit of this option is it would ensure that 
every city and the County gets at least one of their projects funded. 
 
If this approach is selected, STA recommends selecting program categories that are 
strongly aligned with regional transportation goals in Plan Bay Area 2050 (PBA 2050) 
and the priority areas identified in the OBAG 3 guidelines. 
 
With that said, STA staff recommends selecting the following three countywide program 
categories:  
 

1. Countywide Vision Zero/Active Transportation Program -- $10.5 million in OBAG 
funds 
 
This Active Transportation Program (Bike and Ped) category would fund Safe Routes 
to Schools Programs and Projects; and Safe Routes to Transit Projects.   
 
The benefits of this program category and its corresponding alignment with regional 
and Solano County goals is outlined in Allocation Option I.  
 

2. Suburban Housing Incentive Program (SubHIP)--$2 million in OBAG funds 
This program category would fund transportation infrastructure in Priority 
Development Areas (PDA) adjacent to Regional Transit for Affordable Housing 
Projects. 
 
The Solano SubHIP is STA’s successful pilot program established in 2019 to leverage 
transportation funding for affordable housing developments within PDAs. Through 
this effort, STA secured $4 million in SubHIP funds from MTC to advance affordable 
housing units located in two PDAs within close proximity to transit facilities of 
regional significance located the cities of Fairfield and Vacaville. Both Priority 
Development Area locations did not have an affordable housing project previously. 
 
To build upon the success of this program, the STA is pursuing additional fund 
sources, such as the federal American Rescue Plan Act (ARPA) funds and Regional 
Early Action Planning 2.0 funds, for a follow-up SubHIP effort. High levels of 
interest have already been received from several cities and the County on this effort. 118



This countywide program category would leverage the SubHIP project proposals by 
providing crucial funding for transportation projects that support the affordable 
housing developments that are being pursued. 
 
A fundamental goal in MTC’s creation of the OBAG program is to strengthen the 
connection between transportation investments and regional goals for focused growth 
in Priority Development Areas, affordable housing, and emissions reductions. This 
countywide program will advance the implementation of this key objective.  All 
projects being located in PDAs would also help address the 50% PDA criteria. 
 

3. Electrification Efforts and Mobility Programs--$2.5 million in OBAG funds 
This program category would fund implementation of the Countywide Solano 
Express Transit Electrification Plan and the Solano County Mobility Management 
Programs, including the One-Stop Call Center and Employer/Commuter Programs. 
 
The benefits of this program category and its corresponding alignment with regional 
goals is outlined in Allocation Option I.   

 
These options were presented to the TAC at their April 27, 2022 meeting for their recommendation 
on the Call for Projects and Programs to the STA Board. In summary, the STA TAC members came 
to a consensus to recommend removing references to SolTrans Electrification as an eligible 
category for the combination of Options 2 and 3, and the standalone Option 3.  In addition, the TAC 
unanimously agreed to recommend including $1.5 million for the STA Mobility Program as part of 
the combination option and standalone option.  This was recommended unanimously approved by 
the STA TAC.   
 
After a lengthy discussion, the STA TAC ultimately had a split vote for either the combination 
option or the stand alone option, with the TAC members representing Dixon, Rio Vista, 
Vacaville, and Vallejo supporting the combination option and Benicia, the County, Fairfield, and 
Suisun City in support of the standalone option.   
 
These two allocation options are presented to the STA Board for their recommendation on the 
Call for Projects and Programs. 
 
Fiscal Impact: 
$15.11 million is available for the OBAG Call for Projects. 
 
Recommendation:  
Approve the following: 

1. Approve the OBAG 3 Call for Projects and Programs: 
a. Option 2 and 3; or 
b. Option 3 as described in the staff report. 

2. Issue a Call for Projects for $15.11 million from the OBAG 3 Grant Program  
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Agenda Item 10.B 
May 11, 2022 

DATE: April 29, 2022 
TO: STA TAC   
FROM: Robert Guerrero, Director of Planning  
RE: Transportation Development Act (TDA) Article 3 and Clean Air Funds-Future 

Funding  

Background:  
Every four or five years, STA works with the Metropolitan Transportation Commission (MTC) 
to program federal transportation planning funds. This process was formally called the federal 
cycle process until MTC renamed it the One Bay Area Grant (OBAG) process beginning in 
2013. This federal transportation funding combined Surface Transportation Program (STP) and 
Congestion Mitigation Air Quality (CMAQ) into four or five year grant cycles. Each cycle, MTC 
develops policies about how the region will use this funding for projects and programs.  

Due to recent federal corrective actions, OBAG funds are no longer allowed by MTC to be 
distributed to individual counties or jurisdictions on a formula-basis. To address this 
requirement, MTC proposed an OBAG 3 Call for Projects process that is more regional in 
nature, in which CTAs will screen, prioritize, and nominate projects in their County and MTC 
will review the submitted nominations and select projects that are funded. Each county received 
a nomination target that is 120% of the available funding capacity to ensure that MTC receives a 
sufficient pool of project nominations to select from, but these targets do not commit or imply a 
guaranteed share of funding.  

Discussion:  
Due to the highly competitive nature of the OBAG 3 process, STA staff anticipates that some of 
its member agencies may not receive funding or full funding for their OBAG project submittals. 
With that said, STA staff recommends that its member agencies and the STA Board consider the 
possibility of leveraging local grant funding to help realize these projects. The two sources that 
could be utilized for this funding plan are Transportation Development Act (TDA) Article 3 and 
the Bay Area Air Quality Management District’s Transportation Funds for Clean Air (TFCA).  

The TDA Article 3 program is an annual amount of funds given to all 9 Bay Area Counties via 
MTC for bicycle and pedestrian projects. STA is provided around $450,000 a year from this 
program and has allocated over $1.8 million dollars to projects throughout Solano County over 
the last four years.  

The TFCA program is an annual allocation of funding for clean air projects within the Bay Area 
Air Quality Management District (BAAQMD) portion of Solano County (this includes the cities 
of Benicia, Fairfield, Suisun City, Vallejo, as well as the surrounding unincorporated areas of 
southwestern Solano County). STA is provided around $375,000 per year from this program and 
after taking into account crucial contributions to the Solano Mobility Program, typically hosts a 
Call for Projects with the remaining $200,000 of funds. Over the last four years, STA has 
allocated over a million dollars of TFCA funds to projects like electric vehicle chargers and Safe 
Routes to School projects.  
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Looking forward, over the next 4 years, STA staff anticipates receiving another $1.8 million 
dollars from the TDA Article 3 program and another $1 Million dollars from the BAAQMD 
TFCA program (minus the set aside for Rideshare Programs). With this amount of funds 
available, STA staff recommends the STA Board consider levering these grant monies to craft a 
multi-year funding plan for their projects in parallel to the OBAG 3 funding process.  
 
At their meeting on April 27, 2022, the TAC unanimously approved the recommendation to 
leverage TDA Article 3 and TFCA funding with the OBAG 3 funding process. 
 
Fiscal Impact: 
Anticipated grant funding from the TDA Article 3 Program over the next 4 years is estimated to 
be $1.8 Million dollars. Anticipated grant funding from the TFCA Program over the next 4 years 
is estimated to be $1 Million dollars. 
 
Recommendation: 
Authorize the Executive Director to develop four-year funding plan for TDA Article 3 and 
TFCA funds, in coordination with the OBAG call for projects. 
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Agenda Item 11.A 
May 11, 2022 

DATE:  April 29, 2022 
TO: STA Board 
FROM: Vincent Ma, Marketing and Legislative Program Manager 
RE: Legislative Update – Federal Priorities and State Budget 

Background: 
Each year, STA staff monitors state and federal legislation that pertains to transportation and related 
issues.  On January 12, 2022, the STA Board approved its 2022 Legislative Platform to provide policy 
guidance on transportation legislation and the STA’s legislative activities during 2022. 

Monthly legislative updates are provided by STA’s state and federal lobbyists and are attached for 
your information (Attachments A and B).  An updated Legislative Bill Matrix listing state bills of 
interest is available at: https://sta.ca.gov/operations/legislative-program/current/ 

Discussion: 
The State Route 37 (SR37) and Fairgrounds Interchange Improvement Project was submitted by 
staff on April 13th for the rebuilding American Infrastructure with Sustainability and Equity 
(RAISE) discretionary grant program. Seventeen support letters were received from a variety of 
elected officials, government agencies, community-based organizations, and private sector 
businesses. Senators Dianne Feinstein and Alex Padilla, and Congressmembers John Garamendi 
and Mike Thompson solicited requests for Fiscal Year 2023 Community Project Funding or 
“earmarks.” Three projects were submitted to each office: I-505/Vaca Valley Multi-Modal 
Interchange Improvement Project, Jepson Parkway Phase 2C (Canon Rd Overcrossing), and 
SolanoExpress Electrification Electric Bus purchases. Staff is currently preparing STA’s 
Infrastructure for Rebuilding America (INFRA) grant application for the Westbound I-80 Clean 
Freight Truck Scales Project, which is due on May 23. As part of the application process, staff will 
be seeking additional support letters to supplement the letters received in 2019 for the SB1: Trade 
Corridor Enhancement Program application. Guidelines for other programs of the Infrastructure 
Investment and Jobs Act (IIJA) have yet to be released. Staff will continue to monitor the 
Department of Transportation for the release of program guidelines and Notices of Funding 
Opportunities (NOFO) and prepare application submissions as appropriate.  

STA Executive Director Daryl Halls testified at the April 20th Senate Committee on Governance 
and Finance hearing on behalf of Senator Bill Dodd’s Senate Bill 1050 (SB 1050): The State Route 
37 Toll Bridge Act. SB 1050 passed out of committee by a unanimous vote of 5-0 and is currently 
in the Senate Committee of Appropriations and set for a hearing on May 2. The Appropriation 
Committees have until May 20th to pass proposed legislation to the full chamber of origin. April 
29th was the final day for fiscal legislation to move out of policy committees into appropriation 
committees, and non-fiscal bills have until May 6th to move legislation to the floor.  
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The current status of bills where STA has a SUPPORT position:  
 

• AB 455 (Wicks) Bay Bridge Fast Forward Program. Senate Committee on Transportation 
• AB 2622 (Mullins) Sales and Use Taxes: Exemptions: California Hybrid and Zero-

Emission and Bus Voucher Incentive Project: Transit Buses. Assembly Committee on 
Revenue and Taxation  

• SB 922 (Wiener) California Environmental Quality Act: exemptions: transportation-related 
projects: Senate Floor 

• SB 1049 (Dodd) Transportation Resilience Program: Senate Committee on Appropriations, 
Suspense File 

• SB 1050 (Dodd) State Route 37 Toll Bridge Act: Senate Committee on Appropriations 
 
The current status of bill that STA is Watching: 
 

• AB 1919 (Holden) Youth Transit Pass Pilot Program: Assembly Committee on 
Appropriations, Suspense File 

• AB 1938 (Friedman) Transit and Intercity Rail Recovery Task Force: Assembly Committee 
on Appropriations 

• AB 2237 (Friedman) Regional transportation plans: active transportation: Assembly 
Committee Appropriations 

• AB 2438 (Friedman) Transportation projects: alignment with state plans: Assembly 
Committee on Appropriations 

• SB 917 (Becker) Seamless Transit Transformation Act: Senate Committee on 
Appropriations 

 
Senate President Pro-Tem Toni Atkins (D-San Diego) and Senate Budget & Fiscal Committee 
Chair Nancy Skinner (D-Berkeley) announced an updated Senate Budget Plan: Putting Wealth to 
Work on April 28th. This Plan includes a transportation package that “builds on the Governor’s $5 
billion General Fund proposal to create a $20 billion, four-year package, with the third and fourth 
years being subject to appropriation.” Additional details will be released in the coming weeks. The 
Assembly is expected to release an update to their version of a budget proposal in the coming days. 
Governor Gavin Newsome is also expected to release the May Budget Revise and the Legislature 
has until June 15th to pass the State Budget and the Governor has until June 30th to sign before the 
start of the new Fiscal Year.   
 
On April 27th Governor Newsom appointed Vallejo City Councilmember Pippen Dew, to the San 
Francisco Bay Area Water Emergency Transportation Authority (WETA) Board in replacement of 
retiring WETA Board Member Anthony Anthony Intinoti. This appointment is subject to Senate 
confirmation.  
 
State Legislative Update (Shaw/Yoder/Antwih/Schmelzer/Lange): 
The Legislature is concluding its initial hearings on the state budget and discussions will 
resume once the Governor releases the May Revise. The State’s budget surplus is anticipated 
to grow from the initial estimate of $21 billion in January. The budget revision will likely also 
include additional details from the Governor’s proposed $11 billion plan to address the impact 
of high fuel prices. STA’s state legislative advocate (Matt Robinso and Josh Shaw of Shaw 
Yoder) is working with staff to schedule briefings with the Solano delegation and provide 
updates on projects and advocate for state transportation funding.   
 
Updates on the following are detailed in Attachment A: 

• Legislative Update 
• State Senate Unveils Transportation Funding Proposal 124



• Vallejo Council Member Appointed to WETA 
• Bills with Positions 
• Bills of Interest 

 
Federal Legislative Update (Akin Gump): 
STA’s federal legislative advocate (Susan Lent of Akin Gump) is working with staff to schedule 
briefings with Congressmembers John Garamendi and Mike Thompson, and the staff of Senators 
Dianne Feinstein and Alex Padilla to provide priority project updates and to advocate for IIJA 
funding. Briefings are also being scheduled with key administrative agencies to follow up on 
STA’s RAISE and INFRA applications.    
  
Updates on the following are detailed in Attachment B: 
 

• Infrastructure Investment and Jobs Act 
• Fiscal Year 2023 Appropriations 
• Mask Mandate for Transportation 

 
Fiscal Impact: 
None. 
 
Recommendation: 
Informational. 
 
Attachments: 

A. State Legislative Update 
B. Federal Legislative Update 
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April 28, 2022 
 
TO: Board of Directors, Solano Transportation Authority 
 
FM: Joshua W. Shaw, Matt Robinson & Michael Pimentel, 

Shaw Yoder Antwih Schmelzer & Lange 
  
RE: STATE LEGISLATIVE UPDATE – May 2022 

 
 

Legislative Update 
The Legislature has mostly concluded its first round of policy committee hearings, with the policy 
committee deadline of May 6. STA Executive Director Daryl Halls provided lead witness testimony on 
support of SB 1050 (Dodd) when the bill was heard in the Senate Governance and Finance Committee 
on April 20.  
 
The Legislature is wrapping up its initial round of budget hearings on the proposals in the Governor’s 
Proposed Fiscal Year 2022-23 State Budget. Most of the key proposals, including funding for 
transportation, will be subject to future discussions after the Governor releases his May Revise – the 
spring update to the budget - on, or around, May 15. We expect the state’s budget surplus may grow 
once tax revenues have been accounted for. As a reminder, the Governor pegged the discretionary 
surplus at approximately $21 billion in January.  
 
State Senate Unveils Transportation Funding Proposal 
On April 28, the California State Senate unveiled a comprehensive budget proposal. The Senate’s plan 
comes approximately two-weeks ahead of the Governor’s May Revise and includes a reference to a 
transportation package and notes the package “builds on the Governor’s $5 billion General Fund 
proposal to create a $20 billion, four-year package, with third and fourth years being subject to 
appropriation.” Unfortunately, at this time, we do not have many details, but believe they will emerge in 
the weeks ahead. We have been told that the package includes transit, active transportation, freight, 
congestion mitigation, and bridge funding. The Plan also prioritizes zero-emission vehicles and 
infrastructure, as well as funding to address sea-level rise at ports and public infrastructure, amongst 
other areas.  
 
Vallejo Council Member Appointed to WETA 
On April 27, Governor Newsom announced the appointment of Vallejo City Councilmember Pippin Dew, 
to the San Francisco Bay Area Water Emergency Transportation Authority (WETA). Ms. Dew will replace 
long-time WETA Board Member Anthony J. Intintoli, Jr.  
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Bills With Positions 
SB 922 (Wiener) CEQA Exemptions for Transit – SUPPORT (April 13, 2022) 
This bill would permanently extend statutory exemptions from the requirement of the California 
Environmental Quality Act for clean transportation projects that make streets safer for walking and 
biking; speed up bus service on streets and improve its on-time performance; support faster bus service 
on state highways; expand carpooling; and improve wayfinding for people using transit, biking, or 
walking. This bill would similarly permanently extend CEQA exemptions for the construction of 
infrastructure of facilities to charge or refuel zero-emission transit vehicles; and the building of new bus 
and light rail stations or terminals.  
 
SB 1049 (Dodd) Transportation Resilience Program – SUPPORT (April 13, 2022) 
This bill would establish the Transportation Resilience Program in Caltrans, to be funded in the annual 
state budget using 15 percent of available federal National Highway Performance Program funds and 
100 percent of the available federal Promoting Resilient Operations for Transformative, Efficient, and 
Cost-Saving Transportation program funds. The bill would provide for funds to be allocated by the 
California Transportation Commission for climate adaptation planning and resilience improvements that 
address or mitigate the risk of recurring damage to, or closures of, the state highway system, other 
federal-aid roads, public transit facilities, and other surface transportation assets from extreme weather 
events, sea level rise, or other climate change-fueled natural hazards.  
 
SB 1050 (Dodd) State Route 37 Toll Bridge Act – SUPPORT (March 15, 2022) 
This bill would create the State Route 37 Toll Authority (Authority), governed by the same board as the 
Bay Area Infrastructure Financing Authority (BAIFA), and would require the Authority to operate and 
maintain tolling infrastructure, including installing toll facilities and collecting tolls on State Route 37. 
The bill would authorize the authority to issue bonds payable from the revenues derived from those tolls 
and would authorize revenues from the tolls to be used for capital improvements in the State Route 37 
corridor. The bill would require the Authority to develop and approve an expenditure plan and would 
require the Authority’s toll schedule to provide a 50 percent discount to qualifying high-occupancy 
vehicles and between a 25 percent and 50 percent discount to low-income drivers who reside in the 
Counties of Marin, Napa, Solano, or Sonoma.  
 
AB 455 (Wicks) Bay Bridge Fast Forward Program – SUPPORT (March 10, 2021)  
This bill would allow the Bay Area Toll Authority (BATA), in consultation with Caltrans, to designate 
transit-only traffic lanes on the San Francisco-Oakland Bay Bridge, accessible to mass transit vehicles, or 
other designated vehicles including taxis and vanpools, during posted times.   
 
AB 2622 (Mullin) Sales Tax Exemption for Transit Buses – SUPPORT (April 13, 2022) 
This bill would extend the sunset date from January 1, 2024 to January 1, 2034 on the state sales and 
use tax exemption for zero-emission buses (ZEBs) purchased by California public transit agencies. This 
bill is likely to be amended to shorten the sunset.  
 
ACA 1 (Aguiar-Curry) Local Government Financing: Affordable Housing and Public Infrastructure: Voter 
Approval – SUPPORT (February 10, 2021) 
This constitutional amendment would lower the necessary voter threshold from a two-thirds 
supermajority to 55 percent to approve local general obligation bonds and special taxes for affordable 
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housing and public infrastructure projects, including public transit. The STA Board supported a nearly 
identical measure, also ACA 1 (Aguiar-Curry), in 2019.  
 
 
 
Bills of Interest 
SB 917 (Becker) Seamless Bay Area – WATCH 
This bill would require the Metropolitan Transportation Commission (MTC) to develop and adopt a 
Connected Network Plan, adopt an integrated transit fare structure, develop a comprehensive, 
standardized regional transit mapping and wayfinding system, develop an implementation and 
maintenance strategy and funding plan, and establish open data standards to support a more integrated 
public transportation network in the nine-county San Francisco Bay Area. This bill would also require the 
region’s transit agencies to comply with those established integrated fare structure, regional transit 
mapping and wayfinding system, implementation and maintenance strategy and funding plan, and open 
data standards.  
 
AB 1778 (Garcia) Prohibition on Highway Projects – WATCH 
This bill would require Caltrans to consult the California Healthy Places Index as a condition of using 
state funds or staff to fund or permit freeway projects and would prohibit any state funds or staff time 
from being used to fund or permit freeway projects in areas that fall within the 0 to 50th percentile on 
the index. 
 
AB 1919 (Holden) Youth Free Transit – WATCH 
This bill would require transit agencies to provide free transit passes to individuals 25 years of age and 
under to be eligible to receive state funding from the State Transit Assistance Program, the Low Carbon 
Transit Operations Program, and the Transportation Development Act if sufficient funding is provided. 
The bill does not currently provide new funding, but the author has signaled that the bill may soon 
provide funding ranging from $100 million to $150 million per year.  
 
AB 1938 (Friedman) Transit and Rail Recovery Task Force – WATCH 
This bill would require CalSTA, on or before July 1, 2023, to convene the Transit and Intercity Rail 
Recovery Task Force with representatives from Caltrans, various local agencies, academic institutions, 
and nongovernmental organizations and would require the Task Force to develop policies to grow 
transit and intercity rail ridership and improve transit and intercity rail operations for users. The bill 
would require CalSTA to prepare and submit a report of findings to the appropriate policy and fiscal 
committees of the Legislature on or before January 1, 2025. The bill would require the report to include 
a detailed analysis of specified issues and recommendations on specified topics.  
 
AB 2011 (Wicks) Ministerial Housing Approvals in Commercial Zones – WATCH 
This bill would create a ministerial (by-right) pathway for affordable and mixed-income housing 
development in commercially zoned areas, if certain conditions are met. These housing developments 
would need to meet specified affordability and site criteria, as well as objective development standards 
and be within a zone where office, retail, or parking are a principally permitted use. The bill would 
require a developer using the process to require that certain wage and labor standards will be met, 
including that all construction workers shall be paid at least the general prevailing rate of wages.  
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AB 2237 (Friedman) Sustainable Communities Strategies Implementation – WATCH 
This bill would require the Strategic Growth Council, in consultation with ARB, the Department of 
Housing and Community Development, and CalSTA to convene a task force to review the roles and 
responsibilities of MPOs and to define “sustainable community.” This bill would also require that 
projects included in each RTIP be consistent with the MPO’s current SCS and the state’s climate goals, as 
defined in the bill to mean the California Transportation Plan, state and federal air quality standards, 
and state land-use policies (SB 375) and emissions reduction targets. The bill would require the MPO to 
rank all transportation projects and prioritize projects based on their adherence to its most recently 
adopted SCS and the state’s climate goals and submit the list to ARB. ARB and the CTC would then make 
a consistency determination with the project list and the SCS. Finally, the bill would require the MPO to 
submit a report on local transportation tax measures to the CTC by March 30, 2023 and would require 
CTC and ARB to propose recommendations on alignment of local tax measures with the state’s climate 
goals and would require projects funded by local tax measures, in order to be included in RTIPs, to 
adhere to the most recently adopted SCS.  
 
AB 2438 (Friedman) Transportation Funding Programs – WATCH 
This bill would require the state agencies and departments that administer transportation funding 
programs (SHOPP, STIP, SCCP, RMRA, LPP, TCEP, LSR) to revise the guidelines or plans applicable to 
those programs to ensure that projects included in the applicable program align with the California 
Transportation Plan, the Climate Action Plan for Transportation Infrastructure and specified greenhouse 
gas emissions reduction standards. The bill would require CalSTA, Caltrans, and the CTC, in consultation 
with ARB and the Strategic Growth Council, to prepare and submit a report to the Legislature on or 
before January 1, 2025, that comprehensively reevaluates transportation program funding levels, 
projects, and eligibility criteria with the objective of aligning the largest funding programs with the goals 
set forth in the above-described plans and away from projects that increase VMT.  
 

130



 

 

 

M E M O R A N D U M  

 

April 27, 2022 

 

To: Solano Transportation Authority 

From: Akin Gump Strauss Hauer & Feld LLP 

Re: April Report 

During the month of April, we monitored transportation legislation relevant to Solano 

Transportation Authority. We kept STA staff apprised of developments with the Department of 

Transportation’s implementation of the Infrastructure Investment and Jobs Act (IIJA). We also 

scheduled meetings with congressional staff to brief them on the community projects STA is 

seeking funding for in the fiscal year 2023 Department of Transportation annual funding bill. 

Infrastructure Investment and Jobs Act 

On April 6, the Federal Transit Administration (FTA) announced more than $20 billion in 

investment in American transit. The funding will enable transit agencies to modernize and 

expand services for residents in communities large and small. Full-year funding is available 

following Congressional passage of an FY 2022 appropriations bill in March.   

On April 12, DOT published a $1 million Notice of Funding Opportunity for the Bus Exportable 

Power Systems (BEPS) Program. The funding would be for an organization or partnership to 

develop standards for exportable power systems from electric and fuel cell-powered buses, 

which can supply electricity to community buildings, emergency shelters, and hospitals during 

power disruptions. Applications are open until June 13. 

On April 21, the Federal Highway Administration (FHWA) announced that it was issuing 

guidance for the new Carbon Reduction Program (CRP), which will $6.4 billion in formula 

funding for states and localities over five years to help states develop carbon reduction strategies 

and address the climate crisis. The CRP will fund projects that would include installing 

infrastructure to support the electrification of commercial and passenger vehicles, Bus Rapid 

Transit corridors, and projects to facilitate micro-mobility and non-motorized transportation.  

DOT also has announced target dates for releasing notices of funding opportunity for the 

following competitive grant programs that may be of interest to STA: 

 Safe Streets and Roads for All Grants – May. 
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 Bridge Investment Program (competitive grants) – May. 

 Railroad Crossing Elimination Grants – June. 

 Consolidated Rail Infrastructure and Safety Improvements (CRISI) Grants – August. 

 Strengthening Mobility and Revolutionizing Transportation Grants (SMART) – 

September. 

Fiscal Year 2023 Appropriations 

After including community projects (formerly known as earmarks) in the fiscal year 2022 

appropriations legislation, the chairs of the House and Senate Appropriations Committees 

announced they would once again accept requests for community projects from Members of 

Congress.  STA submitted requests for funding for Vaca Valley Parkway, Jepson Parkway, 

Travis Air Force Base North Gate Access and Canon Road, SR 37 and Fairground Drive and 

SolTrans electric buses.  We briefed congressional staff regarding the projects. 

The bipartisan leadership of the House and Senate and Senate Appropriations Committees are 

meeting on Thursday to discuss the timeline and process for advancing the fiscal year 2023 

appropriations bills.  Their objective is to eventually settle on top-line funding levels that pave 

the way to final passage of the 12 annual spending bills.  Debate over the fiscal year 2022 

appropriations bills dragged on with the legislation not passing until February of this year.  With 

this year being an election year it remains to be seen whether Congress can wrap up work on 

appropriations legislation before the start of the new fiscal year on October 1. 

Mask Mandate for Transportation 

On April 18, Judge Kathryn Kimball Mizelle ruled in the United States District Court, Middle 

District of Florida regarding the Centers of Disease Control and Prevention (CDC) Mask 

Mandate. The mandate requires face masks to be worn while using public transportation. Judge 

Mizelle vacated the mask mandate on the basis that the regulation violates rulemaking 

procedures and exceeds the CDC’s authority. The CDC released a statement on April 20 stating 

that the mandate continues to be necessary for public safety, and the Department of Justice 

subsequently appealed the decision.  
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Agenda Item 11.B 
May 11, 2022 

DATE:  April 29, 2022 
TO: STA Board 
FROM: Kathrina Gregana, Assistant Planner 
RE: STA Efforts to Address Traffic Safety and Active Transportation: 

• Local Road Safety Plan (LRSP)
• Vision Zero
• Safe Routes to School
• Active Transportation Plan
• Safe Routes to Transit

Background: 
With the recent actions related to the One Bay Area Grant (OBAG) Cycle 3 process, STA staff is 
providing a summary of the history of traffic safety, the Regional Safety/Vision Zero initiative 
and local streets and road safety policies. The purpose of this informational item is to provide 
background information to the STA Board as they consider future actions related to the 
allocation options being considered for the OBAG 3 County Program. 

Discussion:  
Safety and Active Transportation has been a priority for the STA since the agency was 
established in 1990. The first Solano Countywide Bicycle Plan was developed by STA in 1998 
and the Solano Countywide Trails Plan in 2002, which, collectively, plan a safe, accessible, and 
connected bicycle and pedestrian network in Solano County. The first Solano Travel Safety Plan 
was created in 2005 to identify traffic deficiencies in the County and recommend a program of 
cost-effective travel safety programs and projects. One of the key findings of the Travel Safety 
Plan was the limited travel safety education programs in the County, which became the impetus 
for the creation of the STA Solano Safe Routes to School Program (SR2S). This program will be 
discussed further in this report. 

Federal, State and Regional Focus on Traffic Safety 
In recent years, a new approach to addressing traffic safety, called Vision Zero, has received 
increased attention in addressing traffic collisions on highways and roadways. Vision Zero is a 
policy-based framework that seeks to eliminate all traffic fatalities and severe injuries from 
roadways while increasing safe, healthy and equitable mobility for all. This concept was 
introduced in Sweden in 1997 and achieved significant success in reducing fatal or severe 
injuries on roadways using proven countermeasures. Since then, the implementation of this 
approach has seen highly successful outcomes in other countries.  

The Metropolitan Transportation Commission (MTC) recognized the importance of addressing 
traffic safety in the Bay Area region, and thus, initiated their efforts to implement their regional 
Vision Zero initiative with the goal of eliminating traffic fatalities and serious injuries in the Bay 
Area by 2030. To reinforce their commitment to this issue, Plan Bay Area 2050 identifies the 
advancement of a Vision Zero road safety policy as a key strategy in their goal to “Create 
Healthy and Safe Streets.”
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In 2020, MTC passed Resolution 4400: Regional Safety/Vision Zero Policy to motivate and 
facilitate action across the region by eliminating some duplication of costs among local 
jurisdictions through a regional safety strategy and approach. MTC provides data and technical 
assistance related to traffic safety to jurisdictions that need it, allowing local governments to 
redirect their limited safety dollars towards enforcement and engineering.  
 
At the federal level, the Federal Highway Administration (FHWA) prioritizes safety on the 
nation’s roadways by coordinating efforts with the states under the Highway Safety 
Improvement Program (HSIP). Federal regulations require that each State has a Strategic 
Highway Safety Plan (SHSP), a statewide data-driven traffic safety plan to reduce traffic 
accident fatalities and serious injuries on all public roads.  
 
Solano Countywide Local Road Safety Plan 
Beginning with HSIP Cycle 11 in 2022, a Local Road Safety Plan (LRSP), or its equivalent such 
as Systemic Safety Analysis Report (SSAR) or Vision Zero Action Plan, will be required for an 
agency to be eligible to apply for federal HSIP funds. An LRSP provides a framework to 
systematically identify, analyze, and prioritize roadway safety improvements on local roads, 
creating an opportunity to address unique highway safety needs in local jurisdictions while 
contributing to the success of the SHSP. Many state and regional funding programs have already 
adopted similar requirements for a LRSP, including MTC’s OBAG Cycle 3 Program, and more 
funding programs are anticipated to follow suit. 
 
In order to help local agencies be proactive in meeting these new eligibility requirements for 
state and regional funding, the STA has been working with member agencies to develop a Solano 
Countywide Local Road Safety Plan (Solano LRSP) that will include individual plans for each 
jurisdiction. In conjunction with this effort, a countywide Vision Zero policy was also adopted 
that will provide blanket eligibility for all Solano jurisdictions pursuing State or Regional 
funding opportunities. The Solano LRSP is anticipated to be completed by June 2022, in time for 
the HSIP Cycle 11, and will include a prioritized list of safety improvements and actions across 
the County that member agencies will be focused on implementing.  
 
STA Safe Routes to School Program (SR2S) 
SR2S is another key strategy to improve pedestrian/bicycle safety, targeting students across 
Solano County schools. Created in 2008 upon the adoption of Solano’s first Safe Routes to 
School Plan, the program focuses on activities and programs that educate students and parents on 
safety, health awareness and identifying improvements within communities countywide to 
enhance active student travel safety. The program addresses the 6 “E’s”: education, 
encouragement, enforcement, engineering, engagement, and evaluation. SR2S is available to all 
schools countywide and engages the seven Safe Routes to School Community Task Forces in 
each city, including the school district, to guide their work. 
 
Safe Routes to Transit (SR2T) 
Bicycling and walking are cost-effective and sustainable ways to reach regional transit stations, 
yet many commuters cite safety as the main reason they decide to drive instead. SR2T promotes 
bicycling and walking to transit stations by planning and funding projects that make non-
motorized feeder trips easier, faster, and safer. Improving the safety and convenience of 
bicycling and walking to regional transit provides commuters the opportunity to leave their cars 
at home. 
 
The STA originally focused on SR2T in 2011 with the goal to increase transit ridership by 
identifying specific strategies that improve transit center access and bicyclist and pedestrian 
safety. 
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2020 Solano Countywide Active Transportation Plan 
Improving multi-modal infrastructure is essential to achieving the zero-fatality goal put forward 
by Vision Zero, including ensuring adequate bicycle and pedestrian infrastructure. Our member 
agencies have made good progress in building out the bicycle and pedestrian network in Solano 
County over the years and apply for federal, state, and regional grant funding to obtain resources 
to be able to continue delivering their active transportation projects.  
 
The STA developed the 2020 Solano Active Transportation Plan (ATP), an element of the 
County Comprehensive Transportation Plan (CTP), that identifies gaps in the County’s bike and 
pedestrian network. The Plan builds upon previous active transportation planning efforts and 
consolidates Solano Transportation Authority’s Countywide Bicycle, Pedestrian, Safe Routes to 
School, and Safe Routes to Transit Plans into one cohesive Plan. The Plan establishes 
countywide priorities and provides project lists for each jurisdiction. Implementation of this plan 
is key to creating a safer, and more connected network to help people of all ages and abilities feel 
comfortable walking and bicycling. 
 
Complete Streets 
Lastly, in 2008, the California Complete Streets Act was signed into law. It requires all cities and 
counties to include Complete Streets policies in general plans in all substantive revisions of the 
circulation element. Subsequently, the California Department of Transportation (CalTrans) 
adopted a Complete Streets directive in 2010, which requires that the design and implementation 
of facilities support all modes of transportation, including bicyclists, pedestrians, people with 
disabilities, and transit riders. MTC also requires the implementation of Complete Streets to 
receive regional funding, including access to the OBAG funding. Member agencies have been in 
compliance with the Complete Streets requirements and will continue to focus on delivering 
active transportation projects in the ATP with and/or Active Transportation and Complete Streets 
elements. 
 
All of these strategies to address traffic safety tie into key Plan Bay Area 2050 goals, by 
encouraging active transportation, reducing reliance on greenhouse gas emitting modes of 
transportation, and addressing significant equity issues. 
 
This informational item was also presented to the STA TAC at their meeting on April 27, 2022. 
 
Fiscal Impact: 
None. 
 
Recommendation:  
Informational. 
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Agenda Item 11.C 
May 11, 2022 

DATE:  April 29, 2022 
TO: STA Board 
FROM: Robert Guerrero, Director of Planning 
RE: Summary of Funding Opportunities  

Discussion: 
Below is a list of funding opportunities that will be available to STA member agencies during the 
next few months, broken up by Federal, State, and Local.  Attachment A provides further details 
for each program. 

FUND SOURCE AMOUNT 
AVAILABLE 

APPLICATION 
DEADLINE 

Federal 
1. MEGA Program Over $500 million 

dollars available  
The application period 
closes May 23, 2022 

2. Infrastructure for Rebuilding America (INFRA) Over $150 Million 
dollars available  

The application period 
closes May 23, 2022  

Regional
1. Carl Moyer Off-Road Equipment Replacement Program (for 

Sacramento Metropolitan Area) 
Approximately $10 
million 

Due On First-Come, 
First-Served Basis 

2. Air Resources Board (ARB) Clean Vehicle Rebate Project 
(CVRP) 

Up to $7,000 rebate 
per light-duty vehicle 

Due On First-Come, 
First-Served Basis 
(Waitlist)  

3. Bay Area Air Quality Management District (BAAQMD) Hybrid 
Electric Vehicle Purchase Vouchers (HVIP) (for fleets)  

Approximately $5,000 
to $45,000 per 
qualified request 

Due On First-Come, 
First-Served Basis 

4. PG&E Charge! Program Pays to install 7,500 
chargers in PG&E area 

Due On First-Come, 
First-Served Basis 

5. BAAQMD Transportation Funds for Clean Air Project 

$100,000 set aside for 
EV infrastructure and 
$103,612 available for 
other clean air projects 

The application period 
closes April 30, 2022 

6. Transportation Development ACT (TDA) Article 3 Funding 
$465,126 available for 
bike and pedestrian 
projects 

The application period 
closes April 20, 2022 

7. YSAQMD Carl Moyer Program 

$1.24 million dollars 
available for off-road 
and on-road vehicle 
replacement 

The application period 
closes May 13, 2022 

State 

1. ATP Cycle 6 $650 million dollars of 
funding available 

Application period closes 
June 15, 2022 
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Fiscal Impact: 
None. 
 
Recommendation: 
Informational.  
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Agenda Item 11.D 
May 11, 2022 

DATE:  April 7, 2022 
TO: STA Board 
FROM: Johanna Masiclat, Clerk of the Board 
RE: 2022 STA Board and Advisory Committees Meeting Schedule 

Discussion: 
Attached is the 2022 STA Board and Advisory Committees Meeting Schedule that 
may be of interest to the STA Board.  

Fiscal Impact: 
None. 

Recommendation: 
Informational. 

Attachment: 
A. STA Board and Advisory Committees Meeting Schedule for Calendar Year 2022
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STA BOARD AND ADVISORY 
COMMITTEE MEETING SCHEDULE 
CALENDAR YEAR 2022 

 
DATE TIME DESCRIPTION LOCATION STATUS 
 Thurs., May 5 6:00 p.m. Bicycle Advisory Committee (BAC) 423 Main Street, Suisun City Confirmed 
Wed., May 11 6:00 p.m. STA Board Meeting 423 Main Street, Suisun City Confirmed 
Wed., May 18 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) 423 Main Street, Suisun City Confirmed 
Thurs., May 19 1:00 p.m. Paratransit Coordinating Council (PCC) 423 Main Street, Suisun City Confirmed 
Tues., May 24 1:30 p.m. Intercity Transit Consortium 423 Main Street, Suisun City Confirmed 
Wed., May 25 1:30 p.m. Technical Advisory Committee (TAC) 423 Main Street, Suisun City Confirmed 
 Thurs., June 2 6:00 p.m. Pedestrian Advisory Committee (PAC) 423 Main Street, Suisun City Tentative 
Wed., June 8 6:00 p.m. STA Board Meeting 423 Main Street, Suisun City Confirmed 
Tues., June 28 1:30 p.m. Intercity Transit Consortium 423 Main Street, Suisun City Confirmed 
Wed., June 29 1:30 p.m. Technical Advisory Committee (TAC) 423 Main Street, Suisun City Confirmed 
 Thurs.,  July 7 6:00 p.m. Bicycle Advisory Committee (BAC) 423 Main Street, Suisun City Confirmed 
Wed., July 13 6:00 p.m. STA Board Meeting 423 Main Street, Suisun City Confirmed 
Thurs., July 21 1:00 p.m. Paratransit Coordinating Council (PCC) 423 Main Street, Suisun City Confirmed 
July 26 (No Meeting) SUMMER 

RECESS 
Intercity Transit Consortium N/A N/A 

July 27 (No Meeting) Technical Advisory Committee (TAC) N/A N/A 
Thurs., July 28 9:30 a.m. Consolidated Transportation Services Agency (CTSA-AC) STA New Office TBD 
 Thurs., August 4 6:00 p.m. Pedestrian Advisory Committee (PAC) 423 Main Street, Suisun City Confirmed 
August 10 (No Meeting) SUMMER 

RECESS 
STA Board Meeting  N/A N/A 

Wed., August 17 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) 423 Main Street, Suisun City Confirmed 
Tues., August 23 1:30 p.m. Intercity Transit Consortium 423 Main Street, Suisun City Confirmed 
Wed., August 24 1:30 p.m. Technical Advisory Committee (TAC) 423 Main Street, Suisun City Confirmed 
 Thurs., September 1 6:00 p.m. Bicycle Advisory Committee (BAC) 423 Main Street, Suisun City Confirmed 
Wed., September 7 6:00 p.m. STA Board Meeting 423 Main Street, Suisun City Confirmed 
Thurs., September 15 1:00 p.m. Paratransit Coordinating Council (PCC) 423 Main Street, Suisun City Confirmed 
Tues., September 27 1:30 p.m. Intercity Transit Consortium 423 Main Street, Suisun City Confirmed 
Wed., September 29 1:30 p.m. Technical Advisory Committee (TAC) 423 Main Street, Suisun City Confirmed 
 Thurs., October 6 6:00 p.m. Pedestrian Advisory Committee (PAC) 423 Main Street, Suisun City Confirmed 
Wed., October 12 6:00 p.m. STA Board Meeting 423 Main Street, Suisun City Confirmed 
Thur., October 27 9:30 a.m. Consolidated Transportation Services Agency (CTSA-AC) STA New Office TBD 
No meeting due to STA’s Annual Awards 
in November (No STA Board Meeting) 

Intercity Transit Consortium N/A N/A 
Technical Advisory Committee (TAC) N/A N/A 

 Thurs., November 3 6:00 p.m. Bicycle Advisory Committee (BAC) 423 Main Street, Suisun City Confirmed 
Wed., November 9 6:00 p.m. STA’s 25th Annual Awards Vallejo Confirmed 
Tues., November 15 1:30 p.m. Intercity Transit Consortium 423 Main Street, Suisun City Confirmed 
Wed., November 30 1:30 p.m. Technical Advisory Committee (TAC) 423 Main Street, Suisun City Confirmed 
Wed., November 16 1:30 p.m. Safe Routes to School Advisory (SR2S-AC) 423 Main Street, Suisun City Confirmed 
Thurs., November 17 1:00 p.m. Paratransit Coordinating Council (PCC) 423 Main Street, Suisun City Confirmed 
 Thurs., December 1 6:00 p.m. Pedestrian Advisory Committee (PAC) 423 Main Street, Suisun City Confirmed 
Wed., December 7 6:00 p.m. STA Board Meeting 423 Main Street, Suisun City Confirmed 
Tues., December 13 1:30 p.m. Intercity Transit Consortium 423 Main Street, Suisun City Confirmed 
Wed., December 14 1:30 p.m. Technical Advisory Committee (TAC) 423 Main Street, Suisun City Confirmed 

 

STA Board:  Meets 2nd Wednesday of Every Month 
Consortium:  Meets Last Tuesday of Every Month 
TAC:  Meets Last Wednesday of Every Month 
BAC:  Meets 1st Thursday of every Odd Month 
PAC:  Meets 1st Thursday of every Even Month 
PCC:  Meets 3rd Thursday of every Odd Month 
SR2S-AC:  Meets Quarterly (Begins Feb.) on the 3rd Wed. 
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